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October 22, 2009 
 
MEMORANDUM FOR:  Commander, United States Forces-Afghanistan 
  
    Commander, Combined Joint Task Force-82 
 
SUBJECT:  SIGAR Inspection Report 10-4: Inspection of Kohi Girls’ School Construction 

Project in Kapisa Province:  Construction Delays Resolved, But Safety Concerns 
Remain 

 
  
This report provides observations, findings, and recommendations of an inspection of a 
school construction project funded by the Commander’s Emergency Response Program, 
and managed by the Kapisa Provincial Reconstruction Team (PRT).  This inspection 
focused on the management, design, and construction work for the Kohi Girls’ School 
located in the Nijrab District of Kapisa Province. This project cost the U.S. government 
approximately $220,000 dollars.  It is one of 12 school construction projects initiated by 
the Kapisa PRT during the past 18 months.  
 
The Office of the Special Inspector General for Afghanistan Reconstruction (SIGAR) 
conducted the inspection between June and August 2009. A summary of our report is on 
page ii.  When preparing the final report, we considered written comments submitted 
by United States Forces-Afghanistan and incorporated information provided from these 
comments, as appropriate, into the report.  These comments are reprinted in Appendix 
C of this report.   
 
The inspection was conducted under the authority of Public Law 110-181 and the 
Inspector General Act of 1978, as amended; and performed in accordance with the 
Quality Standards for Inspections issued by the Council of the Inspectors General on 
Integrity and Efficiency.   
 
Very respectfully, 

 
Guy Sands-Pingot 
Assistant Inspector General for Inspections 
Office of the Special Inspector General for Afghanistan Reconstruction 
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Why SIGAR Did This Inspection – 
 
SIGAR conducts inspections of Afghanistan infrastructure reconstruction projects to determine whether U.S. funds are used 
appropriately, contract terms are met, adequate oversight is provided, and the project can be maintained upon turnover to Afghan 
authorities. 

 
What SIGAR Inspected –   
 

SIGAR inspected the Kohi Girls’ School construction project in Nijrab District, Kapisa Province, Afghanistan in June and August, 2009. 
This project was originally proposed by the Kapisa Provincial Reconstruction Team (PRT) in the summer of 2008 and was approved for 
implementation in April 2009.   Construction began in May 2009 and the project is scheduled for completion in November 2009. The 
project is funded through the Commander’s Emergency Response Program (CERP), at a cost of approximately $220,000.  When 
completed, the 16 room, 2 story school will serve over 500 students in the ethnically polarized Afghaniya Valley area of Nijrab District.  

What SIGAR Found – 
 
• Project is Meeting Contract Requirements Despite Earlier Construction Delays:  During SIGAR’s original onsite visit to this project in 

June 2009, we noted that this project experienced significant construction delays because the contractor reduced his work force 
due to a shortage of operating capital during the early stages of construction. With an insufficient number of laborers working on 
the project, the contractor was unable to meet required tasks. Subsequent to SIGAR’s follow-up visit in August, the contractor 
received the next scheduled payment following certification by the PRT that 40 percent of project work had been completed.  This 
payment allowed the contractor to hire the additional workers needed to accelerate the pace of construction to acceptable levels.  
As a result, SIGAR verified that the project is generally compliant with contract schedule, cost, and performance requirements.  

 
• Presence of War-Related Debris Next to Construction Site: SIGAR noted that the presence of potentially hazardous war-related 

debris on property that is shared by both the newly constructed girls’ school and an adjoining boys’ school.  Based on discussions 
with PRT officials, SIGAR believes the debris should have been removed at the start of the project as part of the site preparation 
phase.  

Summary of Report:  SIGAR Inspection 10-4        October 26, 2009  
Inspection of Kohi Girls’ School Construction Project in 
Kapisa Province: Construction Delays Resolved, But 
Safety Concerns Remain 

     SIGAR 
 

Special Inspector General for Afghanistan Reconstruction 

 

 

What SIGAR Recommends – 
 

That the Commander, Kapisa PRT, in partnership with the Kapisa Provincial authorities, develop a plan for the removal of war-related 
debris from areas adjacent to the Kohi Girls’ school construction project.  
 
For more information, contact SIGAR Public Affairs at (703) 602-8742 or PublicAffairs@sigar.mil  

   

 

 

Laborers working to complete the Kohi Girls’ School in August 
2009.  (Photo provided by SIGAR) 

The war-debris filled yard that the Kohi Girls’ School shares with 
an existing boys’ school presents hazards to students unless 
cleared. (Photo provided by SIGAR) 

Page ii 

mailto:PublicAffairs@sigar.mil�


 

 

SIGAR Inspection 10–4 Kohi Girls’ School Construction Project                      
             
                                                                                                                                                                        

Special Inspector General for Afghanistan Reconstruction 

Table of Contents 
 

 
Inspection Objectives - 

 

1 

Project Background -  1 

Contract  Timing, Costs, and Construction Requirements  2 

SIGAR Inspection Findings -  3 

Extended Time Periods Between Payments Cause Project Delays and Release of Workers  3 

Presence of War related Debris in Adjacent Areas Raises Safety Concerns  5 

Conclusions - 6 

Recommendations -  6 

Agency Comments and Response - 7 

Appendix A – Scope and Methodology 8 

Appendix B – Abbreviations  9 

Appendix C – Agency Comments 10 

List of Figures and Photographs:  

Figure 1: Location of the Kohi Girls’ School in Kapisa Province 1 

Site Photos 1 and 2: Views of the Kohi Girls’ School site before and after construction 2 

Site Photo 3: Laborers working to complete the Kohi Girls’ School in August 2009 4 

Site Photo 4: Presence of war debris in the school yard next to the construction site 4 

Site Photos 5 and 6: Views of the school yard strewn with war-related debris 6 

 

 

 

 

Page iii 



 

 

SIGAR Inspection 10–4 Kohi Girls’ School Construction Project                      
             
                                                                                                                                                                        

Special Inspector General for Afghanistan Reconstruction 

Inspection Objectives 
 
SIGAR conducts inspections of Afghanistan infrastructure reconstruction projects to determine 
whether U.S. funds are used appropriately, contract terms are met, adequate oversight is provided, 
and the project can be maintained upon turnover to Afghan authorities. 
 
SIGAR inspected the Kohi Girls’ School construction project managed by the Kapisa Provincial 
Reconstruction Team (PRT), which is a component of United States Forces-Afghanistan (USFOR-A), 
between June and August 2009 and conducted onsite inspections of the school construction work 
on June 21 and August 12, 2009.  
 
Details on our inspection scope and methodology are provided in Appendix A. 
 

Project Background 
 
In support of Afghanistan’s educational goals, the United States has sponsored the construction of 
hundreds of schools and educational facilities throughout Afghanistan since 2002.  As part of this 
effort, the Kohi Girls’ School construction project was proposed by the Kapisa PRT following a 
request from the provincial government in the summer of 2008 and approved for final 
implementation in April 2009.  The school is being built in the Afghaniya part of the Nijrab District 
of Kapisa Province. The intent of this project was to build a school compound for girls residing in an 
area where they otherwise would not have access to formal education. The area where most of the 
potential students live is an ethnically divided, isolated community with a growing population of 
children for whom no adequate school existed.  This project resulted from a specific request from 
provincial authorities to construct a school where children of the two predominant ethnic groups—
Tajik and Pashtun—could interact and receive a basic education in a secure environment.    
 
The construction site for the school is situated on land owned by the Provincial Ministry of 

                                  
Figure 1: The Kohi Girls’ School is located in the mountainous Nijrab District of Kapisa Province 
shown by the red star. (Map provided by the Afghanistan Information Management System) 
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Education where an earlier constructed boys’ school is co-located.   The project was added to a 
larger school construction initiative approved for implementation in August 2008 with funding 
provided by the Commander’s Emergency Response Program (CERP).1

 

  As part of this initiative, 12 
school construction projects have been initiated over the past 18 months in Kapisa Province.   

Contract Timing, Costs, and Construction Requirements 
 

Although the project was approved for implementation in the summer of 2008, a series of contract 
processing missteps forced the PRT to execute a revised bid process in January 2009.  For example, 
a contract was awarded to the Provincial Director of Education.  This action was subsequently 
found to be in conflict with revised CERP guidelines. This delayed the final awarding of a contract 
until February 2009. This contact was for a firm fixed price of approximately $220,000 and 
stipulated a performance period of 270 days beginning April 17, 2009.   
 

The contract calls for the construction of a two-story, 16 classroom school building capable of 
accommodating 500 students.  Additionally, the contract specified that the contractor must 
prepare and develop the site to include grading and leveling of the compound; removal of rubble 
and debris; and the relocation or removal of existing structures following coordination with local 
authorities. The contractor is also responsible for the construction of associated structures 
including a power generation house with a 10 kilowatt diesel powered generator; a latrine; a guard 
house; a masonry perimeter security wall; a hand operated water pump well and reservoir; and 
concrete walkways.  The contract also specifies that the contractor manufacture over 400 desks 
according to a standard design provided by the Ministry of Education. 
 
The site, which is owned by the Provincial Ministry of Education, had a number of dilapidated 
structures that had to be demolished and removed in order to make room for the school 
compound.  The site also shares access points and a school yard with an existing boys’ school built 
several years earlier.  At the time of SIGAR’s second onsite inspection in August, it was estimated 
that the project was approximately 30 percent complete.  (See Site Photos 1 and 2) 
 

       
 

                                                           

1 This initiative was directed by Regional Command East, the higher headquarters of the Kapisa PRT and one 
of five regional commands that comprise the NATO-led International Security Assistance Force within 
Afghanistan. Regional Command East also serves as the headquarters for the Combined Joint Task Force 
located at Bagram Air Field which reports to USFOR-A. 

Site Photos 1 and 2: Views of the Kohi Girls’ School site before construction (left) commenced in April 
2009 and during the SIGAR inspection in August 2009 (right). (Photos provided by Kapisa PRT) 
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SIGAR Inspection Findings 
 

SIGAR inspectors found that after an initial series of contracting missteps, the project is now on 
schedule and within budget.  SIGAR also found that the quality standards required by the 
statement of work were generally being met by the contractor.  SIGAR believes increased attention 
and mentoring from the Kapisa PRT engineering staff have assisted the contractor to meet these 
standards.   
 
SIGAR noted that the contractor did not have enough operating capital to hire an adequate number 
of workers until he met the required completion target that authorized further payment for work 
performed.  As a result, construction delays occurred in part because of the timing of those 
payments. 
 
SIGAR also noted the presence of war-related debris on the school lot shared by both schools at the 
construction site. 
 
Construction Delays Resolved with Payment to Contractor for Work Accomplished 
 
In discussions with both the contractor and PRT officials, SIGAR found that issues dealing with the 
timing of payments for construction work accomplished were a matter of concern for the 
contractor.   Additionally, the PRT was concerned at the lack of progress being made by the 
contractor as a result of an inadequate number of workers on the construction site.  The contractor 
indicated that he had been forced to slow down construction because his firm was a small 
company that had limited financial capacity to cover work crew salaries and other expenses.  As a 
result, he could not pay all of his workers due to a lack of working capital.  In his opinion this 
problem was caused by delays on the part of the PRT in paying him.   
 
Kapisa PRT officials explained that, per CERP guidance, project payments were tied to construction 
progress and that Kapisa PRT engineers had determined that less than 40 percent of required work 
had been completed since their last on-site inspection.  According to the contract, subsequent 
progress payments are to be made at the 40, 60, 80, and 100 percent completion levels.   
 
SIGAR noted that based on the contract requirements and the progress made as of the date of the 
onsite inspection; the contractor was not technically eligible for another payment until at least 
another 10 percent of the project was completed.  Following further discussions observed by the 
SIGAR inspection team, the PRT Quality Assurance Representative agreed to submit payment for 
work being accomplished by the contractor.  However, PRT officials stated that delays in payment 
of up to 4-6 weeks were common and that the PRT was not able to accelerate payments which are 
processed through the finance office at Bagram Air Field.  This is an issue that SIGAR will explore 
further during future inspections of CERP funded infrastructure projects to determine if a pattern 
of slow payments to contractors exists. 
 
SIGAR believes that construction delays resulting from payment delays are detrimental to the 
reconstruction effort and that efforts should be made to avoid such delays.  SIGAR believes that if 
the contractor is able to meet the current project task schedule, progress payments should be 
forthcoming in a timely and regular schedule that will allow him to reach the construction 
completion milestones specified in the contract.  
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Site Photo 3: Laborers working to complete the Kohi Girls’ School in August 2009.  Projects 
such as this one provide legitimate local employment while allowing workers to develop 
new skills. (Photo provided by SIGAR) 

Site Photo 4: A destroyed armored military vehicle and other war-related debris raise concerns of 
hazardous objects being present on land adjacent to the school construction site. (Photo provided 
by SIGAR) 

 

  

Page 4 



 

 

SIGAR Inspection 10–4 Kohi Girls’ School Construction Project                      
             
                                                                                                                                                                        

Special Inspector General for Afghanistan Reconstruction 

Presence of War Related Debris in Shared School Yard Area Raises Safety Concerns  
 

SIGAR noted that the school is being built adjacent to an existing boys’ secondary school that had 
been constructed several years earlier by the Afghan government with international donor funds.  
SIGAR observed extensive debris and rubble on the grounds of the boys’ school that was 
apparently left over from fighting in the area which occurred years earlier and has never been 
cleared.  This school yard will be a shared point of access to both the girls’ school and the boys’ 
School once construction is completed.   SIGAR observed parts of several destroyed armored 
military vehicles on this school yard (see Site Photos 4 and 5).   
 
Both the PRT engineer and school officials acknowledged that the presence of such war-related 
debris raises the possibility that hazards from unexploded ordnance exist and that such debris 
poses risks to users of both schools.  SIGAR asked why such objects had not been cleared earlier as 
part of the site preparation phase of the project.  The School Director stated that removal of such 
war debris is the responsibility of the Ministry of Defense.  SIGAR believes the presence of war- 
related objects adjacent to the school grounds raises serious safety concerns that should be 
immediately addressed. 
 

 

       

 

Site Photos 5 and 6: Views of 
the school yard that the Kohi 
Girls’ School shares with the 
adjacent boys’ school (left).  
SIGAR believes that the 
statement of work should 
have included removal of 
such hazards.   (Photos 
provided by SIGAR) 
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Conclusions 
 
While initially suffering from several contract and construction delays, SIGAR found that the Kohi 
Girls’ School project appears to now be generally compliant with statement of work requirements.   
 
SIGAR is concerned that the hazards relating to war-related debris in the vicinity of the school may 
not have been fully examined during the development phase of this project.  SIGAR believes the 
presence of such war-related debris has created a safety hazard that needs to be addressed. 
 

Recommendations 
 
SIGAR recommends that the Commander, Kapisa PRT, in partnership with the Kapisa provincial 
authorities, develop a plan for the removal of war-related debris from areas adjacent to the Kohi 
Girls’ School construction project. 
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Agency Comments and Response 

USFOR-A and the Kapisa PRT provided written comments on a draft of this report which are 
included in Appendix C.   

In the draft report sent for comment, SIGAR had recommended a review of CERP payment 
procedures with a view to ensure they are flexible enough to meet the commander’s local 
development requirements.  USFOR-A did not agree, stating the need to maintain existing 
procedures relating to “payment for work completed.”  However, the Kapisa PRT’s response 
concurred with the information provided in the SIGAR report.  The PRT response also agreed with 
SIGAR’s original view, stating that even slight delays in progress payments can cause “work to cease 
on site.”  Because the problem this recommendation was intended to address was at least partly 
solved once the PRT verified that the contractor had reached the 40 percent project completion 
mark, SIGAR removed this recommendation from this report.   SIGAR recognizes that uncompleted 
or substandard work should not be rewarded and payment milestones exist to ensure work that is 
paid for reflects actual work accomplished.  However, payment procedures need to be responsive 
to the needs of both the PRT and the contractor in terms of paying for work accomplished in a 
timely manner.   

USFOR-A’s response to SIGAR’s recommendation for addressing the removal of war debris and 
potential unexploded ordnance focused on the issue of whether or not this category of activity is 
approved under CERP guidelines.  USFOR-A asserted that the removal of unexploded ordnance 
would not be approvable unless it was considered to be incidental to construction and stated that a 
legal review would be required prior to the removal of unexploded ordnance from “a non-CERP 
project site.”  In its response to this recommendation, the Kapisa PRT partially concurred with 
SIGAR’s view concerning the need to clear potential hazards from the adjacent school yard.  
However, the PRT response also stated that the site might be considered to be “cleared by 
occupation” due to the evidence of site use “by young adults for many years.”    

SIGAR believes that the removal of potentially hazardous debris can be justified on humanitarian 
grounds under CERP guidelines since clearance and preparation of the area around a construction 
site is a normal part of any infrastructure project and is therefore “incidental to construction.”  In 
any event, SIGAR believes that the Kapisa PRT needs to work with the Kapisa Provincial authorities 
to develop a plan to remove this potentially serious hazard. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
(This report was conducted under the SIGAR Inspection Project Code SIGAR-002e-I) 
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Appendix A- Scope and Methodology 
 
SIGAR performed this project inspection during June 2009 and August 2009 in accordance with 
Quality Standards for Inspections issued by the Council of the Inspectors General on Integrity and 
Efficiency.  The inspection team included the Assistant Inspector General for Inspections and an 
engineer inspector. 
 
In performing this project inspection, SIGAR:  

• Reviewed contract documentation to include the following: 

- Contract Kapisa-Nijrab-200806090807 issued by the Kapisa – Parwan PRT on February 
11, 2008; relevant purchase orders, invoices, and vouchers dealing with the project; 
the Statement of Work with all required specifications and accompanying 
documentation. 

- Documentation prepared and presented by the contractor dealing with the 
construction of the school project. 

- The Survey and Assessment Plan including design drawings and specifications, Kapisa 
PRT quality assurance reports and records, construction progress photographs and 
other documentation brought to the inspection team’s attention. 

• Interviewed the previous and current Kapisa PRT Commanders and other knowledgeable 
members of the Kapisa PRT staff; the contractor and work foreman who were present 
during the on-site visits to the school construction sites made in both June and August 
2009; and the Kapisa Provincial Director of Education. 

• Conducted an on-site inspection of the school project during inspection visits to other 
projects on June 19-21, and August 12, 2009.  Personnel from the Kapisa PRT (that included 
the previous and current Kapisa PRT engineer and members of their staff) accompanied 
SIGAR inspectors during these inspection visits.   
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Appendix B – Abbreviations  
 
CERP Commander’s Emergency Response Program 

PRT Provincial Reconstruction Team 

SIGAR Special Inspector General for Afghanistan Reconstruction 

USFOR-A United States Forces-Afghanistan 
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Appendix C – Agency Comments  
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[Note: When the draft of this report was sent for agency comment, it was tentatively designated as SIGAR Inspection 09-02.  
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SIGAR Mission and Contact Information 
 
SIGAR Mission: The mission of the Special Inspector General for Afghanistan 

Reconstruction is to enhance oversight of programs for the reconstruction 
of Afghanistan by conducting independent and objective audits, 
inspections, and investigations on the use of taxpayer dollars and related 
funds.  SIGAR works to provide accurate and balanced information, 
evaluations, analysis, and recommendations to help the U.S. Congress, U.S. 
agencies, and other decision-makers to make informed oversight, policy, 
and funding decisions to: 

 

• Improve effectiveness of the overall reconstruction strategy and its 
component programs; 

• Improve management and accountability over funds administered by 
U.S. and Afghan agencies and their contractors; 

• Improve contracting and contract management processes; 

• Prevent fraud, waste, and abuse; and 

• Advance U.S. interests in reconstructing Afghanistan. 
 
Obtaining Copies of SIGAR 
Reports and Testimonies: 

To obtain copies of SIGAR documents at no cost, go to 
SIGAR’s web-site (www.sigar.mil).  SIGAR posts all released 
reports, testimonies, and correspondence on its web-site. 

 
To Report Fraud, Waste, and       
Abuse  in Afghanistan   
Reconstruction Programs: 

To help prevent fraud, waste, and abuse by reporting 
allegations of fraud, waste, abuse, mismanagement, and 
reprisal contact SIGAR’s Hotline: 
 

 • Web:  www.sigar.mil/fraud 

• Email: hotline@sigar.mil 

• Phone DSN Afghanistan: 318-237-2575 

• Phone International: +1-866-329-8893 

• Phone DSN International: 312-664-0378 

• U.S. Fax: +1-703-604-0983 
 

Public Affairs: Public Affairs Officer 
 • Phone: 703-602-8742 

• Email: PublicAffairs@sigar.mil 

• Mail: SIGAR Public Affairs 
                   400 Army Navy Drive 
                   Arlington, VA 22202 
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