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The National Defense Authorization Act for FY 2008 (Pub. L. No. 110-
181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
• conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

• leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

• means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operations and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

As required by the National Defense Authorization Act for FY 2018 (Pub. L. No. 
115-91), this quarterly report has been prepared in accordance with the Quality 
Standards for Inspection and Evaluation issued by the Council of the Inspectors 
General on Integrity and Efficiency.

Source: Pub.L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008: Pub. L. No. 115-91, 
”National Defense Authorization Act for FY 2018,” 12/12/2017.

(For a list of the Congressionally mandated contents of this report, see Appendix A.)
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I am pleased to submit to Congress, and to the Secretaries of State and Defense, 
SIGAR’s 50th quarterly report on the status of reconstruction in Afghanistan. This 
report will be the first for the new Administration and Congress, and it comes at a 
time when Afghanistan faces what many consider its most perilous moment since 
the United States first intervened in the country nearly twenty years ago.

Although almost exactly a year ago the United States entered with some 
fanfare into a withdrawal agreement with the Taliban, peace talks between the 
Islamic Republic of Afghanistan and the Taliban have so far yielded few substan-
tive results. There has been no cease-fire agreement and high levels of insurgent 
and extremist violence continued in Afghanistan this quarter despite repeated 
pleas from senior U.S. and international officials to reduce violence in an effort to 
advance the peace process. According to U.S. Forces-Afghanistan (USFOR-A), the 
Taliban this quarter has carried out a “campaign of unclaimed attacks and targeted 
killings” of Afghan government officials, civil society leaders, and journalists. Nor is 
it evident, as SIGAR discusses in this report, that the Taliban has broken ties with 
the al-Qaeda terrorists who orchestrated the 9/11 attacks on the United States.

On November 17, Acting Secretary of Defense Christopher Miller announced 
that, on instructions from President Donald J. Trump, U.S. troop levels in 
Afghanistan would be reduced from the 4,000–5,000 reached in November, to 
2,500 by January 15, 2021. The 2,500-troop level was not specified in the U.S.-
Taliban agreement signed in February 2020 and defense officials acknowledge that 
this lower force level introduces some limitations on force capacity and on the 
train, advise, and assist mission. However, USFOR-A said this quarter that its abil-
ity to execute and/or oversee costly and necessary taxpayer-funded contracts to 
train and sustain the Afghan National Defense and Security Forces (ANDSF), and 
to provide them hundreds of millions of dollars’ worth of equipment and direct-
assistance funds has thus far not been adversely affected—an assurance that has 
been tested neither by time nor independent audit.

But time is critical. The new Administration and Congress have only three months 
to decide whether the United States will withdraw all U.S. troops by April 30, 2021, 
pursuant to the U.S.-Taliban agreement. As discussed in the report, Congress recently 
imposed detailed conditions for further reduction in troop levels in the National 
Defense Authorization Act for Fiscal Year 2021 passed on January 1, 2021.

Also in November, donor nations gathered virtually at a conference in Geneva, 
Switzerland, and pledged approximately $3.3 billion in new development assis-
tance for 2021 and expressed the potential for providing between $12 billion and 
$13.2 billion through 2024—a drop from the $15.2 billion pledged for four years in 
the 2016 donors’ conference. The amount pledged represents the bare minimum 
of what World Bank analysts say would be required to maintain Afghanistan as 
a viable state, due to the failing Afghan economy, which this report discusses in 
greater detail.

SPECIAL INSPECTOR GENERAL FOR

AFGHANISTAN RECONSTRUCTION
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In this quarterly report, we also note that, despite Afghanistan’s status as 
the world’s leading opium producer, international donors at Geneva did not 
include poppy-cultivation estimates among the outcomes or targets outlined in 
the Afghanistan Partnership Framework (APF) agreed to at the conference. The 
APF is supposed to reflect a revised form of conditionality, so this would appear 
to be a missed opportunity for donors to demand measurement of an important 
crosscutting indicator of Afghanistan’s enduring poverty, lawlessness, insecurity, 
and corruption.

This omission came as disagreements between Afghanistan’s National Statistics 
and Information Authority and the United Nations Office on Drugs and Crime mean 
that no detailed, consistent, and public estimate for Afghanistan’s opium cultiva-
tion has been published since the 2018 harvest. This assessment has been one of 
the most important tools used since 1994 by both the Afghan government and the 
international community to measure the extent of the narcotics problem and the 
impact of countermeasures to address this global threat. 

Donor nations at the Geneva conference also missed an opportunity to strongly 
address the growing problems of corruption in Afghanistan. As highlighted by 
SIGAR since 2016, corruption is one of the major threats to developing a functional 
Afghan government and effective ANDSF to address the insurgency. The confer-
ence donors failed—again—to articulate specific, measurable actions that the 
Afghan government needs to perform to seriously address corruption. This quar-
terly report discusses that issue. More detail will appear in a forthcoming SIGAR 
audit report, which will be the third report on Afghanistan’s anticorruption efforts 
requested by Congress. 

During this quarter, SIGAR issued 10 products, including this report. SIGAR 
work to date has identified approximately $3.82 billion in savings for the 
U.S. taxpayer. 

SIGAR issued two performance-audit reports: a classified report reviewing 
efforts to build up the Afghan Air Force (AAF) and Special Mission Wing, and 
a report on DOD’s transfer of military equipment to the Afghan govern-
ment. SIGAR also issued an alert letter highlighting key challenges to ongoing 
anticorruption efforts.  

SIGAR issued five financial-audit reports of U.S.-funded projects to rebuild 
Afghanistan that identified $26,993,829 in questioned costs as a result of internal-
control deficiencies and noncompliance issues. These financial audits covered 
a range of topics including USAID’s Power Transmission and Connectivity 
Program, the U.S. Air Force’s support for AAF C-130H airlift capabilities, and 
the State Department’s Mine Detection Dog Center.  

This quarter, SIGAR’s Office of Special Projects issued one report examin-
ing ongoing efforts to counter cash smuggling at Hamid Karzai International 
Airport in Kabul.  

During the reporting period, SIGAR criminal investigations resulted in three 
federal charges, three guilty pleas, one sentencing, and over $190,000 in restitutions 
and forfeitures.
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SIGAR has often pointed out in its oversight products and in editions of its bien-
nial High-Risk List for Congress that many equipment acquisitions, construction 
projects, programs, and other aspects of reconstruction in Afghanistan are at risk 
of failure for lack of sustainability.

As the new Administration and Congress start to deal with the thorny issues 
related to Afghanistan, they should be aware that not only do those risks per-
sist, but they now also extend to wider concerns that the Afghan state itself may 
be unsustainable without continued international engagement. These concerns 
include the possibly imminent withdrawal of U.S. and other foreign military 
personnel, the continuing decline in U.S. oversight capability in the country, the 
COVID-19 pandemic and other pressures on the Afghan economy, and the potential 
disruptions of a post-peace government that could weave former insurgents into 
the security apparatus and positions of authority.

The survival of a stable, peaceful, and democratic Afghan state has always been 
important for U.S. counterterrorism, security, diplomatic, and humanitarian objec-
tives. But the leverage of a substantial foreign troop presence in Afghanistan for 
stability and a negotiated peace is rapidly diminishing. In the current volatile cli-
mate of uncertainty, U.S. reconstruction programs aimed at promoting economic 
development, rule of law, respect for human rights, good governance, and security 
for the Afghan people may become the primary lever of U.S. influence in the coun-
try, heightening the need to protect those programs against waste, fraud, and abuse 
with unrelenting and effective oversight.  

As the largest U.S. oversight presence—and the only one with whole-of-govern-
ment authority—SIGAR looks forward to working with the new Administration and 
Congress in this year of great portent for the U.S. mission in Afghanistan.

Yours respectfully,

John F. Sopko
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EXECUTIVE SUMMARY

SIGAR OVERVIEW

AUDITS AND INSPECTIONS
This quarter, SIGAR issued two performance-audit reports, one alert letter, and five finan-
cial-audit reports.

The performance-audit reports included:
• a classified report reviewing efforts to build up the Afghan Air Force and Special 

Mission Wing
• a report on DOD’s transfer of military equipment to the Afghan government and 

challenges to end-use monitoring

The alert letter highlighted key challenges to ongoing anticorruption efforts in 
Afghanistan and provided recommendations to international donors.

The five financial-audit reports identified $26,993,829 in questioned costs as a result 
of internal-control deficiencies and noncompliance issues.

This report summarizes SIGAR’s oversight work and updates developments 
in four major areas of reconstruction efforts in Afghanistan from October 1 to 
December 31, 2020.*    

During this reporting period, SIGAR issued 10 audit reports, reviews, and other 
products assessing U.S. efforts to build the Afghan security forces, improve 
governance, facilitate economic and social development, and combat the 
production and sale of narcotics. In this period, SIGAR criminal investigations 
produced three federal charges, three guilty pleas, one sentencing, and over 
$190,000 in restitutions and forfeitures.
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EXECUTIVE SUMMARY

* As provided in its authorizing statute, SIGAR may also report on products and events 
issued or occurring after December 31, 2020, up to the publication date of this report. 
Unless otherwise noted, all afghani-to-U.S. dollar conversions used in this report are 
derived by averaging the last six months of exchange-rate data available through XE 
Currency Charts (www.xe.com), then rounding to the nearest afghani. Exchange-rate data 
is as of December 28, 2020.

SPECIAL PROJECTS
This quarter, SIGAR’s Office of Special Projects issued one review which found that cus-
toms officials at Hamid Karzai International Airport failed to enforce controls against 
cash smuggling, and have not even connected U.S.-provided cash-counting machines to 
the internet.    

LESSONS LEARNED
SIGAR’s Lessons Learned Program has four projects in development: U.S. government 
support to elections, monitoring and evaluation of reconstruction contracting, efforts to 
advance and empower women and girls, and a report on police and corrections. 

INVESTIGATIONS
During the reporting period, SIGAR investigations resulted in three federal charges, three 
guilty pleas, one sentencing, and over $190,000 in restitutions and forfeitures. SIGAR initi-
ated two new cases and closed 24, bringing the total number of ongoing investigations 
to 96.

Investigations highlights include:
• the arrest of a U.S. defense contractor executive for perpetrating a scheme to defraud 

the U.S. government of millions of dollars through false invoices
• the arrest of an Afghan national in connection with the attempted exportation of 41.37 

kg of gold as part of a money-laundering scheme
• the guilty plea of a U.S. contractor who stole $775,000 from the State Department 

RESEARCH & ANALYSIS
SIGAR’s Research & Analysis Directorate issued its 50th Quarterly Report to the United 
States Congress, which summarizes SIGAR’s oversight activities in the quarter, provides 
an overview of current U.S. reconstruction efforts in Afghanistan, and includes a detailed 
account of all U.S. funds appropriated, obligated, and disbursed for these activities. 

http://www.xe.com
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“As the footprint of U.S. agencies 
continues to shrink, it will become 

more important that the U.S. and other 
donors perform aggressive and effective 

oversight of its dollars and programs 
through the inclusion in funding 

agreements of measurable and verifiable 
benchmarks with tangible outcomes, 

periodic reassessment of both the goals 
of funding and the needs of the Afghan 
people, and high-level political buy-in 

from all sides.” 

—SIGAR Inspector General John F. Sopko
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SIGAR OVERSIGHT ACTIVITIES

This quarter, SIGAR issued 10 products. SIGAR work to date has identified 
approximately $3.82 billion in savings for the U.S. taxpayer.

SIGAR issued two performance-audit reports: a classified report review-
ing efforts to build up the Afghan Air Force (AAF) and Special Mission 
Wing, and a report on DOD’s transfer of military equipment to the Afghan 
government. SIGAR also issued an alert letter highlighting key challenges to 
ongoing anticorruption efforts. 

SIGAR issued five financial audits of U.S.-funded projects to rebuild 
Afghanistan that identified $26,993,829 in questioned costs as a result of 
internal-control deficiencies and noncompliance issues. These financial 
audits covered a range of topics including USAID’s Power Transmission and 
Connectivity Program, the U.S. Air Force’s support for AAF C-130H airlift 
capabilities, and the State Department’s Mine Detection Dog Center. 

This quarter, SIGAR’s Office of Special Projects issued one review, which 
examined ongoing efforts to counter cash smuggling at Hamid Karzai 
International Airport in Kabul. 

During the reporting period, SIGAR criminal investigations resulted in 
three federal charges, three guilty pleas, one sentencing, and over $190,000 
in restitutions and forfeitures. 

AUDITS
SIGAR conducts performance and financial audits of programs and projects 
connected to the reconstruction effort in Afghanistan. This quarter, SIGAR 
has 20 ongoing performance audits and 36 ongoing financial audits.

Performance Audit Reports Issued
This quarter, SIGAR issued two performance-audit reports: a classified 
report reviewing efforts to build up the Afghan Air Force and Special 
Mission Wing, and a report on DOD’s transfer of military equipment to the 
Afghan government. SIGAR also issued an alert letter highlighting key chal-
lenges to ongoing anticorruption efforts. A list of completed and ongoing 
performance audits can be found in Appendix C of this quarterly report.

PERFORMANCE AUDITS ISSUED
• SIGAR 21-11-AR: Military Equipment 
Transferred to the Afghan Government: 
DOD Did Not Conduct Required 
Monitoring to Account for Sensitive 
Articles

• SIGAR 21-14-C-AR: Afghan Air Forces: 
DOD Has Taken Steps to Develop Afghan 
Aviation Capability but Continued U.S. 
Support is Needed to Sustain Forces

ALERT LETTER ISSUED
• Alert Letter 21-09-AL: Afghanistan’s  
Anti-Corruption Efforts

FINANCIAL AUDITS ISSUED
• Financial Audit 21-07-FA: Department 
of State’s Demining Activities in 
Afghanistan: Audit of Costs Incurred by 
the Mine Detection Dog Center

• Financial Audit 21-08-FA: Department 
of Defense’s Cooperative Biological 
Engagement Program to Enhance 
Biosafety and Biosecurity in Afghanistan: 
Audit of Costs Incurred by CH2M Hill Inc.

• Financial Audit 21-10-FA: USAID’s Power 
Transmission Expansion and Connectivity 
Project: Audit of Costs Incurred by Da 
Afghanistan Breshna Sherkat

• Financial Audit 21-12-FA: Department of 
the Air Force’s Support for the Afghan Air 
Force’s C-130H Airlift Capability: Audit 
of Costs Incurred by AAR Government 
Services Inc.

• Financial Audit 21-13-FA: USAID’s 
Strong Hubs for Afghan Hope and 
Resilience Program: Audit of Costs 
Incurred by DAI Global LLC

Continued on the next page 
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Performance Audit 21-14-C-AR: [Classified] Afghan Air Forces: 
DOD Has Taken Steps to Develop Afghan Aviation Capability 
but Continued U.S. Support is Needed to Sustain Forces 
Unclassified summary: Since 2010, the United States has spent over $8.5 bil-
lion to support and develop the Afghan Air Force (AAF) and the Special 
Mission Wing (SMW). Together, the AAF and SMW comprise Afghanistan’s 
air forces. According to the Department of Defense (DOD), the Afghan air 
forces provide “critical capabilities,” and enhancing and growing the air 
forces are a priority for the Afghan National Defense and Security Forces. 
DOD noted that the fiscal year 2021 AAF sustainment budget request is 
$534 million, nearly 64% of the Afghan Security Forces Fund budget request 
for the AAF and just over 13% of the total fiscal year 2021 Afghan Security 
Forces Fund request.

This classified report examined the extent to which DOD’s efforts have 
resulted in a professional and sustainable AAF and SMW. SIGAR found that 
DOD has taken steps to develop sustainable Afghan air forces but will need 
to provide continued contractor logistics support for years. The reduction 
of U.S. and Coalition Forces will increase DOD’s reliance on contractors 
to develop a sustainable AAF and SMW. However, this reliance poses addi-
tional operational challenges and risks for the United States as well as the 
potential for waste due to the challenging oversight environment. Further, 
the potential withdrawal of contractors from Afghanistan, in addition to 
U.S. and Coalition Forces, may leave the AAF and SMW without the support 
needed to sustain and develop the Afghan air forces if DOD does not iden-
tify alternative sources of support. SIGAR also found that the AAF has not 
developed a recruiting strategy and the SMW does not have a recruiting pol-
icy or recruiting strategy, which may hamper their ability to recruit qualified 
personnel in the future. In addition, SIGAR found that DOD cannot verify 
that Afghan air forces personnel, such as pilots and maintainers, are placed 
in positions that utilize their unique training, even though DOD provides 
financial incentives to personnel in such positions. Moreover, neither DOD 
nor the Afghan air forces have prioritized the training or development of 
personnel in support positions, which comprise the majority of the autho-
rized positions in the air forces even though those positions are essential to 
overall success and sustainability to the Afghan air forces.

The report includes three recommendations to the Combined Security 
Transition Command-Afghanistan Commander, TAAC-Air Commander, and 
NATO Special Operations Component Command-Afghanistan Commander 
to assist the sustainment of the Afghan air forces at all levels. SIGAR recom-
mends that the commands coordinate with the AAF and SMW to develop 
and implement formal recruiting strategies and personnel placement 
procedures, to include personnel and position qualification verification; 
incorporate support personnel and their training requirements, including 
institutional training, into the Afghanistan Master Training Plan; and finalize 

Continued from the previous page

SPECIAL PROJECT ISSUED
• Review 21-15-SP: Hamid Karzai 
International Airport: Despite 
Improvements, Controls to Detect Cash 
Smuggling Still Need Strengthening

QUARTERLY REPORT ISSUED
• SIGAR 2021-QR-1: Quarterly Report to 
the United States Congress, January 30, 
2021

PERFORMANCE AUDITS ISSUED
• SIGAR 21-14-C-AR: Afghan Air Forces: 
DOD Has Taken Steps to Develop Afghan 
Aviation Capability but Continued U.S. 
Support is Needed to Sustain Forces 

• SIGAR 21-11-AR: Military Equipment 
Transferred to the Afghan Government: 
DOD Did Not Conduct Required 
Monitoring to Account for Sensitive 
Articles
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a mitigation plan to ensure the continuation of essential maintenance, 
operation, and advisory support to the AAF and SMW should the U.S. and 
Taliban agreement require the withdrawal of contractors from Afghanistan.

Performance Audit 21-11-AR: Military Equipment Transferred 
to the Afghan Government
DOD Did Not Conduct Required Monitoring to Account for Sensitive Articles
SIGAR found that DOD did not meet enhanced end-use monitoring (EUM) 
requirements to account for all sensitive defense articles transferred to the 
Afghan government. The requirements are designed to minimize national-
security risks by preventing the diversion or misuse of defense articles 
that incorporate sensitive technology. SIGAR also found that DOD met the 
more general requirements for its routine oversight of nonsensitive defense 
articles, but had weaknesses with data reconciliation related to its EUM 
activities in Afghanistan.

Defense Security Cooperation Agency (DSCA), the DOD agency respon-
sible for overseeing the department’s worldwide EUM program, requires 
that enhanced EUM efforts include inventorying 100% of applicable articles 
by serial number every 365 days. Combined Security Transition Command-
Afghanistan (CSTC-A) did not meet this requirement because it inventoried 
only 40% of applicable articles during the 365-day period from May 2019 
through April 2020. According to CSTC-A officials, the command has never 
met its 100% inventory requirement and is unlikely ever to do so because 
the security situation in Afghanistan prevents some inventories from taking 
place. DSCA and CSTC-A officials also agreed that DOD’s EUM program 
was not designed to operate in combat environments, such as Afghanistan. 

Without required inventories of approximately 60% of enhanced EUM-
designated transferred articles—among the most sensitive of all defense 
articles transferred to the Afghan government—CSTC-A lacks a complete 
account of articles in use by the Afghan National Defense and Security 
Forces (ANDSF). Consequently, sensitive technology remains susceptible 
to theft or loss and CSTC-A is less able to verify that ANDSF units are using 
these articles in accordance with their transfer agreements.

CSTC-A’s standard operating procedures also require it to reconcile dis-
crepancies between its EUM inspection reports and the data in the Security 
Cooperation Information Portal (SCIP). However, SIGAR found discrepan-
cies between data from CSTC-A and data in SCIP. Records for 33 routine 
EUM checks conducted since the beginning of FY 2017 were included in 
SCIP, but CSTC-A’s documentation showed that at least 62 checks had taken 
place. Similarly, the data in SCIP show that enhanced EUM checks covered 
at least 6,012 articles in FY 2019, but CSTC-A’s records showed only 4,253 
articles covered during this period. By not updating and reconciling SCIP 
data with CSTC-A documentation, the command may lack access to an 
accurate, readily available inventory of all active articles that are supposed 
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to be in the ANDSF’s possession. As a result, it may be difficult for CSTC-A 
to account for potential theft, loss, or misuse of these items. 

Finally, SIGAR found that a lack of communication between DOD and 
State hindered reporting and investigation into a potential end-use violation 
in Afghanistan. State is the lead agency for investigating potential viola-
tions and determining whether they are substantial violations that must 
be reported to Congress. Both DSCA’s EUM requirements and CSTC-A’s 
standard operating procedures require the agencies to report potential vio-
lations to State and support State in its investigations.

SIGAR recommends that the DSCA Director work with the commanders 
of U.S. Central Command and CSTC-A to (1) implement modifications to 
enhanced EUM procedures or requirements applicable to Afghanistan that 
take into account the country’s combat environment, for example by requir-
ing that sensitive equipment regularly rotate through maintenance facilities 
or other central hubs where U.S. personnel have increased opportunities for 
oversight; (2) determine whether changes in the end-use status of defense 
articles transferred to the Afghan government that are subject to routine 
EUM should be tracked in SCIP’s EUM module; and (3) if DOD decides to 
use SCIP’s EUM module to track such changes, modify EUM procedures 
or requirements applicable to Afghanistan to require tracking. This report 
also recommends that the CSTC-A Commander (4) modify CSTC-A’s EUM 
standard operating procedures to require that SCIP data be reconciled in a 
timely manner with information from documentation generated through the 
command’s EUM checks.

Alert Letter 21-09-AL: Afghanistan’s Anti-Corruption Efforts
On November 23 and 24, 2020, the U.S. government and more than 70 
other donors participated in a conference to make key funding deci-
sions regarding international support for the Afghan government. In light 
of this significant event, this alert letter to the Department of State, the 
Department of Defense, and the U.S. Agency for International Development 
details the status of Afghanistan’s fight against corruption and is intended 
to help ensure that decisions regarding future assistance address the 
challenges to meaningful reform SIGAR has observed and reported over 
the years. 

Past donor conferences have played an important role in advancing 
Afghanistan’s anticorruption and government-reform efforts. In July 2012, 
the Afghan government and international donors agreed to the Tokyo 
Mutual Accountability Framework which established mutually agreed-upon 
goals and indicators, committed donors to channeling more of their aid 
through Afghanistan’s national budget, and established a Joint Coordination 
and Monitoring Board to assess progress. 

In September 2015, the Tokyo Mutual Accountability Framework 
was consolidated with the Afghan National Unity Government’s 

ALERT LETTER ISSUED
• Alert Letter 21-09-AL: Afghanistan’s  
Anti-Corruption Efforts
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comprehensive reform agenda and renamed the Self-Reliance through 
Mutual Accountability Framework, which was updated and endorsed at 
the Brussels Conference in October 2016. In November 2018, Afghanistan 
agreed to the Geneva Mutual Accountability Framework (GMAF), which 
laid out deliverables for the Afghan government in several categories, 
including a category on anticorruption, governance, rule of law, and 
human rights.

SIGAR’s two previous anticorruption assessments, as well as ongoing 
work on a third, have shown that the Afghan government has taken limited 
steps to curb systemic corruption and that more tangible action is required. 
The Afghan government often takes paper or process steps, such as drafting 
regulations or holding meetings, rather than concrete actions that would 
reduce corruption, such as arresting or enforcing penalties on powerful 
Afghans. SIGAR’s work has repeatedly identified the impunity of powerful 
Afghans as an ongoing issue, and the Afghan government continues to face 
challenges with the extradition, arrest, and prosecution of corrupt indi-
viduals. Furthermore, this work has found that the Afghan government is 
most likely to take meaningful action when donors are engaged and call for 
reforms to curb systemic corruption. 

Given that international donors were expected to pledge billions of dol-
lars in additional funding at the November 2020 donor conference, and 
that their contributions make up 75% of the Afghan government’s national 
budget, this letter highlighted key issues from SIGAR’s prior reports and 
ongoing work related to the Afghan government’s progress in combating 
corruption. The letter called on donors to include measurable and verifiable 
benchmarks with tangible outcomes, periodic reassessments of their pro-
grams, and high-level political buy-in from all sides in their funding pledges.

Financial Audits 
SIGAR launched its financial-audit program in 2012, after Congress and the 
oversight community expressed concerns about oversight gaps and the 
growing backlog of incurred-cost audits for contracts and grants awarded 
in support of overseas contingency operations. SIGAR competitively 
selects independent accounting firms to conduct the financial audits and 
ensures that the audit work is performed in accordance with U.S. govern-
ment auditing standards. Financial audits are coordinated with the federal 
inspector-general community to maximize financial-audit coverage and 
avoid duplication of effort. 

This quarter, SIGAR completed five financial audits of U.S.-funded 
projects to rebuild Afghanistan, in addition to 36 ongoing financial audits 
with over $524 million in auditable costs, as shown in Table 1.1. A list of 
completed and ongoing financial audits can be found in Appendix C of this 
quarterly report.

FINANCIAL AUDITS ISSUED
• Financial Audit 21-10-FA: USAID’s Power 
Transmission Expansion and Connectivity 
Project: Audit of Costs Incurred by Da 
Afghanistan Breshna Sherkat

• Financial Audit 21-12-FA: Department 
of the Air Force’s Support for the Afghan 
Air Force’s C-130H Airlift Capability: Audit 
of Costs Incurred by AAR Government 
Services Inc.

• Financial Audit 21-08-FA: Department 
of Defense’s Cooperative Biological 
Engagement Program to Enhance 
Biosafety and Biosecurity in Afghanistan: 
Audit of Costs Incurred by CH2M Hill Inc.

• Financial Audit 21-07-FA: Department of 
State’s Demining Activities in Afghanistan: 
Audit of Costs Incurred by the Mine 
Detection Dog Center

• Financial Audit 21-13-FA: USAID’s Strong 
Hubs for Afghan Hope and Resilience 
Program: Audit of Costs Incurred by DAI 
Global LLC.

TABLE 1.1

SIGAR’S FINANCIAL AUDIT 
COVERAGE ($ BILLIONS)

178 completed audits $8.50

36 ongoing audits 0.52

Total $9.02

Note: Numbers have been rounded. Coverage includes 
auditable costs incurred by implementers through U.S.-
funded Afghanistan reconstruction contracts, grants, and 
cooperative agreements. 

Source: SIGAR Audits and Inspections Directorate.
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SIGAR issues each financial-audit report to the funding agency that 
made the award(s). The funding agency is responsible for making the final 
determination on questioned amounts identified in the report’s audit find-
ings. Since the program’s inception, SIGAR’s financial audits have identified 
nearly $500 million in questioned costs and $364,907 in unremitted interest 
on advanced federal funds or other revenue amounts payable to the govern-
ment. As of December 31, 2020, funding agencies had disallowed more than 
$27.9 million in questioned amounts, which are thereby subject to collec-
tion. It takes time for funding agencies to carefully consider audit findings 
and recommendations. As a result, final disallowed-cost determinations 
remain to be made for several of SIGAR’s issued financial audits. SIGAR’s 
financial audits also have identified and reported 574 compliance findings 
and 623 internal-control findings to the auditees and funding agencies.

Financial Audit Reports Issued
The five financial audits completed this quarter identified $26,993,829 in 
questioned costs as a result of internal-control deficiencies and noncompli-
ance issues.

Financial Audit 21-10-FA: USAID’s Power Transmission Expansion  
and Connectivity Project
Audit of Costs Incurred by Da Afghanistan Breshna Sherkat
On December 5, 2012, USAID awarded $698.9 million through an imple-
mentation letter to Da Afghanistan Breshna Sherkat (DABS), Afghanistan’s 
national utility, to support the Power Transmission Expansion and 
Connectivity project. The purpose of the project was to support the Afghan 
government in providing affordable, reliable, accessible, and sustainable 
power, and to promote political, economic, and social development. The 
project was implemented through a partnership between USAID, DABS, 
the Afghan Ministry of Finance, and the Ministry of Energy and Water. After 
three modifications to the letter, total funding increased to $830 million, 
and the period of performance was extended from December 31, 2016, to 
December 31, 2018.

SIGAR’s financial audit, performed by Crowe LLP, reviewed $186,707,186 
in total costs incurred by DABS for funds received under the implementa-
tion letter from January 1, 2013, through December 31, 2018. The auditors 
found five material weaknesses and four significant deficiencies in DABS’s 
internal controls and seven instances of noncompliance with the terms of 
the letter. Crowe identified $15,991,544 in questioned costs charged to the 
implementation letter related to these issues.

Questioned amounts: the sum of poten-
tially unallowable questioned costs and 
unremitted interest on advanced federal 
funds or other revenue amounts payable to 
the government. 
 
Questioned costs: costs determined to be 
potentially unallowable. The two types of 
questioned costs are (1) ineligible costs 
(violation of a law, regulation, contract, 
grant, cooperative agreement, etc. or an 
unnecessary or unreasonable expenditure 
of funds); and (2) unsupported costs 
(those not supported by adequate docu-
mentation or proper approvals at the time 
of an audit).
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Financial Audit 21-12-FA: Department of the Air Force’s Support 
for the Afghan Air Force’s C-130H Airlift Capability
Audit of Costs Incurred by AAR Government Services Inc.
On June 5, 2017, the U.S. Department of the Air Force’s Life Cycle 
Management Center awarded AAR Supply Chain Inc. (AAR) a task order 
in support of the Afghan Air Force’s C-130H airlift operational capabili-
ties. The objectives of the task order were to support and sustain up to 
four C-130H aircraft in Kabul, Afghanistan, and provide on-call support at 
other locations. Total funding for the task order included $12,425,998 in 
cost-reimbursable items and $10,847,508 in firm-fixed-price line items. The 
task order was modified three times, with no change to total funding or the 
period of performance, which began on July 30, 2017, and ended on July 29, 
2018. On January 8, 2019, the task order was transferred from AAR to AAR 
Government Services Inc.

SIGAR’s financial audit, performed by Crowe LLP, reviewed $5,689,922 
in reimbursable costs within the period from July 30, 2017, through July 
29, 2018. The auditors identified three material weaknesses in AAR’s 
internal controls and three instances of noncompliance with the terms of 
the task order. Crowe identified $6,184,524 in questioned costs related to 
these issues.

Financial Audit 21-08-FA: Department of Defense’s Cooperative 
Biological Engagement Program to Enhance Biosafety and 
Biosecurity in Afghanistan
Audit of Costs Incurred by CH2M Hill Inc.
On July 22, 2013, the Defense Threat and Reduction Agency within the 
Department of Defense awarded an $11,850,127 task order under a cost-
plus-award-fee contract to CH2M Hill Inc. to support the Cooperative 
Biological Engagement program’s efforts to enhance the Afghan and Iraqi 
governments’ biosafety and biosecurity capabilities. After 11 modifications, 
the task order’s total funding decreased to $10,403,756 and the period of 
performance was extended from January 19, 2015, to March 31, 2017.

SIGAR’s financial audit, performed by CohnReznick LLP, reviewed 
$6,649,119 in costs charged to the task order from July 19, 2013, through 
March 31, 2017. The auditors found two material weaknesses and two 
significant deficiencies in CH2M’s internal controls and four instances 
of noncompliance with the terms of the task order. CohnReznick identi-
fied $4,418,512 in questioned costs charged to the task order related to 
these issues.
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Financial Audit 21-07-FA: Department of State’s Demining  
Activities in Afghanistan
Audit of Costs Incurred by the Mine Detection Dog Center
On April 1, 2013, the Department of State’s Bureau of Political-Military 
Affairs, Office of Weapons Removal and Abatement awarded the Mine 
Detection Dog Center a series of three grants to clear land mines through-
out Afghanistan. The grants’ goal was to conduct community-based 
demining activities to allow internally displaced Afghans to return home. 
The initial grant was for $1 million. State modified the first two grants 12 
times, but did not modify the third. The cumulative value of the three grants 
was $5,259,325, and the period of performance was extended from April 1, 
2013, to September 26, 2018.

SIGAR’s financial audit, performed by Williams, Adley & Co.-DC LLP 
reviewed $5,259,325 in costs charged to the grants from April 1, 2013, through 
September 26, 2018. The auditors identified three material weaknesses in 
internal controls, two significant deficiencies in internal controls, four internal 
control deficiencies, and seven instances of noncompliance with the terms 
of the grant and applicable laws and regulations. Williams Adley identified 
$399,249 in questioned costs charged to the grants related to these issues.

Financial Audit 21-13-FA: USAID’s Strong Hubs for Afghan Hope and 
Resilience Program
Audit of Costs Incurred by DAI Global LLC
On November 30, 2014, USAID awarded a cost-plus-fixed-fee contract for 
$73,499,999 to DAI Global LLC to support the Strong Hubs for Afghan Hope 
and Resilience program. Its objective was to create well-governed Afghan 
municipalities capable of meeting the needs of growing urban popula-
tions. The contract included a period of performance from November 30, 
2014, through November 29, 2017. USAID modified the contract 12 times, 
which decreased the funding to $72 million and extended the end date to 
November 29, 2019.

SIGAR’s financial audit, performed by Davis Farr LLP (Davis Farr), 
reviewed $11,598,960 in costs charged to the contract from December 1, 
2018, through November 29, 2019. The auditors did not identify any material 
weaknesses or significant deficiencies in the auditee’s internal controls, or 
any instances of noncompliance with the terms and conditions of the con-
tract. Accordingly, the auditors did not identify any questioned costs.

INSPECTIONS
SIGAR issued no inspection reports this quarter. A list of ongoing inspec-
tions can be found in Appendix C of this quarterly report.
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Status of SIGAR Recommendations 
The Inspector General Act of 1978, as amended, requires SIGAR to report 
on the status of its recommendations. This quarter, SIGAR closed 89 
recommendations contained in 32 performance-audit, inspection, and finan-
cial-audit reports. 

From 2009 through December 2020, SIGAR issued 401 audits, alert let-
ters, and inspection reports, and made 1,123 recommendations to recover 
funds, improve agency oversight, and increase program effectiveness. 

SIGAR has closed 1,043 of these recommendations, about 93%. Closing a 
recommendation generally indicates SIGAR’s assessment that the audited 
agency either has implemented the recommendation or has otherwise 
appropriately addressed the issue. In some cases where the agency has 
failed to act, SIGAR will close the recommendation as “Not Implemented”; 
this quarter, SIGAR closed 68 recommendations in this manner. In some 
cases, these recommendations will be the subject of follow-up audit or 
inspection work. 

SIGAR is also required to report on any significant recommendations 
from prior reports on which corrective action has not been completed. This 
quarter, SIGAR continued to monitor agency actions on 80 open recom-
mendations. Of these recommendations, 21 have been open for more than 
12 months because the agency involved has not yet produced a corrective-
action plan that SIGAR believes would resolve the identified problem, or 
has otherwise failed to appropriately respond to the recommendation(s). 

For a complete list of open recommendations, see www.sigar.mil.

SPECIAL PROJECTS
SIGAR’s Office of Special Projects was created to quickly obtain and access 
information necessary to fulfill SIGAR’s oversight mandates; examine 
emerging issues; and deliver prompt, actionable reports to federal agencies 
and the Congress. Special Projects reports and letters focus on providing 
timely, credible, and useful information to Congress and the public on all 
facets of Afghanistan reconstruction. The directorate comprises a team of 
analysts supported by investigators, lawyers, subject-matter experts, and 
other specialists who can quickly and jointly apply their expertise to emerg-
ing problems and questions.

This quarter, SIGAR’s Office of Special Projects issued one review. 
A list of completed Special Projects can be found in Appendix C of this 
quarterly report.

Review 21-15-SP: Hamid Karzai International Airport
Despite Improvements, Controls to Detect Cash Smuggling Still Need Strengthening
This review is a follow-up of SIGAR’s 2012 report on the use of cash-count-
ing machines at Hamid Karzai International Airport in Kabul, Afghanistan. 

SPECIAL PROJECT REVIEW ISSUED
• Review 21-15-SP: Hamid Karzai 
International Airport: Despite 
Improvements, Controls to Detect Cash 
Smuggling Still Need Strengthening
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In that report, SIGAR found that customs officials rarely used the machines, 
and did not record and send serial number data to the proper Afghan 
authorities. SIGAR also reported that senior government officials and other 
individuals with political influence, designated by the Office of the President 
as very important persons (VIP), were exempted from the customs process.

The objectives of the follow-up review were to (1) determine whether 
customs officials are using the cash-counting machines to help Afghan 
officials and their international partners track the serial numbers of cash 
leaving Afghanistan, and (2) evaluate the controls in place at the airport 
to prevent cash, bearer-negotiable instruments such as cashier’s checks or 
bonds, precious and semiprecious stones, artifacts, and gold from being 
smuggled out of the country.

SIGAR found that customs officials are not regularly using the cash-
counting machines to track cash leaving Afghanistan; in fact, the machines 
were still not connected to the internet, nearly a decade after the U.S. gov-
ernment installed them.

SIGAR found that the security and screening procedures for non-VIP 
passengers have improved. Non-VIP passengers go through an extensive 
screening process including five checkpoints, managed by four different 
Afghan government entities and a private security company. The govern-
ment has posted its anti-money-laundering law requirements at the entrance 
to the boarding area and outside the customs office in the non-VIP termi-
nal to inform passengers leaving Afghanistan that they must submit forms 
at the customs office to declare possession of more than $10,000 in cash, 
bearer-negotiable instruments, precious and semiprecious stones, and gold, 
and cannot take more than $20,000 in cash or bearer-negotiable instruments 
out of the country. Customs officials provide passengers with declaration 
forms to declare cash or bearer-negotiable instruments in excess of $10,000. 

VIP passengers are transported directly to the VIP terminal where their 
luggage is scanned, but there are no signs showing cash-export limita-
tions, no declaration forms provided to passengers, and no cash-counting 
machines. VVIP (very very important persons) passengers arriving at the 
VIP terminal are not screened and can be transported directly to the plane 
for boarding.

To improve screening procedures and prevent cash smuggling out 
of Hamid Karzai International Airport, SIGAR suggests that the Afghan 
government: (1) fully integrate cash-counting machines with functioning 
internet capability into the normal customs process both at the non-VIP 
and VIP terminals and serial numbers captured for use by the Financial 
Transactions and Reports Analysis Center of Afghanistan (FinTRACA) and 
its international partners; and (2) strengthen controls at the VIP terminal by 
requiring all VIP and VVIP passengers to fill out customs declaration forms, 
and having airport staff count any cash declared and send serial numbers 
to FinTRACA.
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LESSONS LEARNED
SIGAR’s Lessons Learned Program was created to identify lessons and 
make recommendations to Congress and executive agencies on ways to 
improve current and future reconstruction efforts. To date, the program has 
issued seven reports. Four reports are currently in development. Topics are 
U.S. government support to elections, monitoring and evaluation of recon-
struction contracting, efforts to advance and empower women and girls, 
and police and corrections.

INVESTIGATIONS
During the reporting period, SIGAR’s criminal investigations resulted in 
three federal charges, three guilty pleas, one sentencing, and over $190,000 
in restitutions and forfeitures. SIGAR initiated two new cases and closed 24, 
bringing the total number of ongoing investigations to 96.

To date, SIGAR investigations have resulted in 158 criminal convictions. 
Criminal fines, restitutions, forfeitures, civil settlements, and U.S. govern-
ment cost savings and recoveries total over $1.6 billion.

Former Company Executive Officers Charged for Scheme to 
Defraud U.S. Government
On October 27, 2020, in the Northern District of Alabama, a criminal infor-
mation (a prosecutor’s accusation, as distinct from a grand-jury indictment) 
was filed against Keith Woolford, charging him with one count of con-
spiracy. On November 17, 2020, also in the Northern District of Alabama, a 
nine-count indictment was filed charging Woolford’s co-conspirator, Paul 
Daigle, with one count of conspiracy, four counts of wire fraud, and four 
counts of false claims. 

Daigle and Woolford were executives for AAL USA, a Department of 
Defense subcontractor engaged in the repair and maintenance of aircraft 
in Afghanistan under contracts issued from Red Stone Arsenal, Huntsville, 
Alabama. CEO Daigle and CFO Woolford perpetrated a scheme to fill 
contract labor positions with employees who did not meet the education 
requirements, and in some cases, with employees who were not actually 
assigned work on the contract. As part of the fraud, in order to satisfy the 
requirements of the labor categories contained in the statement of work for 
a U.S. government contract, they instructed employees to obtain fake col-
lege degrees from an online diploma mill.

As result of the scheme, false invoices were created and passed to the 
prime contractor and then on to the U.S. government for payment. Through 
prime contractor Lockheed Martin, Woolford submitted to the United States 
multiple invoices for payment, including one for approximately $1,872,280. 
Woolford knew the invoice contained materially false information because 
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it incorporated inflated hourly rates for nonqualifying labor, and contained a 
false certification that the billed services had been performed.  

The investigation is being conducted by SIGAR, Defense Criminal 
Investigative Service, and the U.S. Army Criminal Investigations Division 
Major Procurement Fraud Unit.

Afghan National Arrested in Connection with Money 
Laundering Conspiracy
On October 13, 2020, SIGAR was informed that on September 7, 2020, the 
Afghanistan Major Crimes Task Force (MCTF) Corruption Investigation 
Unit Team 1 arrested Abdul Aziz Sarwari (a U.S. Green Card holder) 
at Hamid Karzai International Airport, pursuant to an arrest warrant 
issued by the Anti-Corruption Justice Center (ACJC). Sarwari is awaiting 
further adjudication.

The arrest is in connection with the attempted exportation of 41.37 kg 
of gold involving Sarwari and co-conspirators Bashir Sediqi, Rafi Baha, 
Mohammad Zarif Baha, and Tamin Sediqi. In August 2017, SIGAR special 
agents at Bagram Airfield encountered Bashir Sediqi as he was attempting 
to depart Afghanistan via DFS Airline with the 41.37 kg of gold. After an ini-
tial interview, Bashir Sediqi turned the gold over to SIGAR. SIGAR and the 
MCTF then initiated an investigation that uncovered money-laundering vio-
lations. The investigation identified numerous other trips whereby Bashir 
Sediqi and Sarwari illegally transferred gold out of the country. It was deter-
mined that by use of a fraudulent document obtained by Baha, hundreds 
of millions of dollars in gold were smuggled out of Afghanistan.

As previously reported, Bashir Sediqi and Rafi Baha were prosecuted in 
October 2019 for violating Afghanistan anti-money-laundering and criminal-
income law relating to the scheme. The ACJC Primary Court Delegation 
ordered the gold, worth $1.9 million, to be confiscated, in accordance with 
Afghanistan criminal code.

U.S. Contractor Pleads Guilty to Submitting False Claims to 
Steal State Department Funds
On December 4, 2020, in the United States District Court for the District 
of Columbia, Oyetayo Fagbenro pleaded guilty to a criminal information 
charging one count of submitting false claims in connection with his role 
in a scheme to divert hundreds of thousands of dollars in State Department 
funds to his own use.

Between 2010 and 2015, the State Department awarded three grants 
for the construction of media centers at Afghan universities to HUDA 
Development Organization, an Afghan non-governmental organization con-
trolled by Fagbenro. Between September 2010 and August 2012, Fagbenro 
received approximately $6.9 million for these projects. During that period, 
Fagbenro admitted he sent approximately $1.38 million from Afghan 
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accounts funded by the State Department to people he knew and by entities 
he controlled in the United States and other countries. Of the $1.38 million, 
Fagbenro admitted sending approximately $775,000 to friends, relatives, 
and corporate entities he controlled that had no connection to the purposes 
of the grants. In addition, he admitted that in December 2012, he filed a 
document with the State Department for one of the grants, certifying he 
had spent the funds properly and that he needed additional funds to com-
plete the project. Both statements were false. As a result of Fagbenro’s 
fraudulent activities, the financial loss to the State Department was 
approximately $775,000.

Sentencing is scheduled for February 12, 2021. SIGAR and the State 
Department Office of Inspector General investigated the case.

Former Employees of U.S. Contractor Prosecuted for 
Theft Conspiracy
On October 13, 2020, Varita V. Quincy pleaded guilty to one count of con-
spiracy to defraud the United States and to commit theft of property of 
value to the United States, one count of theft of property of value to the 
United States, and one count of false statements.

On November 19, 2020, in the Eastern District of Virginia, Quincy’s co-
conspirator, Larry Green, was sentenced to 41 months’ imprisonment and 
two years’ supervised probation. He was ordered to pay restitution totaling 
$179,708 and a forfeiture of $11,480.

During 2015, Green and Quincy participated in an organized theft ring 
responsible for the theft of equipment, including generators and vehicles, 
from Kandahar Airfield, Afghanistan. They carried out the theft during the 
course of their duties while employed by a U.S. government contractor. In 
furtherance of the scheme, they caused fraudulent official documents to be 
filed with the U.S. military at Kandahar Airfield.

Suspensions and Debarments
This quarter, SIGAR’s suspension and debarment program referred 19 indi-
viduals and 34 companies for debarment based on evidence developed as 
part of investigations conducted by SIGAR in Afghanistan and the United 
States. These referrals bring the total number of individuals and companies 
referred by SIGAR since 2008 to 1076, encompassing 582 individuals and 
494 companies to date. 

As of December 31, 2020, SIGAR’s efforts to utilize suspension and debar-
ment to address fraud, corruption and poor performance in Afghanistan 
have resulted in a total of 141 suspensions and 582 finalized debarments/
special entity designations of individuals and companies engaged in U.S.-
funded reconstruction projects. An additional 31 individuals and companies 
have entered into administrative compliance agreements with the U.S. 
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government in lieu of exclusion from contracting since the initiation of 
the program. 

SIGAR makes referrals for suspensions and debarments—actions taken 
by U.S. agencies to exclude companies or individuals from receiving federal 
contracts or assistance because of misconduct—based on completed inves-
tigations that SIGAR participates in. In most cases, SIGAR’s referrals occur 
in the absence of acceptance of an allegation for criminal prosecution or 
remedial action by a contracting office and are therefore the primary rem-
edy to address contractor misconduct. 

In making its referrals to agencies, SIGAR provides the basis for a 
suspension or debarment decision, as well as supporting documentation 
in case the contractor challenges the decision. As SIGAR is an oversight 
agency without contracting responsibility, SIGAR does not have its own 
suspension and debarment official. Instead, SIGAR refers all suspensions 
and debarments to other agencies for adjudication, resulting in a high 
degree of interagency coordination. This operational necessity to work with 
other agencies fosters information-sharing and coordination, enhancing 
SIGAR’s program.

SIGAR’s suspension and debarment program addresses three chal-
lenges posed by U.S. policy and the contingency contracting environment 
in Afghanistan: the need to act quickly, the limited U.S. jurisdiction over 
Afghan nationals and Afghan companies, and the vetting challenges inher-
ent in the use of multiple tiers of subcontractors. To address these issues, 
in 2011, SIGAR embedded two attorneys experienced with suspensions 
and debarments within its Investigations Directorate, to provide oversight 
over case development and guidance on the use of the suspensions and 
debarments. This integration enables them to identify individuals, organiza-
tions, and companies accused of criminal activity or poor performance at 
an early stage of an investigation, resulting in the development of detailed 
referral packages. 

SIGAR’s suspension and debarment referrals constitute the basis for 
the majority of suspension and debarment actions taken by all agencies in 
Afghanistan. SIGAR’s use of suspension and debarment has previously been 
recognized by the Council of Inspectors General on Integrity and Efficiency 
through recognition by a Special Act Award for Excellence in October 2014 
and identification as an agency “best practice” during SIGAR’s peer review 
in 2017. Going forward, SIGAR will continue to use suspension and debar-
ment referral opportunities to maintain the integrity of the acquisition 
process and protect U.S. taxpayers’ investment in Afghanistan from waste, 
fraud, and abuse.
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LEGISLATIVE UPDATE

H.R. 133, CONSOLIDATED APPROPRIATIONS ACT, 2021
On December 27, 2020, President Trump signed into law H.R. 133, the 
Consolidated Appropriations Act, 2021, which provides funding for the fed-
eral government through September 30, 2021. The bill provides $54.9 million 
for SIGAR’s operations for fiscal year 2021. 

The bill also provides $3 billion for the Afghanistan Security Forces Fund 
(ASFF) for fiscal year 2021, and rescinds $1.1 billion from the $4.2 billion 
ASFF appropriation for fiscal year 2020. The bill further requires that not 
less than $20 million from the ASFF be made available for recruitment and 
retention of women in the Afghan National Defense and Security Forces 
(ANDSF), and for recruitment and training of female security personnel. 

H.R. 133 specifies that civilian assistance for Afghanistan shall be made 
available for programs that implement and support comprehensive strat-
egies to combat corruption in Afghanistan, with an emphasis on public 
disclosure of government receipts and expenditures, and on prosecution 
and punishment of corrupt officials, among other purposes. Further provi-
sions require the Secretary of State to promote and ensure the meaningful 
participation of Afghan women in intra-Afghan negotiations, and directs the 
Secretary of State to provide greater information on the U.S.-Taliban peace 
agreement and on Taliban adherence to agreed-upon conditions. The State 
Department is also directed to develop a multiyear diplomatic and devel-
opment strategy for Afghanistan, to include a component to protect and 
strengthen Afghan women and girls’ welfare and rights, and a description of 
the anticipated U.S. diplomatic and military presence in Afghanistan over a 
multiyear period and related strategy for mitigating and countering ongoing 
terrorist threats and violent extremism. 

H.R. 6395, WILLIAM M. (MAC) THORNBERRY NATIONAL 
DEFENSE AUTHORIZATION ACT FOR FISCAL YEAR 2021
On January 1, 2021, the Senate, by the required two-thirds majority, voted 
to override President Trump’s December 23, 2020, veto of the conference 
report (H. Rept. 116-617) to accompany H.R. 6395, the William M. (Mac) 
Thornberry National Defense Authorization Act (NDAA) for Fiscal Year 
2021. The House had previously voted to override the President’s veto on 
December 28, 2020. With the Senate’s vote to override, the bill was enacted 
into law. 
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The conference report had authorized $4 billion for the Afghanistan 
Security Forces Fund (ASFF) in fiscal year 2021, with the goal that at least 
$29.1 million, and no less than $10 million, be used for programs and activi-
ties for the recruitment, integration, retention, training, and treatment of 
women in the ANDSF, and for the recruitment, training, and contracting of 
female security personnel for future elections. 

The conference report limits the availability of funds to reduce the total 
number of U.S. armed forces deployed to Afghanistan below 2,500 (or, if 
higher, the total number deployed on the date of enactment of the Act) until 
the Secretary of Defense, in consultation with the Secretary of State and 
Director of National Intelligence, submits a report on the effect a further 
reduction of U.S. forces would have on U.S. counterterrorism objectives, on 
an enduring diplomatic solution in Afghanistan, and on ANDSF capabilities. 
The report provides that the President can waive the limitation in the inter-
est of national security. 

The conference report also requires increased information sharing from 
the Secretary of State, in consultation with the Secretary of Defense, on the 
status of the February 29, 2020, U.S.-Taliban agreement and the extent to 
which the Taliban are upholding commitments made in that agreement or 
any subsequent agreement. 

The conference report further directs the Secretary of State, in consulta-
tion with the USAID Administrator, to develop a strategy for post-conflict 
engagement on human rights in Afghanistan, with a particular focus on the 
human rights of women and girls. 

Finally, the conference report modifies the semiannual Enhancing 
Security and Stability in Afghanistan report produced by the Department 
of Defense by requiring reporting on civilian casualties and by requiring 
DOD to include a section providing a district-level stability assessment dis-
playing insurgent control versus Government of Afghanistan control and 
influence of districts to include district, population, and territorial control 
data. In 2018, DOD stopped producing such an assessment, which SIGAR 
had reported in its quarterly reports to Congress. Both new sections are to 
be made publicly available by DOD. 
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SIGAR OVERSIGHT ACTIVITIES

SIGAR BUDGET
SIGAR is funded through September 30, 2021, under H.R. 133, Consolidated 
Appropriations Act, 2021, signed into law on December 27, 2020. This Act 
provides $54.9 million to support SIGAR’s oversight activities and products 
by funding SIGAR’s Audits and Inspections, Investigations, Management 
and Support, and Research and Analysis Directorates, and the Lessons 
Learned Program.

SIGAR STAFF
SIGAR’s staff count has remained steady since the last report to Congress, 
with 184 employees on board at the end of the quarter. SIGAR has 23 billets 
assigned to the U.S. Embassy Kabul, Afghanistan with 10 of those positions 
encumbered. Because of the COVID-19 pandemic and other uncertainties 
in Afghanistan, decisions on returning the other employees are on hold. 
SIGAR also employed six Afghan nationals in its Kabul office to support the 
Forward Operations, Investigations, and Audits Directorates. SIGAR sup-
plemented its resident staff this quarter with one employee on short-term 
temporary duty to Afghanistan.



Source: Reuters, Secretary General Jens Stoltenberg, “NATO chief warns against rapid troop withdrawal from Afghanistan,” 11/17/2020.

“The price for leaving too soon or in an 
uncoordinated way could be very high 

... Afghanistan risks becoming once 
again a platform for international terror-
ists to plan and organize attacks on our 
homelands. And ISIS could rebuild in 
Afghanistan the terror caliphate it lost  

in Syria and Iraq.” 

— NATO Secretary General Jens Stoltenberg
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U.S. TROOPS AT LOWEST LEVEL SINCE 2001
• The Department of Defense (DOD) announced 

on November 17, 2020, it would execute a further 
troop reduction in Afghanistan from the 4,000–5,000 
ordered last quarter to 2,500 by January 15, 2021.

• DOD announced on January 15 that the 2,500 level 
had been reached.

• Top generals said the new force level is sufficient 
to protect U.S. forces and their Afghan partners, 
as well as to carry out the U.S. training and 
counterterrorism missions.

VIOLENCE ESCALATES IN KABUL AND  
SOUTHERN AFGHANISTAN
• U.S. Forces-Afghanistan said this quarter enemy 

attacks in Kabul were higher than they were last 
quarter, and “much higher” than in the same quarter 
a year prior.

• Recent heavy fighting between U.S., Afghan, and 
Taliban forces in Helmand and Kandahar Provinces 
has forced thousands of Afghan civilians to flee 
their homes.

DONORS PLEDGE CONTINUED ASSISTANCE
• International donors pledged at least $3.3 billion 

in civilian assistance to Afghanistan for 2021 at a 
November 23–24 conference in Geneva, Switzerland.

• Donors expressed the potential for between $12 
billion and $13.2 billion through 2024 if subsequent 
annual commitments could stay at similar levels 
to the 2021 commitment—a drop from the $15.2 
billion pledged for four years at the 2016 donors’ 
conference. 

• The amount pledged represents the bare minimum of 
what World Bank analysts say would be required to 
maintain Afghanistan as a “viable state.”

AFGHAN PEACE NEGOTIATIONS CONTINUE
• On December 2, the Islamic Republic of Afghanistan 

and Taliban negotiating teams agreed to rules 
and procedures to guide peace talks that might 
lead to a political roadmap and a permanent and 
comprehensive ceasefire. 

• The negotiation teams recessed until January 5, 2021, 
to consult on the agenda; substantive discussions 
began on January 9.

AFGHANISTAN FACES SECOND WAVE OF  
COVID-19 PANDEMIC
• Poverty levels were forecast to rise to 61–72% of the 

population in 2020 due to the COVID-19 pandemic, 
while Afghanistan braced for a second wave of the 
disease in early 2021.

• While Afghan government revenues continued to 
recover from the impact of COVID-19 this quarter, 
Afghanistan’s sustainable domestic revenues fell by 
2.8%, year-on-year, during 2020.

• A number of U.S. economic and social-development 
programs fell short of their FY 2020 performance 
goals due to COVID-related restrictions that hindered 
project activities.

OPIUM SURVEYS STILL DELAYED
• The biannual Afghanistan Opium Survey 

reports are still delayed after more than a year of 
disagreements between Afghanistan’s National 
Statistics and Information Authority and the United 
Nations Office on Drugs and Crime.

U.S. RECONSTRUCTION FUNDING
• Cumulative appropriations for reconstruction and 

related activities in Afghanistan since FY 2002 rose 
to $143.27 billion in the quarter. The Consolidated 
Appropriations Act, 2021, enacted on December 
27, 2020, provided $3.05 billion for the Afghanistan 
Security Forces Fund (ASFF) for FY 2021, and 
rescinded $1.10 billion from the ASFF FY 2020 
account.

• Of the $119.98 billion (84% of total) appropriated to 
the eight largest active reconstruction funds, about 
$8.23 billion remained for possible disbursement.

• DOD’s latest Cost of War Report, dated September 
30, 2020, said its cumulative obligations for 
Afghanistan, including U.S. warfighting and 
reconstruction, had reached $815.7 billion. 
Cumulative Afghanistan reconstruction and related 
obligations reported by State, USAID, and other 
civilian agencies reached $48.5 billion.

RECONSTRUCTION IN BRIEF
Section 2 of this quarterly report summarizes the key events of the 
reporting period as well as the programs and projects concerning 
Afghanistan reconstruction across four areas: Funding, Security, 
Governance, and Economic and Social Development
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STATUS OF FUNDS

In accord with SIGAR’s legislative mandate, this section details the status 
of U.S. funds appropriated, obligated, and disbursed for reconstruction 
activities in Afghanistan. As of December 31, 2020, the United States had 
appropriated approximately $143.27 billion for reconstruction and related 
activities in Afghanistan since FY 2002. Total Afghanistan reconstruction 
funding has been allocated as follows:
• $88.32 billion for security (including $4.60 billion for  

counternarcotics initiatives)
• $35.95 billion for governance and development ($4.41 billion  

for counternarcotics initiatives)
• $4.13 billion for humanitarian aid
• $14.87 billion for agency operations  

Figure 2.1 shows the eight largest active U.S. funds that contribute to 
these efforts. SIGAR previously reported on the nine largest active funds, 
but one of these funds, the Public Law 480 Title II account, is no longer 
used to provide food aid to Afghanistan and it has been removed from this 
section of our reporting.

U.S. APPROPRIATIONS SUPPORTING AFGHANISTAN RECONSTRUCTION EFFORTS ($ BILLIONS)

Note: Numbers have been rounded.

Source: Details of accounts, including sources of data, are provided in Appendix B to this report.

EIGHT LARGEST ACTIVE RECONSTRUCTION ACCOUNTS – $119.98 BILLION

OTHER RECONSTRUCTION ACCOUNTS – $8.42 BILLION

AGENCY OPERATIONS – $14.87 BILLION

OTHER RECONSTRUCTION ACCOUNTS – $8.42 BILLION

TOTAL AFGHANISTAN RECONSTRUCTION – $143.27 BILLION

AGENCY OPERATIONS – $14.87 BILLION

DEPARTMENT OF DEFENSE USAID & OTHER AGENCIES DEPARTMENT OF STATE

ASFF

$82.90

CERP

$3.71

DICDA

 
$3.28

ESF 

$21.10

IDA

 
$1.15

INCLE

$5.42

MRA

$1.53

NADR

 
$0.88

$2.80 $3.84 $1.78

N/A $2.32 $12.55

$92.70 $28.42 $22.16

FIGURE 2.1

ASFF: Afghanistan Security Forces Fund  
CERP: Commanders’ Emergency  
Response Program 
DICDA: Drug Interdiction and Counter-
Drug Activities 
ESF: Economic Support Fund  
IDA: International Disaster Assistance 
INCLE: International Narcotics Control 
and Law Enforcement  
MRA: Migration and Refugee Assistance 
NADR: Non-Proliferation, Antiterrorism, 
Demining, and Related Programs
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U.S. RECONSTRUCTION FUNDING FOR AFGHANISTAN
As of December 31, 2020, cumulative appropriations for reconstruction and 
related activities in Afghanistan totaled approximately $143.27 billion, as 
shown in Figure 2.2. This total can be divided into four major categories of 
reconstruction and related funding: security, governance and development, 
humanitarian, and oversight and operations. Approximately $9.00 billion of 
these funds support counternarcotics initiatives that crosscut the security 
($4.60 billion) and governance and development ($4.41 billion) categories. 
For complete information regarding U.S. appropriations, see Appendix B.

President Donald J. Trump signed the Consolidated Appropriations Act, 
2021 (H.R. 133) into law on December 27, 2020, providing appropriations for 
all the agencies that are active in Afghanistan, including the Departments of 
Defense, State, and Justice; the U.S. Agency for International Development; 
the U.S. Agency for Global Media; the U.S. International Development 
Finance Corporation; and SIGAR. Three appropriations were specifically 

143.27140.15
135.53

129.81
123.03

116.45
110.77

104.31

Security Governance/Development Humanitarian Civilian Operations Total

CUMULATIVE APPROPRIATIONS BY FUNDING CATEGORY AS OF DECEMBER 31, 2020 ($ BILLIONS)

Note: Numbers have been rounded. 

Source: Details of accounts, including sources of data, are provided in Appendix B to this report.
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The amount provided to the eight largest 
active U.S. funds represents more than 
83.7% (nearly $119.98 billion) of total 
reconstruction assistance in Afghanistan 
since FY 2002. Of this amount, over 
90.8% (more than $108.90 billion) has 
been obligated, and over 87.8% (nearly 
$105.37 billion) has been disbursed. An 
estimated $6.38 billion of the amount 
appropriated for these funds has expired 
and will therefore not be disbursed.
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targeted for Afghanistan, consisting of the Afghanistan Security Forces 
Fund (ASFF), the Commanders’ Emergency Response Program (CERP), 
and the SIGAR appropriation. These appropriations, totaling $3.10 billion, 
combined with $0.02 billion from other agency actions, comprise the FY 
2021 appropriations of $3.12 billion through December 31, 2020, as shown 
in Figure 2.3. 

Since 2002, the United States has provided more than $16.90 billion 
in on-budget assistance to the government of Afghanistan. This includes 
more than $10.94 billion provided to Afghan government ministries and 
institutions, and nearly $5.96 billion to three multilateral trust funds—the 
World Bank-managed Afghanistan Reconstruction Trust Fund (ARTF), the 
United Nations Development Programme-managed Law and Order Trust 
Fund for Afghanistan (LOTFA), and the Asian Development Bank-managed 
Afghanistan Infrastructure Trust Fund (AITF). Table 2.1 shows U.S. on-
budget assistance disbursed to the Afghan government and multilateral 
trust funds.  

3.12

4.62

5.72

6.796.58

5.68

6.46
6.87

Security Governance/Development Humanitarian Civilian Operations Total

ANNUAL APPROPRIATIONS BY FUNDING CATEGORY ($ BILLIONS)

Note: Numbers have been rounded. 

Source: Details of accounts, including sources of data, are provided in Appendix B to this report.
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TABLE 2.1

U.S. ON-BUDGET ASSISTANCE TO  
AFGHANISTAN SINCE 2002 ($ MILLIONS)

Disbursements

Total On-Budget Assistance                   $16,900.17

Government-to-Government 10,943.24

DOD 10,085.59

USAID 772.46

State 85.19

Multilateral Trust Funds                5,956.93

ARTF 4,127.68

LOTFA 1,675.58

AITF 153.67

Note: Numbers have been rounded. 

Source: USAID, response to SIGAR data call, 1/10/2021; 
State, response to SIGAR data call, 10/18/2018; DOD, 
response to SIGAR data call, 1/15/2021; World Bank, ARTF: 
Administrator’s Report on Financial Status as of November 20, 
2020 (end of 11th month of FY 1399), accessed 1/13/2021; 
UNDP, LOTFA Receipts 2002–2020 and LOTFA MPTF Receipts 
2002–2020, updated 12/31/2020, in response to SIGAR 
data call, 1/8/2021. 

FIGURE 2.3
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U.S. COST OF WAR AND RECONSTRUCTION 
IN AFGHANISTAN
Reconstruction costs for Afghanistan equal approximately 16% of all funds 
obligated by the Department of Defense for Afghanistan since 2001. DOD 
reported in its Cost of War Report as of September 30, 2020, that it had 
obligated $815.7 billion for Operation Enduring Freedom and Operation 
Freedom’s Sentinel in Afghanistan, including the cost of maintaining U.S. 
troops in Afghanistan.1 

The comparable figures for Afghanistan reconstruction, consisting of 
obligations (appropriated funds committed to particular programs or proj-
ects for disbursal) of the DOD, Department of State, USAID, and other 
agencies was $130.5 billion at that date. Note that the DOD contribution 
to the reconstruction of Afghanistan is contained in both the $815.7 billion 
Cost of War and $130.5 billion Cost of Reconstruction figures. Figure 2.4 
presents the annual and cumulative costs for war and reconstruction 
in Afghanistan.

FY 20FY 19FY 18FY 17FY 16FY 15FY 14FY 13FY 12FY 11FY 10FY 09FY 08FY 07FY 06FY 05FY 04FY 03FY 02

0

20

40

60

80

$100

20

1

12

5

38

2

40

1

10

3
5

3

20

10
6

10

15 15
13

9

60

78

9897

77

47

32

14
12

6

47

6 6

41
38

6 7

36

Department of Defense*

Department of Defense* 81.9
USAID 25.2
Department of State 21.7
Other Agencies 1.6

COST OF WAR $815.7

COST OF RECONSTRUCTION $130.5

* DOD’s Cost of Reconstruction amount    
   also included in its total Cost of War.

CUMULATIVE OBLIGATIONS
THROUGH SEPTEMBER 30, 2020

AFGHANISTAN COST OF WAR AND RECONSTRUCTION, ANNUAL AND CUMULATIVE OBLIGATIONS FY 2002 TO FY 2020 Q4 ($ BILLIONS)

Note: Numbers have been rounded. Cumulative obligations reported by DOD for the Cost of War through September 30, 2020, differ markedly from cumulative appropriations through 
December 31, 2020, as presented elsewhere in the Status of Funds section, because the former �gures do not include unobligated appropriations and DOD Cost of War reporting lags 
by one quarter.

Source: DOD, Cost of War Monthly Report, Total War-related Obligations by Year Incurred, data as of September 30, 2020. Obligation data shown against year funds obligated. SIGAR 
analysis of annual obligation of reconstruction accounts as presented in SIGAR, Quarterly Report to the United States Congress, 10/30/2020. Obligation data shown against year 
funds appropriated.

FIGURE 2.4
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AFGHANISTAN RECONSTRUCTION FUNDING PIPELINE
Since 2002, Congress has appropriated nearly $143.27 billion for reconstruc-
tion and related activities in Afghanistan. Of this amount, nearly $119.98 
billion (83.7%) was appropriated to the eight largest active reconstruction 
accounts, as shown in Table 2.2. 

As of December 31, 2020, approximately $8.23 billion of the amount 
appropriated to the eight largest active reconstruction funds remained for 
possible disbursement, as shown in Figure 2.5. These funds will be used to 
train, equip, and sustain the Afghan National Defense and Security Forces 
(ANDSF); complete ongoing, large-scale infrastructure projects, such as 
those funded by the AIF and ESF; combat narcotics production and traffick-
ing; and advance the rule of law, strengthen the justice sector, and promote 
human rights.

TABLE 2.2 

CUMULATIVE AMOUNTS APPROPRIATED, OBLIGATED, DISBURSED,  
AND REMAINING FY 2002 TO DECEMBER 31, 2020 ($ BILLIONS)

  Appropriated Obligated Disbursed Remaining

Afghanistan Security Forces Fund (ASFF) $82.90 $74.75 $74.00 $5.23

Economic Support Fund (ESF) 21.10 20.03 18.00 2.21

International Narcotics Control and Law 
Enforcement (INCLE)

5.42 5.17 4.59 0.61

Commanders’ Emergency Response 
Program (CERP)

3.71 2.29 2.29 0.00

Drug Interdiction and Counter-Drug 
Activities (DICDA)

3.28 3.28 3.28 0.00

Migration and Refugee Assistance (MRA) 1.53 1.52 1.50 0.02

International Disaster Assistance (IDA) 1.15 1.12 0.97 0.15

Non-Proliferation, Antiterrorism, Demining, 
and Related (NADR) 

0.88 0.74 0.74 0.00

Total Eight Largest Active Accounts 119.98 108.90 105.37 8.23

Other Reconstruction Funds 8.42

Agency Operations 14.87

Total $143.27

Note: Numbers have been rounded. The amount remaining reflects the total disbursement potential of the eight largest 
active reconstruction accounts after deducting approximately $6.38 billion that has expired. Expired funds equal the amount 
appropriated but not obligated after the period of availability for obligation has ended and thereafter includes amounts deobligated 
and canceled. The amount remaining for potential disbursement for Other Reconstruction Funds is less than $50 million; for 
Agency Operations the amount can not be determined but is most often less than the most recent annual appropriation.    

Source: SIGAR analysis of appropriation laws and obligation and disbursement data provided by DOD, State, and USAID, 
1/20/2021.

FIGURE 2.5

STATUS OF APPROPRIATED FUNDS, 
EIGHT LARGEST ACTIVE ACCOUNTS
AS OF DECEMBER 31, 2020 ($ BILLIONS)

Remaining
$8.23

Disbursed
$105.37

Expired
$6.38

Total Appropriated: $119.98 Billion
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AFGHANISTAN SECURITY FORCES FUND
Congress has created the Afghanistan Security Forces Fund (ASFF) to provide 
the ANDSF with equipment, supplies, services, training, and funding for sala-
ries, as well as facility and infrastructure repair, renovation, and construction. 
The primary organization responsible for building the ANDSF is the Combined 
Security Transition Command-Afghanistan (CSTC-A). A Financial and Activity 
Plan (FAP) must be approved by the Afghanistan Resources Oversight Council 
(AROC), concurred in by the Department of State, and prior notification pro-
vided to the U.S. Congress before ASFF funds may be obligated.2 

President Donald J. Trump signed the Consolidated Appropriations Act, 2021, 
into law on December 27, 2020, which under Division C-Department of Defense 
Appropriations Act, 2021, provided an appropriation of $3.05 billion for ASFF 
FY 2021 and a rescission of $1.10 billion for ASFF FY 2020. This decrease in the 
funding for ASFF FY 2020 reduced the original appropriation from $4.20 billion 
to an adjusted appropriation of $3.10 billion, as shown in Figure 2.6.3 

As of December 31, 2020, cumulative appropriations for ASFF stood 
at nearly $82.90 billion, with nearly $74.75 billion in funding having been 
obligated, and more than $74.00 billion having been disbursed, as shown 
in Figure 2.7. DOD reported that cumulative obligations increased by more 
than $782.07 million during the quarter ending December 31, 2020, and that 
cumulative disbursements increased by more than $653.01 million.4 
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Note: Numbers have been rounded. Data re�ects reprogramming actions and rescissions. DOD reprogrammed $1 billion from
FY 2011 ASFF, $1 billion from FY 2012 ASFF, $178 million from FY 2013 ASFF, and $604 million from FY 2019 ASFF to fund other 
DOD requirements. DOD reprogrammed $230 million into FY 2015 ASFF. ASFF data re�ect the following rescissions: $1 billion from 
FY 2012 in Pub. L. No. 113-6, $764.38 million from FY 2014 in Pub. L. No. 113-235, $400 million from FY 2015 in Pub. L. No. 
114-113, $150 million from FY 2016 in Pub. L. No. 115-31, $396 million from FY 2019 in Pub. L. No. 116-93, and $1.10 billion 
from FY 2020 in Pub. L. No. 116-260.   

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts December 2020,” 1/19/2021; DFAS, “AR(M) 
1002 Appropriation Status by FY Program and Subaccounts September 2020,” 10/17/2020; Pub. L. Nos. 116-260, 116-93, 
115-141, 115-31, 114-113, 113-235, 113-76, and 113-6; OSD Comptroller, 16-22 PA: Omnibus 2016 Prior Approval Request, 
6/30/2016.

ASFF APPROPRIATED FUNDS BY FISCAL YEAR 
($ BILLIONS)

ASFF FUNDS, CUMULATIVE COMPARISON  
($ BILLIONS)

FIGURE 2.6
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ASFF FUNDS TERMINOLOGY

Appropriations: Total monies available 
for commitments

Obligations: Commitments to pay monies

Disbursements: Monies that have 
been expended

Financial and Activity Plan: DOD notifica-
tion to Congress of its plan for obligating 
the ASFF appropriation, as well as updates 
to that plan involving any proposed new 
projects or transfer of funds between 
budget subactivity groups in excess of 
$20 million, as required by the annual 
DOD appropriation act.  
 
Rescission: Legislation enacted by 
Congress that cancels the availability of 
budget authority previously enacted before 
the authority would otherwise expire. 
 
Reprogramming: Shifting funds within 
an appropriation or fund to use them for 
purposes other than those contemplated 
at the time of appropriation. 

Source: GAO, Glossary of Terms Used in the Federal Budget 
Process, 9/2005; DOD, response to SIGAR data call, 
1/23/2020.

FIGURE 2.7
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ASFF Budget Activities
DOD budgeted and reported on ASFF by three Budget Activity Groups 
(BAGs) through the FY 2018 appropriation. These BAGs consisted of:
• Defense Forces (Afghan National Army, ANA)
• Interior Forces (Afghan National Police, ANP)
• Related Activities (primarily Detainee Operations) 

Funds for each BAG are further allocated to four subactivity groups 
(SAGs): Sustainment, Infrastructure, Equipment and Transportation, and 
Training and Operations. The AROC must approve the requirement and 
acquisition plan for any service requirements in excess of $50 million annu-
ally and for any nonstandard equipment requirement in excess of $100 
million. In addition, DOD is required to notify Congress prior to obligating 
funds for any new projects or the transfer of funds between budget subac-
tivity groups in excess of $20 million.5 

As of December 31, 2020, DOD had disbursed more than $69.34 billion from 
the ASFF appropriations for FY 2005 through FY 2018. Of this amount, nearly 
$47.45 billion was disbursed for the ANA, more than $21.49 billion was dis-
bursed for the ANP, and nearly $0.39 billion was disbursed for Related Activities.

As shown in Figure 2.8, the largest portion of the funds disbursed for the 
ANA—nearly $23.53 billion—supported ANA troop and equipment sustainment. 
Of the funds disbursed for the ANP, the largest portion—more than $9.62 bil-
lion—also supported sustainment of ANP forces, as shown in Figure 2.9.6 

FIGURE 2.8 FIGURE 2.9

Note: Numbers have been rounded. Excludes the ASFF FY 2019, FY 2020, and FY 2021 appropriations, which are presented 
by four Budget Activity Groups, consisting of the ANA, ANP, AAF, and ASSF.

Source: DFAS, “AR(M) 1002 Appropriation Status by FY Program and Subaccounts December 2020,” 1/19/2021. 

ASFF DISBURSEMENTS FOR THE ANP
BY SUBACTIVITY GROUP, 
FY 2005 TO FY 2018 APPROPRIATIONS 
THROUGH DECEMBER 31, 2020 ($ BILLIONS)

Equipment and
Transportation

$4.75

Sustainment
$9.62

Training and
Operations
$3.95

Total: $21.49 Billion

Infrastructure
$3.17

ASFF DISBURSEMENTS FOR THE ANA
BY SUBACTIVITY GROUP, 
FY 2005 TO FY 2018 APPROPRIATIONS 
THROUGH DECEMBER 31, 2020 ($ BILLIONS)

Equipment and
Transportation

$13.60

Sustainment
$23.53

Training and
Operations
$4.32

Infrastructure
$6.00

Total: $47.45 Billion

Budget Activity Groups: Categories within 
each appropriation or fund account that 
identify the purposes, projects, or types 
of activities financed by the appropriation 
or fund. 
 
Subactivity Groups: Accounting groups 
that break down the command’s disburse-
ments into functional areas.

Source: DOD, Manual 7110.1-M Department of Defense 
Budget Guidance Manual, accessed 9/28/2009; Department 
of the Navy, Medical Facility Manager Handbook, p. 5, 
accessed 10/2/2009.
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New ASFF Budget Activity Groups for FY 2019 and FY 2020
DOD revised its budgeting and reporting framework for ASFF begin-
ning with its ASFF budget request for FY 2019, submitted to Congress in 
February 2018, and with its reporting beginning on October 1, 2018. The 
new framework restructures the Afghan National Army (ANA) and Afghan 
National Police (ANP) budget activity groups (BAGs) to better reflect the 
ANDSF force structure and new budget priorities. In FY 2018 and previous 
years, all costs associated with the Afghan Air Force (AAF) fell under the 
ANA BAG and costs for the Afghan Special Security Forces (ASSF) were 
split between the ANA and ANP BAGs. Beginning with the ASFF FY 2019 
appropriation, the ANDSF consists of the ANA, ANP, AAF, and ASSF BAGs, 
as presented below in Table 2.3. 

NATO ANA Trust Fund
The NATO-managed Afghan National Army (ANA) Trust Fund (NATF) has 
contributed nearly $1.70 billion to ASFF for specific projects funded by 
donor nations through December 31, 2020, and ASFF has returned more 
than $400.18 million of these funds following the cancellation or comple-
tion of these projects. DOD has obligated nearly $1.05 billion and disbursed 
more than $913.79 million of NATF-contributed funds through ASFF 
through September 30, 2020.7 These amounts are not reflected in the U.S. 
government-funded ASFF obligation and disbursement numbers presented 
in Figures 2.6 and 2.7. 

TABLE 2.3

ASFF FY 2019 AND ASFF FY 2020 BUDGET EXECUTION THROUGH  
DECEMBER 31, 2020 ($ MILLIONS)

ASFF FY 2019 ASFF FY 2020

Budget Activity Groups
Budget 

(FAP 19-5) Obligations
Disburse-

ments
Budget 

(FAP 20-2) Obligations
Disburse-

ments

Afghan National Army $1,528.99 $1,441.29 $1,351.34 $1,222.37 $705.91 $434.21

Afghan National Police 665.00 541.10 491.76 540.20 247.29 154.43

Afghan Air Force 995.95 894.66 873.95 1,086.42 511.09 476.46

Afghan Spec. Sec. Forces 730.06 704.31 621.98 1,350.99 199.37 159.47

Total $3,920.00 $3,581.36 $3,339.03 $4,199.98 $1,663.66 $1,224.57

Note: Numbers have been rounded. The current ASFF FY 2020 budget, based on FAP 20-2, does not yet reflect the $1.10 billion 
rescinded from the account in the Department of Defense Appropriation Act, 2021, enacted on December 27, 2020. Totals 
exclude undistributed obligations and disbursements.

Source: DOD, Afghanistan Security Forces Fund (ASFF), Financial and Activity Plan, Fiscal Year 2019, 19-5, July 2020, 
10/13/2020; Afghanistan Security Forces Fund (ASFF), Financial and Activity Plan, Fiscal Year 2020, 20-2, August 2020, 
10/13/2020; AR(M) 1002 Appropriation Status by FY Program and Subaccounts December 2020, 1/19/2021.
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COMMANDERS’ EMERGENCY RESPONSE PROGRAM
The Commanders’ Emergency Response Program (CERP) enables U.S. com-
manders in Afghanistan to respond to urgent, small-scale, humanitarian relief 
and reconstruction requirements in their areas of responsibility by supporting 
programs that will immediately assist the local population. Funding under this 
program is restricted to small projects whose cost may not exceed $500,000.8 

The Department of Defense Appropriations Act, 2021, decreased the annual 
appropriation for CERP from $5.0 million in FY 2020 to $2.0 million in FY 2021, 
bringing total cumulative funding to more than $3.71 billion. House Report 116-
453 accompanying the Appropriations Act states that “the Committee believes 
that after nearly two decades the time has come to wind down this program 
[CERP]. The Committee directs the Secretary of Defense to transition activities 
to the Afghanistan Security Forces and other agencies of the United States gov-
ernment, as appropriate, and to phase out this program during fiscal year 2021.”9 

Notably, CERP annual appropriations had equaled or exceeded $400.00 mil-
lion per year during the FY 2008 to FY 2012 period, as shown in Figure 2.10, and 
nearly $1.12 billion in appropriations from this period were realigned to other 
Operations and Maintenance, Army account requirements, or expired without 
being disbursed. DOD reported that CERP cumulative appropriations, obliga-
tions, and disbursements stood at approximately $3.71 billion, $2.29 billion, and 
$2.29 billion, respectively, at December 31, 2020, as shown in Figure 2.11.10 
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DRUG INTERDICTION AND COUNTER-DRUG ACTIVITIES
The Drug Interdiction and Counter-Drug Activities (DICDA), Defense appro-
priation provided funding for efforts intended to stabilize Afghanistan by 
combating the drug trade and related activities. The DOD Counterdrug group 
allocated this funding to support the Counternarcotics Police of Afghanistan 
units (mentored by the DEA and U.S. Army Special Forces) who investigated 
high-value targets and conducted drug-interdiction operations. Funding was 
also provided to the Afghanistan Special Mission Wing (SMW) to support their 
fleet of rotary- and fixed-wing aircraft. The SMW’s aircraft provided air mobil-
ity to conduct intelligence, surveillance, and reconnaissance operations aimed 
at counterdrug operations in country.11 

 The DOD Counterdrug group allocated modest amounts of funding to 
Afghanistan programs in recent years as the number of counterdrug missions 
performed by the SMW decreased, falling from $118.01 million in FY 2018 to 
$10.18 million in FY 2019 and $24.30 million in FY 2020. The Department of 
Defense Appropriations Act, 2021, provided no DICDA Overseas Contingency 
Operations (OCO) funding for FY 2021. The DOD Counterdrug group con-
sequently has no plans to fund activities in Afghanistan in FY 2021, and the 
appropriation for FY 2021 stands at zero, as shown in Figure 2.12.12 Cumulative 
amounts appropriated and transferred from the Central Transfer Account 
remain unchanged between September 30 and December 31, 2020, at $3.28 
billion, as shown in Figure 2.13.13 
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ECONOMIC SUPPORT FUND
Economic Support Fund (ESF) programs are intended to advance U.S. 
interests by helping countries meet short- and long-term political, eco-
nomic, and security needs. ESF programs support counterterrorism; 
bolster national economies; and assist in the development of effective, 
accessible, and independent legal systems for a more transparent and 
accountable government.14 

The ESF was allocated $200.00 million for Afghanistan for FY 2020 
through the Section 653(a) consultation process that was concluded among 
State, the U.S. Congress, and OMB in the quarter ending June 30, 2020. In 
the quarter ending September 30, 2020, $93.00 million in FY 2015 ESF-OCO 
funds were reprogrammed to Afghanistan, and obligated for Afghanistan 
programs. These two allocations, together amounting to $293.00 million in 
resources, represent a 16% reduction from the Section 653(a) allocation to 
Afghanistan of $350.00 million for FY 2019. Cumulative appropriations for 
the ESF now stand at more than $21.10 billion, of which nearly $20.03 bil-
lion had been obligated and nearly $18.00 billion had been disbursed as of 
December 31, 2020.15 Figure 2.14 below shows ESF appropriations by fiscal 
year, and Figure 2.15 shows cumulative appropriations, obligations, and dis-
bursements as of September 30 and December 31, 2020. 
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INTERNATIONAL DISASTER ASSISTANCE
USAID’s Bureau of Humanitarian Assistance (BHA), created through the 
combination of its Offices of U.S. Foreign Disaster Assistance (OFDA) 
and Food for Peace (FFP) in June 2020, administers International Disaster 
Assistance (IDA) funds. BHA is responsible for leading and coordinating the 
U.S. government response to disasters overseas, and obligates funding for 
emergency food-assistance projects when there is an identified need and 
local authorities do not have the capacity to respond. BHA works closely 
with international partners such as the United Nations Children’s Fund 
(UNICEF), the UN’s World Food Programme (WFP), and the UN’s World 
Health Organization (WHO) to deliver goods and services to assist conflict- 
and disaster-affected populations in Afghanistan.16 

USAID reported more than $1.15 billion in IDA funds had been allocated 
to Afghanistan from 2002 to December 31, 2020, with obligations of more 
than $1.12 billion and disbursements of nearly $0.97 billion reported as of 
that date, as shown in Figure 2.17. USAID appropriated more than $178.61 
million in IDA funds in FY 2020, the highest level of appropriations that it 
had recorded in Afghanistan since 2002, as shown in Figure 2.16.17 
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INTERNATIONAL NARCOTICS CONTROL AND  
LAW ENFORCEMENT 
The Department of State’s Bureau of International Narcotics and Law 
Enforcement Affairs (INL) manages the International Narcotics Control and 
Law Enforcement (INCLE) account, which funds projects and programs 
for advancing the rule of law and combating narcotics production and 
trafficking. INCLE supports several INL program groups, including police, 
counternarcotics, and rule of law and justice.18 

The INCLE account was allocated $88.00 million for Afghanistan for FY 
2020 through the Section 653(a) consultation process that was concluded 
among State, the U.S. Congress, and OMB in the quarter ending June 30, 
2020. This amount is consistent with the $87.80 allocation for FY 2019, 
which itself represented a 45% reduction from the $160.00 million allocation 
for FY 2018.19 Cumulative funding for INCLE stands at more than $5.42 bil-
lion, of which nearly $5.17 billion has been obligated and more than $4.59 
billion has been disbursed as of December 31, 2020. Figure 2.18 shows 
INCLE appropriations by fiscal year, and Figure 2.19 shows cumulative 
appropriations, obligations, and disbursements as of September 30 and 
December 31, 2020.20 
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MIGRATION AND REFUGEE ASSISTANCE 
The Department of State’s Bureau of Population, Refugees and Migration 
(PRM) administers the Migration and Refugee Assistance (MRA) account 
that funds programs to protect and assist refugees, conflict victims, 
internally displaced persons, stateless persons, and vulnerable migrants. 
Through MRA, PRM supports the work of the UN High Commissioner for 
Refugees (UNHCR), other international organizations, and various nongov-
ernmental organizations (NGOs) in Afghanistan to support Afghan refugees 
throughout the region and upon their return to Afghanistan.21

The MRA allocation for Afghan refugees, internally displaced persons, 
and returnees has increased for the past two years, rising from nearly 
$77.19 million in FY 2018 to nearly $86.69 million in FY 2019 and nearly 
$100.53 million in FY 2020. Cumulative appropriations since 2002 have 
totaled nearly $1.53 billion through December 31, 2020, with cumulative 
obligations and disbursements reaching more than $1.52 billion and nearly 
$1.50 billion, respectively, on that date. Figure 2.20 shows MRA appropria-
tions by fiscal year, and Figure 2.21 shows cumulative appropriations, 
obligations, and disbursements as of December 31, 2020.22  
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NONPROLIFERATION, ANTITERRORISM, DEMINING,  
AND RELATED PROGRAMS 
The Non-Proliferation, Antiterrorism, Demining, and Related Programs 
(NADR) account plays a critical role in improving the Afghan government’s 
capacity to address terrorist threats, protect its borders, and remove dan-
gerous explosive remnants of war.23 The majority of NADR funding for 
Afghanistan is funneled through two subaccounts, Antiterrorist Assistance 
(ATA) and Conventional Weapons Destruction (CWD), with additional 
funds going to Export Control and Related Border Security (EXBS) and 
Counterterrorism Financing (CTF). The Office of Foreign Assistance 
Resources makes allocated funding available to relevant bureaus and 
offices that obligate and disburse these funds.24 

The NADR account was allocated $38.50 million for Afghanistan for FY 
2020 through the Section 653(a) consultation process that was concluded 
among State, the U.S. Congress and OMB in the quarter ending June 30, 
2020. This amount is consistent with the allocation of $38.30 million for FY 
2019 and the $36.6 million allocation for FY 2018. Figure 2.22 shows annual 
allocations to the NADR account, and Figure 2.23 shows that the cumula-
tive total of NADR funds appropriated and transferred remained unchanged 
between September 30, 2020, and December 31, 2020, at $881.34 million.25  
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INTERNATIONAL RECONSTRUCTION FUNDING  
FOR AFGHANISTAN
The international community provides significant funding to support 
Afghanistan relief and reconstruction efforts through multilateral institu-
tions. These institutions include multilateral trust funds; United Nations and 
nongovernmental humanitarian assistance organizations; two multilateral 
development finance institutions, the World Bank Group and the Asian 
Development Bank (ADB); and two special purpose United Nations orga-
nizations, the UN Assistance Mission in Afghanistan (UNAMA) and the UN 
Development Programme (UNDP).

The four main multilateral trust funds are the World Bank-managed 
Afghanistan Reconstruction Trust Fund (ARTF), the UNDP-managed 
Law and Order Trust Fund for Afghanistan (LOTFA), the NATO-managed 
Afghan National Army (ANA) Trust Fund (NATF), and the ADB-managed 
Afghanistan Infrastructure Trust Fund (AITF).

The UN’s Office for the Coordination of Humanitarian Affairs (OCHA) 
leads emergency appeals and annual or multi-year humanitarian response 
plans for Afghanistan, and provides timely reporting of assistance provided 
by donors to the full range of humanitarian assistance organizations to 
facilitate funding of targeted needs. 

The four multilateral trust funds, ARTF, LOTFA, NATF, and AITF, as well as 
UNAMA and UN OCHA-coordinated humanitarian assistance organizations, 
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CUMULATIVE CONTRIBUTIONS BY 10 LARGEST DONORS AND OTHERS TO MULTILATERAL INSTITUTIONS IN AFGHANISTAN
(ARTF, UN OCHA-REPORTED PROGRAMS, LOTFA, NATO ANA TRUST FUND, UNAMA, AND AITF) SINCE 2002 ($ BILLIONS)
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all report donor contributions for their Afghanistan programs. Cumulative 
contributions to these six organizations since 2002 have amounted to $35.42 
billion, with the United States contributing $9.38 billion of this amount, as 
shown in Figure 2.24. The World Bank Group and the ADB are funded through 
general member assessments that cannot be readily identified as allocated to 
Afghanistan. These institutions have collectively made financial commitments of 
$11.88 billion to Afghanistan since 2002, as discussed in the sections that follow. 
The sources of funding for U.S. contributions are shown on Table 2.6 on page 45.

Donor Pledges at the Afghanistan Conference in Geneva 
The international donor community met virtually in Geneva for the 2020 
Afghanistan Conference in November 2020 to pledge their support for civilian 
assistance to Afghanistan for the 2021 to 2024 period. The donors made one-, 
two-, three-, or four-year pledges at the Conference; defined the scope of their 
pledged civilian development assistance (excluding emergency humanitar-
ian assistance) in various ways; and many attached significant conditions 
to their pledges. The United States made a single-year pledge of $300 mil-
lion for 2021, with up to an additional approximately $300 million available 
in the near term depending on the Afghan government making “meaningful 
progress” in the peace process. The U.S. pledge would be funded from obli-
gated but unexpended FY 2019 ESF, INCLE, and NADR funds, but not IDA or 
MRA humanitarian assistance funds. The account makeup of the additional 
approximately $300 million, if released, is yet to be finalized but would like-
wise exclude IDA or MRA humanitarian assistance funds.26 Afghanistan’s 
Ministry of Finance estimates the pledges will result in nearly $3.25 billion 
in contributions for 2021, with the U.S. providing $600 million, assuming all 
donor pledge conditions are satisfactorily met as shown in Table 2.4.27 

Contributions to the Afghanistan Reconstruction Trust Fund
The largest share of international contributions to the Afghan government’s 
operational and development budgets comes through the ARTF. From 2002 
to November 20, 2020, the World Bank reported that 34 donors had paid 
in more than $12.80 billion. Figure 2.24 shows the four largest donors over 
this period as the United States, the UK, the European Union, and Germany. 
Figure 2.25 on the following page shows that these four were also the largest 
donors to the ARTF for Afghan FY 1399 (December 22, 2019–December 20, 
2020). The ARTF has received paid in and indicated contributions of $920.34 
million in Afghan FY 1399, which if realized would represent an increase of 
18% from the $780.38 million it received in Afghan FY 1398.28

Contributions to the ARTF are divided into two funding channels, the 
Recurrent Cost (RC) Window and the Investment Window. As of November 
20, 2020, according to the World Bank, more than $5.07 billion of ARTF funds 
had been disbursed to the Afghan government through the RC Window to 
assist with recurrent costs such as civil servants’ salaries.29 To ensure that the 

TABLE 2.4

2020 AFGHANISTAN CONFERENCE  
PLEDGES FOR 2021 ($ MILLIONS)

Donors Pledges

United States  $600.00 

Germany 511.70 

European Union 357.00 

World Bank Group 334.00 

India 250.00 

Asian Development Bank 221.00 

United Kingdom 207.70 

Japan 180.00 

Sweden 95.10 

Norway 69.31 

Canada 67.50 

Denmark 64.00 

Netherlands 59.50 

Italy 41.64 

Australia 38.85 

Turkey 37.50 

Finland 35.70 

Other 76.50 

Total  $3,247.00 

Note: Pledges for civilian assistance made for 2021 or for an 
average year in a multiyear pledge that may be conditional. 
Donor pledge conditions are assumed to be met.

Source: Ministry of Finance, GIROA, response to SIGAR 
information request, 1/20/2021.
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RC Window receives adequate funding, donors to the ARTF may not “prefer-
ence” (earmark) more than half of their annual contributions.30 

The Investment Window supports development programs. As of 
November 20, 2020, according to the World Bank, nearly $5.88 billion had 
been committed through the Investment Window, and more than $5.08 
billion had been disbursed. The Bank reported 29 active projects with a 
combined commitment value of nearly $2.21 billion, of which nearly $1.41 
billion had been disbursed.31 

Contributions to the Law and Order Trust Fund for Afghanistan
The UNDP had historically administered the LOTFA to pay ANP sala-
ries and build the capacity of the Ministry of Interior (MOI).32 Since 
2015, UNDP had divided LOTFA support between two projects: the 
Support to Payroll Management (SPM) project, and the MOI and Police 
Development (MPD) project. 

The SPM project has aimed to develop the capacity of the Afghan gov-
ernment to independently manage all nonfiduciary aspects of its payroll 
function for the ANP and Central Prisons Directorate (CPD) staff. Almost 
99% of SPM project funding goes toward ANP and CPD staff remuneration. 

The MPD project focused on institutional development of the MOI 
and police professionalization of the ANP. The project concluded on 
June 30, 2018.

The LOTFA Steering Committee, composed of Afghan ministries, interna-
tional donors, and the UNDP, approved restructuring the fund and changing 
its scope of operations on November 25, 2018. The organization has 
expanded its mission beyond the management of the SPM project to include 
the entire justice chain (police, courts, and corrections), and thereby cover 
all security and justice institutions, with an increased focus on anticorrup-
tion. A new multilateral trust fund, the LOTFA Multi-Partner Trust Fund 
(MPTF), was launched to fund this expanded mission, and donations of 
nearly $306.05 million have been received from 12 donors, led by the United 
Kingdom, Canada, and the European Union (and without financial participa-
tion from the United States).33

Donors have paid in nearly $6.24 billion to the two LOTFA funds from 2002 
through December 31, 2020. Figure 2.24 shows the fund’s two largest donors 
on a cumulative basis have been the United States and Japan. Figure 2.26 
shows the largest donors to the LOTFA in 2020. The United States has signifi-
cantly reduced its support to LOTFA in recent years, contributing $1.04 million 
in 2018, $0.95 million in 2019, and $5.54 million in 2020.34

Contributions to UN OCHA-Coordinated Humanitarian 
Assistance Programs 
The UN’s Office for the Coordination of Humanitarian Affairs (OCHA) leads 
emergency appeals and annual or multiyear humanitarian-response plans 
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for their FY 1399 contributions as of the report date.

Source: World Bank, ARTF: Administrator’s Report on 
Financial Status as of November 20, 2020 (end of 11th 
month of FY 1399) at www.artf.af, accessed 1/13/2021.
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for Afghanistan, and provides timely reporting of humanitarian assistance 
provided by donors to facilitate funding of targeted needs. Donors have con-
tributed nearly $10.31 billion to humanitarian-assistance organizations from 
2002 through December 31, 2020, as reported by OCHA. OCHA-led annual 
humanitarian-response plans and emergency appeals for Afghanistan 
accounted for nearly $6.79 billion, or 65.8%, of these contributions. 

The United States, Japan, and the European Union have been the largest 
contributors to humanitarian assistance organizations in Afghanistan since 
2002, as shown in Figure 2.24; while the United States, United Kingdom, 
and the European Union were the largest contributors in 2020, when the 
international community contributed $713.05 million to these organizations, 
as shown in Figure 2.27. The UN World Food Programme (WFP), the UN 
High Commissioner for Refugees (UNHCR), the International Committee of 
the Red Cross, the UN Children’s Fund (UNICEF), and the UN Mine Action 
Service (UNMAS) have been the largest recipients of humanitarian assis-
tance in Afghanistan, as shown in Table 2.5.35

Note: Percentages may not add to 100% due to rounding. 
“Others” includes 21 national governments and 14 other 
entities. UN CERF refers to the the UN’s Central Emergency 
Response Fund.

Source: UN OCHA, Financial Tracking Service at 
https://fts.unocha.org, accessed 12/31/2020.
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TABLE 2.5

LARGEST RECIPIENTS OF HUMANITARIAN ASSISTANCE FOR AFGHANISTAN 
UN OFFICE FOR THE COORDINATION OF HUMANITARIAN AFFAIRS (OCHA)
CUMULATIVE RECEIPTS, 2002 TO DECEMBER 31, 2020 ($ MILLIONS)

Largest Recipients Receipts

United Nations Organizations

World Food Programme (WFP)  $3,152.11 

United Nations High Commissioner for Refugees (UNHCR) 1,249.80 

United Nations Children’s Fund (UNICEF) 561.86 

United Nations Mine Action Service (UNMAS) 336.32 

International Organization for Migration (IOM) 281.53 

Food and Agricultural Organization (FAO) 220.69 

Office for the Coordination of Humanitarian Affairs (UN OCHA) 144.29 

World Health Organization (WHO) 150.15 

Nongovernmental Organizations

International Committee of the Red Cross 761.15 

Norwegian Refugee Council 193.86 

HALO Trust 118.05 

Save the Children 111.56 

ACTED (formerly Agency for Technical Cooperation and Development) 101.45 

All Other and Unallocated 2,922.33

Total Humanitarian Assistance Reported by OCHA  $10,305.15 

Note: Numbers may not add due to rounding.

Source: UN OCHA, Financial Tracking Service at https://fts.unocha.org, accessed 12/31/2020.
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Contributions to the NATO ANA Trust Fund
The NATO-managed Afghan National Army (ANA) Trust Fund (NATF) sup-
ports the Afghan National Army and other elements of the Afghan National 
Defense and Security Forces through procurement by the Afghanistan 
Security Forces Fund (ASFF) and the NATO Support and Procurement 
Agency (NSPA).36 The Fund has received contributions from 24 NATO 
members, including the United States, and from 12 other Coalition partners 
totaling more than $3.23 billion through November 16, 2020.37 Figure 2.24 
shows Germany, Australia, and Italy as the three largest contributors to the 
fund. The United States made its first contribution in FY 2018 to support 
two projects under an existing procurement contract.38 

World Bank Group in Afghanistan 
The World Bank’s International Development Association (IDA) has com-
mitted nearly $5.11 billion for development, emergency reconstruction 
projects, and eight budget support operations in Afghanistan from 2002 
through August 2020. This support consists of over $4.67 billion in grants 
and $434 million in no-interest loans known as “credits.” The Bank, as of 
August 2020, has 11 active IDA-only projects and 18 active projects jointly 
funded with the ARTF and other global trust funds with a combined com-
mitment value of over $2.24 billion from IDA. 

In addition, as of August 2020, the International Finance Corporation 
(IFC) maintains a committed portfolio valued at nearly $300 million and its 
Multilateral Investment Guarantee Agency (MIGA) has a gross exposure of 
nearly $114 million on projects in Afghanistan.39 

The United States is the World Bank Group’s largest shareholder, with 
ownership stakes ranging between 10% and 25% of the shares in the IDA, 
IBRD, MIGA, and IFC.40 

Asian Development Bank in Afghanistan 
The Asian Development Bank (ADB) has committed over $6.36 billion for 
167 development projects and technical assistance programs in Afghanistan 
from 2002 through December 2020. This support has consisted of $5.38 
billion in grants (of which the Asian Development Fund, or ADF, provided 
$4.28 billion, and the ADB provided $1.10 billion in co-financing), $0.872 bil-
lion in concessional loans, and $111.2 million in technical assistance. ADB 
has provided $2.66 billion for 20 key road projects, $2.12 billion to support 
energy infrastructure, and $1.08 billion for irrigation and agricultural infra-
structure projects. The United States and Japan are the largest shareholders 
of the ADB, with each country holding 15.57% of total shares.41

The ADB manages the Afghanistan Infrastructure Trust Fund (AITF), 
a multi-donor platform that provides on-budget financing for technical 
assistance and investment, principally in the transport, energy, and water 
management sectors. The AITF has received contributions of $588.97 million 
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from the NATO ANA Trust Fund, Germany, Japan, the United Kingdom, and 
the United States, and had disbursed $314.18 million through June 30, 2020.42

United Nations Assistance Mission in Afghanistan
The United Nations Assistance Mission in Afghanistan (UNAMA) is a politi-
cal UN mission established at the request of the government of Afghanistan. 
UNAMA maintains its headquarters in Kabul and an extensive field presence 
across Afghanistan, and is organized around its development and political 
affairs pillars. The Department of State has notified the U.S. Congress of its 
annual plan to fund UNAMA along with other UN political missions based 
on mission budgets since FY 2008. The U.S. contribution to UNAMA, based 
on its fixed 22.0% share of UN budgets and funded through the Contribution 
to International Organizations (CIO) account, has totaled $493.81 mil-
lion from FY 2008 through FY 2020. Other UN member governments have 
funded the remainder of UNAMA’s budget of $2.24 billion over this period.43

TABLE 2.6

SOURCES OF U.S. FUNDING FOR MULTILATERAL ASSISTANCE PROGRAMS 
AND ORGANIZATIONS IN AFGHANISTAN

Multilateral Assistance Programs and Organizations Sources of U.S. Funding

Afghanistan Reconstruction Trust Fund (ARTF) ESF

Law and Order Trust Fund for Afghanistan (LOTFA) ASFF and INCLE

Afghan National Army (ANA) Trust Fund (NATF) ASFF

Afghanistan Infrastructure Trust Fund (AITF) ESF

UN OCHA Coordinated Programs

UN World Food Programme (WFP) IDA and Title II

UN High Commissioner for Refugees (UNHCR) MRA

UN Children’s Fund (UNICEF) GHP, IDA, MRA, and Title II

UN Mine Action Service (UNMAS) ESF and NADR

International Organization for Migration (IOM) ESF, IDA, and MRA

UN Food and Agriculture Organization (FAO) ESF and IDA

UN OCHA and its Afghanistan Humanitarian Fund IDA

UN World Health Organization (WHO) GHP, ESF, and IDA

Nongovernmental Organizations (NGOs)* ESF, IDA, MRA, and NADR

The Asia Foundation (TAF) SFOPS TAF and ESF

UN Development Programme (UNDP) ESF

UN Assistance Mission in Afghanistan (UNAMA) CIO

World Bank Group (IBRD, IDA, IFC, and MIGA) Treasury IP

Asian Development Bank (ADB and ADF) Treasury IP

ASFF

CERP

ESF INCLEIDA

DICDA

ESF

MRA

MRA

NADR

DOD

DOD

DOD

DOD

STATE

STATE

STATE

USAID & OTHER

USAID & OTHER

USAID & OTHER

USAID & OTHER STATE

INCLE

IDA

ASFF CERP DICDA NADR

* State and USAID have requested that SIGAR not disclose the 
names of NGOs with whom they contract in Afghanistan, and have 
cited various authorities that underlie their requests. State has 
cited OMB Bulletin 12-01, Collection of U.S. Foreign Assistance 
Data (2012), which provides an exemption to federal agency foreign 
assistance reporting requirements “when public disclosure is likely 
to jeopardize the personal safety of U.S. personnel or recipients of 
U.S. resources.” USAID has cited the Federal Funding Accountability 
and Transparency Act (FFATA) of 2006, (P.L. 109-282), which pro-
vides a waiver to federal agency contractor and grantee reporting 
requirements when necessary “to avoid jeopardizing the personal 
safety of the applicant or recipient’s staff or clients.” The so-called 
FFATA “masking waiver” is not available for Public International 
Organizations (PIOs). Both State and USAID provide “branding waiv-
ers” to NGOs with whom they contract in Afghanistan.

Note: SFOPS TAF refers to The Asia Foundation account in the 
Department of State, Foreign Operations, and Related Programs 
(SFOPS) appropriation; Treasury IP refers to the International 
Programs account in the Department of the Treasury appropriation.

Source: DOD, response to SIGAR data call, 1/18/2019; State, 
responses to SIGAR data call, 1/13/2021, 4/17/2020, 4/9/2020 
and 8/21/2019; SFOPS Congressional Budget Justification, 
FY 2021, at www.state.gov/cj, accessed 1/15/2021; Treasury, 
response to SIGAR data call, 4/20/2020; UNDP, response to 
SIGAR data call, 4/5/2020; USAID, response to SIGAR data calls, 
1/10/2021, 4/3/2020 and 1/13/2020; and USAID, Afghanistan-
Complex Emergency Fact Sheet #4 FY 2017 at www.usaid.gov, 
accessed 4/9/2020.
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On November 17, Acting Secretary of Defense Christopher Miller 
announced another reduction in U.S. troop levels in Afghanistan, from the 
4,000–5,000 reached in November, to 2,500 as of January 15, 2021. Acting 
Secretary Miller said President Donald Trump had made the decision in 
order to bring the war “to a successful and responsible conclusion” and to 
either bring service members home or reposition them.44 

At the new force level, U.S. military leaders say they can continue 
contributing to the NATO Resolute Support (RS) train, advise, and assist 
mission, and conducting the unilateral U.S. counterterrorism mission, while 
protecting U.S. forces and Afghan partners. The order will lead to fewer 
U.S. bases in the country, and to more advising being done at the corps level 
of the Afghan security forces and higher, with advising at the lower levels 
as needed.45

Peace negotiations between the Afghan government and the Taliban 
continued this quarter amid sustained high levels of insurgent and extremist 
violence in Afghanistan.46 The Taliban’s participation in the talks provides 
them an opportunity to fulfill one commitment in the February 2020 U.S.-
Taliban agreement—to discuss the date and modalities of a permanent and 

KEY ISSUES  
& EVENTS

The United States has reduced the number of its troops in Afghanistan to 2,500, as of January 15, 2021, the lowest 
level since 2001.

Commander of U.S. and Coalition forces in Afghanistan General Austin Scott Miller said on December 16 that the 
Taliban’s continued high level of violence was putting the Afghan peace process at risk.

According to U.S. Forces-Afghanistan, enemy-initiated attacks this quarter (October–December 2020) were “slightly 
lower” than the high levels of last quarter, but exceeded those of the same period in 2019. 

The Afghan Special Security Forces took on more operational responsibility this quarter, conducting the highest 
number of ground operations in over a year (since April–June 2019).
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comprehensive cease-fire and complete an agreement over the political 
future of Afghanistan.47 However, several Taliban actions continue to belie 
other commitments in the agreement, including continued affiliation with 
terrorist groups, high levels of overall violence, and attacks on major popu-
lation centers and on U.S. and Coalition personnel.48 

In an escalated effort to reduce the Taliban’s high level of violence over 
the last several months, Joint Chiefs of Staff Chairman General Mark Milley 
met with the Taliban in Doha, Qatar, on December 16. General Milley told 
the Associated Press, “The most important part of the discussions that I 
had with both the Taliban and the government of Afghanistan was the need 
for an immediate reduction in violence. ... Everything else hinges on that.”49 
After these meetings, General Austin Scott Miller, commander of U.S. and 
Coalition forces in Afghanistan, held a press conference and said, “I’ve 
been very consistent that the Taliban must reduce the violence. That’s one, 
because they’re the instigators of it, and that’ll bring the violence down all 
around. … My assessment is that it puts the peace process at risk … the 
higher the violence, the higher the risk. And I also believe that it’s an oppor-
tunity that should not be squandered by Afghans either here in Afghanistan 
or the Taliban.”50 

The next day, Afghan President Ashraf Ghani again called for an end to 
hostilities, saying the Afghan people would not allow the release of more 
Taliban prisoners, one element of the negotiations, until violence decreased. 
He insisted the Taliban “must stop the bloodshed so we can talk.”51 As this 
report went to press, there has been no demonstrable progress on moving 
toward a comprehensive cease-fire.

Data Classified or Not Publicly Releasable
United States Forces-Afghanistan (USFOR-A) continued to classify or oth-
erwise restrict from public release the following types of data due to Afghan 
government classification guidelines or other restrictions (mostly since 
October 2017):52

• enemy-initiated attacks and effective enemy-initiated attacks
• Afghan National Defense and Security Forces (ANDSF) casualties, by 

force element and total
• unit-level Afghan National Army (ANA) and Afghan National Police 

(ANP) authorized and assigned strength
• detailed ANDSF performance assessments 
• some Special Mission Wing (SMW) information, including the number 

of pilots and aircrew, aircraft inventory, the operational readiness (and 
associated benchmarks) of SMW airframes, and the cost of the SMW’s 
aircraft maintenance being paid by the United States or other countries
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U.S. Reconstruction Funding for Security
As of December 31, 2020, the U.S. Congress had appropriated more 
than $88.3 billion to help the Afghan government provide security in 
Afghanistan. This accounts for about 62% of all U.S. reconstruction funding 
for Afghanistan since FY 2002. Of the $3.9 billion ASFF appropriation for 
FY 2019, roughly $3.6 billion had been obligated as of December 31, 2020; 
and of the $3.1 billion recently adjusted ASFF appropriation for FY 2020, 
roughly $1.7 billion had been obligated as of December 31, 2020.53

Congress established the ASFF in 2005 to build, equip, train, and sus-
tain the ANDSF, which comprises all forces under the Ministry of Defense 
(MOD) and Ministry of Interior (MOI). A significant portion of ASFF money 
is used for Afghan Air Force (AAF) aircraft maintenance, and for ANA, AAF, 
and Afghan Special Security Forces (ASSF) salaries. The rest of ASFF is 
used for fuel, ammunition, vehicle, facility and equipment maintenance, and 
various communications and intelligence infrastructure. For more detailed 
information about ASFF budget breakdowns, appropriations, obligations, 
and disbursements, see pages 30–32.54

Security-Related Congressional Legislation Passed This Quarter

H.R. 133, Consolidated Appropriations Act, 2021:
On December 27, 2020, President Trump signed into law H.R. 133, the 
Consolidated Appropriations Act, 2021, which provides funding for the 
federal government through September 30, 2021. The bill provides $3.05 
billion for the Afghanistan Security Forces Fund (ASFF) for fiscal year (FY) 
2021, and rescinds $1.1 billion from the $4.2 billion ASFF appropriation 
for FY 2020. The bill further requires that not less than $20 million from 
the ASFF be made available for recruitment and retention of women in the 
ANDSF, and for recruitment and training of female security personnel. 

H.R. 6395, William M. (Mac) Thornberry National Defense  
Authorization Act for Fiscal Year 2021:
On January 1, 2021, the Senate overrode President Trump’s December 
23, 2020, veto of the conference report (H. Rept. 116-617) to accompany 
H.R. 6395, the William M. (Mac) Thornberry National Defense Authorization 
Act (NDAA) for Fiscal Year 2021. The House had previously overridden the 
President’s veto on December 28, 2020. 

The conference report had authorized $4 billion for the ASFF in FY 2021, 
with the goal that at least $29.1 million, and no less than $10 million, be 
used for programs and activities for the recruitment, integration, retention, 
training, and treatment of women in the ANDSF, and for the recruitment, 
training, and contracting of female security personnel for future elections. 

The conference report limits the availability of funds to reduce the total 
number of U.S. Armed Forces deployed to Afghanistan below the number 
deployed on the date the Act was enacted (then roughly 4,000) until 
the Secretary of Defense, in consultation with the Secretary of State and 
Director of National Intelligence, submits a report on the effect a further 
reduction of U.S. forces would have on U.S. counterterrorism objectives, on 
an enduring diplomatic solution in Afghanistan, and on ANDSF capabilities. 
The report provides that the President can waive the limitation in the 
interest of national security. 

The conference report also requires increased information sharing from the 
Secretary of State, in consultation with the Secretary of Defense, on the 
status of the February 29, 2020, U.S.-Taliban agreement and the extent 
to which the Taliban are upholding commitments made in that or any 
subsequent agreement. 

Finally, the conference report modifies DOD’s semiannual Enhancing 
Security and Stability in Afghanistan report by requiring reporting on civilian 
casualties and a district-level stability assessment displaying insurgent 
versus Afghan government control and influence of districts to include 
district, population, and territorial control data. In 2018, the DOD stopped 
producing such an assessment, which SIGAR had reported in its quarterly 
reports to Congress. Both new sections are to be made publicly available by 
the Department. 

Source: U.S. Congress, H.R. 133, Consolidated Appropriations Act, 2021; U.S. Congress, H.R. 6395, William M. (Mac) Thornberry National Defense Authorization Act for Fiscal Year 2021; AP, 
“After years fighting them, Milley talks peace with Taliban,” 12/17/2020.
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ASFF monies are obligated by either Combined Security Transition 
Command-Afghanistan (CSTC-A) or the Defense Security Cooperation 
Agency. Funds that CSTC-A provides to the Afghan government to manage 
(on-budget) go directly to the Ministry of Finance, which then transfers 
them to the MOD and MOI based on submitted funding requests.55 While 
the United States funds most ANA salaries, a significant share of ANP per-
sonnel costs is paid by international donors through the United Nations 
Development Programme’s (UNDP) multidonor Law and Order Trust Fund 
for Afghanistan (LOTFA).56 According to the UNDP, the United States 
stopped its large donations to LOTFA in 2017, after which DOD provided 
$1.04 million in both 2018 and 2020, and State provided $0.95 million 
in 2019 and $4.50 million in 2020.57 A discussion of on-budget (Afghan-
managed) and off-budget (U.S.-managed) expenditures of ASFF is found 
on pages 93–94.

Violence Trends
High levels of insurgent and extremist violence continued in Afghanistan 
this quarter despite renewed calls from U.S. officials for all sides to reduce 
violence in an effort to advance the ongoing peace process between the 
Taliban and the Afghan government.58 According to USFOR-A, enemy-ini-
tiated attacks from October through December 2020 were “slightly lower” 
than the high levels last quarter, but higher than the same period in 2019.59 

Following a meeting with the Taliban in Doha on December 16, General 
Miller said the Taliban’s continued high level of violence was putting the 
peace process at risk.60 Key trends in the group’s violent activity this quarter 
include increased attacks in Kabul City; an uptick in targeted assassinations 
of Afghan government officials, civil-society leaders, and journalists; and 
intensified efforts of progovernment forces against Taliban strongholds in 
Helmand and Kandahar Provinces. 

USFOR-A data on enemy attacks in Kabul this quarter confirm open-
source reporting that violence in Kabul has increased considerably. 
According to USFOR-A, “enemy attacks in Kabul were higher than during 
the previous quarter. They were much higher than in the same quarter last 
year.”61 The uptick in activity includes attacks by Islamic State-Khorasan 
(IS-K), the Islamic State affiliate in Afghanistan and a U.S.-designated terror-
ist organization. On January 13, Afghanistan’s intelligence service released 
a statement saying they had foiled an IS-K plot to assassinate U.S. Chargé 
d’Affaires Ambassador Ross Wilson as well as some Afghan officials.62 
Additionally, on January 17, unidentified gunmen killed Qadria Yasini and 
Zakia Herawi, two female judges from Afghanistan’s supreme court.63

Recent media reports detail accounts of Afghan officials and civilians 
becoming more anxious about the drawdown of U.S. troops as they see vio-
lence escalating in Kabul. According to Andrew Watkins of the International 
Crisis Group, “The Taliban are not only at the gates of Kabul, but inside the 

Clearly, the Taliban use 
violence as leverage. It is a 
tool they’ve used for a long 
time and it’s one they are 

loath to abandon. We press 
them pretty hard on vio-
lence. You know, we have 
been pressing them since  

1 March 2020.
-General Austin Scott Miller, RS and 

USFOR-A Commander

Source: RS, response to SIGAR vetting, “Transcript: COMRS, 
CJCS, US EMB On-Record Interview 16 December 2020,” 
1/6/2021. 
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city gates.” He added that for security, protection of minority communities, 
and other reasons, “it’s certainly alarming news.”64

The Taliban and IS-K have increased targeted assassinations outside of 
Kabul as well. Five journalists were killed in the last two months of 2020, 
as well as a number of civil-society leaders.65 For more information, see 
pages 83–84.

Meanwhile, both U.S. and Afghan forces continue to fend off Taliban 
offensives, especially in southern Afghanistan. Following recent terrorist 
and insurgent activity in Helmand Province, General Miller traveled there 
on December 17 to assess the security situation and meet with provincial 
leaders. When asked what recent enemy activity was most concerning to 
him, General Miller said it was “out of the ordinary” Taliban offensives in 
Helmand and Kandahar Provinces.66 Less than two weeks later, the Afghan 
Ministry of Defense reported killing 15 al-Qaeda operatives alongside senior 
Taliban facilitators and fighters in Helmand Province.67

Regular clashes between the Taliban and ANDSF in Kandahar Province 
since October have reportedly led to thousands of families fleeing their 
homes over the last three months, similar to the exodus that occurred in 
Helmand in early October.68 USFOR-A also publicly acknowledged an air 
strike against armed Taliban fighters attacking an ANDSF checkpoint in 
Kandahar on December 10.69 All told, nearly 200 checkpoints in Kandahar 
were abandoned to the Taliban by the ANA’s 205th Corps in December.70  

For more information about ANDSF checkpoints, see page 67–68.
U.S. air strikes increased this quarter as U.S. forces provided defensive 

support to the ANDSF, USFOR-A told SIGAR. USFOR-A reiterated that 

“Sticky Bomb” Attacks Rise in Kabul City 
In recent months, Kabul City has seen a rise in the use of magnetic or small, vehicle-adhering bombs (often called “sticky bombs”) by the Taliban 
and other extremist groups targeting Afghan government officials, civil-society leaders, and journalists. Though not a new tactic, it is particularly 
effective in causing terror because attaching a magnetic bomb to a vehicle in a city with often stagnant traffic is a quick, cheap, simple, and relatively 
unpredictable way for the Taliban to demonstrate their reach into the capital while avoiding mass civilian casualties. 

More than 10 government officials—including the deputy governor of Kabul—and their aides have been killed by sticky bombs in recent months, 
mostly in the capital. According to one unnamed Western diplomat responsible for Afghanistan, “the Taliban are systematically eliminating mid-career, 
ambitious government officials and other prominent individuals who are clearly against their hardline stance,” but not killing the government’s top 
leaders, as “they can’t afford to generate large-scale furor, for it would impinge upon the peace process.”

These attacks expose one of the Afghan government’s vulnerabilities as the Taliban seek leverage at the next round of peace talks in Qatar. A Taliban 
spokesman took responsibility for some of these attacks on government officials, but claimed the group is not targeting journalists or social activists. 
IS-K has also claimed responsibility for some of the attacks. Retired Afghan general Atiqullah Amarkhel told the New York Times that “Kabul is an open 
city—these Taliban live here and make their bombs here. … After each one of the magnetic bomb explosions, the government gets more discredited.” 
Afghanistan’s interior ministry has blamed the Taliban for all the sticky bomb attacks.

Source: NPR, “People in The Afghan Capital Kabul Are Uneasy About U.S. Troop Drawdown,” 12/16/2020; New York Times, “‘Sticky Bombs’ Sow Terror and Chaos in a City on Edge,” 
12/16/2020; Reuters, “‘The Fear is Intense’: Afghan ‘Sticky Bombs’, Used by Taliban, On the Rise,” 12/17/2020; Washington Post, “Targeted killings of journalists are on the rise across 
Afghanistan,” 12/27/2020; New York Times, “Targeted Killings Are Terrorizing Afghans. And No One Is Claiming Them,” 1/2/2021; USFOR-A, response to SIGAR vetting, 1/15/2021.

RS and USFOR-A Commander General 
Austin Scott Miller met with Helmand 
Province security and provincial leadership 
in December. (USFOR-A photo)
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following the U.S.-Taliban agreement’s signing in February 2020, U.S. forces 
have “ceased offensive strikes against the Taliban and conducted almost 
exclusively defensive strikes in support of Afghan forces.”71 The Taliban 
made several accusations this quarter that the United States violated the 
U.S.-Taliban agreement, alleging certain USFOR-A air strikes killed Afghan 
civilians. USFOR-A denied each allegation and said it was operating in 
line with the agreement, which stipulates that U.S. forces can defend the 
ANDSF against Taliban attacks.72 USFOR-A also reported no civilian casual-
ties as a result of its air strikes this quarter.73

Peace Problem: Taliban Links to al-Qaeda and Other Terrorists
On October 25, 2020, Afghan security forces killed an Egyptian man 
known as Husam Abd-al-Ra’uf, alias Abu Muhsin al-Masri. This was 
significant partly because he was a senior member of al-Qaeda for 20 
years who was on the FBI’s “Most Wanted Terrorists” list.

His death was also significant because he was in Ghazni Province, about 
100 miles south of Kabul, in an area reputed to be under Taliban control 
near the border with Pakistan. He was not the first al-Qaeda leader to be 
killed in Taliban-controlled areas.

Such linkages to al-Qaeda may portend a problem for the peace process 
in Afghanistan. As part of the February 29, 2020, U.S.-Taliban agreement 
that paved the way for intra-Afghan negotiations, the Taliban agreed that 
it “will not allow any of its members, other individuals or groups, including 
al-Qaeda, to use the soil of Afghanistan to threaten the security of the 
United States and its allies.” The next day, Secretary of State Michael 
Pompeo told CBS News that “the Taliban have now made the break” with 
“their historic ally,” al-Qaeda.

Not everyone agrees. Last quarter, the Defense Intelligence Agency (DIA) 
told DOD Office of Inspector General that al-Qaeda leaders support the 
U.S.-Taliban agreement because it does not require the Taliban to publicly 
renounce al-Qaeda and it includes a timeline for U.S. and Coalition forces’ 
withdrawal, the latter accomplishing one of al-Qaeda’s main goals. DIA 
also said al-Qaeda remains willing to abide by any agreements made 
by the Taliban in order to preserve a guaranteed safe haven in Taliban-
controlled areas. 

Likewise, a May 2020 report to the UN Security Council from its Analytical 
Support and Sanctions Monitoring Team said, “The senior leadership 

of al-Qaeda remains present in Afghanistan, as well as hundreds of 
armed operatives, al-Qaeda in the Indian Subcontinent, and groups 
of foreign terrorist fighters aligned with the Taliban.” The report added 
that “Relations between the Taliban, especially the Haqqani Network 
[a State Department-listed terror group], and al-Qaeda remain close, 
based on friendship, a history of shared struggle, ideological sympathy 
and intermarriage.”

The UN team’s report notes that the Taliban and al-Qaeda have had 
strong historic links, and suggests the threat is growing, as information 
indicates that “Al-Qaida is quietly gaining strength in Afghanistan while 
continuing to operate [in 12 provinces] with the Taliban under their 
protection.” The report also cites Afghan officials’ judgments that other 
terrorist groups including Tehrik-e-Taliban Pakistan, Jaish-i-Mohammed, 
and Lashkare-Tayyiba are operating in eastern Afghanistan “under the 
umbrella of the Afghan Taliban.”

The UN report raises questions whether the Taliban intend to and actually 
can carry out their anti-terrorism commitment—and, if they try, whether 
die-hard Taliban members will defect to other movements.

During a congressional hearing in September 2020, senior DOD and 
State officials testified that the Taliban have made incremental progress 
toward implementing their counterterrorism commitments, but are not yet 
fully compliant. Ambassador Khalilzad stated that “with regard to terrorism 
and al-Qaeda, in this setting, what I can say is the Talibs have taken some 
steps, based on the commitment they have made, positive steps, but they 
have some distance still to go … We are in the middle of the process. The 
picture is one of progress but it’s not completed.”

Source: FBI, “Wanted by the FBI: Husam Abd-al-Ra’uf,’ audio transcript of broadcast spot, 1/8/2020, fbi.gov/audio-repository/wanted-podcast-husam-abd-al-rauf-010820.mp3/view; State, 
Agreement for Bringing Peace to Afghanistan between the Islamic Emirate of Afghanistan which is not recognized by the United States as a state and is known as the Taliban and the United 
States of America, 2/29/2020; CBS News, “Transcript: Mike Pompeo on “Face the Nation,” 3/1/2020; United Nations Security Council, “Letter dated 19 May 2020 from the Chair of the 
Security Council Committee established pursuant to resolution 1988 (2011) addressed to the President of the Security Council,” transmitting the eleventh report of the Analytical Support 
and Sanctions Monitoring Team, 5/27/2020; DOD OIG, Operation Freedom’s Sentinel, Lead Inspector General Report to the United States Congress, July 1, 2020–September 30, 2020, 
11/2020, p. 17. 
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Civilian Casualties 
RS reported 2,586 civilian casualties this quarter (October 1–December 31, 
2020), which included 810 deaths and 1,776 injuries. Despite the ongoing 
violence, this quarter’s casualties decreased by 14% compared to last quar-
ter (July 1–September 30, 2020).74 Additionally, civilian casualties in 2020 
have decreased by approximately 5% compared to 2019 and 6% compared to 
2018.75 Despite these modest improvements, this quarter’s civilian casualties 
remain exceptionally high for the winter months when fighting normally 
subsides. As seen in Figure 2.28, the number of civilian casualties this quar-
ter was the third highest in the last two years.76

Most of the decrease in civilian casualties compared to last quarter is 
attributed to fewer ANDSF-caused casualties (142, down by 237), casual-
ties attributed to unspecified parties (36, down by 206), and Taliban-caused 
casualties (1,119, down by 98). However, this was tempered by IS-K-caused 
casualties increasing substantially (234, up by 152).77

The United Nations Assistance Mission in Afghanistan (UNAMA) and 
other institutions continue to emphasize that ANDSF air strikes account 
for a disproportionate number of casualties.78 Most recently, on January 16, 
2021, a nighttime ANDSF air strike appears to have killed 18 civilian mem-
bers of a single family in southwestern Nimroz Province.79 This quarter, the 
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number of civilians killed by ANDSF air strikes rose by over 11 percentage 
points, to 54% of total ANDSF-caused casualties.80 

Seen in Figure 2.29, RS attributed about 93% of this quarter’s civilian 
casualties to antigovernment forces (43% to the Taliban, 41% to unknown 
insurgents, 9% to IS-K, and none to the Haqqani Network), roughly a 10-per-
centage-point increase since last quarter’s breakdown. Another 5% were 
attributed to progovernment forces (5% to ANDSF and no incidents attrib-
uted to Coalition forces), a decrease of three percentage points since last 
quarter, and about 1% to other or unknown forces.81

Improvised-explosive devices continued to account for the majority of 
civilian casualties this quarter (55%), followed by direct fire (24%), indirect 
fire (9%), and assassinations (5%). The proportion of casualties caused by 
improvised-explosive devices (IED) increased by nearly 17 percentage 
points this quarter. This correlates to the uptick in magnetically attached 
IEDs or “sticky bomb” attacks, as RS classes most casualties caused by 
these incidents as IED-caused casualties. Indirect-fire-caused casualties 
decreased by over eight percentage points, while direct-fire casualties and 
assassinations remained relatively consistent with last quarter.82

UNAMA had not issued its civilian casualty report covering October–
December in time to be included in this report.

UNITED STATES FORCES-AFGHANISTAN

U.S. Forces Reduced to Lowest Level Since 2001
On November 17, Acting Secretary of Defense Christopher Miller 
announced the latest reduction in U.S. troop levels in Afghanistan—from 
4,000–5,000 ordered last quarter and reached in November—to 2,500, 
reached on January 15, 2021. DOD said this new level is the lowest 
since 2001.83

Acting Secretary Miller said that President Trump made the decision in 
order to bring the war “to a successful and responsible conclusion” and to 
either bring service members home or reposition them elsewhere. He called 
the decision “consistent with our established plans and strategic objectives, 
supported by the American people, and does not equate to a change in U.S. 
policy or objectives.”84

Miller also said that American allies and partners abroad, including 
NATO Secretary General Jens Stoltenberg and President Ashraf Ghani, were 
briefed on the change. Miller reiterated that DOD’s position on the force 
level in Afghanistan is, “We went in together, we adjust together, and when 
the time is right, we will leave together,” a sentiment echoed by Secretary 
General Stoltenberg.85 Stoltenberg said on December 1 that more than half 
of the military personnel supporting the RS mission are now non-U.S. forces 
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and NATO “will have to take some hard decisions [on force levels] when 
NATO defense ministers meet next February.”86

The 2,500-troop level is not specified in the U.S.-Taliban agreement, in 
which the United States committed to withdrawing all troops by May 2021 
if the Taliban meets its commitments. But Chairman of the Joint Chiefs of 
Staff General Mark Milley said on December 2 that the additional draw-
down was “in support” of the agreement. He also said any future changes to 
the force level “will be up to a new administration.”87 

Congress recently imposed conditions for further reductions in troop 
levels in the FY 2021 National Defense Authorization Act (NDAA), passed on 
January 1, 2021. The NDAA limits the availability of funds to reduce the total 
number of U.S. forces deployed to Afghanistan below the number deployed 
on the date the Act was enacted (roughly 4,000) until the Secretary of 
Defense, in consultation with the Secretary of State and Director of National 
Intelligence, submits a report on the effect a further reduction of U.S. forces 
would have on U.S. counterterrorism objectives, on an enduring diplomatic 
solution in Afghanistan, and on ANDSF capabilities.88

However, President Trump reportedly issued a waiver to enable U.S. 
forces to reduce below the level stipulated in the NDAA. A DOD spokesman 
said in a statement on January 15, “The President has determined that waiv-
ing the limitations of this section with respect to a reduction in the total 
number of U.S. armed forces deployed to Afghanistan is important to the 
national security interests of the United States.”89

When asked to what extent DOD had finalized the details of the smaller 
footprint in Afghanistan, General Milley said Acting Secretary of Defense 
Miller had approved a plan based on the recommendations of General 
Miller and CENTCOM Commander General Kenneth McKenzie. The plan 
includes reducing U.S. bases in the country to “a couple of larger bases 
with several satellite bases that provide the capability to continue our 
train, advise, assist mission and continue our counterterrorist mission.” He 
did not discuss exactly which bases would be closing. Additionally, DOD 
reported that it has 6,346 U.S. contractors remaining in Afghanistan as of 
January 2021, a decrease of roughly 1,500 since October 2020.90

On December 13, General Miller also repeated DOD’s position that the 
full withdrawal of U.S. troops from Afghanistan will be done “in accordance 
with conditions,” adding that it was “important for the Afghan people to 
understand that we have discussed this very carefully with the Afghan secu-
rity forces.”91

This is the third reduction in the presidentially authorized U.S. troop 
level since the U.S.-Taliban agreement was signed. Following the United 
States meeting its commitment in the agreement to reduce force levels to 
8,600 ahead of schedule in June 2020, Secretary of Defense Mark Esper 
announced on August 8 that he would order an additional force reduction 
to below 5,000 troops by the end of November.92

If we stay, we risk con-
tinued fighting and an 

even longer-term engage-
ment. If we leave, we risk 
Afghanistan once again 

becoming a safe haven for 
international terrorists and 
the loss of the gains made 

with such sacrifice.
–NATO Secretary General Jens 

Stoltenberg 

Source: NATO, “Online press conference by NATO Secretary 
General Jens Stoltenberg following the first day of the meet-
ings of NATO Ministers of Foreign Affairs,” 12/1/2020. 
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U.S. Force Reduction Impact on Capabilities and the Train, 
Advise, and Assist Mission
At a press conference in Kabul on December 16, Generals Miller and Milley 
continued to assert that the new force level of 2,500 troops is sufficient to 
protect the U.S. force and its Afghan partners, as well as carry out its train-
ing and counterterrorism missions. General Miller said at this number, the 
United States will retain its ability to train, advise, and assist the Afghan 
security forces at the ministerial level down to the corps level and will 
retain “the ability to project to what we refer to as ‘points of need,’ which 
are lower than the corps level” using expeditionary, fly-to-advise efforts. 
He also said the ANDSF need the most help “ensuring that the proper flow 
of those things that field an army or field a police force, which are logistics 
or classes of supply … [and] making sure [the ANDSF] know[s] we’re still 
there from an air support standpoint and able to help and protect them dur-
ing combat operations.”93

According to General McKenzie on December 10, with fewer troops to 
advise and assist Afghan forces, “We will have to be very careful and very 
smart how we pick and choose where we go and where we don’t go. And 
the margins will be less, but we believe it still will enable us to carry out 
our core objective” of preventing terrorist groups from attacking the U.S. or 
other partner countries from Afghanistan.94

This is not the first time changes to U.S. force levels in Afghanistan 
have yielded a modified TAA effort. SIGAR reported in the first year of the 
Trump Administration that defense officials said the 11,000-troop level in 
September 2017 was sufficient for the U.S. counterterrorism mission, but 
insufficient for the U.S. contribution to the TAA mission. Adding roughly 
3,000 troops, most of whom would be TAA advisors, was a key part of the 
administration’s new strategy for Afghanistan. Additionally, expanding the 
level at which they advised was considered to be vital to the TAA mission 
and to improving the ANDSF’s capabilities. The change was to move advi-
sors from the corps level and higher, at which they are mainly advising now, 
lower to the battalion and brigade levels.95 Yet, despite a surge to 14,000 
troops, a level sustained until October 2019, and the continued—though 
reduced—U.S. advisor presence since then, the ANDSF still face a num-
ber of operational capability, capacity, and institutional challenges” and 
“require” continued advisory and logistical support.96

DOD acknowledges that the latest force level introduces some limi-
tations on force capacity and on the train, advise, and assist mission.97 
However, USFOR-A insists this quarter that its ability to execute and/or 
oversee costly and necessary taxpayer-funded contracts to train and sustain 
the ANDSF, and to provide them hundreds of millions of dollars’ worth of 
equipment and direct-assistance funds has thus far “not been adversely 
affected by the reduction of force levels.”98

The Afghan security forces 
are absolutely essential to 
the peace process. They 

have to hold. They have to 
hold terrain. They have to 
protect the people. We talk 
about that routinely. They 
certainly have our support 
from an institutional viabil-
ity standpoint. It is at times 
a very direct combat sup-

port role. 
–General Austin Scott Miller,  

RS and USFOR-A Commander

Source: RS, response to SIGAR vetting, “Transcript: COMRS, 
CJCS, US EMB On-Record Interview 16 December 2020,” 
1/6/2021. 
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U.S. and Coalition Forces’ Advising Efforts

Train, Advise, and Assist Efforts During the COVID-19 Pandemic
Due to continuing COVID-19 pandemic restrictions, U.S. and Coalition 
personnel may still conduct only limited, mission-essential, face-to-face 
advising with their Afghan counterparts.99 CSTC-A said this quarter that 
COVID-19 continued to impact their TAA efforts by reducing the number of 
face-to-face interactions between advisors and Afghan partners, and forcing 
CSTC-A’s MOD and MOI Ministry Advisory Groups (MAG-I and MAG-D) to 
use videoconferencing, e-mail, text messaging, telephone, and other remote 
methods to carry out their mission.100 

Pandemic-related restrictions on some CSTC-A and NATO Special 
Operations Command-Afghanistan (NSOCC-A) advisors to Afghan Special 
Security Forces (ASSF) were slightly relaxed in October and November. 
This allowed them to develop better rapport with Afghan counterparts and 
complete difficult advisory tasks that required in-person engagement. But 
restrictions on face-to-face advising were reinstated when cases rose in 
late November.101

This quarter, CSTC-A’s MAG-I increased targeted COVID-19 testing for 
advisors participating in face-to-face advising. To help maintain COVID-19 
mitigation procedures, the MOI created an outdoor, tented meeting area to 
facilitate in-person TAA. CSTC-A said MOI personnel have also been wear-
ing masks to mitigate the potential exposure to and spread of COVID-19.102

While the COVID-19 mitigation strategies have stressed some ANDSF 
capabilities and reduced advisor contact, CSTC-A and NSOCC-A said they 
also have the ancillary benefit of requiring MOD and MOI to operate more 
independently. However, CSTC-A also said this quarter that virtual TAA lim-
its the advisor’s ability to discourage corruption and theft of supplies by, for 
example, being present when supply deliveries are made.103

Additionally, contracts requiring in-person training have been delayed 
but are occurring. For a training course to be conducted, CSTC-A requires 
social distancing and personal protective equipment (PPE) to be worn by 
trainers during the entire course. To ensure compliance, ANDSF counter-
parts are asked for photographic verification. The Afghans are also asked to 
provide an overview of how the contractor performed.104

NSOCC-A said this quarter, “there was no long-term substantial impact 
on ANDSF counterterrorism operational output … [and] ANASOC and 
GCPSU remained capable of performing independent, coherent, and 
well-coordinated operations with support from SMW.” They nonetheless 
acknowledged that “COVID-19 did disrupt our ability to TAA.”105 For more 
information about the ASSF’s operations and performance, see pages 63–64.

To continue providing prompt pandemic-related assistance to the 
ANDSF, CSTC-A approved the use of ASFF funds for three COVID-19 
assistance packages that the MOD will procure for ANA this quarter. The 
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packages included PPE, medical equipment, pharmaceuticals, and medical-
grade cleaning supplies for ANA medical facilities. In addition, donations 
from other countries through the NATO ANA Trust Fund were used to pur-
chase 280,000 influenza vaccinations for the ANDSF. All COVID-19-related 
supplies and flu vaccinations will be delivered directly to the national sup-
ply depots in Kabul and shipped to forward support depots and regional 
logistics centers for further distribution.106 

Two COVID-19-related Foreign Military Sales (FMS) cases were coor-
dinated by the Defense Logistics Agency for delivery in October 2020, 
but were delayed due to limited supplies; cases will be tracked until 
delivery can be made. U.S. military medical facilities have priority for 
these supplies.107

CSTC-A is holding weekly TAA sessions with MOI’s Office of the Surgeon 
General and MOD’s Office of the Medical Commander to discuss preventive 
measures for COVID-19. Recent issues addressed include the use of COVID-
specific clinics, inventory management of PPE, and patient education to 
avoid the spread of the virus. The ministries are analyzing COVID-19 reports 
and data to pinpoint highly affected areas for more targeted PPE distribu-
tion. CSTC-A staff visited the medical supply depots from September to early 
November and completed inventory checks of COVID-19 supplies to ensure 
they were adequate to protect the ANDSF through the second wave of the 
virus. The only challenge CSTC-A reported for this process this quarter was 
the potential for corruption within the distribution system. CSTC-A says it 
will continue to verify supplies and distribution on future site visits.108

U.S. and Coalition Forces Casualties and Insider Attacks
From October 7, 2001, through January 16, 2021, 1,909 U.S. military person-
nel were killed in action in Afghanistan. Another 534 personnel died as a 
result of non-hostile causes. A total of 20,722 military personnel have been 
wounded in action.109

USFOR-A reported no insider attacks, nor casualties resulting from 
insider attacks, among U.S. and Coalition forces this quarter. Earlier, an 
insider attack on February 8, 2020, killed two U.S. military personnel and 
wounded seven. Five insider attacks in 2019 killed two U.S. personnel and 
wounded six.110

AFGHAN NATIONAL DEFENSE AND SECURITY FORCES

ANDSF Strength
This quarter, the ANDSF continued to report its highest strength since it 
began using the Afghan Personnel and Pay System (APPS) in July 2019. 
APPS leverages biometric enrollment and Afghan self-reporting for more 
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accurate accounting compared to the prior system that relied only on 
self-reporting.111 

As of October 29, 2020, CSTC-A reported 305,021 ANDSF personnel 
(186,899 MOD and 118,122 MOI) biometrically enrolled and eligible for 
pay in APPS. There are an additional 8,152 civilians (4,684 MOI and 3,468 
MOD). Figure 2.30 shows that ANDSF total strength reflects a 6% increase, 
16,319 personnel, since last quarter (data as of July 25). This can mainly be 
attributed to an increase of nearly 15,000 MOI personnel as a result of the 
dissolution of the Afghan Local Police (ALP) and the transfer of some of its 
personnel to the rolls of other MOI elements, increased recruiting, low attri-
tion, and efforts to get ANP and ALP personnel enrolled in APPS. Before the 
force was dissolved, ALP strength figures had long been reported separately 
from MOI strength figures.112

These ANDSF strength figures include 5,956 female personnel enrolled 
in APPS as of December 18, 2020. This reflects a slight increase of 97 female 
personnel (roughly 2%) since July 25. The majority of ANDSF women con-
tinue to serve in the ANP (3,629 personnel), with the other 1,433 in the ANA, 
286 in the ASSF, 168 in the AAF, and 440 MOD and MOI civilians.113
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ANDSF Authorized Strength Reduced 
CSTC-A reported this quarter that the authorized (goal) strength of MOD 
forces has been adjusted downward to 208,000; it had been roughly 227,000 
for many years. Because MOD forces have been able to maintain an end 
strength in the low- to mid-180,000 range, this keeps the MOD in the high 
80% range of its authorized strength, so they will not have to continue trying 
to recruit to a much higher authorized strength as in the past.114

The new authorized strength for MOI forces is 136,000, up from 124,626 
level of June 2019 partly to provide space for some ALP personnel to 
transfer to the regular ANP’s rolls. Responding to a SIGAR question as to 
whether the ANDSF is manned and can be sustained at adequate levels, 
CSTC-A said both MOD and MOI forces are manned at sustainable levels 
given current attrition and recruitment trends. CSTC-A also said this slightly 
smaller force size will meet the Afghan government’s security needs. 
CSTC-A previously told a SIGAR fact-finding team that it was not realistic 
for the ANDSF to recruit to the previously authorized force numbers as they 
had historically been unable to meet their strength targets.115 

Afghan Personnel and Pay System
CSTC-A reported this quarter that it continues its efforts to transition to the 
Afghan government some of the roles and responsibilities for management 
of the Afghan Personnel and Pay System (APPS), which accounts for and 
manages ANDSF payroll. DOD clarified this quarter that the full transition 
of APPS ownership, management, and sustainment will be accomplished 
when U.S. funding is no longer being used to pay Afghan salaries. CSTC-A 
developed APPS to reduce opportunities for corruption and fraud—such as 
fake personnel records corrupt actors used to pocket salaries for “ghost” 
police—and to create better accountability, transparency, and auditability in 
ANDSF payroll processes. The United States initially spent $35.8 million on 
the development contract for APPS in 2016. An additional $14.4 million has 
been spent since 2019, when another sustainment contract for the system 
began. This brings the total amount spent on APPS to $50.2 million as of 
January 2021.116

SIGAR has been tracking MOD and MOI’s progress on CSTC-A-mandated 
goals the ministries must meet in order to begin transitioning key aspects 
of APPS sustainment and management to the Afghan government. CSTC-A 
said because the transition is contingent on several factors, a specific 
timeline for achieving it has not been determined. So far, factors for 
transition include:117

• establishment of an Afghan APPS Program Management Office (PMO), 
which will first require the ministries to create and approve authorized 
positions in APPS for personnel assigned to the office
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• an Afghan government budget for an APPS sustainment contract using 
Afghan funds (APPS sustainment is expected to cost roughly $9.6 
million per year)

• full MOI implementation of APPS to inform pay, as the MOD does
• advancement in APPS proficiency, with training provided to each of 

the ministries in the areas of user functions, help desk, and “train 
the trainers” 

Last quarter, CSTC-A told SIGAR that MOD had authorized and was 
working to staff a five-person APPS PMO. This quarter, MOD’s APPS PMO 
office reached “initial operating capability”— which involves the office 
reviewing all APPS system changes—with three of five staff members hired. 
Additionally, the officer in charge conducts the fortnightly planning team 
meeting, during which CSTC-A HRM recently worked with the MOD APPS 
Program Manager to define roles and responsibilities required to support 
transition efforts. MOD’s APPS PMO also completed its first train-the-
trainer, 70-day course on October 31. Recently, APPS developer Netlinks 
made available training courses that will enable MOD to develop subject-
matter experts to lead internal training. Additional courses and help-desk 
training classes began in November. Coalition advisors for MOD continue to 
provide training, with subject-matter experts providing “over the shoulder” 
support to APPS operators.118 

Separately, the incentive-pay results from MOD’s Pay and Compensation 
Board were updated in APPS. This involved a number of updates, from sim-
plifying pay incentive categories to improvements in hazard pay for each 
district. MOD gave positive feedback about a change to the process that 
managed killed-in-action (KIA) updates in APPS, which now allows ANA 
corps to more efficiently remove KIA personnel records from the system.119

Though MOD has been using personnel data in APPS to inform its payroll 
since October 2019, MOI still does not. CSTC-A told SIGAR this quarter that 
MOI is scheduled to begin using APPS to inform payroll beginning February 
19, 2021.120 CSTC-A said MOI is also still waiting for approval to create 25 
new civilian positions to establish its APPS PMO. CSTC-A’s MAG-I provided 
a memo to the Minister of Interior explaining the importance of approval 
to facilitate the creation of and hiring for the APPS PMO. MOI personnel 
also completed additional train-the-trainer and help-desk training courses 
in November.121

CSTC-A says until MOD and MOI accomplish their APPS transition goals, 
CSTC-A’s APPS PMO will oversee the system. The current APPS sustain-
ment contract ends April 30, 2021, but a follow-on ASFF-funded contract 
is pending solicitation and award, and could run up to five more years. 
Meanwhile, the U.S. government will maintain configuration control of 
APPS, as it has since APPS was established, to maintain transparency until 
the system is fully transitioned.122 CSTC-A said this quarter it will continue 

Configuration control: applying technical 
and administrative direction and surveil-
lance to: (1) identify and document the 
functional and physical characteristics 
of the software, (2) control changes to 
those characteristics, and (3) record 
and report changes to processing and 
implementation status

Source: CSTC-A, response to SIGAR vetting, 10/11/2020. 

ONGOING SIGAR AUDIT
SIGAR is completing an audit of the 
Department of Defense’s efforts to en-
sure the accuracy of APPS records and 
the accountability for funds provided 
to the MOD. This audit will determine 
the extent to which DOD, since the 
beginning of FY 2019, has ensured: 
(1) the accuracy and completeness of 
data used in APPS; and (2) the funds 
it provides to the Afghan government 
to pay MOD salaries are disbursed to 
intended recipients.
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to provide oversight and management of on-budget funds used for programs 
like APPS “through an enduring comptroller and engagements section.”123

ANDSF Attrition – Some Data Classified
USFOR-A continued to classify detailed ANDSF attrition information this 
quarter because the Afghan government classifies it.124 SIGAR’s questions 
about ANDSF attrition can be found in Appendix E.

This quarter, CSTC-A reported that overall MOD attrition was in line 
with normal levels (a monthly average of roughly 2% this quarter), and that 
MOI’s was slightly elevated at 4%. CSTC-A said that to reduce attrition the 
MOD implemented recently approved pay incentives from the July 20, 2020, 
Pay and Compensation Board. These incentives include a raise in base 
pay, updated district-level hazard pay, and simplified and improved incen-
tives for special skills across the MOD. The simplification of incentive pay 
decreases the number of incentive categories, easing implementation and 
tracking mechanisms to ensure soldiers receive appropriate pay. The MOD 
is also reviewing reenlistment bonus programs to increase reenlistments.125

MOI’s efforts to reduce attrition are focused on meeting the basic needs 
of police personnel (food, pay, etc.). MOI is also working on maintaining 
and improving facilities to help with morale, security, and the survivability 

CSTC-A Reports Closing DOD OIG Recommendation on Biometric Record Number Vulnerability in APPS
An August 2019 Department of Defense Office of Inspector General (DOD OIG) audit found that MOD and MOI were not using APPS as intended to 
generate payroll data (as of April 2019), with the overall finding that CSTC-A had paid $26.2 million for a system that “does not accomplish [its] stated 
objective of reducing the risk of inaccurate personnel records or fraudulent payments through the use of automated controls.” 

DOD OIG said APPS failed to reduce the risk of inaccurate records and fraudulent payments because there was no link between the two systems to 
validate the authenticity of the biometric number recorded in APPS. This quarter, CSTC-A told SIGAR that its Human Resource Management Program 
Management Office (HRM PMO) completed the final outstanding recommendation from the audit: to develop an auditable process that could be 
implemented on a regular schedule to ensure personnel records have an authentic biometric identification number validated in the Afghan Automated 
Biometric Information System (AABIS). 

CSTC-A said in August 2020 they had begun a process of 100% monthly validation of APPS biometrically enrolled personnel with the information in 
the AABIS allowing for the recurring identification and correction of records with missing biometric information, and of records containing the same 
biometric information as other records. CSTC-A undertakes this process by comparing a file with all biometric records in AABIS with all properly enrolled 
and slotted ANDSF personnel in APPS to ensure the APPS personnel are “biometrically verified.” Biometrically verified personnel are those who have a 
matching biometric Transaction Control Number (TCN) listed in both the AABIS and APPS. Personnel who have no valid TCN in APPS, or who have a TCN 
in APPS that has no corresponding TCN in AABIS, are considered to be not biometrically verified. CSTC-A acknowledges this process minimizes errors 
but is not entirely error-proof.

To date, there is no automated link between APPS and AABIS. However, an early effort is underway to create an Application Program Interface (API) 
between APPS and AABIS. CSTC-A said APPS is already API capable, but AABIS will also require this change before the interface between the two 
systems is complete.

Source: DOD OIG, Audit of the Planning for and Implementation of the Afghan Personnel and Pay System, 8/15/2019, i; CSTC-A, response to SIGAR data call, 12/16/2020 and response to 
SIGAR vetting, 1/6/2021 and 1/15/2021. 
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of its police force. Priority areas include addressing salary payments 
and logistics issues. CSTC-A said MOI’s Director of Security and Deputy 
Minister of Support meet weekly with the provincial police chiefs to 
address these challenges.126

ANDSF Casualties
USFOR-A continues to classify all ANDSF casualty data because the Afghan 
government classifies it.127 SIGAR’s questions about ANDSF casualties can 
be found in Appendix E. 

ANDSF Insider Attacks
USFOR-A reported 23 insider attacks targeting the ANDSF this quarter 
that resulted in 82 personnel killed and 22 wounded.128 This reflects a 41% 
decrease in insider attacks against the ANDSF compared to the same period 
in 2019. This quarter also saw a 30% decrease in total deaths caused by 
insider attacks and a 40% decrease in wounded compared to the previous 
year. However, USFOR-A noted that individual insider attacks were slightly 
more fatal this quarter compared to the same period in 2019.129

Afghan Special Security Forces
The Afghan Special Security Forces (ASSF) are the ANDSF’s primary 
offensive forces. The ASSF include a number of elements, such as the ANA 
Special Operations Corps (ANASOC), the General Command Police Special 
Units (GCPSU), and the Special Mission Wing (SMW). SIGAR tracks ASSF 
operations data because DOD has said the ASSF’s growing size and capa-
bilities are important both for the ANDSF’s overall performance and for 
the United States to increase the effectiveness and efficiency of its small-
footprint military campaign in Afghanistan.130 

DOD reported in June 2020 that ASSF elements have nearly doubled in 
size since that reform goal was laid out in President Ashraf Ghani’s 2017 
four-year ANDSF Road Map for developing the force.131 Though they have 
a mainly offense-centered mission, NSOCC-A said the ASSF are currently 
operating under the authority of Joint Order 125, which adjusts the force’s 
operational design to be in an active-defense posture, disrupt enemy attacks 
on checkpoints, and reduce ANDSF and civilian casualties.132

ASSF Operations
NSOCC-A reported that the ASSF conducted the highest number of ground 
operations this quarter (October–December 2020) in more than a year 
(since April–June 2019). NSOCC-A attributed this to more ASSF opera-
tional responsibility due to the COVID-19-related decline in U.S.- and 
Coalition-partnered and -enabled ASSF operations, and U.S. commitments 
in the U.S.-Taliban agreement to conduct only defensive strikes against the 
Taliban.133 Though this appears to be a positive development, it is difficult to 

Active defense: Includes the ANDSF: (1) 
patrolling forward from checkpoints, (2) 
conducting limited offensive actions and 
counterattacks within the vicinity of check-
points, and (3) consolidating checkpoints.

Source: NSOCC-A, response to SIGAR vetting, 1/15/2021. 
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characterize operational successes (as a quantitative increase does not nec-
essarily indicate a qualitative increase) because many of the details of ASSF 
operations remain classified.

The 1,152 ASSF ground operations conducted this quarter were nearly 
double the number the ASSF conducted during the same period last year 
(587), and reflect a 4% increase compared to last quarter (July–September 
2020). November saw the highest number of operations (393) during the quar-
ter compared to October (384) and September (375). As seen in Figure 2.31, 
the ASSF conducted 94% of its operations this quarter independent of U.S. 
and Coalition advisor support or accompaniment. The number of indepen-
dent ASSF operations this quarter are the second highest they have been 
since January 2019, when SIGAR began obtaining complete records.134

Except for aircraft maintenance, daily operations are conducted indepen-
dent of advisors, as in-person TAA restrictions have remained in place.135 
Overall, NSOCC-A said this quarter, “there was no long-term substantial 
impact on ANDSF counterterrorism operational output … [and] ANASOC 
and GCPSU remained capable of performing independent, coherent, and 
well-coordinated operations with support from SMW.”136

Partnered Independent

Note: Partnered = operations conducted by ASSF in which U.S./Coalition forces accompany ASSF to the target; Enabled = operations planned and executed by ASSF in which U.S./Coalition 
forces supply intelligence, surveillance, and reconnaisance, or other support but do not accompany ASSF to the target; Independent = operations planned and executed by ASSF without any 
U.S./Coalition assistance. Percentages may sum to more than 100% due to rounding.

Source: NSOCC-A, response to SIGAR data call, 1/5/2021; SIGAR, analysis of NSOCC-A-provided data, 1/2021.
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ANA Territorial Force
The Afghan National Army Territorial Force (ANA-TF) is the newest 
ANDSF force element. It is responsible for holding terrain in permissive 
(less violent) security environments. Falling directly under the command of 
the regular ANA corps, the ANA-TF is designed to be a lightly armed local 
security force that is more accountable to the central government than local 
forces like the ALP. DOD says that some of the ANA-TF companies may 
replace conventional ANA companies, where authorized positions exist, in 
areas where conditions are appropriate for the units to thrive. Following a 
final Afghan peace deal, DOD assesses that the ANA-TF or a similar force 
may serve as a vehicle to reintegrate insurgent fighters.137 

The locations of the ANA-TF’s operational and planned tolays (compa-
nies, with a strength of up to 121 soldiers) are intended to deny the Taliban 
freedom of maneuver, and keep the Taliban away from urban areas and key 
lines of communication and transportation.138 These tolays are currently 
providing local security in their areas of responsibility, so that the regular 
ANA forces are freed to conduct other operations.139

This quarter CSTC-A reported continued progress on the ANA-TF’s 
expansion and the transition of some ALP personnel into its ranks. As of 
December 13, there were 126 operational ANA-TF tolays, with one more 
in training. This is an increase of 26 operational tolays since September 
18. CSTC-A said 21 of these tolays were established to support the ALP to 
ANA-TF transition. ANA-TF tolays are serving under six ANA corps and 
111th Capital Division in 32 of 34 provinces. The 215th Corps, responsible 
for Helmand and Nimroz Provinces, still does not have ANA-TF presence.140

Last quarter, CTSC-A told SIGAR it endorsed the authorization of an 
additional 81 ANA-TF tolays for a total of 186 in order to support up to 
10,851 ALP members transitioning to the ANA-TF.141 This quarter, the 81 
additional tolays were approved and established. The 21 new tolays estab-
lished in support of the ALP transition are part of the 81 tolays that will 
come from MOI over to MOD. The next 26 tolays to support the transition 
were expected to be operational no later than December 21, 2020. CSTC-A 
said this did occur, except for those tolays located in Kandahar, Uruzgan, 
and Helmand Provinces, where deployments have been placed on a tempo-
rary hold until at latest February 2021 due to the security situation. The final 
24 tolays established will be located in contested areas. This is expected to 
be complete in early 2021.142 

CSTC-A also reported improvements to ANA-TF management by MOD 
and the corps. CSTC-A said their recent TAA efforts at the national and 
corps level have focused on addressing shortcomings in oversight, owner-
ship, and support to the ANA-TF. CSTC-A said they have seen improvement 
over the last quarter with MOD holding weekly working groups focused on 
the ALP transition to the ANA-TF and wider ANA-TF challenges, including 

Contested Areas: For the purposes of es-
tablishing the ANA-TF, contested areas are 
districts in which progovernment and an-
tigovernment forces have limited freedom 
of movement and access into the district, 
but the area also has an ANDSF presence 
that an ANA-TF tolay can align with, as well 
as support from tribal and ANDSF leaders. 
To fill the security vacuum created by the 
ALP dissolution, ANDSF leaders decided on 
locations of new ANA-TF tolays to ensure 
continuation of a local security mechanism 
with increased oversight, integration, and 
support from the ANA.

Source: CSTC-A, response to SIGAR vetting, 1/6/2021. 
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increased oversight and management from the MOD, and evidence of 
increased tactical support to individual tolays.143

This quarter, CSTC-A saw some examples of increased incorporation of 
the ANA-TF into joint operations with the larger ANA force. ANA-TF has 
reportedly remained aligned with their principal tasks of holding terrain and 
providing local security, and CSTC-A believes the increased integration of 
the tolays has increased their effectiveness.144

However, CSTC-A also said the increased ANA-TF effectiveness has not 
yet led to relieving the ANA from manning checkpoints because the ANA 
generally mistrusts the ALP, even though they now serve in ANA-TF tolays 
under the command of conventional ANA leadership. CSTC-A believes that 
confidence in the new ANA-TF companies will increase after they attend 
Basic Warrior Training (the basic-training course for all MOD personnel), 
where they will be more thoroughly integrated into ANA culture.145

CSTC-A reiterated this quarter that the ANA-TF’s shortcomings are the 
same as those of the regular ANA corps, but that the ANA-TF continue to 
suffer few casualties from Taliban and insurgent attacks and overall con-
tribute to corps-led local security initiatives.146

Ministry Performance Assessments – Most Data Classified
USFOR-A continued to classify most information about MOD and MOI 
performance because it is classified by the Afghan government.147 SIGAR’s 
questions about the ministries’ performance can be found in Appendix E of 
this report.

CoreIMS Implementation Improves
In 2010, CSTC-A began limited use of the Core Inventory Management 
System (CoreIMS), then a laptop-based, off-the-shelf software package at 
a CSTC-A-managed warehouse to manually track inventory. Since then, 
CoreIMS has evolved into a network-accessible system of record to manage 
and track equipment, weapons, and vehicles provided to the Afghan govern-
ment by DOD.148

Although CoreIMS is being used as a logistics automation system, 
DOD said the ANDSF has not yet been able to fully implement CoreIMS 
across the force. For example, the ANDSF are able to use CoreIMS at all 
national warehouses and regional depots, but not at all local sites, due to 
lack of technical capacity, and internet connectivity, among other reasons. 
However, DOD reported modest progress in expanding CoreIMS and its 
modules at some ANDSF local sites.149 

CSTC-A said advisors look at several “measures of effectiveness” for 
MOD and MOI use of CoreIMS:150

• completion of equipment inventories (10% monthly and 100% annual)
• inventory accuracy
• number of sites actively using CoreIMS
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• number of sites actively using the Property Book Management (PBM) 
and Military Maintenance Management (M3) modules (PBM allows 
for a much closer tracking of assets below the kandak level, even to 
individuals. M3 allows the visibility and oversight of repairable assets.)

A CSTC-A update this quarter showed increases in the number of sites 
active in CoreIMS, PBM, and M3. As of December 2, 124 of 191 possible 
ANDSF sites are active in CoreIMS, a 25-site increase since September 
18. This includes 83 ANA sites and 41 ANP sites. In June, DOD reported 
CoreIMS being used at only 78 of 191 possible sites. MOI and MOD are 
implementing CoreIMS at provincial headquarters and brigades with 
independent plans to implement the system and begin training at all sites 
by December 2020. As of January 6, 2021, training had commenced in 
all but four ANP and nine ANA sites where security concerns delayed 
the process.151

CSTC-A said inventories for the PBM module have also increased at 
many sites, from the ANA corps down to the battalion and special-forces 
unit level. Last quarter the ANP was not utilizing PBM, but this quarter 
implemented it at one national organization, one regional logistics center, 
and two provincial headquarters. Additionally, MOI is using M3 at one 
organization.152 CSTC-A acknowledges that the ANDSF is far from full inde-
pendent use of CoreIMS and is not scheduled to achieve this until 2024. The 
ANDSF will continue to contract out technical maintenance of the system, 
which the United States will likely fund for at least the next several years.153

Checkpoint Reduction
RS has long identified the need for an orderly reduction or elimination of 
the most vulnerable (minimally manned or unsupportable) checkpoints, as 
well as to consolidate personnel into patrol bases (the new standard fight-
ing structures for the ANA).154 

In November 2019, the Afghan government in coordination with CSTC-A 
estimated that the ANDSF had over 10,000 checkpoints nationwide, with 
an average of 10 –20 personnel at each checkpoint.155 Coalition TAA efforts 
in 2020 helped the ANA develop its Checkpoint Reduction and Base 
Development Plan (CPRBD) for this year.156 

However, some checkpoints were not eliminated by plan, but abandoned 
to the Taliban. Nearly 200 checkpoints manned by the ANA’s 205th Corps 
in Kandahar Province were abandoned to the Taliban during December 
2020.157 According to Kandahar provincial leaders and security personnel, 
the ANDSF and the Taliban have clashed regularly in Kandahar Province 
since October, and the recent checkpoint abandonment let government 
weapons and ammunition fall in Taliban hands.158 Following the retreat, 
CSTC-A said that representatives from the MOI, NDS, and the MOD general 
staff were debriefed by the Kandahar governor, soldiers and commanders 

Checkpoints: nonpermanent positions 
manned by or housing 10–20 soldiers or 
police without logistics support or officer 
leadership. 
 
Patrol bases: a fortified platoon or com-
pany position with towers, concertina wire, 
and other reinforcements, with a limited 
logistical capability for the care and feed-
ing of soldiers assigned to the position. 
The construction of patrol bases is now 
ordered by MOD to be the standard field 
fortification for the ANA. 

Source: CSTC-A, response to DOD OIG data call, 4/7/2020. 
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from the 205th Corps, and provincial and district chiefs of police. A lack of 
ANDSF cooperation, 205th Corps personnel shortfalls, adversarial relation-
ships between the 205th Corps soldiers and Kandahar citizens, and the lack 
of adequate fuel and personnel reserves for 205th Corps checkpoints con-
tributed to the collapse.159

CSTC-A reported that all of “the issues are concerns that MOD senior 
leaders [are addressing] and continue to improve.”160

In total, CSTC-A estimated that there are now under 6,000 checkpoints 
in the country.161 ANDSF still had approximately one-third of its total force 
or 95,000 personnel (29,000 ANA and 66,000 ANP) manning checkpoints 
as of December 2020.162 CSTC-A noted that effort is still required to reduce 
checkpoints across the country. Recent planning conferences should also 
help reduce some checkpoints as the ANP refocuses their efforts in popula-
tion centers.163

Ground-Vehicle Maintenance
DOD contractors provide maintenance services for ANDSF ground vehi-
cles and train ANDSF technicians under the 2018 National Maintenance 
Strategy-Ground Vehicle Support (NMS-GVS) contract. The contractors also 
develop ANA and ANP maintenance capacity through a workshare plan 
intended to have the ANA and ANP performing 90% and 65%, respectively, 
of their maintenance by the end of the five-year contract in 2023.164 CSTC-A 
has said the final objective of the NMS-GVS workshare is to ensure suffi-
cient ANDSF maintenance capacity.165 As of October 2020, the United States 
has obligated $787.5 million for ANA and ANP training, mentoring, and con-
tract logistics-support services through the NMS-GVS contract.166 

CSTC-A continued to report this quarter that the ANDSF are falling well 
below their benchmarks for the share of the maintenance work orders 
they, versus contractors, are supposed to perform. According to CSTC-A, 
the ANA filled on average just under 20% of maintenance work orders from 
October through December 2020, roughly the same as last quarter. Their 
goal for the period was to complete 80% of maintenance work orders. 
Similarly, the ANP filled on average slightly more than 12% of maintenance 
work orders during this same time period, a slight improvement from last 
quarter but also well below its 35% goal.167 

When asked the reason for this, CSTC-A told SIGAR that the pandemic 
and increased attacks have prevented the ANDSF from expanding its share 
of maintenance work. ANDSF mechanics have been moved to checkpoints 
to conduct combat operations because they are trained riflemen. The force 
has begun rotating mechanics in and out of checkpoints to continue repair-
ing equipment. CSTC-A added that while benchmarks and timelines have 
not been adjusted, NMS-GVS has largely shifted to only a training and men-
toring role, except in major cities—Kabul, Kandahar, Mazar-e Sharif, and 
Herat—where they must still perform maintenance.168 



69REPORT TO THE UNITED STATES CONGRESS  I  JANUARY 30, 2021

SECURITY

AFGHAN NATIONAL ARMY
As of December 31, 2020, the United States had obligated and disbursed  
nearly $47.5 billion of ASFF appropriated from FY 2005 through FY 2018 
to build, train, equip, and sustain the ANA, AAF, and parts of the Afghan 
Special Security Forces (ASSF). These force elements constituted the ANA 
budget activity group (BAG) for reporting purposes through the FY 2018 
appropriation.169 For a detailed breakdown of ASFF appropriations, obliga-
tions, and disbursements, for the ANA and AAF in FY 2019 and 2020, see 
page 32.

ANA Sustainment Funding
As of December 31, 2020, the United States had obligated $23.6 billion and 
disbursed $23.5 billion from FY 2005 through FY 2018 ASFF appropriations 
for ANA, AAF, and some ASSF sustainment. These costs include salary and 
incentive pay, fuel, transportation services, and equipment-maintenance 
costs, including aircraft, and other expenses.170 

For Afghan FY 1399 (December 2019–December 2020), CSTC-A planned 
to provide the Afghan government the equivalent of up to $725.3 million to 
support MOD force elements. Of this amount, approximately $636.7 million 
(88%) was slated for salaries.171

As of November 30, 2020, CSTC-A had provided the Afghan government 
the equivalent of $727 million to support the MOD for FY 1399. Almost all of 
these funds (90%) paid for salaries.172

ANA Equipment and Transportation
As of December 31, 2020, the United States had obligated and disbursed 
approximately $13.6 billion from FY 2005 through FY 2018 ASFF appropria-
tions for ANA, AAF, and some ASSF equipment and transportation costs.173

Although CSTC-A has moved away from procuring major equipment 
and systems like High Mobility Multipurpose Wheeled Vehicles (HMMWVs, 
commonly known as “Humvees”), items already procured are still being 
delivered to the ANA.174 

On the following page, table 2.7 lists the highest-cost items of equipment 
provided to the ANA this quarter (August 1 to October 31, 2020), which 
included 217 HMMWVs (valued at about $51.8 million), 324 units of rocket 
ammunition (valued at nearly $9.7 million), and nearly 2.5 million .50 caliber 
ammunition cartridges (valued at over $7.1 million). DOD said last quarter 
that as part of the revised HMMWV strategy implemented in 2017, about 
1,600 excess U.S. Army armored HMMWVs have been refurbished for trans-
fer to the ANDSF in addition to procurement of about 6,000 new HMMWVs 
from 2015 through 2018. The refurbished vehicles cost about $80,000 less 
than new vehicles. CSTC-A reported that more deliveries are pending. All 
ongoing and any remaining deliveries of HMMWVs since a pause in 2019 
have been of refurbished HMMWVs.175 

SIGAR AUDIT
A SIGAR audit report issued this 
quarter focused on the extent to 
which DOD, since the beginning of 
FY 2017, conducted required routine 
and enhanced post-delivery end-use 
monitoring of defense articles (such 
as HMMWVs, aircraft, and other types 
of equipment) provided to the ANDSF, 
reported and investigated potential 
end-use violations in Afghanistan, 
and took steps to ensure corrective 
actions occurred, when applicable. 
SIGAR found that DOD did not meet 
enhanced end-use monitoring require-
ments to account for all sensitive 
defense articles transferred to the 
Afghan government. The requirements 
are designed to minimize national-
security risks by preventing the diver-
sion or misuse of defense articles that 
incorporate sensitive technology. For 
more information about SIGAR’s find-
ings, see page 5.
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ANA Infrastructure 
The United States obligated and disbursed roughly $6 billion of ASFF 
appropriations from FY 2005 through FY 2018 for ANA, AAF, and some 
ASSF infrastructure projects as of December 31, 2020.176

As of December 5, 2020, CSTC-A was managing nine ongoing, DOD-
funded ANA infrastructure projects costing roughly $33.4 million in total. 
CSTC-A awarded no new projects this quarter, and completed five projects 
that cost nearly $24.7 million.177

Of the ongoing projects, the costliest include an electrical-grid connec-
tion project for the ANA in Baghlan Province (costing about $9.5 million), a 
new School of Excellence for the ANASOC’s Camp Commando (roughly $7 
million), and one phase of an SMW facilities expansion plan for its Hamid 
Karzai International Airport airbase in Kabul ($5.6 million).178 

The costliest completed projects this quarter were a $10.7 million electri-
cal-grid connection project for the ANA and ANP in Kunduz Province, a $5.9 
million morgue and visitor facility for the Kabul National Military Hospital, 
and a $4.6 million electrical-grid connection project for the ANDSF’s Central 
Supply Depot in Kabul.179

Four of the ongoing infrastructure projects for MOD elements are slated 
for completion after May 2021, at which time U.S. forces, depending on con-
ditions, may leave Afghanistan.180 

Regarding how CSTC-A would continue to oversee construction projects 
after a potential U.S. withdrawal, CSTC-A said:

TABLE 2.7

MAJOR EQUIPMENT ITEMS PROVIDED TO THE ANA
Equipment 
Type Equipment Description

Units Issued  
in Quarter Unit Cost Total Cost

Vehicle M1151 HMMWV (utility truck) 217  $238,500  $51,754,500 

Ammunition 2.75 in. rocket guidance section 324  29,863  9,675,612 

Ammunition .50 caliber cartridge 2,416,000  3  7,731,200 

Ammunition 2.75 in. rockets 3,264  1,906  6,221,151 

Ammunition 60 mm high-explosive mortar cartridge 5,600  313  1,752,800 

Parts MX-15 turret air surveillance imaging system 2  865,800  1,731,600 

Parts Vehicle engine analyzer 198  7,248  1,435,104 

Parts Vehicle hydraulic transmission 208  14,604  1,401,400 

Ammunition 40 mm cartridge  23,400  55  1,296,126 

Ammunition 7.62 mm cartridge 1,792,000  0.63  1,128,960 

Total  $84,128,453 

Note: The above list reflects only the 10 highest-value equipment provided to the ANA this quarter (August 1–October 31, 
2020). The “unit costs” listed reflect the average costs paid for items procured under multiple Foreign Military Sales cases. 
Unit costs are rounded to the nearest dollar except for items valued under $1. 

Source: CSTC-A, response to SIGAR data call, 12/16/2020.
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We are keenly aware of the need to provide proper oversight 
of projects and protect taxpayer dollars. Therefore, in order 
to meet our fiscal oversight responsibilities CSTC-A and 
USACE have established construction verification and qual-
ity assurance contracts with local national engineers. These 
contractors conduct regular and reoccurring site visits and 
provide detailed photographic and written reports back to 
us. This allows CSTC-A and USACE to effectively oversee 
construction completion regardless of U.S. or Coalition 
troop levels.181 

SIGAR asked CSTC-A if projects completed since the beginning of 
this calendar year were being used for their intended purposes and how 
CSTC-A was tracking this. CSTC-A said, “When projects are completed, they 
are transferred or turned over to the host nation. When possible, the RS 
requirement owners that requested the projects on behalf of MOD or MOI 
confirm that projects are being used as intended.” For projects for which 
CSTC-A is the requirement owner, they said “our Combined Joint Engineers 
(CJ-ENG) is the requirement owner for three completed electrical-grid 
projects, and they confirm that these projects are being used for their 
intended purposes.”182

CSTC-A reported that the estimated annual facilities-sustainment costs 
funded by the United States for all ANA facility-sustainment requirements 
continues to be $108.8 million. Of this, $74.7 million is provided directly to 
the Afghan government and $34.1 million is spent by CSTC-A for the Afghan 
government.183 CSTC-A said it is reducing the budgeted amount of ASFF 

Around 1,000 soldiers graduated from Basic Warrior Training at the Regional Military 
Training Center in Mazar-e Sharif in November. (RS photo)
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that will be provided as a direct contribution for infrastructure costs pro-
grammed for FY 2021 by 10%.184

ANA Training and Operations
As of December 31, 2020, the United States had obligated and disbursed 
approximately $4.3 billion of ASFF appropriations from FY 2005 through 
FY 2018 for ANA, AAF, some ASSF, and MOD training and operations.185

According to CSTC-A, ASFF funds currently pay for a number of high-
cost, mission-critical training programs for MOD force elements. The 
costliest is a roughly $110 million training program for the ASSF, supporting 
the NSOCC-A-partnered units as they further develop critical operational 
and institutionalized special operations training and build sufficient capac-
ity within the ASSF. This is followed by a nearly $80 million contract to train 
AAF and SMW aircraft maintainers, and a roughly $50 million program to 
train Mi-17, PC-12, and UH-60 aircraft technicians and instructor pilots, and 
provide flight simulator maintenance.186

Shown in Table 2.8, just the 10 most costly U.S.-funded contracts to train 
ANA, AAF, and ANASOC personnel could total roughly $430 million by the 
time the current contracts’ terms end. The majority of these contracts (six 
of 10) are scheduled to run into the late summer or early fall of 2021.187 
CSTC-A has said they intend to continue contract oversight should U.S. 
forces execute their planned withdrawal in or before May 2021. CSTC-A 
said this is being considered as USFOR-A is conducting its prudent planning 
for future force levels under several different scenarios, and that final policy 
guidance for future force levels will be forthcoming, determined by condi-
tions on the ground, and aligned with NATO planning guidance.188

AFGHAN AIR FORCE

U.S. Funding 
As of November 27, 2020, the United States had appropriated approximately 
$8.3 billion for ASFF to build and develop the AAF and fund its combat 
operations from FY 2010 to FY 2020, about $200 million less than the 
amount reported last quarter.189 The change reflects a decrease in the appro-
priated funding for the AAF for FY 2020 (down from $1.3 billion to $1.1 
billion). This puts FY 2020’s funding level closer to FY 2019’s roughly ($996 
million), and slightly lower than levels from FY 2017 and FY 2018.190

As in most previous years, sustainment remains the costliest funding cat-
egory for the AAF (55% of FY 2020 authorized funds), followed by training 
(32%), equipment and aircraft (12%), and infrastructure (1%). AAF sustain-
ment costs primarily include contractor-provided maintenance, major and 
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minor repairs, and procurement of parts and supplies for the AAF’s in-coun-
try inventory of seven air platforms: UH-60, MD-530, and Mi-17 helicopters; 
A-29, C-208, and AC-208  fixed-wing aircraft; and C-130 transport aircraft.191

The United States has obligated about $6 billion of ASFF for the AAF 
(including roughly $2.5 billion for the SMW) from FY 2010 to FY 2020, as 
of November 30, 2020.192 U.S. funds can be obligated for up to two years; 
$904.3 million in FY 2019 funds have been obligated (of the $996 million 
authorized) and $192 million in FY 2020 funds have been obligated (of the 
roughly $1.1 billion authorized).193

AAF Inventory and Status
As of January 1, 2021, the AAF had 136 available aircraft and 162 aircraft in 
its inventory. The changes to these figures this quarter are due to TAAC-Air 
reporting errors last quarter that DOD caught after publication and has now 
corrected.194 See Table 2.9 on the following page, for more details about the 
AAF’s inventory and aircrew.

AAF Operations and Readiness
The AAF’s flight hours this quarter (October–December 2020) increased by 
about 4% compared to the same period last year, but decreased compared 
to last quarter.195 Four of seven AAF airframes flew over their recommended 
flight hours this quarter, and the readiness of five of seven airframes 
decreased this quarter compared to last quarter (July–September 2020).196 
Two airframes, the MD-530 and A-29, failed to meet their readiness bench-
marks; the other five airframes met their targeted readiness benchmarks 
this quarter, one fewer than last quarter.197

TABLE 2.8

TRAINING CONTRACTS FOR MOD ELEMENTS
Contract Total Case/Contract Value

ASSF Training Program $108,000,000 

AAF Aviation Maintenance Development Center 79,000,000 

ASSF Training Support Services 51,000,000 

National Maintenance Strategy-Ground Vehicle Services (ANA/AAF/ASSF) 39,000,000 

Initial Entry Rotary Wing and Initial Entry Fixed Wing Outside Continental 
United States AAF Pilot Training

39,000,000 

A-29 Pilot & Maintainer Training (AAF) 34,000,000 

C-208 Contractor Logistics Support and Maintenance Training (AAF) 28,000,000 

Initial Entry Rotary Wing and Initial Entry Fixed Wing Outside Continental 
United States AAF Pilot Training

27,000,000 

A-29 Lead-In High Power Turbo Propeller Pilot Training (AAF) 12,000,000 

AAF English Language Training 11,000,000 

Note: The above list reflects only the 10 highest-value training contracts supporting MOD force elements. ASSF = Afghan 
Special Security Forces, AAF = Afghan Air Force, ANA = Afghan National Army. Total case/contract values have been rounded. 

Source: CSTC-A, response to SIGAR vetting, 1/16/2021; OUSD-P, response to SIGAR vetting, 1/22/2021.
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AFGHAN NATIONAL POLICE
As of December 31, 2020, the United States had obligated nearly $21.7 bil-
lion and disbursed nearly $21.5 billion of ASFF funds from FY 2005 through 
FY 2018 appropriations to build, train, equip, and sustain the ANP and the 
GCPSU. These force elements constituted the ANP budget activity group 
(BAG) for reporting purposes through FY 2018 appropriation.198 For a 
detailed breakdown of ASFF appropriations, obligations, and disburse-
ments, for the ANP in FY 2019 and 2020, see page 32.

ANP Sustainment Funding
As of December 31, 2020, the United States had obligated and disbursed 
approximately $9.6 billion of ASFF from FY 2005 through FY 2018 appro-
priations for ANP sustainment costs. Unlike the practice for the ANA, a 
significant share of ANP personnel costs (including ANP salaries) is paid by 
international donors through the United Nations Development Programme’s 
(UNDP) multidonor Law and Order Trust Fund for Afghanistan (LOTFA).199

To support the MOI, CSTC-A planned to provide up to $146.6 million in 
FY 1399. Of these funds, approximately $54 million (37%) was for salaries, 
with the remaining funds for purchase of goods, services, or assets.200 As 
of November 30, 2020, CSTC-A had provided the equivalent of $63 million 
directly to the MOI and an additional $1.04 million to the LOTFA for UNDP-
administered support of the MOI.201

TABLE 2.9

AAF AVIATION SUMMARY AS OF JANUARY 1, 2021

AIRCRAFT Authorized Total Inventory
Usable /  

In-Country
Authorized 

Aircrews
Assigned 
Aircrews

Fixed Wing

A-29 26 24 17 38 21

AC-208 10 10 10 15 13

C-208 24 23 21 28 31

C-130 4 4 2 5 3

Rotary Wing

Mi-17 0 13 12 — —

MD-530 60 47 38 58 33

UH-60 43 41 36 49 27

Total 167 162 136 193 128

Note: These figures do not include the aircraft for the Special Mission Wing, which are classified. As of January 2021, six A-29s 
are still en route to Afghanistan from Moody Air Force Base. The AAF is phasing out its Russian-made Mi-17s. FY 2022 is the 
last year DOD will seek sustainment funding for the Mi-17s. Some will remain in the fleet to provide operational capability 
until the UH-60 capability matures and the transition to CH-47s is completed. TAAC-Air did not provide data for Mi-17 aircrews 
because it does not provide train, advise, and assist support for the AAF’s Mi-17s. Changes to total and usable MD-530 num-
bers this quarter are due to two combat losses and aircraft in repair due to battle damage.

Source: TAAC-Air, response to SIGAR vetting, 1/16/2021; SIGAR, analysis of TAAC-Air-provided data, 1/2021. 
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ANP Equipment and Transportation 
As of December 31, 2020, the United States had obligated and disbursed 
approximately $4.8 billion of ASFF from FY 2005 through FY 2018 appro-
priations for ANP equipment and transportation costs.202 

Although CSTC-A has moved away from new procurements of major 
equipment and systems, items already procured are still being delivered to 
the ANP.203 Table 2.10 lists the highest-cost items of equipment provided to 
the ANP this quarter (August 1, 2020, through October 31, 2020). Of these 
items, the costliest was the delivery of 14,400 units of 60 mm high-explosive 
mortar rounds ($4.5 million total).204 

ANP Infrastructure
The United States had obligated and disbursed approximately $3.2 billion 
of ASFF appropriations from FY 2005 through FY 2018 for ANP and some 
GCPSU infrastructure projects as of December 31, 2020.205 

As of December 13, 2020, CSTC-A was managing three ongoing, DOD-
funded ANP infrastructure projects. These projects are the joint NATF- and 
ASFF-funded closed-circuit television surveillance system in Kabul ($19 
million of this funded by ASFF), the ASFF-funded GCPSU project at Kabul 
Garrison Command ($2.6 million), and the recent ASFF-funded Kabul 
Security Forces Checkpoints ($300,000) project that was awarded on 
October 1, 2020.206 CSTC-A also reported that no projects were completed, 
cancelled, or terminated this quarter.207

TABLE 2.10

MAJOR EQUIPMENT PROVIDED TO THE ANP

Equipment Type Equipment Description
Units Issued  

in Quarter Unit Cost Total Cost

Ammunition 60 mm high-explosive mortar round 14,400 $313  $4,507,200 

Parts Transmission, hydraulic, vehicular 390 7,007  2,732,730 

Ammunition 5.56 mm cartridge 6,042,960 .35 2,115,036 

Weapons Pistol, M9 9 mm 2,313 630 1,457,537 

Ammunition Practice grenades, 1.3G 10,000 141 1,410,000 

Weapons M2A1 .50 cal machine-gun 92 14,808 1,362,371 

Ammunition 7.62 mm cartridge 1,464,000 1 1,098,000 

Uniform Gloves, men/women 25,525 29 733,844 

Uniform Shirts, various sizes 20,900 32 668,382 

Ammunition Blank cartridge, 1.4S M200 424,000 .36 152,640 

Total Cost of Equipment  $16,237,740 

Note: The above list reflects only the 10 highest-value equipment provided to the ANP this quarter (August 1–October 31, 2020). 
The “unit costs” listed reflect the average costs paid for items procured under multiple Foreign Military Sales cases. Unit costs 
are rounded to the nearest dollar except for items valued under $1.

Source: CSTC-A, response to SIGAR data call, 12/16/2020.
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CSTC-A continued to report this quarter that the estimated annual facil-
ities-sustainment costs funded by the United States for all ANP facility and 
electrical-generator requirements will be $68.8 million. Of this, $42.4 million 
will be provided directly to the Afghan government and $26.4 million will be 
spent by CSTC-A for the Afghan government.208

ANP Training and Operations 
As of December 31, 2020, the United States had obligated $4 billion and dis-
bursed $3.9 billion of ASFF appropriations from FY 2005 through FY 2018 
for ANP and some GCPSU training and operations.209

This quarter, CTSC-A provided SIGAR an update on current U.S.-funded 
ANP training contracts. According to CSTC-A, ASFF funds currently pay for 
two training contracts for the ANP. 

One is a $14 million contract to train the ANP to maintain its ground 
vehicles, which will continue until August 31, 2021, with the option to con-
tinue services beyond that date if CSTC-A desires.210 The other is a contract 
to support training MOI women in occupational skills as part of the Gender 
Occupational Opportunity Development Program; the roughly $1 million 
contract runs until May 1, 2021.211

According to DOD, the MOI continued to focus on the ANP’s future 
role in a stabilized security environment. This includes an evidence-based 
assessment intended to understand how the ANP should be structured and 
equipped in a stable environment. This is part of a continuing plan to transi-
tion the ANP away from its current organization as a paramilitary security 
force and toward a more traditional police force focusing on “community 

Afghan Interior Minister Mohammad Massoud Andarabi spoke at an event connecting 
the police with religious leaders in January. (MOI photo)
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policing” and the rule of law. DOD noted, however, that “The security envi-
ronment during the reporting period did not allow the MOI to transition 
from its focus as a paramilitary security focus to a force focused on ‘com-
munity policing.’”212

Efforts in that direction include reducing the numbers of the most dan-
gerous checkpoints and reevaluating the training pipeline and training 
curriculum for police personnel. Specifically, MOI reviewed the curriculum 
of initial entry police training to better align with a civil law-enforcement 
mission. Nonetheless, MOI continues to lack institutional training that rein-
forces civil law enforcement. Furthermore, beyond early training, the ANP 
also lacks an institutionalized leadership-development program at the dis-
trict and local levels.213

REMOVING UNEXPLODED ORDNANCE
Afghanistan is riddled with land mines and explosive remnants of war 
(ERW) such as live shells and bombs, according to the United Nations 
(UN).214 Although contamination includes legacy mines laid before 2001, 
most casualties today are caused by mines and other ERW that have accu-
mulated since 2002.215 In recent years, casualties have been reported from 
ordnance exploding in areas formerly used as firing ranges by Coalition 
forces. The UN Assistance Mission in Afghanistan (UNAMA) also has 
documented a direct correlation between civilian casualties and ERW in 
areas following heavy fighting.216 According to UN reporting from March 
2020, approximately 2.5 million Afghans live within one kilometer of areas 
contaminated with explosive hazards that are in need of immediate clear-
ance.217 From April 2019 through March 2020, the Mine Action Programme 
for Afghanistan (MAPA) reported an average of 130 civilian casualties per 
month from ERW.218

State’s Bureau of Political-Military Affairs’ Office of Weapons Removal 
and Abatement (PM/WRA) manages the conventional-weapons destruction 
program in Afghanistan. Since FY 2002, State has allocated $420 mil-
lion in weapons-destruction and humanitarian mine-action assistance to 
Afghanistan (an additional $11.6 million was obligated between 1997 and 
2001 before the start of the U.S. reconstruction effort). As of September 30, 
2020, PM/WRA had released $20 million in FY 2019 funds.219

State directly funds seven Afghan nongovernmental organizations 
(NGOs), four international NGOs, and one Afghan government organization 
to help clear areas in Afghanistan contaminated by ERW and conventional 
weapons (e.g., unexploded mortar rounds), which insurgents can use to 
construct roadside bombs and other improvised explosive devices (IEDs).220 

From 1997 through September 30, 2020, State-funded implementing 
partners have cleared approximately 299.1 square kilometers of land (115 
square miles) and removed or destroyed over eight million landmines and 
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other ERW such as unexploded ordnance (UXO), abandoned ordnance 
(AO), stockpiled munitions, and homemade explosives. Table 2.11 shows 
conventional-weapons destruction figures, FY 2010–2020.221

The estimated total area of contaminated land continues to fluctuate: 
clearance activities reduce the extent of hazardous areas, but ongoing sur-
veys find new contaminated land. On July 1, 2020, there were 701 square 
kilometers (271 square miles) of contaminated minefields and battlefields. 
As of September 30, 2020, the total known contaminated area was 843.5 
square kilometers (326 square miles) in 4,132 hazard areas. PM/WRA defines 
a minefield as the area contaminated by landmines; a contaminated area 
can include both landmines and other ERW.222

In 2012, the Afghan government was granted an extension until 2023 to 
fulfill its obligations under the Ottawa Treaty to achieve mine-free status. 
Given the magnitude of the problem and inadequate financial support, the 
country is not expected to achieve this objective. According to State, the 
drawdown of Coalition forces in 2014 coincided with a reduction in interna-
tional donor funds to MAPA.223 In June 2018, MAPA transitioned to Afghan 
national ownership within the Directorate of Mine Action Coordination.224

From a peak of $113 million in 2010, MAPA’s budget for the year end-
ing March 2020 was $45.3 million. The Afghan government is expected to 
request another 10-year extension to meet its treaty obligations. However, 
according to the State Department, the extension request cannot be initi-
ated or acknowledged sooner than 18 months before April 2023—the end 
date of the current extension.225

TABLE 2.11

DEMINING PROGRAM PERFORMANCE METRICS, FISCAL YEARS 2010–2020

Fiscal Year Minefields Cleared (m2) AT/AP Destroyed UXO Destroyed SAA Destroyed
Estimated Contaminated 

Area Remaining (m2) a

2010  39,337,557  13,879  663,162  1,602,267  650,662,000 

2011  31,644,360  10,504  345,029  2,393,725  602,000,000 

2012  46,783,527  11,830  344,363  1,058,760  550,000,000 

2013  25,059,918  6,431  203,024  275,697  521,000,000 

2014  22,071,212  12,397  287,331  346,484  511,600,000 

2015  12,101,386  2,134  33,078  88,798  570,800,000 

2016  27,856,346  6,493  6,289  91,563  607,600,000 

2017  31,897,313  6,646  37,632  88,261  547,000,000 

2018  25,233,844  5,299  30,924  158,850  558,700,000 

2019  13,104,094  3,102  26,791  162,727  657,693,033 

2020  23,966,967  2,879  7,197  85,250  843,517,435 

Total  299,056,524  81,594  1,984,820  6,352,382 

Note: AT/AP = antitank/antipersonnel ordnance. UXO = unexploded ordnance. SAA = small-arms ammunition.   
There are about 4,047 square meters (m2) to an acre. 
a Total area of contaminated land fluctuates as clearance activities reduce hazardous areas while ongoing survey work identifies and adds new contaminated land in the Information Management 
System for Mine Action (IMSMA) database.

Source: PM/WRA, response to SIGAR data call, 1/11/2021.



79REPORT TO THE UNITED STATES CONGRESS  I  JANUARY 30, 2021

SECURITY

CONFLICT MITIGATION ASSISTANCE FOR CIVILIANS
USAID’s Conflict Mitigation Assistance for Civilians (COMAC) is a $40 mil-
lion, five-year, nationwide program that began in March 2018. It supports 
Afghan civilians and their families who have suffered losses from military 
operations against the Taliban or from insurgent attacks. COMAC provides 
assistance to Afghan civilians and their dependent family members who 
have experienced loss due to:226

• military operations involving the U.S., Coalition, or ANDSF against 
insurgents, criminals, terrorists, or illegal armed groups

• landmines, improvised explosive devices (IED), unexploded ordnance, 
suicide attacks, public mass shootings, or other insurgent or 
terrorist actions

• cross-border shelling or cross-border fighting

COMAC provides in-kind goods sufficient to support families affected by 
conflict for 60 days. Additional assistance includes referrals for health care 
and livelihood service providers, and economic reintegration for families 
impacted by loss or injury.227 From October 1, 2019, through September 30, 
2020, COMAC provided 9,540 immediate assistance packages and 2,452 tai-
lored assistance packages for a total program expense of $1.9 million. The 
provinces receiving the most assistance included Nangarhar ($217,983), 
Faryab ($142,584), and Kandahar ($135,883), while the provinces receiv-
ing the least assistance included Bamyan ($956), Nuristan ($320), and 
Nimroz ($303).228 

As of October 30, 2020, USAID has obligated $26.4 million for 
this program.229
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U.S. RECONSTRUCTION FUNDING FOR GOVERNANCE
As of December 31, 2020, the United States had provided nearly $35.9 billion 
to support governance and economic development in Afghanistan. Most 
of this funding, more than $21.1 billion, was appropriated to the Economic 
Support Fund (ESF) administered by the State Department (State) and the 
U.S. Agency for International Development (USAID).230 

Since counternarcotics is a crosscutting issue that encompasses a variety 
of reconstruction activities, a consolidated list of counternarcotics recon-
struction funding appears in Appendix B. 

PEACE AND RECONCILIATION

Teams Reach Agreement on the Rules and Procedures  
for the Negotiations
Afghanistan peace negotiations between the Islamic Republic team and the 
Taliban began on September 12, 2020, after resolution of long-running dis-
putes on prisoner exchanges.231 On November 21, Secretary of State Michael 
R. Pompeo said he met with the two negotiating teams to encourage 
“expedited” discussions on a political roadmap and a permanent and com-
prehensive ceasefire.232 He also called on the Taliban to significantly reduce 
violence.233 On November 23, Afghan media reported that the negotiating 

On December 2, in what State called a “breakthrough,” the negotiating teams of the Islamic Republic of Afghanistan 
and the Taliban agreed to rules and procedures to guide negotiations that might lead to a political roadmap and a 
permanent and comprehensive ceasefire.

The negotiation teams recessed until January 5, 2021, to consult on the agenda, and held a preparatory meeting on 
January 6 to prepare for substantive discussions that began January 9.

Donors pledged at least $3.3 billion in civilian assistance for 2021 at the November 23–24 Afghanistan Conference.

KEY ISSUES  
& EVENTS
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teams had reached a breakthrough in agreeing to rules and procedures for 
the negotiation process. The media also reported that President Ashraf 
Ghani opposed this agreement,234 which a Ghani spokesman denied.235 

The following day, at the 2020 Afghanistan Conference, Under Secretary 
of State for Political Affairs David Hale confirmed a tentative agreement 
on rules and procedures that should allow the negotiators to move ahead 
to start setting an agenda. However, Hale spoke of “disturbing reports” of 
efforts to delay, disrupt, and thwart progress in the negotiations, and said 
the U.S. government concluded that “support to the peace process must 
also be one of our conditions” for continued assistance to Afghanistan.236 

State, in comments to SIGAR, noted the limited steps that the Afghan 
government has taken during the quarter to help move forward the peace 
process, but also noted Afghan government concerns that it had made too 
many concessions (such as prisoner releases) without sufficient reciprocal 
steps by the Taliban.237

On November 28, one of the Islamic Republic’s negotiators said the two 
teams had agreed only “in principle” to 21 articles of rules and procedures, 
but disagreed on the preambulatory language.238 The New York Times 
reported on November 29 that Afghan officials told them Ghani continued to 
hinder the peace process, despite the tentative agreement.239 The following 
day, Ghani’s spokesman issued a statement saying some unspecified views 
expressed in the Times article were “unwarranted and baseless” and claimed 
Ghani had “done everything possible to initiate and drive the process and he 
will do everything within his constitutional powers to end the long-time suf-
fering of the Afghan people and bring a durable peace to Afghanistan.”240

Another Afghan government official appeared to blame the Taliban for 
the impasse, writing on December 1 that the Afghan government had not 
stalled negotiations. To the contrary, the official wrote, the government had 
made extraordinary concessions to a group “who isn’t even ready to recog-
nize us as a gov[ernment].”241

The Islamic Republic’s negotiating team announced on December 2 that 
the preamble was finalized—a “significant milestone” according to U.S. 
Special Representative for Afghanistan Reconciliation Zalmay Khalilzad—
resulting in a three-page agreement codifying rules and procedures for 
the negotiations.242

On December 12, the negotiators agreed to recess until January 5, 2021, 
to consult their respective leaders and constituencies on the proposed 
agenda items the two teams exchanged.243 During the recess, members of 
the Islamic Republic negotiating team were quoted in Afghan media saying 
the Taliban’s positions on several social and political matters (including 
women’s rights and elections) are similar to those the organization held in 
the 1990s.244 A Taliban delegation traveled to Pakistan for a three-day visit 
and met with Pakistan’s Prime Minister Imran Khan, who called for all sides 
to reduce violence to facilitate a cease-fire.245 Reuters reported that the 
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Taliban delegation would also meet with the movement’s Pakistan-based 
leadership during the trip.246 Videos subsequently appeared on social media 
depicting Taliban negotiating team members meeting commanders and 
injured fighters to discuss progress in the peace negotiations.247

During the recess, Afghan media outlet TOLOnews released what it said 
were the preliminary agenda items verbally agreed to by the two teams. 
(The Afghanistan Analysts Network reported that the TOLOnews list was 
confirmed to them by one of the Islamic Republic negotiation team mem-
bers.)248 Whereas the Islamic Republic side reportedly had a permanent and 
comprehensive ceasefire and a mechanism for its monitoring and imple-
mentation at the top of its proposed agenda list, the Taliban list focused on 
issues associated with Afghanistan’s future political order (including discus-
sions on the establishment of an “Islamic government,” the “type of future 
Islamic government,” and “leadership”). These latter concerns are lower 
down on the Islamic Republic team’s reported list, with the government 
framing the discussion around a “roadmap for political participation.”249

On January 6, 2021, the two negotiating teams said they had held a 
“preparatory meeting” to prepare for substantive discussions that started 
on January 9.250

Following Afghan media reports that President Ghani refused to meet 
with Ambassador Khalilzad due to the latter’s raising the topic of an interim 
government with Afghan politicians,251 on January 13, Chargé d’Affaires 
Ross Wilson said the United States has not advocated and is not advocating 
for an interim Afghan government, and that the ultimate outcome of Afghan 
peace negotiations is “up to Afghans.”252 That same day, Afghan politicians 
spoke on the Afghan constitution as it related to peace talks. Second Vice 
President Mohammad Sarwar Danish was quoted in Afghan media say-
ing there was no need to amend the constitution to achieve peace with 
the Taliban.253 Some parliamentarians also pushed back on the idea of an 
interim government, while others questioned the degree to which the pres-
ent Afghan government could be considered a democracy.254

Attacks Against Civil-Society Representatives and  
Journalists Cause Alarm
Despite ongoing peace talks with the Afghan government this quarter, the 
Taliban carried out a “campaign of unclaimed attacks and targeted killings” 
of Afghan government officials, civil society leaders, and journalists, United 
States Forces-Afghanistan (USFOR-A) said. Following the assassinations 
of two female supreme court judges,  Ambassador Wilson said “the Taliban 
should understand that such actions for which it bears responsibility outrage 
the world and must cease.”255 The Taliban denied responsibility for these 
attacks, saying they condemned the killings and rejected any involvement in 
them, while the Islamic State-Khorasan (IS-K) has claimed responsibility for 

Chargé d’Affaires Ross Wilson is the lead 
U.S. diplomat in Afghanistan. (State photo)



84 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

GOVERNANCE

some.256 Nonetheless, Afghanistan’s minister of interior and director of the 
National Directorate of Security insisted the Taliban is responsible.257

The numerous civil-society and media organizations that have emerged 
in Afghanistan since 2001 have been one of reconstruction’s success stories. 
Since 2001, USAID spent at least $220 million on media- and civil-society-
focused programs.258 Beyond these initiatives, other USAID programs also 
invested in media, such as $2.2 million in start-up funding for what would 
become Afghanistan’s largest media company, Moby Media Group.259 
A former USAID Afghanistan mission director reflected in 2017 that 
Afghanistan’s vibrant and active media was one of the agency’s results that 
spoke for itself.260 

Although attacks on media-affiliated persons are not as numerous as in 
past years, their pace has accelerated, particularly in the last two months of 
2020.261 According to the Committee to Protect Journalists, five journalists 
were murdered in Afghanistan in 2020 (down from a high of 10 in 2018).262 
The Afghan nongovernmental organization Nai reported seven media-
affiliated persons killed in 2020 (lower than previous highs of 20 in 2017 
and 18 in 2018).263 The journalists murdered this quarter included 26-year-
old Malala Maiwand, a television host popular in eastern Afghanistan, and 
Fardin Amini, a television news anchor.264

Prominent civil-society representatives have also been targeted in this 
campaign. One particularly egregious example was the killing of Yousuf 
Rasheed, the pro-democracy executive director of the Free and Fair 
Elections Forum of Afghanistan Organization (FEFA).265

President Ghani declared these attacks on journalists and civil-society 
representatives as “an attack on a generation” meant to destabilize the 
country and create a sense of helplessness.266 The Islamic Republic’s chief 
negotiator said on January 1, 2021, that he would raise the issue of attacks 
on journalists with the Taliban.267

For more information on overall violence in Afghanistan, see pages 
50–54 of this report.

Taliban Demand Additional Prisoner Releases as the  
U.S. and Afghan Governments Dispute the Attribution  
of Certain Attacks
When the U.S.-Taliban agreement was signed on February 29, 2020, the 
Afghan government held more than an estimated 13,000 Taliban prisoners, 
according to U.S. Special Representative for Afghanistan Reconciliation 
Zalmay Khalilzad.268 According to this agreement, up to 5,000 Afghan-
government held Taliban prisoners, and up to 1,000 Taliban-held Afghan 
government prisoners were expected to be released by the start of Afghan 
peace negotiations. (These prisoners were released prior to the start 
of these negotiations in Doha). The unspecified number of remaining 

“The Elections Support 
Group (ESG) strongly 

condemns [the] killing of 
Mohamed Yousuf Rashid, 

Executive Director of Free 
and Fair Election Forum 
of Afghanistan (FEFA). 
Mr. Rashid has been a 

long-standing advocate for 
the rights of all Afghans 
to elect their representa-
tives and determine their 
country’s future. His life-
long dedication and his 

contribution to strengthen-
ing Afghanistan’s electoral 
process is both enduring 
as well as widely recog-

nized within Afghanistan 
and internationally.”

–Elections Support Group of the 
United States, UNAMA, NATO, 

the EU, Denmark, Italy, Japan, 
Norway, and Sweden
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prisoners were supposed to be released over the three months after the 
start of negotiations.269

On December 6, Afghan media said Ambassador Wilson told them that 
the Taliban expected the Afghan government to release 7,000 additional 
government-held prisoners by mid-December.270 State told SIGAR that this 
media reporting misreported Ambassador Wilson’s statements, but did not 
provide a preferred version.271 

The day after Ambassador Wilson’s reported comments, Afghanistan’s 
National Security Council spokesman was quoted criticizing the release of 
additional Taliban prisoners, saying previous releases did not achieve the 
desired results and that some released prisoners had returned to the battle-
field.272 On December 17, President Ghani escalated the matter when he told 
an audience in Kandahar that there should be no further prisoner releases 
until violence decreased, saying the Taliban “must stop the bloodshed so we 
can talk.”273

Another point of tension between the U.S. and Afghan governments has 
been assigning responsibility for certain high-profile attacks. For example, 
following a November 2020 attack on Kabul University, Afghanistan’s First 
Vice President Amrullah Saleh declared the mastermind a Taliban affiliate, a 
charge the Taliban rejected.274 Ambassador Khalilzad said the “horrendous” 
and “barbaric” attack was claimed by IS-K. He appeared to chastise the 
Afghan government and Taliban, saying the attack was “NOT an opportunity 
for the government and the Taliban to score points against each other.”275

Leadership Committee of the High Council for National 
Reconciliation Meets for First Time
On December 5, the Leadership Committee of the High Council for National 
Reconciliation held its first meeting. According to State, this “inclusive 
body” brought together Afghan leaders across the political spectrum to 
provide counsel and guidance to the Islamic Republic negotiating team with 
the Taliban on the terms of an agreement on a political roadmap, power 
sharing, and a permanent ceasefire.276 

On August 29, 2020, President Ghani issued a decree naming 46 members 
to the High Council for National Reconciliation. (This decree generated 
controversy last quarter with some members rejecting their announced 
inclusion.277) This body, with Ghani’s former electoral rival Abdullah 
Abdullah as its chair, was established under the May 2020 political agree-
ment between Ghani and Abdullah. According to that agreement, the 
council would lead on the peace process and issue final and binding deci-
sions following a majority vote.278

In early January 2021, on the eve of the second round of talks with the 
Taliban, the Leadership Committee provided the Islamic Republic negotiat-
ing team with “clear guidelines,” Abdullah said.279 

SIGAR AUDIT
On September 26, 2019, the Senate 
Appropriations Committee issued 
S. Rept. 116-126, accompanying 
the Department of State, Foreign 
Operations, and Related Programs 
Appropriations Act, 2020. The report 
directed SIGAR to assess “the extent 
to which the Department of State 
and USAID have developed strategies 
and plans for the provision of 
continued reconstruction assistance 
to Afghanistan in the event of a peace 
agreement, including a review of any 
strategies and plans for monitoring and 
evaluating the effectiveness of such 
assistance and for protecting the rights 
of Afghan women and girls.” SIGAR 
initiated this work in May 2020.

The Leadership Committee of the High 
Council for National Reconciliation 
discussing the peace process and the 
upcoming second round of Afghan peace 
negotiations. (High Council for National 
Reconciliation photo)
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Peace Process Contributes to Uncertainty in Election-
Support Planning
In a November meeting with United Nations (UN) elections experts, USAID 
officials asked about the probability of any elections or a peace referen-
dum being held in 2021. The UN experts responded that it is difficult to 
predict whether the delayed 2019 elections for the lower house of parlia-
ment in Ghazni Province (which were not held due to insecurity280) or the 
nation-wide provincial council would be held in 2021. They said security 
challenges were the main concern, but increased domestic pressure on 
the Afghan government’s budgets could also impact the ability to take on 
additional requirements such as elections. Further, the UN said there is 
presently no high-level political support for electoral reform as the gov-
ernment appeared primarily focused on forming the cabinet and on the 
peace process.281 

USAID and UN officials agreed that they need to prepare for the pos-
sibility that a peace agreement will be subject to referendum, potentially 
requiring UN assistance. It is also possible that a peace agreement could be 
ratified through parliament or a peace Jirga, the UN said.282

Foreign Assistance and the Taliban: Challenges 
and Opportunities
Ambassador Andreas von Brandt, head of the European Union (EU) del-
egation in Afghanistan, said on November 17 that the Taliban had lost the 
opportunity to attend the 2020 Afghanistan Conference in Geneva because 
they failed to reduce violence.283

Despite the Taliban’s exclusion, the United Nations Children’s Fund 
(UNICEF) announced in December that it had reached an agreement 
with the Taliban to establish 4,000 community-based classes in Taliban-
controlled areas in Helmand, Kandahar, Uruzgan, and Faryab Provinces, 
aiming to reach 140,000 boys and girls. The agreement followed two years 
of discussions with local and Doha, Qatar-based Taliban leaders.284 

The Taliban reportedly wished to distribute teacher salaries themselves, 
but UNICEF insisted these funds be deposited directly into teachers’ bank 
accounts. The Taliban will be able to recruit school staff to serve in areas 
they control, provided the prospective teachers can pass a Ministry of 
Education test.285 A number of studies have found that the Taliban already 
registers and regulates aid service providers in districts they control (see 
SIGAR’s July 2019 Quarterly Report to the United States Congress, pages 
122–124, for a discussion of these studies).

In September, Ambassador Khalilzad told Congress that current U.S. 
policy prohibits providing assistance to the Taliban. He added that the 
U.S. Congress and Executive Branch would need to make legal and policy 
changes to allow for continued foreign assistance to any future Afghan 
government that included the Taliban.286 This quarter, State told SIGAR that 



87REPORT TO THE UNITED STATES CONGRESS  I  JANUARY 30, 2021

GOVERNANCE

since Ambassador Khalilzad’s testimony, the U.S. has taken appropriate 
steps to allow for the provision of certain COVID‐19-related assistance in 
Taliban-influenced and -controlled areas.287 

According to the World Bank, conflict has been the binding constraint to 
Afghanistan’s development over several decades. A sustained peace would 
bring enormous opportunities in terms of improved access to services and 
infrastructure, increased private-sector development, and accelerated eco-
nomic growth, due to reduced costs and risks of investment and trade. The 
outlook over the next four years is uncertain, however.288 

Critical challenges the World Bank sees over the next four years 
could include:289

• providing alternative livelihood opportunities to former combatants, in 
a setting of very difficult economic conditions and existing high levels 
of unemployment 

• financing the provision of services and infrastructure in new areas, 
given severe fiscal constraints 

• maintaining capacity of critical government institutions in the context 
of demands for politically driven distribution of public-sector jobs 

• providing services and infrastructure in ways that address, rather than 
exacerbate, local-level contestations and grievances

• protecting standards of governance, human right, and equitable access 
to services under new power-sharing arrangements in which the Taliban 
are likely to play a major role  

International experience shows that failure to adequately address these 
challenges may lead to the breakdown of any peace agreement and to fur-
ther cycles of violence, the World Bank says.290

Asia Foundation Survey Finds Respondents Wish to Maintain 
Existing System in Peace Talks
According to the first set of data released by the Asia Foundation 2020 
flash survey, 54% of respondents believe peace is achievable in Afghanistan 
within the next two years, while 34% say it is not. Respondents were asked 
how important it is to protect a number of areas as part of the peace pro-
cess including the current constitution, a democratic system, a strong 
central government, freedom of the press, and women’s rights. Of the areas 
respondents said are “very important” to be protected, most cited a strong 
central government (85%), women’s rights (85%), equality among different 
groups of people regardless of ethnicity (84%), and protection of the current 
constitution (79%).291

U.S. Funding for Peace and Reconciliation
In July 2020, USAID/Afghanistan made $2.5 million available for the Office 
of Transition Initiatives (OTI) for its Peace Stabilization Initiative (PSI). 
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According to USAID, this short-term effort will help ensure key stakehold-
ers can participate in the intra-Afghan negotiations, build awareness and 
support for the peace process among Afghans, and equip USAID and oth-
ers with the tools and information to successfully reinforce peace at a 
local level.292 

OTI is working with a number of civil-society organizations and media 
outlets to hold and amplify discussions between Afghans about the future 
of the country, their expectations from the peace process, and their demand 
for a resolution to the conflict. For example, OTI is working with a coali-
tion of Afghan nongovernmental organizations to hold public meetings 
on the peace process. Radio and social media content will be produced 
on these events and aired on a national broadcaster. OTI is also support-
ing a number of research initiatives to inform future USAID and Afghan 
government programming.293

MUTUAL ACCOUNTABILITY

Donors Pledge at Least $3.3 Billion for 2021 at the 
November Afghanistan Conference Despite Concerns over 
Persistent Corruption
On November 23–24, representatives of over 60 countries, some 30 inter-
national organizations, and civil-society groups virtually attended the 2020 
Afghanistan Conference in Geneva, Switzerland. In the adopted communi-
qué, participants called for an immediate, permanent, and comprehensive 
ceasefire, and a meaningful peace process with the participation of women 
and young people, as well as ethnic, religious and other minorities. They 
affirmed a renewed partnership to strengthen a sovereign, unified, demo-
cratic and peaceful Afghanistan on its path towards self-reliance, and 
welcomed a new Afghanistan National Peace and Development Framework 
(ANPDF II) and the Afghanistan Partnership Framework (APF) to guide 
their relationship with the government.294

According to the UN, donors pledged at least $3.3 billion in development 
assistance for 2021, with annual commitments expected to stay at the same 
level year-on-year through 2024.295 According to the UN and Finnish confer-
ence co-chairs, donors expressed the potential for between $12 billion and 
$13.2 billion through 2024 if subsequent annual commitments stay at similar 
levels to the 2021 commitment.296 (This was down from the $15.2 billion 
donors committed to provide at the 2016 donors conference over four years 
through 2020.297) 

At the conference, the United States pledged $300 million for 2021, with 
up to an additional $300 million available in the near term depending on the 
Afghan government making “meaningful progress” in the peace process. (At 
the 2016 donors conference, the United States pledged $4 billion over four 

On November 23–24, representatives of 
over 60 countries, some 30 international 
organizations, and civil-society groups 
virtually attended the 2020 Afghanistan 
Conference. (UN graphic)
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years.)298 The development-assistance pledges do not include the substan-
tial contributions the United States provides for security assistance.299

Donors outlined a number of principles in the APF, writing that they 
established the “conditions that are necessary for continued international 
support to the [Afghan] Government.”300 These principles included:301

• commitment to democracy, the rule of law, human rights, and 
gender equality embedded in the Afghan Constitution, and respect 
for Afghanistan’s international commitments as prerequisites for 
international support

• commitment to ensuring full equality between women and men, girls 
and boys, in all aspects of life—political, economic, and social

• commitment to effective implementation of the governance principles 
embedded in the Afghan Constitution

• commitment to an inclusive Afghan-owned and Afghan-led peace 
process and sustainable peace, with a meaningful role for victims of 
conflict and due account taken of victims’ rights

• a secure and stable environment that underpins sustainable economic 
and human development

ANPDF II, per its guiding principles, is to articulate, integrate, and roll 
out the processes of peace-building, state-building, and market-building as 
instruments of nation-building, and be operationalized through a realistic 
monitoring and results framework, with clear annual indicators lending 
themselves to effective monitoring and verification.302

The APF also outlines a number of outcomes and jointly agreed priority 
areas distinct from the principles. These include established reform targets 
for 2021, but targets for 2022 and beyond are merely “indicative” and sub-
ject to revision in subsequent annual meetings.303 

Presently, there appears to be no direct financial consequence if the 
Afghan government does not achieve these outcomes or reform targets. 
According to USAID, donors formally and informally track outcomes or 
reform targets to gauge progress in Afghanistan and the APF “implies that 
there will be financial consequences” if the Afghan government does not 
achieve the minimum conditions.304 While specific dollar values are not 
tied to the Afghan government achieving these outcomes and reform tar-
gets, many are designed to closely align with milestones in the Afghanistan 
Reconstruction Trust Fund (ARTF) incentive program and EU state build-
ing program.305

According to State, the World Bank told ARTF donors that it planned to 
align its objectives with the APF and the ANPDF II,306 meaning funding may 
be conditional on these targets when some of the APF’s outcome indicators 
are linked to the ARTF 2021 incentive program.307

Several of the APF outcome-level targets remain vague, with many call-
ing for unspecified improvements or reductions against well-established 
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indicators that donors have regularly cited for years to gauge progress in 
Afghanistan. These include:
• For the Peace-Building Pillar, donors intend to measure outcome-level 

progress by tracking unspecified improvements in Afghanistan’s Human 
Development Index and Gender Inequality Index. Further, donors desire 
reductions in UNAMA-tracked civilian casualties and the proportion 
of the population who fear for their personal safety as reported in the 
annual Survey of the Afghan People.308

• For the State-Building Pillar, donors intend to measure outcome-level 
progress by tracking unspecified increases in Afghan government 
revenue as a share of economic output, the proportion of women 
civil service employees, and the effectiveness of high-level corruption 
prosecution and law enforcement. Further, donors wish to see 
improvements in Afghanistan’s standing in Transparency International’s 
Corruption Perceptions Index and the World Justice Project’s Rule of 
Law Index.309

• For the Market-Building Pillar, donors intend to measure outcome-
level progress by tracking unspecified reductions in the proportion of 
Afghans living below the basic-needs poverty line. Further, donors wish 
to see improvements in the annual growth rate of real gross domestic 
product per employed person, the real rate of economic growth, the 
gross value of exports, and Afghanistan’s score recorded in the World 
Bank Group Doing Business survey.310

Disappointing Results Despite Pressure to Demonstrate Real 
Anticorruption Reforms Before the Conference
According to the UN Secretary-General, little action resulted from intensi-
fied pressure on the Afghan government to enhance tangible anticorruption 
results ahead of the conference.311 SIGAR reached a similar conclusion, 
issuing an alert letter on November 6 saying the Afghan government has 
taken limited steps to curb systemic corruption, but more tangible action is 
required. SIGAR found the Afghan government often takes paper or process 
steps, such as drafting regulations or holding meetings, rather than taking 
concrete actions that would reduce corruption, such as arresting or enforc-
ing penalties on powerful Afghans.312

Donors continue to demand concrete anticorruption actions from the 
Afghan government. The Afghanistan Partnership Framework calls for the 
Afghan government to carry out a “meaningful, demonstrable fight against 
corruption” as a condition for continued international support.313 Secretary 
of State Michael R. Pompeo said the Afghan government must imple-
ment “real anticorruption efforts” essential for stability and security in the 
country.314 At the conference panel on corruption, U.S. Chargé d’Affaires 
Ambassador Ross Wilson called for “vigorous public action to identify, 
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prosecute, and effectively punish corrupt officials involved in the taking of 
public resources.”315 UN Special Representative of the Secretary-General 
Deborah Lyons said it was “past time for those who are responsible [for 
corruption] to be held accountable,” labeling corruption a “silent cancer 
steadily affecting all aspects of the lives of Afghan citizens.”316

U.S. ASSISTANCE TO THE AFGHAN GOVERNMENT BUDGET

Summary of Assistance Agreements
Security aid makes up the vast majority of current U.S.-funded assistance to 
the Afghan government. Participants in the NATO Brussels Summit on July 
11, 2018, had previously committed to extend “financial sustainment of the 
Afghan forces through 2024.” The public declaration from that meeting did 
not specify an amount of money or targets for the on-budget share of secu-
rity assistance.317

At the November 2020 Afghanistan Conference, according to the UN, 
donors pledged at least $3.3 billion in civilian development assistance for 
the first year of the 2021–2024 period, with annual commitments expected 
to stay at the same level year-on-year. The resulting conference commu-
niqué and the Afghanistan Partnership Framework did not include any 
reference to targets for the on-budget share of civilian assistance.318

On-budget assistance: encompasses 
donor funds that are aligned with Afghan 
government plans, included in Afghan gov-
ernment budget documents, and included 
in the budget approved by the parliament 
and managed by the Afghan treasury 
system. On-budget assistance is primarily 
delivered either bilaterally from a donor 
to Afghan government entities, or through 
multidonor trust funds. (DOD prefers the 
term “direct contributions” when referring 
to Afghanistan Security Forces Fund (ASFF) 
monies executed via Afghan government 
contracts or Afghan spending on personnel.) 
 
Off-budget assistance: encompasses 
donor funds that are excluded from the 
Afghan national budget and not managed 
through Afghan government systems.

Source: SIGAR, Quarterly Report to the United States 
Congress, 7/30/2014, p. 130; Ministry of Finance, “Aid 
Management Policy for Transition and Beyond,” 12/10/2012, 
p. 8; State, response to SIGAR vetting, 1/14/2016; DOD, 
OUSD-P, response to SIGAR vetting, 1/15/2018. 

Donor and Afghan government representatives prepare to discuss corruption during a 
side event of the 2020 Afghanistan Conference. (UN photo)
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As shown in Table 2.12, USAID’s active, direct bilateral-assistance pro-
grams have a total estimated cost of $352 million. USAID also expects 
to contribute $700 million to the World Bank-administered Afghanistan 
Reconstruction Trust Fund (ARTF) from 2020 through 2025 in addi-
tion to nearly $4 billion disbursed under the previous grant agreements 
between USAID and the World Bank (2002–2020). (USAID’s new ARTF 
grant of $133 million per year is less than half the estimated total equiva-
lent of $300 million per year in the previous grant.) USAID has disbursed 
$154 million to the Asian Development Bank-administered Afghanistan 
Infrastructure Trust Fund (AITF).319

Civilian On-Budget Assistance
USAID provides on-budget civilian assistance in two ways: bilaterally to 
Afghan government entities; and through contributions to two multidonor 
trust funds, the ARTF and the AITF.320 According to USAID, all bilateral-
assistance funds are deposited in separate bank accounts established by the 
Ministry of Finance (MOF) for each program.321

The ARTF provides funds to the Afghan government’s operating and 
development budgets in support of Afghan government operations, policy 
reforms, and national-priority programs.322 The AITF coordinates donor 
assistance for infrastructure projects.323

As of November 2020, the United States remains the largest cumulative 
donor to the ARTF (32.2% of contributions); the next-largest donor is the 
United Kingdom (16.8% of contributions).324

SIGAR AUDIT
On September 26, 2019, the Senate 
Appropriations Committee issued S. 
Rept. 116-126, accompanying the 
Department of State, Foreign Opera-
tions, and Related Programs Appropria-
tions Act, 2020. The report directed 
SIGAR to assess “the internal controls 
of multilateral trust funds for Afghani-
stan reconstruction that receive U.S. 
contributions, to include any third-party 
evaluations of the internal controls 
of the Afghan government ministries 
receiving assistance from multilateral 
trust funds, and SIGAR is directed to 
report to the Committee if access to re-
cords is restricted for programs funded 
with U.S. contributions.” SIGAR has ini-
tiated this work and anticipates issuing 
multiple public reports in 2021, each 
examining a different trust fund.

TABLE 2.12

USAID ON-BUDGET PROGRAMS

Project/Trust Fund Title
Afghan Government  
On-Budget Partner Start Date End Date

Total  
Estimated Cost

Cumulative 
Disbursements,  

as of 1/8/2021

Bilateral Government-to-Government Projects

Power Transmission Expansion and Connectivity 
(PTEC)

Da Afghanistan Breshna 
Sherkat

1/1/2013 12/31/2023  $316,713,724  $272,477,914 

Textbook Printing and Distribution II Ministry of Education 9/15/2017 12/31/2020  35,000,000  0 

Multilateral Trust Funds

Afghanistan Reconstruction Trust Fund (ARTF) 
(current award)*

Multiple 9/29/2020 12/31/2025  $700,000,000  $55,686,333 

Afghanistan Infrastructure Trust Fund (AITF) Multiple 3/7/2013 3/6/2023  153,670,184 153,670,184 

Note: *USAID had two previous awards to the ARTF: One that concluded in March 2012 with $1,371,991,195 in total disbursements, and a second that ended in September 2020 with 
$2,555,686,333 in total disbursements. Cumulative disbursements from all ARTF awards is currently $3,983,363,861.

Source: USAID, response to SIGAR data call, 1/11/2021.



93REPORT TO THE UNITED STATES CONGRESS  I  JANUARY 30, 2021

GOVERNANCE

ARTF Recurrent-Cost Window
The ARTF recurrent-cost window supports operating costs, such as 
Afghan government non-security salaries and operations and maintenance 
expenses. The recurrent-cost window is the vehicle for channeling reform-
based incentive funds, such as the Incentive Program Development Policy 
Grant (IP DPG).325 According to the World Bank, currently all recurrent-
cost window funds provided to the Afghan government are incentivized for 
achievement of policy reforms.326 

In September 2020, the World Bank told donors it plans to align its 
recurrent-cost window incentive program with new mutual-account-
ability framework (presumably referring to the Afghanistan Partnership 
Framework that was released at the November 2020 donors’ confer-
ence). The World Bank said it is also focused on having these conditions 
based on actual implementation and results, rather than preliminary 
“paper-based” reforms.327

As of November 2020, the ARTF recurrent-cost window has cumulatively 
provided the Afghan government approximately $2.6 billion for wages, 
$600 million for operations and maintenance costs, $1.1 billion in incentive-
program funds, and $773 million in ad hoc payments since 2002.328

On-Budget Assistance to the ANDSF
Approximately 70% of total U.S. on-budget assistance goes toward the 
requirements of the Afghan security forces.329

DOD provides on-budget assistance through direct contributions from 
the Afghanistan Security Forces Fund (ASFF) to the Afghan government 
to fund a portion of Ministry of Defense (MOD) and Ministry of Interior 
(MOI) requirements.330 For the multidonor Law and Order Trust Fund 
for Afghanistan (LOTFA), DOD described its current funding of about 
$1 million as a “token amount” so that CSTC-A can participate in donor 
deliberations on LOTFA and maintain voting rights.331 The United Nations 
Development Programme (UNDP) administers LOTFA primarily to fund 
Afghan National Police salaries and incentives.332

According to DOD, most of the ASFF appropriation is not on-budget 
because it flows through DOD contracts to buy equipment, supplies, and 
services for the Afghan security forces.333 The Combined Security Transition 
Command-Afghanistan (CSTC-A) provides direct-contribution funding to 
the MOF, which allots it incrementally to the MOD and MOI.334 

For Afghan fiscal year (FY) 1399 (December 2019–December 2020), 
CSTC-A planned to provide the Afghan government the equivalent of up 
to $725.3 million to support the MOD. Of this amount, approximately 
$636.7 million (88%) was for salaries.335 To support the MOI, CSTC-A 
planned to provide up to $148 million in FY 1399. Of these funds, approxi-
mately $58 million (39%) was for ALP salaries, with the remaining funds for 
purchase of goods, services, or assets.336
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As of November 30, CSTC-A provided the Afghan government the equiva-
lent of $727 million to support the MOD for FY 1399. Almost all of these 
funds (90%) paid for salaries.337 Also as of November 30, CSTC-A directly 
provided the Afghan government the equivalent of $63 million to support 
the MOI and $1.04 million to UNDP for LOTFA-administered support of 
the MOI. State also provided $4.5 million to LOTFA in 2020.338

SUBNATIONAL GOVERNANCE

Provincial and Municipal Programs
USAID has two subnational programs focused on provincial centers and 
municipalities: the Initiative to Strengthen Local Administrations (ISLA) 
and Strong Hubs for Afghan Hope and Resilience (SHAHAR) programs. 
Table 2.13 summarizes total program costs and disbursements to date.

Initiative to Strengthen Local Administrations
The $53 million ISLA program is meant to enable the Afghan government to 
improve provincial governance in the areas of fiscal and development plan-
ning, representation of citizens, and enhanced delivery of public services. 
ISLA aims to strengthen subnational systems of planning, operations, com-
munication, representation, and citizen engagement, leading to services that 
more closely respond to all citizens’ needs in health, education, security, 
justice, and urban services.339 To accomplish this, ISLA tries to enhance the 
institutional and human capacity of provincial line directorates and provin-
cial development committees to ensure that local priorities are integrated 
into the national budgets through provincial development plans (PDPs).340

According to ISLA, over the past three completed Afghan fiscal years 
(1396, 1397, 1398), the 16 ISLA-supported provinces were able to spend an 
average of only 51% of the budgets allocated for PDP-proposed projects.341 
Looking at the first three quarters of Afghan fiscal year 1399 (December 
2019–December 2020), ISLA found that the expenditure rate for PDP-
proposed projects was similar to previous years, 48%. Only five of the 15 

TABLE 2.13

USAID SUBNATIONAL (PROVINCIAL AND MUNICIPAL) PROGRAMS

Project Title Start Date End Date
Total  

Estimated Cost
Cumulative Disbursements, 

as of 1/8/2021

Strong Hubs for Afghan Hope and Resilience (SHAHAR) 11/30/2014 3/31/2021  $73,499,999  $70,850,817 

Initiative to Strengthen Local Administrations (ISLA) 2/1/2015 3/31/2021  52,500,000  48,046,035 

Citizens’ Charter Afghanistan Project (CCAP)* 3/31/2012 12/31/2025  N/A  97,110,000 

Note: *This includes USAID contributions to ARTF with an express preference for the Citizens’ Charter Afghanistan Project. Data as of 11/20/2020.

Source: USAID, response to SIGAR data call, 1/11/2021; World Bank, “Administrator’s Report on Financial Status,” 11/20/2020, p. 5.  
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provinces ISLA examined received their first-quarter budget allotments in 
the first quarter, with the remaining 10 receiving these funds in either the 
second or third quarters. According to ISLA, provincial execution rates 
remain low due to poor coordination between provincial departments and 
their central ministries, as well as to delayed budget allocations.342

In addition to the regular budget process, ISLA assisted three provinces 
(Kandahar, Nangarhar, and Parwan) to access unconditional funding from 
the Afghan government to help respond to community priorities reflected 
in their PDP submissions, but omitted from the national budget. For Afghan 
fiscal year 1398 (December 2018–December 2019), ISLA found that the 
experiences of these three provinces differed. Nangarhar had 14 approved 
projects and executed 32% of its allocated funds. Funds for four of these 
projects were not provided, while the remaining projects were either 
completed or still being implemented. Kandahar proposed fewer projects 
(construction of a hospital for Spin Boldak district, a basic health center in 
Kandahar City, an industrial park, and 30 greenhouses in 10 districts), with 
all completed and 98% of allocated funds executed. Parwan proposed eight 
development projects, but no funds were actually transferred and no proj-
ects were implemented.343

Since ISLA began in 2015, the program has provided 222 youths with 
internships of at least six months in duration at province government 
offices.344 In December 2019, 176 of these interns had their internship rec-
ognized as equivalent to one year’s work experience with the government, 
reportedly the first time the Afghan government extended such recogni-
tion to an externally sponsored internship program. Over the past year, 
20 ISLA interns have found employment with the Afghan government or 
private employers.345

The U.S.-supported World Bank Citizens’ Charter Afghanistan Project provides grants 
to communities to implement community projects, such as this canal rehabilitation. 
(U.S. Embassy Kabul photo)



96 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

GOVERNANCE

Strong Hubs for Afghan Hope and Resilience
The objective of the $74 million SHAHAR program is to create well-gov-
erned, fiscally sustainable Afghan municipalities capable of meeting the 
needs of a growing urban population. SHAHAR partners with municipalities 
to deliver capacity-building for outreach and citizen consultation, improved 
revenue forecasting and generation, and budget formulation and execution, 
among other things.346

As of September 2020, SHAHAR reported that 6% of the 10,479 munici-
pal employees in the 15 cities the program tracks are female. Maimanah 
Municipality in Faryab Province had the largest share of female employees 
(17%) while Lashkar Gah City in Helmand Province had only one female 
employee out of 90 total staff.347

SHAHAR recently assisted its partner municipalities in conducting the 
“National Urban Culture Campaign.” These municipalities distributed post-
ers and video discs to government and nongovernmental organizations. The 
campaign aimed to enhance the credibility and legitimacy of the national 
government and demonstrate to local citizens the benefits of peace and 
public participation in urban governance.348

Citizens’ Charter Afghanistan Project
In October 2018, USAID began contributing a portion of its ARTF funds 
($34 million of its $300 million contribution) specifically to the Citizens’ 
Charter Afghanistan Project (CCAP). The Afghan government said CCAP, 
which began in 2016, is the centerpiece of its national inclusive develop-
ment strategy for rural and urban areas. CCAP works through Community 
Development Councils (CDCs) to implement community projects. CCAP 
defines a suite of minimum basic services for each local covering health, 
education, and their choice of an infrastructure investment (such as road 
access, electricity, or small-scale irrigation for rural communities).349 

Both the World Bank and Afghan government have proposed expand-
ing CCAP in the event of peace.350 In November 2020, the World Bank 
proposed to donors that CCAP initiate peace pilots involving local con-
flict analyses, local-level peace dialogues, peace grants, and conflict and 
dispute-resolution training activities.351 The proposal includes $10 million 
for 300 rural CDCs in Nangarhar, Kunar, and Laghman Provinces (secu-
rity permitting) and $9 million for 75 new urban CDCs in Jalalabad City in 
Nangarhar Province. Unlike the normal CCAP process, the implementation 
for the rural peace pilot would not involve facilitating partners. Instead, 
the Ministry of Rural Rehabilitation and Development would fully imple-
ment the program in rural areas, the Independent Directorate of Local 
Governance would be solely responsible for a portion of the urban sites, 
and nongovernmental facilitating partners would implement the remainder. 
These peace pilots target areas where the Afghan government regained con-
trol from antigovernment forces.352
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The APF target for rolling out the CCAP peace pilot to 300 communities 
is 2022.353

RULE OF LAW AND ANTICORRUPTION

Summary of Rule-of-Law and Anticorruption Programs
As shown in Table 2.14, the United States supports a number of active rule-
of-law and anticorruption programs in Afghanistan.

Afghanistan’s Measure for Accountability  
and Transparency (AMANAT)
In August 2017, USAID awarded the contract for Afghanistan’s Measure 
for Accountability and Transparency (AMANAT) program to support the 
Afghan government’s efforts to reduce and prevent corruption in govern-
ment public services.354 According to USAID, AMANAT supports select 
Afghan government institutions with technical assistance to plan for and 
implement recommended procedural reforms.355 

In September 2020, the program was modified to remove certain 
anticorruption-related program tasks, such as conducting vulnerability-
to-corruption assessments of Afghan government bodies and assisting 
Afghan government institutions to self-identify their corruption risks. 
In lieu of these anticorruption tasks, AMANAT is now tasked with 
assisting the Access to Information Commission (AIC) in the imple-
mentation of the Access to Information Law.356 On December 14, the 
AMANAT program and the AIC signed a letter of agreement to facilitate 
capacity-building activities.357

According to USAID, access to information enables citizens to exercise 
their voice and to monitor and hold government to account. Afghanistan’s 
Access to Information Law came into effect in 2014, and its implementa-
tion and enforcement has been challenging. Each Afghan government 

TABLE 2.14

RULE OF LAW AND ANTICORRUPTION PROGRAMS

Project Title Start Date End Date
Total  

Estimated Cost

Cumulative 
Disbursements,  

 as of 1/8/2021
Assistance for Development of Afghan Legal Access and Transparency (ADALAT) 4/18/2016 4/17/2021  $68,163,468  $38,875,409 

Afghanistan’s Measure for Accountability and Transparency (AMANAT) 8/23/2017 8/22/2022  31,986,588  11,110,865 

Corrections System Support Program (OASIS CSSP) Option Year 2* 6/1/2018 5/31/2022 17,754,251 13,669,296

Justice Sector Support Program OASIS Contract* 8/28/2017 8/27/2022 45,514,200 36,658,885
Transferring Professional Development Capacity (TPDC)* 8/31/2020 8/31/2023 8,499,902 8,499,902

Note: *Disbursements as of 12/16/2020.

Source: State, INL, response to SIGAR data call, 12/16/2020; USAID, response to SIGAR data call, 1/11/2021.
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entity should have a department or section in charge of providing informa-
tion to those who request it. Complaints regarding lack of cooperation or 
transparency should be submitted in writing to the entity in question. If the 
complaints are not addressed within three days, the applicant can send the 
complaints to the AIC. Created in January 2019, the AIC oversees the imple-
mentation of the law, disseminates information about it to the public, and 
handles complaints.358

In the latest AMANAT-issued corruption-vulnerability assessment of the 
Ministry of Public Health (MOPH), corruption reportedly flourished dur-
ing the COVID-19 crisis. One of the most often cited examples relates to 
contractors making payments throughout the procurement and payment 
processes. Contractors pay hospital staffs to get the contract, pay each 
member of the hospital team that inspects and approves the goods being 
delivered, and pay officials involved in processing their payments.359

Over the past year, AMANAT assisted four ministries to develop their 
internal auditing capacity, whereby they identified corruption. The internal-
audit department of the Ministry of Refugees and Repatriations found fraud 
involving land distribution in Ghazni Province. The case was referred to the 
Attorney General’s Office. Auditors with the MOPH uncovered fraud in four 
provinces involving contracts for medical equipment, public construction, 
and information-technology equipment. Within the Ministry for Martyrs and 
Disabled Affairs, auditors found employees had created ghost beneficiaries 
in order to receive payments of $1.9 million.360

Justice Sector Support Program (JSSP)
State’s Justice Sector Support Program is the largest rule-of-law program 
in Afghanistan. JSSP was established in 2005 to provide capacity-building 
support to the Afghan justice system through training, mentoring, and advi-
sory services. The current JSSP contract began in August 2017 and has an 
estimated cost of $45.5 million. The previous JSSP contract, which began in 
2010, cost $280 million.361 

JSSP provides technical assistance to Afghan justice-sector institutions 
to: (1) build the capacity of justice institutions to be professional, transpar-
ent, and accountable; (2) assist the development of statutes that are clearly 
drafted, constitutional, and the product of effective, consultative drafting 
processes; and (3) support the case-management system so that Afghan jus-
tice institutions work in a harmonized and interlinked manner, and resolve 
cases in a transparent and legally sufficient manner.362

JSSP advises various Afghan government offices on how to use its Case 
Management System (CMS). CMS is an online database that tracks the 
status of criminal and civil cases in Afghanistan, across all criminal justice 
institutions, from the moment a case is initiated to the end of confine-
ment.363 In September 2020, the Afghan government finalized a regulation 
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making the CMS the national system of record, requiring all justice-sector 
institutions to use it.364 

As of November 15, 2020, the CMS contained 550,452 criminal and 
123,798 civil case records.365 Ministry of Justice (MOJ) CMS operators 
reported that unreliable electricity and slow internet connections are major 
challenges for CMS users.366 According to JSSP program reporting, Afghan 
government justice officials in areas that lack internet access still use paper 
forms when recording information; such records are later entered into CMS 
by operators working at sites with internet access.367 

According to State, COVID-19-related challenges delayed numerous JSSP 
meetings and trainings until October and November. In late November, 
COVID-19 cases began to rise again, and some Afghan program staff who 
went back to their offices returned to teleworking.368

Assistance for the Development of Afghan Legal Access  
and Transparency (ADALAT)
In April 2016, USAID launched the $68 million Assistance for the 
Development of Afghan Legal Access and Transparency (ADALAT) pro-
gram. ADALAT aims to (1) increase the effectiveness and reach of the 
formal justice sector, (2) strengthen the linkages between the formal and 
traditional justice sectors, and (3) increase “citizen demand for quality 
legal services.”369 ADALAT collaborates with the Ministry of Justice (MOJ) 
Department of the Huquq (“rights”). Huquq offices provide citizens the 
opportunity to settle civil cases within the formal system before beginning 
a potentially more involved court case.370 ADALAT’s efforts to increase 
demand for quality legal services includes providing grants to civil-society 
organizations to promote legal awareness and legal rights, and to private 
universities to prepare future “practical problem-solvers” within formal and 
traditional dispute-resolution institutions.371

To date, ADALAT has trained 326 Huquq professional service providers 
on subjects practically related to their field, including family law, media-
tion, inheritance law, commercial law, and contracts, debts, property law. 
According to ADALAT, on average, the trainees saw a 63% increase in test 
scores following the training.372

Transferring Professional Development Capacity (TPDC)
In August 2020, State began the Transferring Professional Development 
Capacity (TPDC) program, a follow-up of their Continuing Professional 
Development Support (CPDS) program that ended the same month. CPDS 
was itself a follow-on to the 2013–2016 Justice Training Transition Program. 
All three programs have used the same implementing partner. The new 
TPDC program continues efforts to build the capacity of Afghan justice 
institutions to provide continuing professional development to their staff, 
with a special emphasis on the revised penal code.373 CPDS reported that it 
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helped Afghan justice institutions deliver 149 penal-code trainings, observ-
ing an average 28% increase in test scores across the 3,332 trainees.374 (In 
2019, there were 6,909 mid- and senior-level employees working for the 
AGO, MOJ, and the Supreme Court.375)

The new program, similar to the preceding CPDS, aims to enable Afghan 
justice institutions to independently conduct needs assessments, develop 
training curricula, deliver train-the-trainer courses, and monitor their train-
ing impact. TPDC partners with the professional training departments of 
these justice organizations to develop their long-term departmental strate-
gies, and enable them to manage their training-related human resources, 
procurement, and budgeting needs.376

Corrections System Support Program (CSSP)
State’s Corrections System Support Program (CSSP) provides mentoring 
and advising support, training assistance, leadership capacity-building ini-
tiatives, infrastructure assistance, and nationwide case management for 
correctional facilities.377 As of October 2020, CSSP employed 113 advisors 
who assisted 405 Afghan prison authority advisees. These advisors primar-
ily supported case-management efforts, such as reviewing case files and 
identifying inmates either eligible for release or who had not yet made their 
mandated court appearance.378

As of November 30, 2020, the latest date for which adult prison popula-
tion data is available, the Office of Prison Affairs (OPA) was incarcerating 
22,346 males and 486 females (down from 23,201 males and 514 females as 
of July 30, 2020). This OPA total does not include detainees held by other 
Afghan governmental organizations, for which INL has no data. According 
to State, since June 2020, the Afghan government has not released any 
more prisoners to prevent the spread of COVID‐19.379 Between mid-July 
and September 2020, the UN Secretary-General said no prisons reported 
any new cases of COVID-19 among prisoners or staff (though there may be 
under reporting due to limited testing).380 

Continued prison overcrowding and reduced disinfection efforts have 
increased the risk of a second COVID-19 outbreak, the UN Secretary-
General reported. As of October 2020, approximately two-thirds of prisons 
operated above full capacity. Further, many prisons appear to be unpre-
pared for a possible second wave of the disease.381 

State also observed prison overcrowding this quarter, describing it 
as “a persistent, substantial, and wide‐spread problem” affecting OPA-
managed male prison facilities. As of December 2020, State estimated that 
55% of male prison facilities exceeded International Committee of the Red 
Cross (ICRC) recommended standards.382 Whereas the UN reported that 
women are held in “overcrowded conditions” at Pul-e Charkhi Prison,383 
State reported that no OPA-managed female prisoners exceed ICRC-
recommended capacity. Overall, State says that the male prison population 
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is 28% over total prison capacity, whereas the female prison population is 
only 25% of total capacity.384

From October 1 to December 7, 2020, State learned of 10 major internal-
security incidents affecting civilian prisons in Afghanistan. Of these 10 
incidents, five were hunger strikes and five were protests or riots. Half of 
the incidents related to prisoner transfers, with prisoners either request-
ing a transfer or protesting a planned transfer (both to other facilities and 
within cell blocks at their facility). Of the remaining incidents, one riot was 
a protest against a major search of the facility, one was a protest because 
the prisoners were not released under a presidential decree, one was a pro-
test of the duration of their prison sentences, one was a demand by national 
security threat inmates to repatriate to their home countries, and one was a 
protest against the transfer of the prison commander to another facility.385

Taliban and Islamic State-Khorasan (IS-K)-affiliated prisoners were 
among those leading some, but not most, prison disturbances. In one 
October incident, 126 IS-K-affiliated prisoners held a hunger strike demand-
ing to be transferred from the Kabul Detention Facility to Pul-e Charkhi 
Prison after their convictions were upheld on appeal. In the same month, 
Taliban-affiliated prisoners in Nimroz Province barricaded themselves in 
their cellblock to protest the Afghan government’s decision to transfer 
national-security-threat prisoners to Pul-e Charkhi Prison.386

A number of detained IS-K-affiliated families pose unique challenges, 
prompting State to coordinate a broader response. Following military 
defeats in late 2019 and early 2020, many IS‐K fighters and their families 
surrendered to Afghan government forces. Approximately 135 women and 
275 children, mostly foreign citizens, are held in the Kabul Female Prison 
and Detention Center.387 According to the UN Secretary-General, many of 
the IS-K-affiliated prisoners have been held in pretrial detention for almost 
a year.388

State was unable to provide the typical support it offers to incarcerated 
women and children due to concerns with providing material support to 
known terrorist affiliates. Following discussions in November 2020, ICRC 
and UNICEF agreed to work with State to develop long-term solutions for 
individual IS-K-affiliated prisoners, including potential prisoner repatriation 
to their home countries.389

Anticorruption
According to the latest Asia Foundation survey results, 85% of respondents 
surveyed in 2020 reported that corruption was a major problem in their 
daily life, and 95% said it was a major problem in Afghanistan as a whole.390

The Afghan government’s anticorruption strategy expired in December 
2019.391 In September, donors expressed several concerns with the draft of a 
new strategy in comments they shared with the Afghan government, including:
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• The draft displayed insufficient candor regarding the Afghan 
government’s achievements on anticorruption. For example, donors 
wrote that “it is disingenuous to hail efforts to prosecute high-level 
officials when many of those culpable have gone unpunished, and when 
the former [chief executive officer] of Kabul Bank was granted early 
release last year.”392

• The draft lacks a “theory of change” linking the Afghan government’s 
proposed “low-level benchmarks” to the broader outcome of reducing 
corruption.393 Donors appreciated that the Afghan government wrote 
that anticorruption strategies tend to propose a large number of 
discrete actions which, while useful, lack an overarching rationale that 
explains how they fit together. However, they complained that the draft 
strategy “turned into wish lists in their own right.”394

• The draft strategy paid insufficient attention to “the impact of 
corruption on the everyday lives of citizens, whether through policy 
or in access to services, and particularly on those least protected by 
patronage, and the most vulnerable among them, including women.” 
Donors called on the Afghan government to increase recruitment of 
women into the civil service and in key senior positions and pay more 
attention to the accessibility of services to women, claiming these 
measures will reduce women’s vulnerability to corruption.395 

In June 2020, the UN expressed concern at the government’s failure 
to establish the Anticorruption Commission called for in the 2017/2018 
anticorruption strategy.396 On November 12, President Ghani announced 
the appointment of the five commissioners (including two women) to the 

A mural painted by the group ArtLords on one of Kabul’s ubiquitous blast walls calls out corruption. (U.S. Embassy Kabul photo)
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Anticorruption Commission, thus finalizing the establishment of anticor-
ruption institutions. The framework for anticorruption legislation, however, 
remained incomplete, the UN reported. The Office of the Ombudsperson 
continued to operate without a confirmed legal basis.397

On October 6, the lower house of parliament rejected the anticorruption 
law, which had been enacted in September 2018 by presidential legislative 
decree. The lower house argued that the process through which the law 
was enacted was irregular. On November 1, the upper house of parliament 
approved the law, with amendments. The law remains in force pending a 
decision of a joint committee of both houses.398 

Donors called for a functionally independent Anticorruption Commission 
to be operational, with sufficient resources, by June 2021, making this one 
of the 2021 targets in the APF. For 2024, donors hope that the commission 
will have conducted at least 15 independent, objective, and evidence-based 
evaluations on high-level institutional processes vulnerable to abuse, and on 
organizational cultures enabling corruption, and that these evaluations will 
have resulted in effective reform.399

Anti-Corruption Justice Center
In May 2016, President Ghani announced the establishment of a special-
ized anticorruption court, the Anti-Corruption Justice Center (ACJC). At 
the ACJC, elements of the Major Crimes Task Force (MCTF) investigators, 
AGO prosecutors, and judges work to combat serious corruption. The 
ACJC’s jurisdiction covers major corruption cases in any province involv-
ing senior officials (up to the deputy minister), generals and colonels, or 
cases involving substantial monetary losses. Substantial losses are defined 
as a minimum of five million afghani—approximately $73,000—in cases of 
bribes, money laundering, selling of historical or cultural relics, illegal min-
ing, and appropriation of Afghan government property; or a minimum of 
10 million afghani—approximately $146,000—in cases of embezzlement.400

As of November 2020, the Afghan government reported that 49 of 
255 ACJC warrants remain unexecuted and 32 fugitives are presently 
outside Afghanistan.401

According to DOJ, the ACJC had an active docket that included high-
profile cases this quarter. These cases included:402

• On October 12, 2020, the ACJC appellate court convicted Mohammed 
Mossa Ali, the former head of the Norms and Standards Department, of 
bribery and sentenced him to 16 years’ imprisonment, and a $100,000 
fine. Ali was previously convicted and given the same sentence in the 
ACJC primary court in August. According to DOJ, the case was notable 
for its efficient and effective investigation involving a call by the victim 
to an AGO hotline, referral to the National Directorate of Security and 
Kabul police and cooperation between the two agencies, the availability 
and use of $100,000 in marked AGO currency for the victim to pay the 

SIGAR AUDIT AND ALERT LETTER
S. Rept. 116-126, accompanying the 
Department of State, Foreign Opera-
tions, and Related Programs Appro-
priations Act, 2020, directed SIGAR to 
assess “the Government of Afghani-
stan’s implementation, resourcing, and 
administration of the ‘Afghanistan 
National Strategy for Combating 
Corruption,’ including whether such 
government is making progress toward 
achieving its anti-corruption objec-
tives, addressing impunity of powerful 
individuals, and meeting international 
commitments.” SIGAR has initiated this 
work and anticipates issuing a public 
report in 2021.

On November 6, 2020, SIGAR issued 
an alert letter saying the Afghan govern-
ment has taken limited steps to curb 
systemic corruption, but more tangible 
action is required. The Afghan govern-
ment often takes paper or process 
steps, such as drafting regulations or 
holding meetings, rather than taking 
concrete actions that would reduce 
corruption, such as arresting or enforc-
ing penalties on powerful Afghans, 
SIGAR found.
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bribe, videotaping the transaction, and arresting the defendant as he left 
the meeting site.

• On October 18, 2020, the ACJC primary court convicted three Ministry 
and Energy and Water officials in absentia of misuse of authority in a 
case dating to 2006. When an initial contract for the construction of 
a hydroelectric dam in Panjshir Province was terminated, the three 
officials improperly awarded the contract to a new company in a 
restricted bidding process. Each defendant was convicted of misuse 
of authority sentenced to three years’ imprisonment, fined $306,718. 
The court also ordered that the officials of the company receiving the 
contract be prosecuted.

• The ACJC appellate court convicted five defendants of embezzlement 
and forgery in a scheme to negotiate fraudulent checks at the Azizi 
Bank. The court sentenced the defendants to prison terms ranging from 
one year and six months to seven years and six months, and cash fines. 
The defendants are all in custody.

According to CSTC-A, the Afghan Supreme Court has significantly con-
strained the MOD’s ability to combat serious crime and corruption through 
its narrow interpretation of the prosecutorial authority of military lawyers 
and the jurisdiction of military courts. Afghanistan’s Supreme Court limited 
the authorities of these bodies to “military crimes” that are specified in 
the penal-code annex pertaining to the military. Instead of being handled 
through military courts and prosecutors, major crimes and corruption 
cases have to be referred to other bodies, such as the ACJC. Following the 
Supreme Court’s decision, CSTC-A said there have been no meaningful 
ACJC prosecutions of senior MOD officials.403

MOD believes that the Supreme Court’s decision negatively affects 
military discipline and has hindered the ministry’s response to corruption. 
CSTC-A supports MOD’s efforts to reconsider the authorities of military 
lawyers and the jurisdiction of military courts over corruption cases.404

CSTC-A Anticorruption Partners Make Some Progress
Among the MOD and MOI elements tasked with combating corruption, 
CSTC-A provided the following assessments and updates:
• This quarter, the MCTF, acting on intelligence and supported by 

CSTC-A, executed search warrants on a Kabul trucking company 
compound, arresting two civilian suspects and seizing approximately 
45,000 boots and 65,000 Afghan security-force uniform sets. Initial 
reports suggest the trucking company stole the items in 2015/2016 and 
planned to resell them to the Afghan government. CSTC-A said this 
case shows the ability of reliable MCTF partners to develop corruption 
cases, despite continuing organizational problems.405 According to 
DOJ, the MCTF director was unexpectedly dismissed after leading 
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an investigation that resulted in the arrest of the mayor of Herat on 
October 26, 2020.406 

• The MOD Inspector General (MOD IG) was recently involved in a fuel 
corruption case that CSTC-A views as an example of an effectively 
coordinated MOD response to corruption. After an MOD IG inspection 
of the 201st Corps found that fuel was stolen, the matter was referred 
to the MOD Criminal Investigative Directorate (MOD CID). This group 
investigated the matter, confirmed fuel was stolen, and referred the case 
to MOD legal authorities for prosecution. CSTC-A observed the MOD IG 
sharing the related reports and complaints to facilitate follow-up.407 

• MOD CID is not effectively investigating complex criminal cases, such 
as crimes involving senior officials or high-dollar amounts, CSTC-A 
says. (This is in contrast to the minister of defense’ statement to IG 
Sopko during an October 2019 meeting that he was very optimistic 
about the potential for the MOD CID.408) While CSTC-A says it does 
not “do investigative work on behalf of the Afghan government,” U.S. 
government-contracted law enforcement professionals have been 
investigating these cases and sometimes identify tips and leads that 
are provided to the Afghan security forces. Senior MOD leaders review 
the information produced through these contracted-out investigations 
and may take administrative actions in response. CSTC-A says that 
unclassified portions of these investigation reports are provided to 
MOD CID for criminal investigation.409 MOD CID, with assistance from a 
number of NATO Resolute Support elements, is currently investigating 
a case of fuel and medical-supply theft, ghost soldiers, and overcharging 
for electricity at the Regional Military Hospital in Balkh. CSTC-A 
suspected theft when it observed funding requests for generator fuel 
and electricity utilities were higher than normal. CSTC-A has been 
decreasing its funding for fuel and sees such theft as a threat to the 
Afghan security forces’ viability.410

This quarter, CSTC-A helped MOD legal and investigative bodies agree 
on the importance of clear lines of authority for developing case files neces-
sary for criminal convictions. CSTC-A said the various MOD bodies charged 
with responding to corruption (including the MOD IG, intelligence officials, 
and MOD CID investigators) have agreed that professional MOD CID inves-
tigators should be responsible for identifying, collecting, recording, and 
preserving evidence. Afghan law regarding these responsibilities is unclear, 
CSTC-A says, making meaningful and immediate change difficult. Some of 
these MOD entities lack a mission statement, the ability to compel coopera-
tion, and meaningful measurements of success.411
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COUNTERNARCOTICS

Little Progress Combating Opium Poppy Production
U.S. drug-control priorities for Afghanistan, according to the Department of 
State, include disrupting the drug trade, targeting its revenue streams, pro-
moting alternative livelihoods for farmers, reducing demand, strengthening 
law enforcement, and building Afghan government capacity. Unfortunately, 
State said “overall progress in meeting these long-term objectives remains 
slow, inconsistent, and insufficient.”412

According to the United Nations Office on Drugs and Crime (UNODC) 
2020 World Drug Report, an estimated 163,000 hectares of opium poppy 
were cultivated in Afghanistan during 2019 (more current reporting has 
been delayed). Although a 50% reduction from the record high in 2017 
(328,000 ha), 2019 cultivation remained nearly three-times the pre-2002 
average (1994–2001).413 Based on 2018 data, Afghan opiate production 
accounted for 84% of the global morphine and heroin seized;414 seizure data 
is important because it provides a rough indication of the share that Afghan 
opiates have in the global market. 

The statistics merely hint at the scope of the challenge posed by Afghan 
narcotics production. As SIGAR quarterly reports have repeatedly noted, 
the U.S. Congress has appropriated $9 billion for counternarcotics efforts in 
Afghanistan since FY 2002, yet the opium-economy has grown exponentially 
over that period, while interdiction efforts have had only a minimal impact 
on the illicit narcotics trade. Importantly, that trade helps fund insurgents, 
terrorists, and criminal networks; fosters corruption; undermines public 
regard for the government; and creates public-health and social problems.415 

New impediments to progress emerged in 2020, as the COVID-19 pan-
demic and economic distress simultaneously hindered counternarcotics 
operations, delayed reporting, and increased financial incentives for farm-
ers and other Afghans to profit from the narcotics trade. U.S. and Afghan 
counternarcotics strategies are in flux, and the formal organization of 
Afghan counternarcotics agencies has been restructured. Further, despite 
the long-standing problems with the counternarcotics effort in Afghanistan 
and the aggravating factors, international donors at the November 2020 
Afghanistan conference in Geneva, Switzerland did not condition future 
funding on counternarcotics indicators.416 

Afghanistan Opium Surveys Still Delayed
State’s Bureau for International Narcotics and Law Enforcement Affairs 
(INL) reported that the methodological disagreements between the UNODC 
and the Afghan National Statistics and Information Authority (NSIA) that 
derailed their collaborative opium-poppy survey projects in 2019 and 
2020 remain unresolved. However, there has been incremental progress 
with UNODC and NSIA signing a letter of assistance this quarter for the 
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Afghanistan Opium Survey projects that should enable effective collabora-
tion on the 2020 and subsequent surveys.417 INL has disbursed $24.2 million 
since 2006 for the surveys.418

The UNODC normally produces an annual Afghanistan Opium Survey: 
Cultivation Estimate report along with an Afghanistan Opium Survey: 
Socioeconomic Analysis report in partnership with the Afghan government. 
The cultivation estimate tracks trends in the locations and extent of opium-
poppy cultivation, while the socioeconomic report focuses on the opium 
economy’s effect on the social and economic situation of rural Afghans. 
According to the UNODC, these reports are “essential for planning, imple-
menting, and monitoring measures required for tackling a problem that has 
serious implications for Afghanistan and the international community.”419 

Both of these reports have been delayed; the most recent was published 
in July 2019. Although INL reported last quarter that the 2019 Afghanistan 
Opium Survey: Socioeconomic Analysis report was scheduled for publica-
tion by the end of 2020, the report is awaiting final clearance from the NSIA 
and has no target release date.420 

INL says the 2020 Afghanistan Opium Survey: Cultivation Estimate 
is expected to be released in early 2021. But if the report is released, it 
still may not include the annual yield estimates.421 This is because NSIA 
performed no field sampling, random or otherwise, in 2020. Without field 
sampling, UNODC began developing a methodology to estimate the 2020 
opium-poppy yield using satellite imagery.422 NSIA has not approved the 
UNODC satellite imagery methodology and continues to review it.423 
However, the recently signed agreement between UNODC and NSIA 
includes language that should enable field-sampling surveys this spring for 
the 2021 season and subsequent reports.424

SIGAR remains concerned that the biannual Afghanistan Opium Survey reports are still 
delayed after more than a year of disagreements between the Afghan government’s National 
Statistics and Information Authority (NSIA) and the United Nations Office on Drugs and Crime 
(UNODC). SIGAR first reported on these delays in January 2020.425 Disagreements between 
these partners emerged when NSIA objected to UNODC’s measurement of the opium-poppy 
yield for the 2019 season, despite UNODC’s use of a long-standing methodology that 
employs field measurements of mature poppy plants. NSIA specifically objected to the use 
of opportunistic sampling, which UNODC has used since 2012 to improve data quality. INL 
explained that UNODC’s opportunistic sampling method allowed surveyors operating in a 
small number of highly insecure areas some discretion in selecting sample areas within a 
district.426 SIGAR hopes that these disagreements will be resolved and that the 2019 and 
2020 reports will be released in early 2021. 
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Policy-Making Body, Not Counternarcotics Police, Sets 
Counternarcotics Policy
In a departure from previous responses, INL notified SIGAR this quarter that 
a policymaking Counternarcotics High Commission (CNHC)427 sets high-
level Afghan counternarcotics policy, and not the Ministry of the Interior’s 
(MOI) Counternarcotics Police of Afghanistan (CNPA). Although the 2018 
Counter Narcotics and Intoxicants Law formally created the CNHC, it has 
been directing policy only since early 2020.428 President Ashraf Ghani chaired 
the inaugural CNHC meeting on February 4, 2020. In his opening statement, 
President Ghani summarized the CNHC role saying that “Fighting against nar-
cotics and intoxicants is one of the five priorities of the government—there 
is need for creating overall synergies among the security, justice, judicial, and 
health sectors to take serious and appropriate actions accordingly.”429 The 
second vice-president Sarwar Danish leads the Commission.430 The CNHC 
delegates responsibility for coordination and development to the MOI, which 
executes CNHC orders through government-wide implementation strategies.431 

INL said that a number of the CNHC directives have already been imple-
mented. For example, in September 2020, the MOI, Afghan National Army 
(ANA), and the National Directorate of Security (NDS) signed a trilateral 
interagency memorandum of understanding that addressed counternarcotics 
“cooperation in intelligence sharing, coordination, eradication, trafficking, and 
drug distribution enforcement.”432

Nonetheless, INL noted that oversight of Afghan counternarcotics policy 
has continued to evolve and that the policy-making process has at times 
been unclear.433 In June and September 2020, INL told SIGAR that the CNPA 
became the counternarcotics policy-making entity following the dissolution of 
the Ministry of Counternarcotics (MCN) in 2019. At the time INL said moving 
“MCN’s policy-making role under the [CNPA] has the potential for greater effi-
ciency and more effective coordination.”434 INL has subsequently clarified that 
the CNPA’s policy development role was “likely unclear and confusing due to 
the recent dissolution of MCN and distribution of its activities.”435 INL contacts 
that were close to these developments also reported that these processes were 
“very unclear and confusing.”436 

Counternarcotics High Commission’s Directives Seek to 
Produce a New Counternarcotics Strategy 
INL said this quarter that the Afghan government has decided to produce 
a new National Drug Action Plan (NDAP) based on the CNHC’s February 
4, 2020, order issued at its inaugural meeting.437 The original 2015–2019 
NDAP was widely regarded as Afghanistan’s “counternarcotics strategy” 
and has been under revision since 2017. This new NDAP will follow CNHC 
directives and MOI’s Planning and Policy Department is leading the NDAP’s 
development with the MOI Deputy Minister for Counternarcotics chairing 
the meetings.438 

President Ashraf Ghani chairs the inaugu-
ral meeting of the Counter Narcotics High 
Commission on February 4, 2020. (Afghan 
Government photo)
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PAST EFFORTS TO REVISE AFGHAN 
COUNTERNARCOTICS POLICY AND STRATEGY

Revising Afghanistan’s counternarcotics policy and 
strategy to effectively address the opium-economy 
has been a perennial issue. INL noted that “Afghan 
CN policy transformation has been underway for 
some time.”439 For example, as early as July 2013, 
then-President Hamid Karzai issued a decree 
ordering the Ministry of the Interior (MOI) and the 
Ministry of Counter Narcotics (MCN) to develop a 
plan to merge the ministries.440 The MCN was not 
dissolved then and continued to be the ministry 
coordinating counternarcotics efforts and reforms 
for the next six years. 

A major MCN task at the time was to formulate 
Afghanistan’s National Drug Action Plan (NDAP). 
The MCN issued the initial 2015–2019 NDAP in 
October 2015, providing the Afghan government 
with strategic policy guidance as well as annual 
objectives and metrics.441 In February 2017, the 
MCN presented its first NDAP implementation 
report, noting that only 35% of its first-year objec-
tives were achieved. The MCN also emphasized 
improvements in government counternarcotics 
coordination, facilitated by establishing the Counter 
Narcotics High Commission (CNHC).442 

The CNHC was formalized in the February 
2018 Counter Narcotics and Intoxicants Law, but 
the CNHC took little further action. Meanwhile, 
President Ghani in January 2019 decreed that the 
MCN would be dissolved and significant MCN 
components would be merged into the MOI.443 The 
CNHC would henceforth become the counternarcot-
ics policy-making entity while MOI provided policy 
expertise and coordinated policy implementation 
across Afghan government bodies. INL said it was 
not until the CNHC’s inaugural meeting in February 
2020 that “[President Ghani] rebooted the CNHC 
to account for MCN’s dissolution and to diversify 
[CNHC] membership.”444

The MCN’s NDAP revisions underway since 2017 
were overtaken by events when the MCN was dis-
solved in mid-2019. At the inaugural CNHC meeting, 
President Ghani directed that a new NDAP be writ-
ten.445 INL reported throughout most of 2020 that 
the NDAP had been revised and was awaiting final 
clearance.446 In retrospect, this does not appear to 
be correct. INL said that policy development in 2020 
was unclear and confusing due to the MCN’s disso-
lution and distribution of its activities.447 

Rather, the Afghan government only began seri-
ously planning the current draft of the NDAP in 
September 2020 when the first two planning confer-
ences were held.448 In December 2020, INL reported 
that the MOI Deputy Minister for Policy Hosna Jalil 
recently approved some version of an NDAP and 
sent that version to the president’s office for review. 
Once the president’s office reviews it, it will then 
be sent to the CNHC for further consideration.449 
INL also elaborated that the current NDAP draft is 
no longer in a narrative format. Instead, it is now a 
matrix-style planning tool that includes an overview 
of CN goals, activities, indicators, implementation 
status, expected results, responsible entities, and 
budget requirements.450

The results of the inaugural meeting of the 
CNHC and the new NDAP suggest that Afghan 
counternarcotics structures remain in flux since 
the dissolution of the MCN. The original 2015–2019 
NDAP was a five-year strategic plan451 whereas 
the current draft NDAP is being written as a two-
year plan.452 INL clarified that the “two-year NDAP 
will be the national action plan for CN and serve 
as a bridge until … a new five-year formal CN 
national policy is developed before the NDAP’s two 
year expiration.”453 
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CNPA Components and their Missions
CNPA personnel are located in all 34 provinces and comprise regular 
police as well as specialized units. The CNPA’s counternarcotics operations 
include controlling precursor chemicals, airport interdiction, operating 
the forensic laboratory, crop eradication, and managing mobile detection 
teams. CNPA also coordinates with Afghan customs to stop drug traffick-
ing.454 INL provides support to specialized units within the CNPA through an 
interagency agreement with the Drug Enforcement Administration (DEA).455

CNPA specialized units consist of three major components: the U.S.-
supported National Interdiction Unit (NIU) and Sensitive Investigative Unit 
(SIU), and the UK-supported Intelligence and Investigation Unit (IIU).456 
Additionally, the U.S.-supported Technical Investigative Unit (TIU) provides 
support to the NIU and SIU components.457 

The NIU conducts interdiction operations and seizures, serves arrest 
warrants, and executes search warrants in high-threat environments. 
The NIU receives mentoring from DEA and NATO Special Operations 
Component Command-Afghanistan (NSOCC-A), including U.S. Special 
Forces. The NIU typically maintains forward-based personnel in Kandahar 
and has access to facilities in Kunduz, and Herat.458

The SIU’s mission is to identify significant drug-trafficking organizations 
operating in Afghanistan and dismantle them through the criminal-justice 
system. The SIU receives mentoring from the DEA and consists of hand-
picked, thoroughly vetted personnel.459 The SIU also has four officers 
responsible for administrative management of court orders obtained by SIU 
investigators to conduct Afghan judicially authorized intercepts.460

DEA reported that the NIU and SIU conducted a combined total of 
47 DEA-mentored, -partnered, or otherwise-supported operations from 
October 1 through December 8, 2020.461

The Technical Investigative Unit (TIU) is a CNPA component consisting 
of 100 translators who work within the Judicial Wire Intercept Platform 
(JWIP). The JWIP is a State-funded project to provide technical systems 
associated with the wiretap program and is executed by DEA through an 
interagency agreement with State. JWIP supports DEA operations as well as 
SIU and NIU investigations.462 

Other Afghan law-enforcement elements such as the special operations 
General Command of Police Special Units execute high-risk arrests and 
operations including counterterrorism, counternarcotics, and counter-orga-
nized crime.463 The Afghan Uniform Police and Afghan Border Police (ABP) 
also participate in counternarcotics activities.464

This quarter, DOD notified SIGAR that the Special Mission Wing (SMW) 
is now fully funded by ASFF and no longer funded by any counternarcotics 
programs such as DOD’s Counternarcotics and Global Threats fund.465 The 
SMW is a rotary- and fixed-wing aircraft force established in 2012 to sup-
port NIU counternarcotics missions, as well as counterterrorism missions 

SIGAR SPECIAL PROJECT REPORT
On January 14, 2020, SIGAR issued 
a special project report titled “Hamid 
Karzai International Airport: Despite 
Improvements, Controls to Detect Cash 
Smuggling Still Need Strengthening.” 
According to a 2015 Integrity Watch 
Afghanistan study, upwards of 65% 
of all cash leaving Afghanistan was 
illegally earned, transferred, or used, 
and a significant portion of this cash 
is tied to the opium trade. To counter 
cash smuggling, the U.S. government 
installed cash counting machines at 
Kabul International Airport in 2011. 
Nonetheless, SIGAR found that cus-
toms officials are not regularly using 
the cash counting machines to track 
cash leaving Afghanistan and the ma-
chines are not even connected to the 
internet. These findings come nearly 
a decade after the U.S. government 
installed the machines. 
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conducted by Afghan special security forces. In recent years, however, 
nearly all its missions have been counterterrorism support.466 Transitioning 
all SMW funding to ASFF aligns funding with the counterterrorism and 
counterinsurgency mission that the SMW has assumed in recent years.467

U.S. Funding for Afghan Counternarcotics Elements
INL continues to work under the 2017 South Asia Strategy, which is the 
main policy document for U.S. efforts in Afghanistan, including counternar-
cotics policy.468 Both INL and DEA continue to report that while there are 
no formal U.S. interagency working groups focused on Afghan-specific or 
regional counternarcotics, both entities coordinate with relevant Afghan or 
regional CN stakeholders as needed. In addition to coordinating with one 
another, other stakeholders often include DOD’s Central Command and 
UNODC, among others. DEA also participates in the Kabul law-enforcement 
working group that meets regularly.469

INL estimates that it funds approximately $21 million per year in opera-
tions and maintenance for INL programming in Afghanistan, including 
for the NIU and SIU. INL has disbursed $43.4 million to DEA through an 
interagency agreement to support the specialized units. Costs directly 
attributable to NIU and SIU include $6 million for two years of JWIP (not 
including other costs DEA and DOD may incur in support of the wiretap 
system), $9.6 million for two years of other interagency-agreement support, 
and $825,000 per year for NIU salary supplements.470 Salary supplements 
are used to attract and retain the most qualified and highly trained officers 
to join the specialized units rather than remain with the regular CNPA. A 
graduated scale of supplements is provided to all NIU officers, from police 
officers to unit commanders.471

Interdiction Results
In a new measure, DEA reported this quarter that the value of narcotics 
intercepted from October 1 through December 8, 2020, was over $235 mil-
lion.472 DEA reported that it no longer uses denied revenue to measure the 
value of interdicted narcotics and has instead developed the “drug value 
intercepted” (DVI) method to measure value. DEA noted that estimated pro-
duction costs were previously used to estimate the value of revenue denied, 
which proved inconsistent. In contrast, DVI measures the street value of 
particular drugs by averaging three years of drug purchases.473

Between July 1 and September 30, 2020, DEA reported that U.S.-
supported interdiction activities by Afghan security forces included 39 
operations resulting in seizures of 126 kilograms (kg) (278 lbs.) of opium, 
201 kg (445 lbs.) of heroin, and 445 kg of methamphetamines (979 lbs.). 
Additionally, 71 arrests were made and 6,049 kg (13,336 lbs.) of precursor 
chemicals and approximately 730 kg (1,609 lbs.) of hashish were seized by 
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Afghan security forces during this period.474 Table 2.15 contains interdiction 
results provided by DOD and DEA. 

Despite the improved capabilities of Afghan specialized units over the 
years, drug seizures and arrests have had minimal impact on the country’s 
opium-poppy cultivation and production. For example, total opium seizures 
since FY 2008 are equivalent to approximately 8% of the country’s 6,400 
metric tons of opium production for the single year of 2019, as reported 
by UNODC.475

Eradication Update
INL reported this quarter that the MOI began eradication planning sessions 
on November 7, 2020, under the auspices of the Eradication Coordination 
Committee (ECC). Discussion at this meeting included how to facilitate 
high-level coordination amongst all entities involved in eradication as well 
as complaints about a lack of functional equipment, timely funding avail-
ability, and the increasing strength of the insurgency.476 According to INL 
contacts, the ECC will meet weekly with high-level participation including 
from the president’s office, NSIA, and local security and governance entities 
such as the National Directorate of Security, the Ministry of Defense, and 
the Independent Directorate of Local Governance.477

The Director General of the CNPA, Colonel Sami Popalzai, and Deputy 
Minister Aurtaq are expected to coordinate with the president or vice presi-
dent to obtain an executive order asking all relevant national and provincial 
organizations to support eradication. Meanwhile, NSIA will ask UNODC and 
the Afghan national security advisor staff for the latest data on poppy cul-
tivation. From these data, the NSIA will prepare a schedule for nationwide 
eradication and prepare provincial-level presentations on opium-poppy 

TABLE 2.15

INTERDICTION RESULTS, FISCAL YEARS 2010–2020

2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 TOTAL

Number of Operations  263  624  669  518  333  270  196  157  198  152  184  3,564 

Arrests  484  862  535  386  442  394  301  152  274  170  263  4,263 

Hashish seized (kg)  25,044  182,213  183,776  37,826  19,088  24,785  123,063  227,327  42,842  148,604  422,658  1,437,226 

Heroin seized (kg)  8,392  10,982  3,441  2,489  3,056  2,859  3,532  1,975  3,242  3,507  585  44,060 

Morphine seized (kg)  2,279  18,040  10,042  11,067  5,925   505  13,041  106,369  10,127  11,859  2  183,331 

Opium seized (kg)  49,750  98,327  70,814  41,350  38,379  27,600  10,487  24,263  23,180  13,751  325  398,226 

Precursor chemicals 
seized (kg)

 20,397  122,150  130,846  36,250  53,184  234,981  42,314  89,878  22,863  81,182  30,849  864,894 

Methamphetamine1 (kg) —  50 —  11  23  11  14  31  143  1,308  672  2,263 

– indicates no data reported. 
1 In crystal or powder form.

Source: DEA, response to SIGAR data call, 12/16/2020.
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cultivation. Once the eradication schedule is finalized, relevant authorities 
will conduct provincial visits to coordinate eradication activities.478

As previously reported, INL is currently not providing direct support 
for eradication programming in Afghanistan because Congress requires 
an audit of financial control mechanisms before monies can be released 
to the MOI for eradication following the dissolution of the MCN.479 INL is 
contracting for a financial assessment of the CNPA so that direct monetary 
assistance can be provided to the MOI for CNPA eradication assistance.480 

Governor-Led Eradication
Prior to the MCN’s dissolution, INL provided direct eradication assistance 
through the Governor-Led Eradication (GLE) program. According to INL, 
the MOI now manages this ongoing program, with the CNPA implement-
ing independent Afghan eradication and GLE.481 When MCN managed the 
GLE program beginning in 2005, INL reimbursed provincial governors 
$250 toward the eradication costs of every UNODC-verified hectare of 
eradicated poppy.482 

INL did not provide an update on the GLE program this quarter because 
there has been no change in the status of their relationship. INL is currently 
unable to provide funding for the GLE program prior to the vetting of the 
CNPA’s financial-control mechanisms.483

REFUGEES AND INTERNAL DISPLACEMENT

Afghan Refugees
As of December 12, the United Nations High Commissioner for Refugees 
(UNHCR) reported that 2,045 refugees have voluntarily returned to 
Afghanistan in 2020. Most of the refugees returned from Iran (890) and 
Pakistan (1,055). COVID-19 led to temporary suspension of voluntary repa-
triation between March 4 and April 29, 2020. UNHCR agreed to continue 
the facilitated voluntary repatriation of Afghan refugees during the winter 
season. Such a measure will allow Afghan refugees who plan to return dur-
ing winter to do so as well as enable other refugees who were unable to 
return earlier due to COVID-19 related restrictions to also return during 
the winter.484

Undocumented Afghan Migrant Returnees
According to State, the combined effects of COVID-19 and economic con-
traction has led to high numbers of spontaneous returns of Afghan migrant 
laborers from Iran.485 As of December 31, the International Organization of 
Migration (IOM) reported that 859,092 undocumented Afghans returned 
from Iran (534,313 spontaneous returnees and 324,779 deportees) and 6,701 

Refugees: persons who are outside their 
country of origin for reasons of feared 
persecution, conflict, generalized violence, 
or other circumstances that have seriously 
disturbed public order and, as a result, re-
quire international protection. According to 
the UNHCR, refugees have the right to safe 
asylum and should receive at least the 
same rights and basic help as any other 
foreigner who is a legal resident. 
 
Migrants: persons who change their 
country of usual residence, irrespective of 
the reason for migration or legal status. 
According to the UN, there is no formal 
legal definition of an international migrant.

Source: United Nations, “Refugees and Migrants: Definitions,” 
2019; UNHCR, “Protecting Refugees: questions and answers,” 
2/2002. 
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undocumented Afghan migrants returned from Pakistan (5,956 spontaneous 
returnees and 745 deportees) in 2020.486 

By comparison, 476,887 undocumented Afghan migrants had returned 
from Iran in 2019, as of December 28 of that year and 767,663 undocu-
mented Afghan migrants had returned from Iran in 2018, as of December 29, 
2018.487 According to State, the Iranian economic downturn caused by U.S. 
sanctions drove outward migration in 2018.

Conflict-Induced Internal Displacement
As of December 1, 2020, conflicts had induced 332,255 Afghans to flee their 
homes, according to the UN Office for the Coordination of Humanitarian 
Affairs (OCHA). That count of conflict-induced internally displaced per-
sons recorded is 25% lower than for the same period last year, when OCHA 
reported 443,090 displaced persons.488

WOMEN’S ADVANCEMENT
Presently, USAID has only one remaining Promote program, which aims to 
strengthen women’s participation in civil society.489 Table 2.16 shows the 
current Promote and women-focused programs.

All the Promote programs that focused on employment and job readiness 
training ended last quarter. USAID does not expect future updates on the 
number of Promote beneficiaries who secure employment.490

To date, Promote’s Musharikat (Women’s Rights Groups and Coalitions) 
program reports it has recruited over 7,000 women-focused advocates to 
its network. This past year, Musharikat began requiring a certain number 
of recruits from their grantees and began targeting university students. 
According to the program, the strength and influence of the Musharikat 
coalitions relies on continued growth of the number and diversity of mem-
bers within the coalitions, as well as in their participation in Musharikat 
activities.491 Musharikat seeks to engage its coalition members through 
registration with the network and participation in an online community and 
live events. To help sustain this engagement, Musharikat developed a free 
mobile phone application for easy access to the program’s online commu-
nity. Since its release in August 2019, the application has been downloaded 
only 150 times, despite smart-phone usage being high among Musharikat’s 
coalition members.492

COVID-19 has made Musharikat’s online engagement options more 
popular for members. In the third quarter of 2020, Musharikat recorded 
over 9,000 member log-ins (compared with 2,410 in the previous two quar-
ters).493 Many of the most popular discussion prompts on Musharikat’s 
member website over the past year related to the ongoing peace 
process, including:494
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• Since the talks started on September 12, 2020, what progress do you 
think has been made?

• Do you think the Taliban will change their mentality, ambition and 
behavior of 1990s and play an equal role in ensuring social justice?

• What are your specific opinions about women’s situation after a 
potential agreement with the Taliban?

• What are your specific recommendations for women representatives 
in peace process talks?

• Is there any guarantee that the released Taliban will not return to 
the battlefield? 

According to Musharikat, their member website offers a protected forum 
for activists to discuss their perceptions of the peace process and to make 
observations about where Afghan women’s own agenda for peace stood 
among negotiators’ priorities.495 Two members of the Islamic Republic’s 
negotiating team have undergone Musharikat’s persuasion training. 
According to USAID, these negotiators communicate with other Musharikat 
members in real time through meetings, roundtables, and surveys.496

TABLE 2.16

USAID GENDER PROGRAMS

Project Title Start Date End Date
Total  

Estimated Cost

Cumulative 
Disbursements,  

 as of 1/8/2021

Promote: Women’s Rights Groups and Coalitions 9/2/2015 9/1/2021  $34,534,401  $27,030,402 

Promote: Rolling Baseline and End-Line Survey 2/21/2017 1/20/2021  7,577,638  7,357,293 

Gender Based Violence (GBV) 7/8/2015 1/7/2021  6,667,272  6,667,272 

Source: USAID, response to SIGAR data call, 1/11/2021.
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On November 23–24, the governments of Finland and Afghanistan co-hosted 
the 2020 Afghanistan Conference in Geneva, Switzerland, with representa-
tives from various government agencies and international organizations 
attending virtually due to COVID-19 restrictions. Major donors expressed 
their continued commitment to support the Afghan government and high-
lighted the importance of economic and social development for sustaining 
any future peace agreement.497 

According to the UN, donors pledged at least $3.3 billion in development 
assistance for 2021 and expressed the potential for between $12 billion and 
$13.2 billion in civilian aid over the next four years, a drop from the $15.2 
billion pledged for four years in the 2016 donors’ conference. (Security 
assistance is pledged separately.) A number of donors said assistance 
beyond 2021 would be contingent on demonstrated progress in the peace 
process and a commitment to the protection of human rights.498

This reduction in pledged assistance came as Afghanistan struggles with 
the COVID-19 pandemic. Afghan public health officials have warned that the 
country faces a second wave of the disease as cases have surged in recent 
months. As of January 14, 2021, the number of confirmed COVID-19 cases 
remained relatively low at 53,819, with 2,320 deaths.499 But public-health 
officials caution that the number of confirmed cases vastly undercounts the 
true spread and impact of the disease because of Afghanistan’s low testing 
capacity and the limited reach of its public-health system.500 Acting Health 

KEY ISSUES  
& EVENTS

While Afghan government revenues continued to recover from the impact of COVID-19 this quarter, sustainable domestic 
revenues fell by 2.8%, year-on-year, during 2020.

Poverty levels were forecasted to rise to 61–72% of the population in 2020 due to the pandemic, while Afghanistan 
braced for a second wave of COVID-19 in early 2021.

A number of U.S. economic and social development programs fell short of their FY 2020 performance goals due to 
COVID-related restrictions that hindered project activities.
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Minister Ahmad Jawad Osmani announced in August 2020 that a survey of 
antibody tests showed that COVID-19 had likely infected approximately 10 
million Afghans, or 31.5% of the population. The number of cases in urban 
areas was even higher, with more than half of Kabul’s residents estimated to 
have contracted the disease.501 

Currently, the government can test only approximately 1,000 people per 
day. A technical adviser for the Ministry of Public Health explained, “In 
the first wave, we didn’t have the capacity to test people on time—patients 
received their results after they had recovered or had passed away.”502 The 
adviser also said health-care workers’ continued lack of personal protective 
equipment (PPE) and failure to implement even basic infection prevention 
and control (IPC) measures is contributing to uncontrolled spread of the 
disease and rising cases among healthcare staff.503

Beyond the public-health impact, the COVID-19 pandemic has inflicted 
significant harm on Afghanistan’s economy, exacerbating many existing chal-
lenges. By the end of 2020, Afghanistan’s unemployment rate was projected 
to rise to 37.9%, up from 23.9% in 2019.504 The World Bank estimates the 
overall poverty level increased from 55% to 72% of the population in 2020 
due to the economic contraction, with the IMF projecting Afghanistan’s GDP 
to drop by 5%.505 A spokesperson for the United Nations (UN) humanitarian 
affairs office said the UN will require an additional $1.3 billion in 2021 for 
humanitarian aid in Afghanistan, as the number of people who require assis-
tance will have doubled compared to a year ago.506 In a November 2020 Asia 
Foundation survey, 74.2% of respondents reported that they and their fami-
lies had received no government support during the pandemic.507

Although the opening of Afghanistan’s international borders in July 2020 
helped ease food shortages, a lack of food security has persisted. According 
to the UN World Food Programme, the average price of wheat flour 
increased by more than 11% between March 14 (just before the government-
mandated lockdown) and December 2, 2020, with the cost of pulses (dry 
edible seeds of plants in the legume family), sugar, cooking oil, and rice 
increasing by 21%, 19%, 36%, and 21% respectively over the same period. 
Higher prices were matched by a decline in purchasing power for many day 
laborers, resulting in more individual debt as workers struggled to afford 
basic necessities.508 

As of early November 2020, 11.2 million people, or approximately 36% of 
the estimated population, faced either a crisis or emergency state of food 
insecurity, according to the Integrated Food Security Phase Classification, 
a common global scale for classifying the severity and magnitude of food 
insecurity and malnutrition.509 On December 21, 2020, Acting Minister of 
Rural Rehabilitation and Development Mujib Rahman Karimi announced 
that more than 20,000 families had received food aid as part of the first 
phase of the government’s national assistance program.510 

Food security: all people within a society 
at all times having “physical, social, and 
economic access to sufficient, safe, and 
nutritious food to meet daily basic needs 
for a productive and healthy life,” without 
being forced to deplete household assets 
in order to meet minimum needs.

Source: United Nations, Press Release, “World Food Summit 
Concludes in Rome,” 11/19/1996. 
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The United Nations Development Programme (UNDP) representative in 
Afghanistan, Abdallah Al Dardari, said “four years of progressive growth” 
will be required to return to the pre-COVID economic conditions of 2019.511 
To sustain this, however, UNDP estimated in early November 2020 that the 
Afghan government will need an additional $6 billion in international grants 
over the next five years, a 30% increase from current levels of donor fund-
ing, to offset COVID-related budget losses and maintain expenditure levels, 
adding that a “clear commitment to continued grant support is vital for 
improving confidence and investment.”512

Under any scenario, economic recovery in the coming years will be 
hampered by continued violence and political uncertainties surrounding 
the Afghan peace talks. Asian Development Bank (ADB) projections that 
the Afghan economy will rebound in 2021 with modest growth of 1.5%, 
for instance, assumes “that peace talks are successful and [will] enable 
improved security and political stability.”513 Even with additional interna-
tional grants, the Afghan economy could lose the equivalent of 12.5% of 
real GDP by 2024, according to UNDP estimates. Without additional inter-
national support and instead relying on increased taxes and reductions in 
government expenditures, this number climbs to 14.3% of real GDP by 2024. 
These losses, however, could be tempered by paired improvements in gov-
ernance, such as effective anticorruption efforts.514

Largely as a result of COVID-19, the Afghan government’s sustainable 
domestic revenues contracted by 2.8%, year-on-year, during 2020, SIGAR’s 
analysis of Afghan government accounting data showed.515 The contraction 
in government revenue during the first half of 2020 was particularly driven 
by the fall in customs duties and taxes—which comprised approximately 
20% of sustainable domestic revenues in 2019—due to the closing of the 
border. In July 2020, Afghan exports to Pakistan, Afghanistan’s leading 
trading partner, decreased by 56.8% compared to July 2019; imports from 
Pakistan decreased by 43.6%.516 By Month 7 of FY 1399 (December 22, 2019, 
to December 21, 2020), customs revenue had fallen by 28.2% from the previ-
ous year, according to publicly available data from the Afghanistan Revenue 
Department.517 With the partial lifting of the government-mandated lock-
down and reopening of the borders to trade over the summer, government 
revenues began to recover during the third and fourth quarters of FY 1399. 
Government expenditures, on the other hand, increased overall by 8.1%, 
year-on-year, during 2020 amid the COVID-19 pandemic.518 

U.S. SUPPORT FOR ECONOMIC AND SOCIAL 
DEVELOPMENT: OBJECTIVES AND PROSPECTS
While the intensity and focus of U.S. reconstruction programs in 
Afghanistan have shifted over the years, the United States has consistently 
highlighted the importance of economic and social development to support 

Sustainable domestic revenues: 
According to Afghan Ministry of Finance 
officials, these are revenues such as cus-
toms, taxes, and nontax fees. Multilateral 
institutions, including the World Bank and 
the International Monetary Fund (IMF), 
use reports of these revenues to judge the 
Afghan government’s fiscal performance. 
 
One-off domestic revenues:  These are 
nonrecurring revenues arising from one-
time transfers of funds, such as central 
bank profits, to the Afghan government. The 
IMF excludes central bank transfers from 
its definition of domestic revenues for the 
purpose of monitoring Afghanistan’s fiscal 
performance under its Extended Credit 
Facility arrangement with the government.

 
Source: SIGAR, communications with MOF officials, 
8/21/2017; SIGAR, communications with IMF officials, 
9/7/2017.
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U.S. national security interests and the broader political stability of the 
country. The U.S. government’s current Integrated Country Strategy (ICS), 
released in September 2018, highlights the need to strengthen economic 
prosperity through U.S. support of private-sector-led export growth and 
job creation and accompanying gains in health, education, and women’s 
empowerment leading to increased revenue generation and budget sus-
tainability for the Afghan government.519 USAID’s FY 2019–2023 Country 
Development Cooperation Strategy (CDCS) for Afghanistan, nested within 
the ICS, further outlines the need to:520

• accelerate private-sector-driven, export-led economic growth
• advance social gains in health, education, and gender equality
• increase the Afghan government’s accountability to its citizens

Within the CDCS, USAID posits that progress in these three areas will, 
in turn, “increase Afghanistan’s economic viability and enable the country 
to become less reliant on donors”; “enable the country to become more 
inclusive and stable, as Afghans gain confidence in their government’s abil-
ity to achieve reforms and deliver services”; and “help improve the country’s 
stability and inclusivity, as Afghans’ trust in their government improves and 
civic participation expands.”521

In pursuit of these objectives, USAID has shifted its approach under 
the current CDCS to focus on direct interaction with Afghanistan’s pri-
vate sector and work with other U.S. government agencies to implement 
various policy reforms and programs to support economic growth.522 In 
particular, senior U.S. officials have pointed to the emerging role of the U.S. 
International Development Finance Corporation (DFC)—the U.S. govern-
ment development finance institution formed in December 2019 from the 
Overseas Private Investment Corporation and USAID’s Development Credit 
Authority—and its potential as an alternative source of financing to support 
private investments in Afghanistan’s agriculture and extractives industries. 
The DFC is exploring co-investment and co-financing opportunities with 
private investors that may emerge as the Afghan peace talks move forward, 
supporting a gradual transition from grant-based aid to an investment 
model for U.S. engagement with the Afghan economy.523

Both U.S. and Afghan officials have highlighted expected economic 
opportunities following a peace agreement. On International Migrants Day 
(December 17, 2020), U.S. Chargé d’Affaires Ross Wilson tweeted that peace 
in Afghanistan “will bring economic opportunities for displaced people and 
all Afghan citizens. Peace will increase trade, improving employment pros-
pects, economic outcomes, and futures of generations to come.”524 In early 
January 2021, U.S. Special Representative for Afghanistan Reconciliation 
Zalmay Khalilzad toured Afghanistan, Pakistan, Qatar, and Turkmenistan, 
in part, to “continue to encourage projects and plans for expanded regional 
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connectivity, trade, and development which will be aided by an Afghan 
peace agreement and will help sustain peace.”525 

In particular, Afghan officials point to the potential of the country’s extrac-
tives sector to fuel economic growth and promote economic self-sufficiency 
following a successful peace settlement. Afghanistan’s First Vice President 
Amrullah Saleh stated in a recent interview, “Daikundi has the biggest deposit 
of lithium. Logar and Kabul have the biggest copper mines; northern provinces 
have gas. We are sitting on treasure. When peace comes, we will lift everything 
from underground and use it to be self-sufficient.”526 The Afghan government 
has also extolled the promise of increased public-private partnerships to spur 
investment in extractives, as well as other sectors of the economy.527 While the 
U.S. government has estimated the total value of Afghanistan’s extractives at 
more than $1 trillion, efforts to develop the sector, like so many other areas 
of reconstruction, have been hindered by persistent insecurity, the Afghan 
government’s unwillingness to complete the mutually agreed-upon reforms by 
donors, as well as by its limited capacity to provide necessary infrastructure 
and institutional support, and lingering corruption. In recent years, the extrac-
tives sector has represented only around 2% of the government’s sustainable 
domestic revenues as a result of these issues.528 

Overall, many uncertainties surround Afghanistan’s future economic 
growth and social development: the ultimate outcome of peace talks; 
the long-term impact of the COVID-19 pandemic; the effect, if any, of the 
material withdrawal of U.S. forces; and the levels of future international 
assistance. Even if the Afghan government controls the pandemic and 
successfully negotiates a peace agreement with the Taliban—perhaps the 
best-case scenario for Afghanistan—this will not translate immediately into 
sustainable licit economic growth, as many enduring barriers to economic 
growth remain. These include widespread corruption that continues to 
undermine investor confidence in the Afghan government and economy, 
limited skilled labor, the lingering effects of near-continuous conflict over 
four decades, deficits in physical and institutional infrastructure, and 
heavy reliance on foreign donor support. Following a peace agreement, 
Afghanistan must also reintegrate into the economy ex-combatants and 
potentially large numbers of Afghans returning from abroad.529 Upon their 
return, they could face a weak licit labor market unable to fully absorb the 
large influx of laborers in the short term, potentially exacerbating already 
high unemployment and poverty figures.

As of December 31, 2020, the U.S. government has provided approxi-
mately $35.95 billion to support governance and economic and social 
development in Afghanistan since 2002. Most of these funds—approxi-
mately $21.10 billion—were appropriated to USAID’s Economic Support 
Fund (ESF). Of this amount, $20.03 billion has been obligated and $18 bil-
lion has been disbursed. Figure 2.32 on the following page shows USAID 
assistance by sector.530
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Donors Reduce Pledges of Conditions-Based Aid at 
Afghanistan Conference in Geneva 
On November 23–24, 2020, the governments of Finland and Afghanistan 
co-hosted the quadrennial international donors’ conference in Geneva, 
Switzerland. Most representatives of over 100 governments and interna-
tional organizations participated virtually due to COVID-19 restrictions. 
International donors, including the United States, reiterated their support 
for Afghanistan, but at a reduced level of assistance, pledging $3.3 billion 
for 2021 according to the UN (including the U.S. government’s commitment) 
with the expectation that annual commitments would stay at the same 
level year-on-year through 2024, a drop from the $15.2 billion pledged for 
2016–2020.531 According to World Bank estimates, this figure falls to the bare 
minimum required for Afghanistan to remain a “viable state.”532 

 According to U.S. government statements, future U.S. assistance will be 
conditioned on sufficient progress in the Afghan peace talks and the pro-
tection of human rights. In November, Secretary of State Michael Pompeo 
said, “I want to be clear that the choices made in peace negotiations will 
affect the size and scope of future international support and assistance. The 
United States looks forward to reviewing progress in the areas I mentioned 
in one year’s time.”533 

Note: USAID Mission-managed funds. Numbers are rounded. USAID gender programs managed by the agency’s Of�ce of Gender are presented as a separate category. Agriculture programs 
include Alternative Development. Infrastructure programs include power, roads, extractives, and programs that build health and education facilities. OFM activities (e.g. audits and pre-award 
assessments) are included under Program Support funds.   
*Unpreferenced funds are U.S. contributions to the ARTF that can be used for any ARTF-supported initiatives. 

Source: SIGAR analysis of USAID, response to SIGAR data call, 1/10/2021; SIGAR analysis of World Bank, ARTF, Administrator’s Report on Financial Status as of November 20, 2020, 
1/10/2021.
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In a November 24 statement, the U.S. Mission to International 
Organizations in Geneva clarified, “Future assistance beyond 2021 is 
planned at comparable levels provided there is consistent progress on 
transparency and accountability, as well as on the peace process, on the 
part of the Afghan government.”534 On the same day, the Department of 
State released a statement pointing to the conditionality of future U.S. 
assistance: “The United States will continue to support Afghanistan Peace 
Negotiations. All sides must seize this historic opportunity for peace and 
commit to a reduction in violence that will enable these talks to succeed. 
Future assistance decisions will reflect progress made in these negotiations. 
… The United States and the international donor community are united in 
the view that future assistance will be determined by the steps Afghanistan 
takes to protect the human rights of all Afghans, especially those of women, 
girls, and ethnic and religious minorities.”535 

Along with pledges for assistance, international donors and the Afghan 
government agreed to a new Afghanistan Partnership Framework (APF) 
outlining foundational principles and expectations for continued interna-
tional engagement with and assistance to the Afghan government.536 One of 
the three core reform priorities in the APF focuses on “market-building,” 
with the intended outcome of “a reduction in poverty driven by a vibrant 
private sector.” This is to be measured by vague and unspecified improve-
ments in several economic indicators:537

• a reduction in the proportion of Afghans (sex-disaggregated) living 
below the basic-needs poverty line (around $1 a day) as measured by 
Afghanistan’s National Statistics and Information Authority (NSIA) 
survey data

• improved annual growth rate of real GDP per employed person
• improved real rate of economic growth as recorded in NSIA data
• improved gross value of exports as recorded in Da Afghanistan Bank data
• improved overall score recorded in the World Bank Group Doing 

Business survey 
• domestic credit to the private sector as a proportion of GDP increasing 

to 10% by 2024 

Additionally, the APF lays out key action items with incremental tar-
gets, including the Afghan government adhering to “sound policies for 
macroeconomic stability,” undertaking reforms to ensure equal economic 
opportunities for women, facilitating agribusiness and agricultural exports, 
and mobilizing growth and investment in the mining sector.538

ECONOMIC PROFILE
U.S. efforts to bolster private-sector investment and growth are part of a 
broader strategy to transition Afghanistan from being predominantly an 
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assistance recipient to becoming a long-term economic partner.539 Yet, 
Afghanistan remains poor, aid-dependent, and conflict-affected, with any 
potential economic growth in the short term further limited by COVID-19.540 
Donor grants totaling $8.5 billion per year (covering both security and civil-
ian assistance) finance more than half the Afghan government budget and 
approximately 75–80% of total public expenditures (including funds not 
channeled through government ministries).541 

Afghanistan’s economy also remains highly dependent on imports, gener-
ating a severe trade deficit that is almost entirely financed through external 
aid.542 In 2019, Afghanistan imported goods totaling $7.33 billion while 
exporting only $975 million worth, according to World Trade Organization 
data; this produced a negative trade balance of $6.36 billion or 32.9% of 
GDP.543 The trade deficit is in part caused by Afghanistan’s low manufactur-
ing capacity and poor domestic infrastructure which results in a narrow 
export base—largely agricultural products and carpets—to limited destina-
tion markets.544

Increased government service provision and an economy fueled by 
donor funds rapidly improved many development outcomes through the 
2014 drawdown of most international troops. But licit GDP growth of just 
under 10% dropped to low-single-digit levels as the Afghan government 
assumed responsibility for the fight against the Taliban insurgency.545 In 
early 2020, 55% of Afghans lived below the poverty line, according to the 
most recent household survey data, an increase from 34% in 2008.546 

Poverty worsened in 2020 as a result of the COVID-19 pandemic as remit-
tances from Afghans working in adjacent countries declined, household 
budgets were stretched by a spike in food prices matched by an increase 
in unemployment, and lockdowns and border closures dampened overall 
domestic economic activity. According to a November 2020 Afghanistan 
survey by the Asia Foundation, 70.9% of respondents agreed that “the finan-
cial situation of their household has gotten worse in the past 12 months,” 
a drastic increase from the 31.1% who responded to the same question 
in 2019. 

Additionally, 66.8% of surveyed Afghans reported that the availability of 
basic products in the market, such as wheat, rice, and oil, had worsened 
over the previous year, with 77.3% also reporting decreasing affordability.547 
In the survey, 85% also stated that corruption remained a major problem in 
their daily lives, with 95% pointing to corruption as a major problem for the 
country as a whole.548

Amid an overall economic downturn, the COVID-19 pandemic has exac-
erbated the Afghan government’s inability to generate sufficient domestic 
revenue. The government’s over-reliance on international assistance and 
inability to generate sufficient government revenue have been long-standing 
challenges, stemming from limited government capacity, persistent corrup-
tion, tax evasion, and the strength of the informal and illicit economies. 
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Around 90% of economic activity in Afghanistan takes place within the 
informal economy, which often overlaps with and strengthens the illicit 
economy, including opium production, and so is not taxed by the govern-
ment, increasing the government’s reliance on external donors.549 As a 
result, the government has largely relied on simpler forms of revenue gen-
eration, such as customs duties and income taxes. Given the relative ease 
of their collection, customs taxes have typically been a primary source 
of sustainable domestic revenues for the Afghan government, but were 
particularly hard hit by pandemic-caused border closings and subsequent 
shipping delays.

Afghanistan Braces for Second Wave of COVID-19
Public-health officials have warned that Afghanistan faces a second wave 
of the COVID-19 pandemic. The number of new cases per week has steadily 
increased this quarter, rising from 741 in the first two weeks of October 
2020 to 2,293 in the first two weeks of January 2021, numbers which under-
count the true number of cases given the country’s low testing capacity.550 
Many Afghans reportedly have continued to disregard the government’s 
public-health guidelines, such as wearing masks and practicing social dis-
tancing. Even within hospitals, there are consistent reports of medical staff 
not wearing masks or failing to properly enforce IPC measures, further 
spreading the disease.551

Much of the country’s health-care system has been redirected toward 
addressing the pandemic, at the expense of many other public-health 
issues. During March–August 2020, for example, polio vaccinations were 
suspended over fears of spreading COVID-19 among vaccinators and the 
recipient families, and polio-surveillance volunteers were redirected to 
COVID-19 surveillance. World Health Organization (WHO) and United 
Nations Children’s Fund (UNICEF) officials point to the suspension of the 
vaccination campaign in different parts of the country, due to both the pan-
demic and continued insecurity, as contributing to the rising numbers of 
polio cases in Afghanistan.552 

The Global Polio Eradication Initiative reported 56 polio cases in 
Afghanistan in 2020, compared to 29 total cases in 2019.553 In November 
2020, the director of Mirwais Hospital in southern Kandahar Province also 
explained that his hospital is still inundated with thousands of civilians 
arriving daily for medical treatment, with many seeking care for inju-
ries sustained in the escalating violence. “The war has not finished,” he 
explained. “If we make this hospital a COVID hospital, where will everyone 
else go? I refuse to make this a COVID hospital.”554 

 COVID-19 has overwhelmed Afghanistan’s limited health-care system, 
which continues to be hampered by limited resources, a shortage of trained 
health-care workers, and poor management and implementation of IPC 
measures, leaving it ill-prepared to handle a second wave.555 One physician 

Public-health officials distribute COVID-19 
information in a rural community.  
(UN photo)
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in Kabul’s only infectious-disease hospital expressed concern that if the 
second wave intensifies, the hospital will not be able to handle the influx of 
COVID-19 patients.556 Anecdotal reports persist of Afghans relying on home 
treatments, including herbs, narcotics, and over-the-counter antibiotics, 
instead of seeking treatment at hospitals.557

On November 18, 2020, the Acting Minister of Public Health announced 
that wedding halls and other public places would be closing at the end 
of December 2020 due to the rising number of cases.558 In late November, 
the Ministry of Education also announced that schools would close in 
December until spring 2021.559 

During a December 3, 2020, speech at a special session of the UN 
General Assembly, President Ashraf Ghani outlined the disease’s devastat-
ing impact on Afghanistan’s public health and economy in the short term, 
which has “exacerbated existing gaps and inequalities between devel-
oped and developing countries.” The longer-term effects of the pandemic, 
President Ghani stated, remain unclear. He warned, “Now, the second wave 
of the pandemic is at our doorstep. We face this wave during the winter sea-
son, with very little understanding of how cold weather, particularly under 
conditions of poverty, will affect the nature of the pandemic.”560 The effec-
tiveness of the Afghan government’s previous lockdown was undermined by 
the inability of many people to stay quarantined at home given their need to 
continue working to feed their families.

Afghanistan’s pandemic response has been further hampered by reports 
of corruption. There were allegations of “ghost” workers in a COVID-19 hos-
pital in Kunduz Province. An administrative official in the hospital stated, 
“These workers and vehicles do not exist but their wages are claimed,” cit-
ing the fact that the hospital has 25 beds but posted charges associated with 
50 beds. Provincial public-health officials denied the claims.561 In mid-Octo-
ber 2020, reports also emerged of five private hospitals selling fake negative 
COVID-19 test certificates to allow individuals to travel abroad.562 

At the end of October, the former Wardak governor and 16 others were 
charged with embezzling over 800,000 afghanis budgeted for the COVID-
19 response. This case came shortly after the Attorney General’s Office 
announced charges against the Herat governor and 21 others for embezzling 
20 million afghanis from the COVID-19 response budget.563 Additionally, 
in late December 2020, former Acting Public Health Minister Osmani 
announced that President Ghani had dismissed him after four individuals—
two Public Health Ministry employees and two of Osmani’s relatives—were 
arrested for soliciting bribes using the acting minister’s name.564 

In 2020, grants to the Afghan government increased by approximately 
$500 million, helping to mitigate the pandemic-induced decline in domestic 
revenues.565 This quarter, as Afghanistan prepared for the second wave of 
the disease, the international community pledged continuing support for 
Afghanistan’s COVID-19 response and recovery efforts. To supplement the 
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100 ventilators given to the Afghan government on October 1, 2020, USAID 
informed SIGAR that the Bureau for Global Health approved an additional 
$347,280 for consumables, such as ventilation tubes and plastic attach-
ments, as the initial consumables included with the October donation are 
expected to last only a few months and Afghanistan lacks the ability to 
procure replacement parts.566 As of January 2021, the United States has 
provided a total of $39.4 million to support COVID-19 response efforts 
in Afghanistan.567

During the quarter, the ADB approved a $100 million grant to support 
the Afghan government’s COVID-19 response, including strengthening the 
health-care system and expanding social protections for poor and vulner-
able communities.568 In late October 2020, the ADB approved an $18.28 
million grant to improve water access and protect water infrastructure 
from extreme weather to support agricultural productivity in the Panj-Amu 
River Basin in northeastern Afghanistan. This grant, according to ADB offi-
cials, “will help Afghanistan in its recovery from COVID-19 by improving 
water available for irrigated agriculture and [by] creating more employment 
opportunities for rural communities.”569 

In early November 2020, the International Monetary Fund (IMF) 
Executive Board approved a 42-month extended credit facility totaling 
approximately $370 million to assist Afghanistan’s recovery from the pan-
demic, bolster needed economic reforms, and catalyze donor financing. Of 
that, $115 million is available for immediate disbursement, with the remain-
ing funds to be disbursed over the duration of the program and subject 
to semiannual reviews.570 The following month, however, the World Bank 
warned in a letter to President Ghani that it would withhold $200 million 
in aid to Afghanistan, intended to help mitigate the economic impact of 
COVID-19, until the Da Afghanistan Bank provided banking-sector data to 
assess “the adequacy of a recipient country’s macroeconomic policy frame-
work,” per the World Bank’s current operational policies.571 While this was 
resolved in mid-December, the World Bank disbursed only $180 million and 
withheld $20 million over issues with the Afghan government moving the 
Public Private Partnership and Public Investment Advisory Project from the 
Ministry of Finance to the Presidential Palace.572 

President Ghani also announced that the World Bank and donors to the 
Afghanistan Reconstruction Trust Fund “in principle pledged to provide 
us $100 million” for doses of a COVID-19 vaccine, with the ADB pledg-
ing another $40 million, as part of the International Vaccine Coalition. A 
Ministry of Public Health spokesperson announced that it would take seven 
months for the first doses of a vaccine to arrive in Afghanistan. The govern-
ment is planning to provide the vaccine first to public workers, teachers, 
employees of companies, senior citizens, health workers, and patients.573 
However, Duke University’s Global Health Innovation Center warned that 
a vaccine may not be widely available to the populations of low-income 
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countries like Afghanistan until as late as 2023 or 2024, as high-income 
countries have already purchased most of the short-term supply.574

Cross-Border Trade Problems with Pakistan Persist
Afghanistan’s trade with Pakistan, its largest trading partner, precipitously 
dropped due to COVID-related border closures. Even with the reopening of 
border crossings between the two countries in July, disruptions persisted. 
In late October 2020, there were reported shipping delays due to shortages 
of container-tracking devices necessary to clear goods at border crossings. 
As a result, loaded trucks have been stranded on both sides of the border. 
This has been particularly troublesome for perishable cargo.575 In the first 
quarter of FY 2021, Pakistani exports to Afghanistan fell from about $244 
million to $209.9 million (-14%) compared to the same period of the previ-
ous fiscal year.576 In mid-December 2020, Pakistani exports to Afghanistan 
at the Torkham border crossing were completely halted when Pakistani 
customs-clearing officials went on strike to protest inadequate facilities.577

Despite these problems, the Afghan and Pakistani governments contin-
ued to work to normalize and expand cross-border trade this quarter. On 
November 19, Pakistani Prime Minister Imran Khan made his first visit to 
Kabul to discuss the Afghan peace talks and other bilateral issues, includ-
ing connectivity and trade between the two countries ahead of the expiring 
Afghanistan-Pakistan Transit Trade Agreement in February 2021. His 
visit sparked a number of protests around the country blaming Pakistan 
for the continued violence, as militants have been able to operate from 
Pakistani territory.578

In a November 30 statement by the Pakistani Embassy in Kabul, Pakistan 
announced that it would establish 12 Joint Trade Markets (JTM) along the 
international border in conjunction with Afghanistan in an effort to “pro-
mote the well-being of the people living on both sides of the Durand Line 
[the late 19th-century, British-drawn border], rehabilitate those affected 
by anti-smuggling drive[s], economically integrate the neglected areas, 
formalize bilateral trade and transform local economies.” The first JTM is 
scheduled to open in February 2021 at Shaheedano Dand in Kurram Tribal 
District in northwestern Pakistan as a pilot project.579 

During an early-December 2020 visit to the border town of Chaman 
in Balochistan, Pakistani Railways Minister Sheikh Rashid Ahmed also 
announced a new, 11-kilometer railway connection between Chaman and 
Spin Boldak across the border in Afghanistan, with the potential to extend 
to Kandahar City. Pakistan is also improving railway connections between 
the port of Karachi and Chaman.580 An Afghan delegation led by Afghan 
Minister for Commerce and Industry Nisar Ahmad Ghoryani met with 
Pakistani officials in Islamabad December 28–30, 2020, to continue discus-
sions on a revised Afghanistan-Pakistan Transit Trade Agreement and on a 
preferential trade agreement between the two countries.581

12 Killed in Jalalabad During 
Stampede Over Pakistani Visas
On October 21, 2020, 12 women were killed 
in a stampede in Jalalabad, sparked by the 
demand for Pakistani visas. Before dawn, a 
crowd of around 10,000 had gathered in a 
Jalalabad soccer stadium where Pakistani 
officials from the nearby consulate were 
handing out tokens allowing the holder to 
apply for a visa. The consulate had recently 
reopened, after being closed for eight 
months due to Pakistan’s COVID-related 
travel restrictions, and began to reissue 
visas, though they were limited to only 1,000 
per day. The women who were killed, as well 
as many others in the stadium, were seeking 
visas for medical treatment in Pakistan. 
The deadly stampede erupted as Pakistani 
officials began handing out the tokens.

Source: New York Times, Zabihullah Ghazi and Fahim 
Abed, “Demand for Pakistan Visas Sets Off Deadly 
Stampede in Afghanistan,” 10/21/2020.
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Afghan Government Delays New Value Added Tax Until 2022
State informed SIGAR this quarter that the Afghan government has delayed 
the implementation of the new value added tax (VAT), originally sched-
uled for December 2020, until 2022 over concerns that implementing a 
new tax on consumers could have negative consequences in the midst of 
the pandemic.582

Anticipating a decline in external donor funding in the coming years, the 
Afghan government has been formulating plans to improve revenue collec-
tion and develop additional sources of sustainable domestic revenue.583 In 
2015, the government doubled the business receipts tax (BRT) from 2% to 
4%, drawing much criticism from the business community, which argued 
such a measure stifled growth in the private sector.584

In 2016, following several years delay, the Afghan government approved 
plans for the VAT setting a 10% rate to replace the BRT—responsible for 
around 17% of collected taxes—for businesses with revenue over 150 mil-
lion afghani.585 The VAT is intended to rectify many tax-evasion problems 
associated with the BRT, increase tax revenue, and help formalize and doc-
ument the production chain. Moreover, to encourage domestic production 
and ensure cost competitiveness for Afghan exports, the 10% VAT rate will 
be imposed on all imports, but not on exports.586 The Afghan government 
projects that switching from a BRT to a VAT for taxpayers above the thresh-
old of 150 million afghanis will translate into an additional 1.8% of GDP in 
revenue generation.587 According to the Ministry of Finance, the VAT “will 
play a key role in achieving the Afghanistan’s leadership vision of building a 
sustainable, self-reliant economy and reducing donor dependency.”588 

While the VAT has potential benefits in the long term, the transition to the 
new tax and the accrual of additional revenue for the Afghan government 
will be gradual. In the first few years, it is not expected to bring in much 
more revenue compared to the BRT, especially as the tax administration 
and business community learn and adjust to the new tax regulations, and 
may modestly increase poverty by partially shifting the cost burden onto 
customers.589 The VAT’s impact on the poorest households will be partially 
mitigated by exemptions for basic foodstuffs.590 

Civil Aviation Struggles with COVID-Related Revenue Losses 
Ahead of Airport Transfer
The COVID-19 pandemic and its impact on international and domestic 
air travel has led to financial losses for Afghanistan’s civil aviation sec-
tor. The Afghan government grounded domestic flights on April 21, 2020, 
and resumed them on June 17. On June 13, however, international airlines 
suspended most air travel to Afghanistan due to the spread of COVID-19, 
following a period of gradual reduction. Of the 11 international airlines that 
fly to Afghanistan, according to State, only Air Arabia, Emirates, and Fly 
Dubai had resumed international flights as of December 2020.591 

Value added tax (VAT): A tax levied on the 
value added to products at each stage of 
the supply chain, from production to point 
of sale, minus the costs of any previous 
stages. Based on consumption rather than 
income, it has the potential to increase 
tax revenue without impinging on business 
investments. 
 
Business receipts tax (BRT): A tax based 
on total gross income from sales of goods 
or services before any deductions.

Source: Government of Afghanistan, Income Tax Law, Official 
Gazette 976, 3/18/2009.
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Among Afghanistan’s domestic carriers, Ariana Afghan Airline (AAA) 
lost $22.5 million and Kam Air $13 million.592 Moreover, AAA was forced to 
cut most salaries by 30% and fired 650 employees. Kam Air placed 70% of its 
employees on leave without pay. By the end of 2020, the revenue generated 
by the Afghanistan Civil Aviation Authority (ACAA), largely from fees for 
the use of Afghan airspace and airports, declined by 28% compared to the 
previous year due to suspended air travel, SIGAR analysis of Afghan govern-
ment accounting data showed.593 

These revenue losses come as NATO’s Resolute Support mission is pre-
paring to hand over full responsibility to the ACAA for Afghanistan’s four 
international airports in Kabul, Kandahar, Herat, and Mazar-e Sharif. The 
airports are currently under joint control by NATO and the ACAA. NATO 
plans to hand over the airports in 2021, State informed SIGAR last quar-
ter, but the precise timing remains under review by NATO and the Afghan 
government.594 

This transfer has long been planned. While the U.S. government initially 
intended to transfer management of Afghanistan’s civil aviation to the 
Afghan government at the end of 2014, the transfer was delayed one year in 
part due to the lack of certified air traffic controllers, according to a 2015 
SIGAR audit.595 Following the delay, the Afghan government failed to award 
an airspace-management contract, citing high prices, which required State 
to fund an interim $29.5 million DOD-managed contract through September 
2015 to avoid air service interruptions.596 SIGAR’s 2015 civil aviation audit 
further found that the Afghan government failed to use all of its overflight 
revenue for airspace management, despite pledging to do so, which con-
tributed to Afghanistan’s inability to independently manage civil aviation 
operations.597 In 2015, the U.S. government transferred control of airspace 
management to the ACAA, but NATO’s Resolute Support continued to 
shoulder key civil aviation responsibilities at Afghanistan’s international 
airports, in particular for the five essential aviation functions of air traffic 
control; fire, crash, and rescue; safety management; meteorological service; 
and communication, navigation, and surveillance.598 

In 2019, the ACAA director general noted that the ACAA remains roughly 
two to three years away from achieving the necessary personnel, finan-
cial, and regulatory capacity to independently shoulder all civil aviation 
responsibilities within Afghanistan.599 Some Afghan officials have contin-
ued to express concern over the insufficient number of trained Afghan 
personnel able to take over the functions currently handled by NATO, as 
the ACAA is unprepared to run the airports without international support. 
In a November 2020 interview, the Director of Civil Aviation at Kandahar’s 
Ahmad Shab Baba International Airport explained that local Afghans have 
not been trained to run critical tasks such as air traffic control or manning 
the radar. He added, “Our guys are not even able to start the fire trucks. If 
the U.S. leaves, the airport will be in trouble.”600 
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NATO training of local Afghan civil aviation staff was delayed by COVID-
19, and then canceled after determining the Afghan trainees were “not 
capable of being trained” as they lacked basic qualifications, according to 
Kandahar Governor Hayatullah Hayat. An ACAA spokesperson, however, 
announced that the Afghan government will be able to take control of 
the international airports by May 2021, adding that “some of our foreign 
colleagues will still be coordinating with us in some of the sectors of the 
airports after the handover is finished.”601

FISCAL UPDATE 
Afghanistan’s sustainable domestic revenues contracted by 2.8% during 
2020 as compared to 2019, due to the economic downturn from the pan-
demic (Figure 2.33, on the following page).602 Overall government revenues 
dropped 20.7% by Month 6 (May 21–June 20, 2020) of FY 1399 compared 
to the previous year. With the partial lifting of the lockdown and the re-
opening of the border to trade, domestic revenue generation rebounded in 
the second half of 2020. During Month 9 of FY 1399, for instance, customs 
revenue increased by 42.2% from the previous month, according to publicly 
available Afghan government revenue data.603

However, sustainable domestic revenues remained below the previous 
year’s. Despite improvements following the reopening of the international 
borders, customs revenue declined by 12.6%, year-on-year, during 2020.604 
Afghan Deputy Minister of Finance Abdul Habib Zadran also announced 
that the Afghan government had collected 174 billion afghanis ($2.25 bil-
lion) in tax revenue in FY 1399 (which concluded on December 20, 2020), 
31 billion afghanis ($402 million) short of the FY 1399 revenue target and 
a decrease from the previous year’s figure of 177 billion afghani ($2.29 bil-
lion). Zadran cited the COVID-19 pandemic for the tax-revenue shortfall and 
noted the financial pressure of additional COVID-related expenses.605 

As domestic revenues declined, government expenditures in 2020 
increased by 8.1% compared to the previous year, SIGAR’s analysis of 
Afghan government accounting data showed (Figure 2.34, on the following 
page).606 The UNDP estimates total government expenditures will increase 
Afghanistan’s deficit by around 4% of GDP. Deficit spending is expected to 
be financed by the government’s cash reserves (around 10.6 billion afghanis 
or $138 million as of September 2020) as well as short-term concessional 
loans from the IMF’s Rapid Credit Facility and the World Bank.607 
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ECONOMIC GROWTH
Under the current CDCS, USAID economic growth programs seek to 
support and enhance export-led growth through direct interaction with 
Afghanistan’s private sector, putting the country on the “road to self-reli-
ance.”608 Specifically, the strategy aims to:609

• strengthen trade connections between Afghanistan and 
neighboring countries

• increase the competitiveness of Afghan private industry by 
supporting export-ready firms

• create jobs via that firm-level support and by improving the 
enabling environment for businesses 

However, USAID programs face numerous obstacles in expanding licit 
export growth within the timeframe set by USAID’s strategy (which covers 
development support through 2023), particularly as a result of the COVID-
19 pandemic. During 2020, the World Bank projected the Afghan economy 
to contract by an estimated 5.5–7.4% of GDP as a result of COVID-related 
limitations on economy activity, inhibiting the impact of efforts to promote 
future economic growth.610 Even before the pandemic hit, Afghanistan’s licit 
economic growth was too low to reduce poverty rates and improve living 
standards for most Afghans.611 Additionally, licit export levels stagnated in 
2019, despite the fact that the Afghan government provided a majority of 
the transit costs for exports through subsidized air corridors to incentivize 
trade within the region.612 The pandemic exacerbated these economic chal-
lenges, along with uncertainty about the ultimate outcome of the Afghan 
peace talks and the level of future donor support.

USAID’s active economic-growth programs have a total estimated cost of 
$237.8 million and can be found in Table 2.17 on page 136.

A USAID panel offers training for women-owned Afghan businesses.  
(USAID Afghanistan photo)
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USAID Programs Fall Short of FY 2020 Performance Targets 
While USAID has been engaged in a number of economic growth projects 
to promote international trade linkages and export competitiveness for 
Afghan businesses, some of them have been forced to adapt or limit activi-
ties due to various COVID-19 pandemic restrictions. These restrictions 
included mandatory teleworking for staff, limited ability to coordinate 
with partners, impaired procurement processes, and suspension of in-
person activities such as trainings, in-person meetings, and monitoring 
activities.613 As a result, some projects were unable to meet their FY 2020 
performance targets.

The four-year, $9.5 million Livelihood Advancement for Marginalized 
Population (LAMP) project was established in August 2018 to help create 
sustainable jobs for internally displaced persons (IDPs), returnees, and host 
communities in Kabul, Ghazni, Khost, and Mazar-e Sharif through engag-
ing and supporting agricultural value chains, and helping with vocational 
training and job placement.614 The World Bank and United Nations High 
Commissioner for Refugees (UNHCR) have noted the challenges IDPs and 
returnees face in finding employment, with many living close to or below 
the poverty line. Moreover, an influx of IDPs or returnees can create ten-
sions with host communities due to inadequate social services and scarce 
economic opportunities.615

According to project implementer CARE International’s FY 2020 annual 
report, LAMP already faced delays prior to the COVID-19 pandemic from 
deteriorating security conditions and the dropout of program participants. 
The government-mandated lockdown during the second quarter of FY 2020 
led to the program staff switching to full-time telework and a suspension of 
program activities, with staff providing support and advice to beneficiaries 
using mobile communications. After the partial lifting of the lockdown, the 
staff shifted to a 50% in-office rotating presence.616

As a result, the program was unable to meet its third and fourth quar-
ters’ performance targets for increasing employment and skills of Afghan 
beneficiaries, gender equality and female empowerment, and private-sector 
productivity, and so fell short of its annual targets.617 With a looming sec-
ond wave of the disease, the project’s annual report states, “COVID-19 is 
still a severe challenge and threat to project staff members and its ben-
eficiaries. Due to the on-going COVID-19 threat and guidance by CARE 
International, the project has limited access to communities, events, and 
gatherings to a minimum. The risk of a second wave of COVID-19 and 
quarantine persists.”618

As part of USAID’s Afghanistan Job Creation program, the four-year, 
$9.7 million Goldozi Project also had its activities limited by COVID-19. 
This project was launched in April 2018 to support the development, sales, 
and marketing activities of Afghan women in the textile industry and to 
bolster exports of their embroidered products. The government-mandated 
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lockdown caused project implementer FHI 360 to completely suspend train-
ing sessions, events, international travel, site visits, and other in-person 
activities for nearly five months. As a result, Goldozi’s FY 2020 targets were 
reduced by 30%.619

Conversely, USAID’s Exports, Jobs, and Market Linkages in Carpet and 
Jewelry Value Chains project expanded its reliance on online platforms to 
connect with customers during the pandemic and, therefore, was able to 
exceed several performance targets for FY 2020, according to the project’s 
annual report. The project created 3,046 new jobs in the carpet industry 
against a target of 1,865, including surpassing the fourth-quarter target of 
745 carpet jobs by creating 885. It also exceeded the annual target of 30 
international clients engaged, reaching 104. With the partial lifting of the 
lockdown, this project also saw sales increases for supported carpet pro-
ducers and jewelry artisans in the fourth quarter of FY 2020, rising from 
$315,092 in the third quarter to $592,956.620

Amid COVID-19 Restrictions, USAID-funded Kabul Carpet 
Export Center Addresses SIGAR Recommendations
In August 2020, SIGAR’s Office of Special Projects issued its review of the 
Kabul Carpet Export Center (KCEC). The KCEC was funded by USAID’s 
Afghanistan Job Creation Program with a $9.4 million grant awarded to 
Impact Carpet Associates (ICA) in June 2018 to establish the center. KCEC’s 
purpose is to help bolster Afghan carpet exports and create jobs by address-
ing three main problems in the carpet industry: (1) burdensome processes 
to airfreight carpets from Afghanistan, (2) a lack of access to export financ-
ing, and (3) the absence of a direct linkage and Web-based market for 
overseas wholesale buyers.621

SIGAR found that KCEC was not yet fully operational as it had met 
only four of the six requirements of the grant agreement; it has failed to 
incorporate e-commerce capabilities into its website or engage with the 
Afghan government to advocate for the streamlining of export regulations. 
Moreover, the center has struggled to meet sales objectives and revenue 
targets for both its first and second year of operations, inhibiting its ability 
to become self-sufficient and sustain operations when USAID funding ends 
in June 2021. 

SIGAR’s review concluded with three recommendations, which USAID 
agreed to implement by December 31, 2020: (1) direct ICA to immediately 
update KCEC’s current website to include an HTTPS security protocol and 
a comprehensive and secure public e-commerce capability for all current 
and potential clients; (2) in conjunction with ICA, establish new targets 
for performance and job creation and assess KCEC’s ability to achieve 
financial self-sufficiency by June 2021. The assessment should also include 
a reevaluation of KCEC’s marketing, sales, and operational strategies; and 
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(3) reassess the financing program and consider setting up a system that 
conforms to prevailing lending norms of the Afghan industry.622 

On December 30, 2020, USAID informed SIGAR that KCEC had success-
fully implemented the three recommendations; SIGAR therefore closed 
them. ICA upgraded the project’s website with an enhanced HTTPS security 
protocol which is updated regularly, and with a comprehensive and secure 
public e-commerce capability for current and potential clients. Regarding 
the second recommendation, USAID adjusted the indicator targets for job 
creation (9,615 jobs), value of carpets exported (around $7.9 million), and 
sales revenues (approximately $157,000). KCEC also changed its marketing 
strategy focused digital platforms to help it achieve financial self-suffi-
ciency. To address the final recommendation, USAID terminated KCEC’s 
loan program given the low likelihood of making any loans and authorized 
the center to purchase $500,000 in carpets to support manufacturers during 
the economic downturn caused by the COVID-19 pandemic.623

These reforms take place amid broader COVID-related restrictions on 
KCEC’s activities. In the fourth quarter of FY 2020, KCEC participated in no 
scheduled international carpet exhibitions and conducted no roadshows. 
Following the reopening of the international borders and air travel during 
summer 2020, KCEC was able to complete delayed carpet shipments to 

TABLE 2.17

USAID ACTIVE ECONOMIC-GROWTH PROGRAMS

Project Title Start Date End Date
Total  

Estimated Cost

Cumulative 
Disbursements,  

as of 1/4/2021

Afghanistan Competitiveness of Export-Oriented Businesses Activity (ACEBA) 1/28/2020 1/27/2025 $105,722,822 $5,000,729

Multi-Dimensional Legal Economic Reform Assistance (MELRA) 2/7/2018 9/30/2024 29,990,258 8,982,762

Extractive Technical Assistance by USGS 1/1/2018 12/31/2022  18,226,206  8,691,701 

INVEST* 9/28/2017 9/27/2021  15,000,000  8,174,178 

Afghanistan Investment Climate Reform Program (AICR) 3/27/2015 3/26/2022  13,300,000  6,911,319 

Carpet and Jewelry Value Chains 1/31/2019 4/30/2023  9,941,606  3,606,929 

The Goldozi Project 4/5/2018 4/4/2022  9,718,763  4,870,545 

Livelihood Advancement for Marginalized Population (LAMP) 8/1/2018 7/31/2022  9,491,153  3,190,783 

Establishing Kabul Carpet Export Center (KCEC) 6/6/2018 6/5/2021  9,416,507  6,922,494 

Recycling Plant Value Chain in Northern Afghanistan 6/5/2019 6/4/2023  7,250,000  849,373 

Trade Show Support (TSS) Activity 6/7/2018 12/6/2020  6,921,728  6,216,187 

Development Credit Authority (DCA) with Ghazanfar Bank 9/1/2018 8/30/2025  2,163,000  40,015 

Afghanistan Loan Portfolio Guarantee 9/27/2017 9/26/2023  665,820  732 

Total $237,807,863 $63,457,747

Note: *INVEST is a USAID initiative to mobilize and support private capital investment in development markets through technical assistance, networking, and capacity building.

Source: USAID, response to SIGAR data call, 1/10/2021.
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the United States and Europe during the fourth quarter of FY 2020, totaling 
1,187.35 square meters of carpet.624 USAID also informed SIGAR this quarter 
that the 7% fee used for KCEC’s project income, based on the total value of 
exports processed, was reduced to 2% due to changes in the roadshow sales 
strategy and a marked decline in cargo industry export fees.625

To address COVID-related loss of business for Afghan carpet manufactur-
ers, KCEC has provided Trader Assistance Grants to spur new production 
in the short term and provide immediate cash to manufacturers. With these 
grants, KCEC is supporting two companies to establish cutting and washing 
facilities in Afghanistan. Currently, about 90% of Afghan-made carpets are 
sent to Pakistan for finishing according to international quality standards, 
which adds most of the value to the final product, and for final export to 
international markets, often with “Made in Pakistan” labels. The pandemic-
caused border closures, as well as on-going tensions between Pakistan and 
Afghanistan, have highlighted the need to develop this domestic capacity as 
part of the textile value chain.626 

AGRICULTURE
Licit agriculture has served as a key foundation for Afghanistan’s formal 
economy and one of its primary sources of exports. The agricultural sec-
tor directly employs approximately 40% of the country’s labor force and 
directly or indirectly supports an estimated 80% of the total population.627 
The service sector has gained prominence since reconstruction efforts 
began, but agriculture is an important driver of GDP growth and developing 
that sector remains a priority for external donors.628 In recent years, Afghan 
farmers have struggled with the effects of nearly four decades of conflict, 
poor market conditions, and the increasing prevalence of extreme weather 
such as droughts and flash floods, with Afghanistan increasingly reliant on 
agricultural imports to meet rising domestic demand for key crops.629

The COVID-19 pandemic has increased pressure on the agricultural sec-
tor as agribusinesses have lost revenues due to the economic contraction 
and border closures. Even after the border crossings officially reopened, the 
crossings were intermittently closed due to civil unrest or political clashes 
with neighboring countries. Border crossings that remained open faced long 
delays, resulting in the loss of large amounts of perishable cargo. Demand 
for Afghan agricultural exports declined as overseas markets prioritized 
domestic production to reduce reliance on imports.630 With limits on trad-
ing routes for Afghan exports, inadequate cold storage has made it difficult 
for farmers to preserve crops while seeking markets for their goods. On 
October 26, members of the Wolesi Jirga questioned Acting Minister of 
Agriculture, Irrigation, and Livestock Anwarul Haq Ahadi over the lack of 
construction of cold houses for farmers during FY 1399.631
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Following the easing of the lockdown, USAID’s Agriculture Marketing 
Program (AMP) conducted site assessments of broader limitations for agri-
businesses in Kabul, finding that:632

• The COVID-19 pandemic has caused a significant reduction in 
production/processing as exports diminished due to border closures.

• Lack of stable and regular electricity is a common and persistent 
challenge to these businesses.

• While large-scale exporters applied COVID-19 mitigation and prevention 
plans in their workplaces, most medium- and small-scale agribusinesses 
did not practice wearing masks or social distancing.

• Agribusinesses are usually understaffed or do not invest in human 
resource for marketing, research, and business development.

• Agribusinesses take an interest in new markets, new product 
development, value addition, but lack the capacity and skills for 
such endeavors.

• Most businesses lack proper filing, accounting, inventory, and asset 
registry systems. 

If trade corridors for agricultural exports do not return to normal soon 
and farmers continue to face limitations on what agribusinesses are able 
to sell abroad, individual farmers might be tempted to offset income losses 
from licit crops with the production and sale of illicit crops.633 During the 
pandemic, there have been media reports of individuals engaging in poppy 
cultivation to weather the economic downturn.634 However, as State told 
SIGAR this quarter, overall there has been only a 2% decrease in agricultural 
sales between FY 2019 and FY 2020, with expectations that the impact on 
incomes and the potential for sales of illicit crops could be minimal.635

Since 2002, USAID has disbursed over $2.3 billion to improve licit agricultural 
production, increase access to both domestic and international markets, and 
develop income alternatives to growing poppy for opium production.636 USAID’s 
active agriculture programs have a total estimated cost of $315.7 million and can 
be found in Table 2.18. Total disbursements for State’s active alternative-liveli-
hood programs (Table 2.19)—which aim to transition opium-poppy farmers into 
licit agriculture—were $109.2 million, as of December 16, 2020.

USAID Program Seeks to Bolster Agricultural Exports by Air
The USAID-funded Agriculture Marketing Program (AMP) is a three-year, 
$33.8 million program focused on supporting Afghanistan’s agricultural sec-
tor through improving agricultural exports using five strategies:637 

1. increase bulk agriculture exports to existing markets
2. expand the number of export products
3. develop new markets for Afghan exports
4. increase value-added of agriculture exports
5. develop remote rural areas to support the peace effort 
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According to the project’s latest quarterly report (covering July–
September 2020), AMP has undertaken several initiatives to boost 
agricultural exports amid the economic downturn caused by the COVID-19 
pandemic and by border closures. One such initiative is organizing a new 
air export program to boost agricultural exports in the near term. This new 
program subsidizes agricultural exports by air to the UAE and India. The 
first flight left Kabul for Sharjah, UAE, on September 27, 2020, carrying 37 
metric tons of various horticultural products—totaling over 109,000 kilo-
grams with a value of almost $290,000—from three agribusinesses.638

The Afghan government’s current air-corridor exports largely rely upon 
available cargo space on passenger flights, which prioritize passenger 

TABLE 2.18

USAID ACTIVE AGRICULTURE PROGRAMS

Project Title Start Date End Date
Total  

Estimated Cost 

Cumulative 
Disbursements,  

as of 1/4/2021 

Strengthening Watershed and Irrigation Management (SWIM) 12/7/2016 12/6/2021 $87,905,437 $37,761,922

Afghanistan Value Chains−Livestock 6/9/2018 6/8/2021  55,672,170 20,374,839

Afghanistan Value Chains−High Value Crops 8/2/2018 8/1/2023  54,958,860 18,614,502

Agricultural Marketing Program (AMP) 1/28/2020 1/27/2023  30,000,000 4,919,756

RADP East (Regional Agriculture Development Program−East) 7/21/2016 7/20/2021  28,126,111 21,498,943

Grain Research and Innovation (GRAIN) 11/8/2012 9/30/2022  19,500,000 11,856,867

Promoting Value Chain−West 9/20/2017 6/30/2021  19,000,000 16,300,963

USDA PAPA 9/30/2016 9/29/2021  12,567,804 127,323

Catalyzing Afghan Agricultural Innovation 5/28/2018 5/27/2023  8,000,000 3,450,955

Total $315,730,382 $134,906,070

Source: USAID, response to SIGAR data call, 1/10/2021.  

TABLE 2.19

STATE-INL ACTIVE ALTERNATIVE-DEVELOPMENT PROJECTS

Project Title Start Date End Date

Obligated and 
Disbursed, Cumulative, 

as of 12/16/2020

Community-Based Agriculture and Rural Development - Access to Licit Livelihoods (CBARD-ALL) 8/25/2020 5/25/2025  $30,000,000 

Community-Based Agriculture and Alternative Development (CBARD) West 9/1/2016 4/30/2022 24,368,607 

Community-Based Agriculture and Alternative Development (CBARD) East 11/11/2017 4/30/2022  22,128,683 

Boost Alternative Development Intervention Through Licit Livelihoods (BADILL) 8/12/2016 12/30/2021  20,000,000 

Community-Based Agriculture and Alternative Development - Access to International Market (CBARD-AIM) 7/30/2019 4/30/2023  8,900,000 

Monitoring and Impact Assessment of High-Value Agricultural Based Interventions 8/30/2016 12/30/2022  3,810,530 

Total $109,207,820 

Source: State, INL, response to SIGAR data call, 12/16/2020.
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baggage, limiting the capacity for each shipment. As part of this new air 
export program, AMP contracted dedicated charter flights for agricultural 
exports, allowing participating agribusinesses to bypass limited space on 
passenger flights and avoid spreading cargo over several flights. Instead, 
they export commercial volumes within a single shipment to avoid the 
delays associated with traditional export methods.639 AMP noted several 
limitations of this pilot program, including the absence of sufficient cold 
chain infrastructure to maintain product quality and high per-kilo costs due 
to current high demand for cargo flights and current COVID-19 restrictions, 
with the total cost of the pilot program adding up to over $304,000.640 These 
shipments are in addition to the $2.6 million worth of agricultural exports 
to existing markets in India, UAE, and Kazakhstan and $5 million worth 
of exports to new markets facilitated by AMP during the fourth quarter of 
FY 2020.641 

INFRASTRUCTURE AND ESSENTIAL SERVICES
A major objective of U.S.-led reconstruction efforts has been to support 
and expand Afghanistan’s physical infrastructure base, with the purpose of 
bolstering economic development, stability in the country, and confidence 
in the government. Since 2002, the U.S. government has built and expanded 
electricity infrastructure, bridges and roads, urban water access, and edu-
cation and health facilities.642 USAID is still working to complete several 
large capital projects involving the construction of transmission lines and 
substations—legacy projects underpinned by the assumption that the best 

Tons of Afghan fruit await USAID-facilitated air shipment to Dubai.  
(USAID Afghanistan photo)   
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way to expand electricity access in Afghanistan was to build a nationwide 
power grid.643 

While Afghans’ access to the power grid has increased since 2002, only 
approximately 30% of the population currently has access to grid-based 
power. Limited access to reliable power remains a factor in Afghanistan’s 
sluggish economic growth. Moreover, the existing power infrastructure 
remains inadequate to meet the economy’s power needs, leaving the coun-
try heavily reliant on imported power from neighboring countries. To 
expand access to grid-based power, DOD and USAID have worked to con-
nect the country’s Northeast Power System, (NEPS) with its southeastern 
counterpart, the Southeast Power System (SEPS). A 470-kilometer trans-
mission line constructed by USAID will eventually link them. 

The fragmented nature of Afghanistan’s power sector presents a number 
of technical challenges to establishing this link, such as synchronization. 
Unconnected (“islanded”) power grids rely on different supply sources, 
including imported power, and therefore must handle electricity generated 
at different speeds and frequencies. Afghanistan’s national power utility 
Da Afghanistan Breshna Sherkat (DABS) is responsible for working with 
neighboring countries to match (or synchronize) imported power with 
domestically generated power before electricity can safely flow from NEPS 
to SEPS once the connection is established.

However, an expansive power infrastructure remains vulnerable to 
persistent insecurity in many parts of the country. In late October 2020, 
for instance, DABS announced that Taliban forces had severely damaged 
an electricity pylon in Herat’s Ghoryan District responsible for transfer-
ring electricity from Iran to Herat Province. Local officials identified 
such attacks as a lingering problem in the area. As a result of the October 
attack, nearly 50% of Herat’s population was left without power. DABS 
officials stated that security conditions around the damaged pylon delayed 
engineers from making immediate repairs.644 During the fourth quarter of 
FY 2020, agribusinesses in Kabul also reported frequent power outages due 
to Taliban attacks on power lines and disruptions of electricity imports 
from neighboring countries. This limited their ability to fulfill orders at full 
capacity, given the high costs of running generators capable of powering 
large processing machinery.645

In more recent years, however, U.S.-funded reconstruction has shifted 
away from large capital projects like roads and transmission lines toward 
smaller-scale projects, including solar and wind power plants. To incentiv-
ize more private-sector investments in the energy sector, in line with the 
broader U.S. economic growth strategy, USAID has subsidized the upfront 
costs of constructing solar and wind power plants for independent power 
producers (IPPs). The profitability and commercial viability of such proj-
ects is premised on power-purchase agreements (PPA) with DABS that 
allow IPPs to recover their upfront costs for construction.646 With the 

NEPS: imports electricity from Central Asia 
to provide power to Kabul and the commu-
nities north of Kabul. 
 
SEPS: draws most of its power from the 
Kajaki Dam and from diesel generators 
in Kandahar City to provide power in the 
Helmand and Kandahar areas.

Source: DOD, Report on Progress Toward Security and Stability 
in Afghanistan, 11/2013, p. 107.
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Afghan government heavily reliant on international donors, DABS’ long-
term financial stability depends on either a continuation of the current 
level of donor assistance or on the Afghan government’s ability to gener-
ate far greater domestic revenues—both areas of great uncertainty in the 
coming years.647

Some Remaining USAID Power-Infrastructure Projects 
Continue to Face Delays
USAID has five ongoing power-infrastructure projects; DOD’s projects are 
complete. Current USAID projects include the construction of:648

• a transmission line between Ghazni and Kandahar Provinces  
(87.1% complete as of October 9, 2020, with a completion date of  
September 7, 2021)

• substations along the transmission line from Ghazni to Kandahar (44% 
complete as of October 9, 2020, with an expected completion date of 
July 30, 2023)

• transmission lines and substations in SEPS (34% complete as of October 
9, 2020, expected completion date of July 23, 2023)

• a wind farm in Herat Province (the Notice to Proceed was issued on 
October 28, 2020, with an expected end date in February 2021)

• a floating solar power plant to be constructed on the Naghlu Dam 
Reservoir in Kabul Province (no completion date established as the 
Notice to Proceed is pending finalization of a PPA with DABS, but at 
least one-and-a-half years away) 

Three of USAID’s five active projects are delayed.649 USAID’s work on 
SEPS evolved from a separate contract that was originally supposed to be 
complete by November 2013—meaning it is now over seven years behind 
schedule.650 The NEPS-SEPS connecting transmission lines and substations 
between Ghazni and Kandahar were originally supposed to be completed by 
the end of 2016—meaning they are four years behind schedule.651 Moreover, 
as of the end of FY 2020, this project failed to meet its FY 2020 construction 
target, completing only 18 kilometers of a planned 280 kilometers of trans-
mission line between Ghazni and Kandahar, according to DABS’ annual 
performance indicator progress report. 

As an explanation for failing to meet its FY 2020 target, DABS cited a 
January 2020 explosion that killed five project staff members and caused 
a 38-day delay; the COVID-19 lockdown and border closures leading to 
restrictions on mobility and lack of construction materials such as cement 
and steel; and COVID-related delays with the procurement process for a 
new demining and reclearance contract, which expired in May 2020. As a 
result of these issues, construction on the transmission line has been halted 
since May 30, 2020. With the project completion date originally set for 
December 31, 2020, DABS noted that “the contract requires an extension 

SIGAR OVERSIGHT  
OF AFGHANISTAN’S  
ENERGY SECTOR
Given the U.S. government’s significant 
investment in Afghanistan’s energy 
sector and the importance of available, 
reliable power to support the overall 
success of the reconstruction effort, 
SIGAR has focused a considerable 
portion of its oversight portfolio on 
projects and programs in the sector. 

An ongoing SIGAR audit is examining 
the broad scope of U.S. investment in 
the Afghan energy sector since 2009, 
including efforts to improve generation, 
transmission, and distribution. 

Additionally, SIGAR has a number of 
ongoing inspections of key energy-
infrastructure projects examining 
whether construction was completed 
in accordance with requirements and 
whether the constructed infrastructure 
is being used as intended and 
maintained. 
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for the completion of the remaining construction work and the successful 
implementation of the project.”652 USAID informed SIGAR this quarter that 
the contract was extended to September 7, 2021, to enable the completion 
of the transmission line.653 

Cumulatively, USAID has disbursed approximately $2.02 billion since 
2002 to build power plants, substations, and transmission lines, and to 
provide technical assistance in the power sector.654 USAID’s active power-
infrastructure projects have a total estimated cost of $821.4 million and are 
presented in Table 2.20.

Afghan Government Authorizes Permits for USAID-Funded 
Wind Farm in Herat
On October 28, 2020, the Afghan government issued a notice to proceed, 
allowing construction to begin on a 25 MW wind farm in Herat Province. 
USAID will contribute $23 million to help subsidize the upfront construc-
tion costs of the $43 million project, developed jointly with the independent 
power producer (IPP) 77 Construction. That IPP will operate the wind farm 
under a 20-year power-purchase agreement with DABS, allowing them to 
recoup their upfront construction costs. Once completed, the wind farm 
will provide power to an estimated 300,000 Afghan citizens and businesses 
in Herat and help “demonstrate the commercial viability of generating 
affordable, reliable, and accessible power from wind resources in north-
west Afghanistan,” according to USAID.655

TABLE 2.20

USAID ACTIVE ENERGY PROJECTS

Project Title Start Date End Date
Total  

Estimated Cost

Cumulative 
Disbursements,  

as of 1/4/2021

Power Transmission Expansion and Connectivity (PTEC) 1/1/2013 12/31/2023 $316,713,724 $272,477,914

Design and Construct of SEPS Completion and NEPS-SEPS Connector Substations  7/3/2019 7/30/2023 159,794,733 64,035,450

Contribution to AITF (Afghanistan Infrastructure Trust Fund) 3/7/2013 3/6/2023 153,670,184 153,670,184

Engineering Support Program 7/23/2016 1/22/2022 125,000,000 87,518,517

25 MW Wind Farm in Herat Province 10/22/2019 12/24/2021 22,994,029 0

Design and Acquisition of SEPS Completion and NEPS-SEPS Connector 3/7/2018 6/27/2022 20,151,240 7,370,421

20 MW Floating Solar Installation-Naghlu 1/27/2020 7/26/2021 16,100,000 0

Partnerships for Enhanced Engagement in Research (PEER) grants 7/25/2011 7/23/2021 5,440,647 5,440,647

Energy Loss Management Visualization Platform Activity 1/25/2020 1/24/2022 1,579,973 473,991

Total $821,444,530 $590,987,124

Source: USAID, response to SIGAR data call, 1/10/2021.
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USAID has increasingly focused on supporting the development of 
renewable energy resources in Afghanistan. On October 16, 2019, a 10 
MW solar power plant in Kandahar began commercial operations. USAID 
provided $10 million in incentive funds for an IPP to construct and oper-
ate the plant. This project represented the first private-sector investment 
in Afghanistan’s renewable energy sector.656 In late-September 2020, DABS 
signed deals for four new public-private partnership energy projects with 
private investors representing $160 million in investment, with USAID 
funding approximately $23 million of the total costs.657 The solar and wind 
power plants are anticipated to add around 110 MW of capacity to the 
national grid over the next 18 to 27 months.658

Speaking at the 2020 Climate Ambition Summit in mid-December, 
President Ghani said, “We have some of the most abundant supplies of sun, 
water, and wind” which could “collectively produce 300,000 megawatts of 
power.” He then referenced the memorandum of understanding the Afghan 
government signed with Siemens Energy on November 16, 2020, for the 
company to develop, in part, the renewable-energy sector in Afghanistan, 
which President Ghani argued will “position us to become the regional hub 
for reliable, sustainable and affordable energy.”659 

Given the absence of reliable, grid-based power, facilities with pressing 
electricity needs, such as hospitals, have also turned to renewable energy. 
In June 2020, DABS installed solar panels in 10 hospitals throughout Herat 
Province to provide emergency power, in place of often-unreliable backup 
generators plagued by gaps in power generation due to delays in supply 
switchover. This power is primarily used for essential equipment within 
intensive-care units, such as ventilators, defibrillators, and patient-moni-
toring devices. The solar panels were financed by the World Bank’s Herat 
Electrification Project. Hospitals’ access to emergency power is especially 
necessary during periods of peak electricity usage in summer and winter 
months when demand exceeds available supply, overwhelming the limited 
power infrastructure and resulting in frequent power outages.660

EDUCATION
USAID-funded education programs aim to increase access to, and improve 
the quality of, basic education, while also building the management capac-
ity of the Ministry of Education (MOE) to develop a self-sustaining national 
education system in the long term. USAID’s strategy is premised on the 
understanding that gains in social development, including a strong educa-
tion system, will help to bolster Afghan’s confidence in the government, 
improve the overall “stability and inclusivity” of the country, expand “civic 
participation,” and “create the conditions necessary for peace.”661 With one 
of the youngest populations in the world—more than 40% of the Afghan 
population is aged 14 or younger—developing a quality education system 
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serves as a long-term investment in human capital for the Afghan economy 
and democratic system of government. Despite donor assistance, however, 
Afghanistan has struggled to improve its education outcomes in recent 
years in the face of continued insecurity and MOE’s capacity issues, with 
many students remaining out of school, particularly girls.

Since 2002, USAID has disbursed more than $1.2 billion for education pro-
grams, as of January 4, 2021.662 The agency’s active education programs have 
a total estimated cost of $351.9 million and can be found in Table 2.21.

TABLE 2.21

USAID ACTIVE EDUCATION PROGRAMS

Project Title Start Date End Date
Total  

Estimated Cost

Cumulative 
Disbursements,  

as of 1/4/2021 

Support to the American University of Afghanistan (AUAF) 8/1/2013 2/28/2021 $94,825,445 $87,473,156

Afghan Children Read (ACR) 4/4/2016 4/3/2021  69,547,810 55,535,830

Advancing Higher Education for Afghanistan Development (AHEAD) 8/5/2020 8/4/2025 49,999,917 495,917

Strengthening Education in Afghanistan (SEA II) 5/19/2014 9/30/2021 49,828,942 41,272,958

Textbook Printing and Distribution II 9/15/2017 12/31/2020  35,000,000 0 

Let Girls Learn Initiative and Girls’ Education Challenge Programme (GEC) 6/29/2016 6/28/2021 25,000,000 25,000,000

Capacity-Building Activity at the Ministry of Education 2/1/2017 1/31/2022 23,212,618 19,679,892

Financial and Business Management Activity 7/5/2017 1/15/2021 4,384,058 3,874,195

Non-U.S. Organization Pre-Award Survey (NUPAS) for AUAF 8/6/2020 9/30/2022 101,025 0

Total $351,899,815 $233,331,947

Source: USAID, response to SIGAR data call, 1/10/2021.

Afghan grade-school girls attend a USAID-supported reading class.  
(USAID Afghanistan photo)
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COVID-19 Closes Afghan Schools Again
On March 14, 2020, the Afghan government announced school closures for 
an initial one-month period due to COVID-19, which was extended into the 
fall.663 Beginning in early-August, the Afghan government began a phased 
reopening of schools, with all schools opened by October 3, 2020.664 As 
schools reopened, COVID-related challenges persisted. Soon after reopen-
ing, Ghor University was again shut down after dozens of students tested 
positive for COVID-19.665 In Herat, public-health officials estimated that 
approximately 40–50% of students in the province had contracted the dis-
ease by October 2020, according to a survey of blood samples.666 

Teachers have expressed concern over the surge in COVID-19 cases 
within schools, with most students reportedly not wearing masks. In one 
school in Herat City, every single sample taken from students and teachers 
tested positive for COVID-19. As a result, schools reported teacher short-
ages due to teachers contracting the disease and needing to quarantine.667

In late November 2020, the Afghan government announced that grades 
1–6 would close until the new year due to increasing cases and grades 
7–12 would continue until early December and then close until the spring. 
Midterm exams also were postponed until spring 2021. At the university 
level, the Ministry of Higher Education announced that all universities 
would be closed from November 28, 2020, until March 5, 2021, with stu-
dents’ final exams postponed to the beginning of the next educational year 
over concerns for a second wave of COVID-19.668

UNICEF Reaches Agreement with Taliban for  
Community-Based Schooling
In mid-December 2020, UNICEF announced that it had reached an agree-
ment with the Taliban, known as the Helmand Sangin Workplan, allowing 
the UN aid organization to establish 4,000 community-based education 
(CBE) classes covering the first three grades of primary school by March 
2021 within territory controlled or influenced by the Taliban. These classes 
are estimated to be able to reach up to 140,000 Afghan boys and girls. In 
the announcement, UNICEF stated that there are currently 680 such infor-
mal classes within the targeted provinces of Helmand, Kandahar, Uruzgan, 
and Faryab. 

The agreement, a product of discussions with both local Taliban leaders 
and the Taliban’s political office in Doha according to a UNICEF spokes-
person, is currently valid through the end of December 2021 and subject to 
extension based on the understanding of both parties.669 Under the agree-
ment, according to media reports, the Taliban will recruit the teaching staff, 
who must then be able to pass a test set by the MOE.670 A MOE spokes-
person stated that UNICEF did not inform ministry officials about the 
agreement but added, “we welcome any move that enables Afghans to earn 
education.”671 Ahead of the November 2020 donors’ conference in Geneva, 

Afghan Students Targeted Amid 
Worsening Security Conditions
On October 24, 2020, a suicide bombing 
at the Kawsar-e-Danish education center in 
Kabul killed 24 people, including a number 
of teenage students, and injured another 
57, according to an Afghan Ministry of 
Interior spokesperson. The suicide bomber 
had attempted to enter the building but 
was stopped by a security guard. He then 
detonated the explosives in an alley outside 
the center. A Taliban spokesperson denied 
involvement and the Islamic State-Khorasan 
(IS-K) later claimed responsibility. The private 
education center provides tutoring for higher 
education students and is located in the 
largely Shia neighborhood of Dasht-e-Barchi 
in west Kabul. In 2018, another education 
center in the same area of Kabul was 
targeted in an IS-K-claimed suicide bombing 
that killed 48 people.

Source: BBC News, “Afghan bombing: Kabul education 
centre attack kills at least 24,” 10/25/2020; Reuters, 
Abdul Qadir Sediqi and Orooj Hakimi, “Suicide bombing 
at Kabul education centre kills 24, students among the 
victims,” 10/25/2020.
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the Taliban spokesperson in Doha had previously stated that international 
assistance to Afghanistan should be coordinated with the Taliban.672

CBE is an alternative approach to education based on informal classes, 
usually consisting of 25–35 students, and largely held in individuals’ homes, 
mosques, or other community buildings. With limited MOE resources and 
reach in many parts of Afghanistan, CBE has been held up as an effective 
means of expanding access to education, especially for female students, 
in rural or other hard-to-reach areas where children are “unable to attend 
formal schools due to insecurity, distance, or other constraints.”673 Of the 
estimated 3.7 million currently out of school, 1.5 million reside in such 
areas.674 USAID is currently supporting CBE in Afghanistan through three 
education programs (Afghan Children Read, Education Quality Reform 
in Afghanistan, and Girls’ Education Challenge); estimated costs total 
$194.5 million.675 

USAID’s Troubled Textbook Printing and Distribution  
Project Extended
USAID informed SIGAR this quarter that it plans to extend its Textbook 
Printing and Distribution II project, an on-budget project with the MOE, by 
one year to December 31, 2021. As of January 6, 2021, USAID and the MOE 
have approved the implementation letter for this extension, and it is await-
ing the Acting Minister of Finance’s signature.676 This project, launched in 
September 2017, was originally planned to print and distribute 135 million 
textbooks to Afghan schools through three phases, at a total cost of $75 
million. However, after printing 12.2 million Dari and Pashto textbooks for 
primary education as part of the first phase of the project, the original con-
tractor, Baheer Printing and Packaging in Kabul, had its contract cancelled 
for falsifying certification documents during the bidding process.677

The MOE subsequently issued a revised contract for the already-printed 
textbooks, with distribution to primary schools beginning in late August 
2019, and initiated a new procurement process for the remaining 37 million 
textbooks of the first phase, awarding new printing contracts to three inter-
national firms in early January 2020.678 That same month, USAID extended 
the contract by one year to December 31, 2020; reduced the overall funding 
to $35 million; and limited the project to its first phase only, which, at 49.2 
million textbooks total, was less than half the number originally planned. 
USAID attributed the reduction to “changes in the programming and bud-
getary environment.”679 In a September 24, 2020, letter, USAID further 
agreed to a MOE request to: 

1. Eliminate some optional subjects from the printing list of 37 million 
textbooks.

2. Include Afghan Children Read and the MOE’s recently developed and 
approved Grades 1–3 Pashto and Dari language books in the printing 
list of 37 million textbooks.
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3. Extend the contracts date until January 10, 2021, for 37 million 
textbooks. 

Following these changes, the total project cost was revised to about $24 
million.680 USAID had previously signaled to the Afghan government its 
intention to no longer engage directly on textbook procurement once this 
project ends. A January 16, 2020, letter from USAID to Afghanistan’s Acting 
Ministers of Education and Finance stated, “USAID encourages exploring 
other mechanisms for the printing and distribution of future textbooks such 
as the Afghanistan Reconstruction Trust Fund/Education Quality Reform  
in Afghanistan.”681

Ministry of Education Introduces Sexual-Abuse Prevention 
Policy in Response to Logar Investigation
As a result of the investigation by the Attorney General’s Office (AGO) into 
allegations that at least 165 boys were sexually abused in Logar Province, 
the MOE introduced this quarter a policy on the prevention of sexual 
harassment and abuse in schools. MOE officials worked with Logar legal 
advocates to reform school regulations and curricula, emphasizing the 
safety of children and awareness of child protection and antiharassment 
laws. Further, legal advocates worked with the MOE to develop guidelines 
and protocols to address sexual harassment and abuse on university cam-
puses, State informed SIGAR this quarter.682

In late-2019, allegations of sexual abuse were made public by the Logar 
Youth, Social, and Civil Institution, which said it had discovered more than 
100 videos of abuse on a Facebook page.683 To assess the truth of the allega-
tions, MOE officials visited the schools where the abuse was said to have 
occurred and distributed confidential questionnaires to students and teach-
ers.684 According to the MOE’s analysis of data collected, “some respondents 
reported [the] possibility of individuals who could have [an] inclination 
towards child abuse; however, no child abuse was reported.”685 According 
to the MOE, ministry officials then requested that the AGO investigate.686 
According to State, the AGO’s investigation has identified 20 perpetrators; 
there have been a total of nine convictions and a further four suspects, 
including a Logar school official, indicted with warrants issued for their 
arrest.687 In response to the investigation, the MOE announced its intentions 
to reform its existing Comprehensive School Safety Framework to include 
training on awareness and prevention of sexual harassment, sexual assault, 
and gender-based violence.688

HEALTH
Afghanistan’s struggle with COVID-19 since late February 2020 has demon-
strated the many limitations and inadequacies of the country’s health sector. 
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USAID asserts in its current strategy that advancing gains in Afghanistan’s 
health sector will help the country become more stable and self-reliant.689 
As the agency told SIGAR when it was developing the strategy in December 
2017, “healthy people and health[y] communities are the bedrock of a 
peaceful and stable nation.”690 

Even before the COVID-19 pandemic, though, Afghanistan struggled to 
contain outbreaks of treatable diseases due to poor access to healthcare 
services stemming from continued insecurity, repeated population dis-
placement, and insufficient resources, limiting the ability for public health 
improvements to bolster political stability.691 “Nonetheless,” USAID told 
SIGAR, “the health sector has continued to improve the population’s health 
status by focusing on the main causes of morbidity and mortality as an 
essential element of the social contract.”692 Even severely insecure areas 
have demonstrated some progress in health-service delivery in recent years, 
according to the World Bank.693 

U.S. on- and off-budget assistance to Afghanistan’s health sector totaled 
more than $1.4 billion as of January 4, 2021.694 USAID’s active health programs 
have a total estimated cost of $358.5 million, and are listed in Table 2.22.

USAID-Funded Health Surveillance System Supporting 
COVID-19 Response
The Disease Early Warning System (DEWS), established to monitor 15 pri-
ority, “epidemic-prone diseases” among other public-health indicators and 
events, has been active in monitoring COVID-19 in Afghanistan. The surveil-
lance system has 513 active sentinel sites operating in regional, provincial, 

TABLE 2.22

USAID ACTIVE HEALTH PROGRAMS

Project Title Start Date End Date
Total 

Estimated Cost

Cumulative 
Disbursements,  

as of 1/4/2021 

National Health Technical Assistance Program (NHTAP) 7/10/2020 7/9/2025 $117,000,000 $3,290,697

Urban Health Initiative (UHI) 10/14/2020 10/13/2025 104,000,000 458,906

Helping Mothers and Children Thrive (HEMAYAT) 1/7/2015 12/6/2020 66,292,151 64,850,473

Disease Early Warning System Plus (DEWS Plus) 7/1/2014 6/30/2022 54,288,615 34,588,615

Afghanistan Demographic and Health Survey (ADHS) Follow-On 10/9/2018 9/9/2023 10,500,000 2,000,005

Central Contraceptive Procurement (CCP) 4/20/2015 11/28/2023 3,599,998 1,350,309

Sustaining Technical and Analytic Resources (STAR)  5/1/2018 9/30/2023 2,186,357 748,828

TB Data, Impact Assessment and Communications Hub (TB DIAH) 9/24/2018 9/24/2023 600,000 284,171

Total $358,467,121 $107,572,004

Source: USAID, response to SIGAR data call, 1/10/2021.
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and district hospitals and comprehensive and basic health centers covering 
92% of the country’s districts, as of September 30, 2020.695

According to the project’s latest quarterly report (covering July–
September 2020), DEWS established an electronic data-entry program for 
sharing epidemiological and laboratory COVID-19 data in all provinces 
to assist with improved on-time data sharing and help accelerate early 
response at the national and subnational levels, and reduce morbidity and 
mortality.696 For COVID-19 data, DEWS’ sentinel sites have maintained 100% 
daily reporting through the end of September 2020.697 In addition, the project 
supported the expansion of lab capacity to 14 public-health labs in eight 
provinces (with only one of the 14 labs testing for other diseases besides 
COVID-19) and trained 208 mobile, rapid-response teams (RRTs) and 28 
fixed-location teams on COVID-19 case definition, specimen collection, 
investigation of cases, health education for refereeing mild or moderate 
cases for home quarantine and severe cases to designated hospitals, as of 
September 30, 2020.698

UNDP-supported treatment centers offer preventive measures against transmission of 
COVID-19. (UNDP photo)
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COVID-19 Slows Launch of USAID’s New Health Programs
As SIGAR reported in its October 2020 quarterly report, USAID moved 
up the end date for its Initiative for Hygiene, Sanitation, and Nutrition to 
September 11, 2020, as part of a transition to two new health programs: 
the National Health Technical Assistance Program (NHTAP) and the Urban 
Health Initiative (UHI).699 

NHTAP is a five-year program to support the quality of and access to pri-
mary and secondary health services and improve health practices in rural 
and peri-urban (or urban-adjacent) regions, especially for women of child-
bearing age and preschool-aged children. It will also support the Afghan 
government’s management of the public health-care system in both the pub-
lic and private sectors.700 

NHTAP was awarded on July 10, 2020, with a total estimated cost of 
$117 million. The COVID-19 pandemic slowed the project’s start-up activi-
ties, particularly with the limitations on in-person meetings with Ministry 
of Public Health officials and other stakeholders. Many of the introductory 
meetings as part of the work-planning phase have taken place virtually as a 
result. USAID also informed SIGAR last quarter that staff recruitment took 
longer than usual.701 While a number of the 227 budgeted staff positions 
remain unfilled, the project has been able to hire sufficient personnel (72 
as of September 30, 2020) to ensure functional operations, according to the 
project’s latest report (covering July–September, 2020).702

The Urban Health Initiative (UHI) was awarded on October 14, 2020, 
with an estimated cost of $104 million. This is a five-year program to 
improve the quality of and access to public and private health services, 
public health education, and public health management within urban com-
munities in Kabul, Jalalabad, Herat, Kandahar, and Mazar-e Sharif. The 
project is especially focused on supporting women, children, and other vul-
nerable populations such as slum dwellers and IDPs.703 UHI is currently in 
the work-planning phase.704
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A U.S. Marine liaison and an interpreter from the country of Georgia talk with villagers during a training exercise there to prepare 
Georgian troops to contribute to the NATO Resolute Support Mission in Afghanistan. (USMC photo)
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OTHER AGENCY OVERSIGHT

SIGAR’s enabling legislation requires it to keep the Secretary of State and 
the Secretary of Defense fully informed about problems relating to the 
administration of Afghanistan reconstruction programs, and to submit a 
report to Congress on SIGAR’s oversight work and on the status of the 
U.S. reconstruction effort no later than 30 days after the end of each fiscal 
quarter. The statute also instructs SIGAR to include, to the extent possible, 
relevant matters from the end of the quarter up to the submission date of 
its report. 

Each quarter, SIGAR requests updates from other agencies on completed 
and ongoing oversight activities. This section compiles these updates. 
Copies of completed reports are posted on the agencies’ respective 
public websites.

The descriptions appear as submitted, with minor changes to maintain 
consistency with other sections of this report: acronyms and abbreviations 
in place of full names; standardized capitalization, punctuation, and pre-
ferred spellings; and third-person instead of first-person construction.

These agencies perform oversight activities in Afghanistan and provide 
results to SIGAR:
•	 Department of Defense Office of Inspector General (DOD OIG) 
•	 Department of State Office of Inspector General (State OIG) 
•	 Government Accountability Office (GAO) 
•	 U.S. Army Audit Agency (USAAA) 
•	 U.S. Agency for International Development Office of Inspector General 

(USAID OIG)
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COMPLETED OVERSIGHT ACTIVITIES
This quarter, the participating agencies issued no oversight reports related 
to reconstruction in Afghanistan.

U.S. Department of Defense Office of Inspector General
DOD OIG completed no audits related to Afghanistan reconstruction 
this quarter.

U.S. Department of State Office of Inspector General–Middle 
East Regional Operations
State OIG completed no audits related to Afghanistan reconstruction 
this quarter.

Government Accountability Office
The GAO completed no audits related to Afghanistan reconstruction 
this quarter.

U.S. Army Audit Agency
The USAAA completed no audits related to Afghanistan reconstruction 
this quarter. 

U.S. Agency for International Development Office of the 
Inspector General
USAID OIG completed no audits related to Afghanistan reconstruction 
this quarter.
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ONGOING OVERSIGHT ACTIVITIES
As of December 31, 2020, the participating agencies reported 17 ongoing 
oversight activities related to reconstruction in Afghanistan. These activities 
are listed in Table 4.1 and described in the following sections by agency.

TABLE 4.1

ONGOING OVERSIGHT ACTIVITIES OF OTHER U.S. AGENCIES, AS OF DECEMBER 31, 2020

Agency Report Number Date Initiated Report Title

DOD OIG D2020-DEV0PD-0121.000 7/20/2020 Evaluation of Traumatic Brain Injury Screening in the U.S. Central Command Area of Responsibility

DOD OIG D2020-D000RJ-0155.000 7/6/2020 Audit of Coalition Partner Reimbursements for Air Transportation Services in Afghanistan

DOD OIG D2020-DEV0PD-0130.000 5/11/2020 Evaluation of U.S. Combatant Commands’ Responses to the Coronavirus Disease–2019

DOD OIG D2020-DEV0SR-0095.000 3/2/2020 Evaluation of the Operational Support Capabilities of Naval Support Activity Bahrain Waterfront Facilities

DOD OIG D2020-DEV0PC-0079.000 2/18/2020
Evaluation of U.S. Central Command’s Defense of Critical Assets Within its Area of Responsibility 
Against Missiles and Unmanned Aircraft Systems

DOD OIG D2020-DEV0PD-0026.000 10/28/2019 Evaluation of Combatant Command Counter Threat Finance Activities

DOD OIG D2019-DEV0PD-0192.000 8/26/2019 Evaluation of DOD Processes to Counter Radio Controlled Improvised Explosive Devices

DOD OIG D2019-DISPA2-0051.000 2/6/2019 Evaluation of U.S. CENTCOM Kinetic Targeting Processes and Reporting Procedures 

State OIG 21AUD011 12/3/2020
Audit of Selected Grants and Cooperative Agreements Administered by the Public Affairs Section at 
U.S. Embassy Kabul, Afghanistan

State OIG 20AUD111 9/30/2020
Audit of the Use of Non-Competitive Contracts in Support of Overseas Contingency Operations in 
Afghanistan and Iraq

State OIG 20AUD098 9/10/2020 Audit of Department of State Compliance with Requirements Relating to Undefinitized Contract Actions

State OIG 20AUD110 9/02/2020
Information Report: Review of Department of State Preparations to Return Employees and Contractors 
to Federal Office During the Global Coronavirus Pandemic

GAO 104616 11/4/2020 Budget Justification Review: Afghanistan Security Forces

GAO 104132 3/24/2020 Review of DOD’s Contingency Contracting

GAO 104151 2/28/2020 DOD Oversight of Private Security Contractors

GAO 103076 10/1/2018 Afghanistan Reconstruction Projects–Waste, Fraud, and Abuse

USAID OIG 881F0119 9/30/2019 Audit of USAID/Afghanistan’s Risk Management and Project Prioritization

Source: DOD OIG, response to SIGAR data call, 12/16/2020; State OIG, response to SIGAR data call, 12/15/2020; GAO, response to SIGAR data call, 12/15/2020; USAID OIG, response to 
SIGAR data call, 12/15/2020; USAAA, response to SIGAR data call, 11/19/2020.
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U.S. Department of Defense Office of Inspector General
DOD OIG has eight ongoing projects this quarter that relate to reconstruc-
tion or security operations in Afghanistan.

Evaluation of Traumatic Brain Injury Screening in the U.S. 
Central Command Area of Responsibility
DOD OIG is determining whether U.S. Central Command screened, docu-
mented, and tracked DOD service members suspected of sustaining a 
traumatic brain injury to determine whether a return to duty status for cur-
rent operations was acceptable, or whether evacuation and additional care 
was required.

Audit of the Coalition Partner Reimbursements for Air 
Transportation Services in Afghanistan
DOD OIG is determining whether DOD sought full reimbursement for air 
transportation services provided to Coalition partners in Afghanistan in 
accordance with DOD policy and international agreements. 

Evaluation of U.S. Combatant Commands’ Responses  
to COVID-19
DOD OIG is determining how the geographic combatant commands (less 
U.S. Northern Command) and their component commands executed 
pandemic-response plans, and is identifying the challenges encountered 
in implementing the response plans and the impact to operations resulting 
from COVID-19.

Evaluation of the Operational Support Capabilities of Naval 
Support Activity Bahrain Waterfront Facilities
DOD OIG is determining whether the Ship Maintenance Support Facility 
and Mina Salman Pier, which the U.S. Navy accepted in 2019, meet the oper-
ational requirements of the U.S. Navy. Specifically, DOD OIG is determining 
whether the Ship Maintenance Support Facility meets staging and laydown 
requirements, and whether the Mina Salman Pier meets berthing require-
ments for homeported and deployed vessels.

Evaluation of U.S. Central Command’s Defense of Critical 
Assets Within its Area of Responsibility Against Missiles and 
Unmanned Aircraft Systems
DOD OIG is determining whether U.S. Central Command is prepared to 
defend critical assets within its area of responsibility against missile and 
unmanned aircraft system threats.
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Evaluation of Combatant Command Counter Threat  
Finance Activities
DOD OIG is determining whether U.S. Africa Command, U.S. Central 
Command, U.S. European Command, and U.S. Indo-Pacific Command are 
planning and executing counter-threat finance activities to impact adversar-
ies’ ability to use financial networks to negatively affect U.S. interests.

Evaluation of DOD Processes to Counter Radio Controlled 
Improvised Explosive Devices
The objectives for this DOD OIG evaluation are For Official Use Only.

Evaluation of U.S. Central Command’s (CENTCOM) Kinetic 
Targeting Processes and Reporting Procedures
DOD OIG is evaluating CENTCOM’s target-development and prosecution 
processes, as well as poststrike collateral damage and civilian-casualty 
assessment activities.

U.S. Department of State Office of Inspector General–Middle 
East Regional Operations
State OIG has four ongoing projects this quarter related to Afghanistan 
reconstruction. 

Audit of Selected Grants and Cooperative Agreements 
Administered by the Public Affairs Section at U.S. Embassy 
Kabul, Afghanistan 
The audit will examine grants and cooperative agreements administered by 
the public affairs section at U.S. Embassy Kabul.

Audit of the Use of Non-Competitive Contracts in Support of 
Overseas Contingency Operations in Afghanistan and Iraq 
The audit will examine the use of noncompetitive contracts in support of 
Overseas Contingency Operations in Afghanistan and Iraq.

Audit of Department of State Compliance with Requirements 
Relating to Undefinitized Contract Actions 
The audit will examine the Department of State’s compliance with require-
ments relating to undefinitized contract actions.

Information Report: Review of Department of State 
Preparations to Return Employees and Contractors to Federal 
Office During the Global Coronavirus Pandemic
The information report will examine the Department of State’s preparations 
to return employees and contractors to federal offices during the global 
coronavirus pandemic.
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Government Accountability Office
GAO has four ongoing projects this quarter related to Afghanistan 
reconstruction.

Budget Justification Review: Afghanistan Security Forces
Congress established the Afghanistan Security Forces Fund (ASFF) in 2005 
to build, equip, train, and sustain the Afghanistan National Defense and 
Security Forces, which comprise all forces under the Ministry of Defense 
and the Ministry of Interior. DOD data indicate that Congress has appro-
priated more than $83.1 billion in ASFF funding since 2005. In previous 
technical assistance provided to the congressional defense committees, 
GAO found that over $4 billion in funds for prior fiscal years were unex-
pended. Appropriations for the ASFF are available for obligation for two 
years with five additional years available for disbursements.

Since fiscal year 2019, the ASFF has included four budget activity groups 
(BAG): Afghan National Army, Afghan National Police, Afghan Air Force, 
and Afghan Special Security Forces. Each BAG is further divided into four 
subactivity groups (SAG): sustainment, infrastructure, equipment and trans-
portation, and training and operations.

GAO will review (1) how much has been appropriated for Afghanistan 
Security Forces Funds (ASFF) since the fund’s inception in 2005; (2) the 
extent to which ASFF funds remain unobligated, and how that compares 
with obligations since the fund’s inception in 2005; and (3) the extent to 
which have ASFF funds been cancelled since the fund’s inception in 2005.

Review of DOD’s Contingency Contracting
DOD has long relied on contractors to support a wide range of worldwide 
operations in a contingency environment, including military and stabil-
ity operations, and recovery from natural disasters, humanitarian crises, 
and other calamitous events. Contracting in the contingency environment 
includes logistics and base-operations support, equipment processing, con-
struction, and transportation. During recent U.S. military operations in Iraq 
and Afghanistan, contractors frequently accounted for more than half of the 
total DOD presence. In 2008, Congress established in law the Commission 
on Wartime Contracting in Iraq and Afghanistan (CWC) to review and make 
recommendations on DOD’s contracting process for current and future con-
tingency environments. The CWC issued its final report in August 2011.

GAO will review (1) the extent to which DOD has addressed the recom-
mendations of the Commission on Wartime Contracting in policy, guidance, 
education, and training; (2) how DOD has used contractors to support con-
tingency operations from January 1, 2009, to December 31, 2019; and (3) the 
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extent to which DOD has established processes to track and report contrac-
tor personnel to support contingency operations.

DOD Oversight of Private Security Contractors
In 2007, private security contractors (PSCs) working for the U.S. govern-
ment killed and injured a number of Iraqi civilians, bringing attention to the 
increased use of PSCs supporting the military in contingency environments, 
such as ongoing operations in Iraq or Afghanistan. In 2020, DOD reported 
that almost one-fifth of the roughly 27,000 contractors in Afghanistan were 
performing security functions, including some 3,000 armed PSCs. DOD’s 
Office of the Under Secretary of Defense for Acquisition and Sustainment 
and the Geographic Combatant Commands are responsible for guiding and 
monitoring the department’s use of PSCs. GAO has previously reported on 
and made several recommendations to improve DOD’s tracking and over-
sight of PSCs.

GAO will review the extent to which, since calendar year 2009, (1) DOD 
has tracked and reported on the use of PSCs in support of contingency, 
humanitarian, and peacekeeping operations and exercises; and (2) whether 
laws, regulations, and requirements on the use of PSCs changed and how 
DOD has implemented them into its processes to improve oversight.

Afghanistan Reconstruction Projects–Waste, Fraud, 
and Abuse
The U.S. government has funded numerous reconstruction projects in 
Afghanistan since September 2001. Since then, costs for U.S. military, 
diplomatic, and reconstruction and relief operations have exceeded $500 
billion, and GAO has issued about 90 reports focused in whole or in part on 
Afghanistan. GAO received a request to review past work assessing recon-
struction efforts in Afghanistan and to identify the dollar value of any waste, 
fraud, or abuse uncovered during the course of those reviews.

GAO will review prior work conducted on reconstruction efforts in 
Afghanistan that identified waste, fraud, and abuse, and will assess the 
overall dollar amount of waste, fraud, and abuse uncovered through 
these efforts.

U.S. Army Audit Agency
The USAAA has no ongoing audits related to Afghanistan reconstruction 
this quarter.
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U.S. Agency for International Development Office of 
Inspector General
This quarter, USAID OIG has one ongoing report related to Afghanistan 
reconstruction. 

Audit of USAID/Afghanistan’s Risk Management and Project 
Prioritization 
The objectives of this audit are to determine to what extent USAID/
Afghanistan has a risk-management process in place to identify and mitigate 
risks in the face of potential staff and program reductions that could impact 
its development programs; how programs recommended for reduction or 
elimination were determined; and what impact recommended changes 
would have on USAID/Afghanistan’s current and future programs and 
related risk management.





The Official Seal of SIGAR 
The official seal of SIGAR represents the coordination of efforts between the United States and 
Afghanistan to provide accountability and oversight of reconstruction activities. The phrases in 

Dari (top) and Pashto (bottom) on the seal are translations of SIGAR’s name.
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APPENDIX A 
CROSS-REFERENCE OF REPORT TO  
STATUTORY REQUIREMENTS 
This appendix cross-references the sections of this report to the quarterly 
reporting and related requirements under SIGAR’s enabling legislation, 
the National Defense Authorization Act for Fiscal Year 2008, Pub. L. No. 
110-181, § 1229 (Table A.1), and to the semiannual reporting requirements 
prescribed for inspectors general more generally under the Inspector 
General Act of 1978, as amended (5 U.S.C. App. 3) (Table A.2) and the 
National Defense Authorization Act for Fiscal Year 2018, Pub. L. No. 115-91, 
§1521. (Table A.3)

TABLE A.1

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Purpose

Section 1229(a)(3) To provide for an independent and objective means of keeping 
the Secretary of State and the Secretary of Defense fully and 
currently informed about problems and deficiencies relating to the 
administration of such programs and operations and the necessity 
for and progress on corrective action

Ongoing; quarterly report Full report

Supervision

Section 1229(e)(1) The Inspector General shall report directly  
to, and be under the general supervision  
of, the Secretary of State and the Secretary of Defense

Report to the Secretary of State 
and the Secretary of Defense

Full report

Duties

Section 1229(f)(1) OVERSIGHT OF AFGHANISTAN RECONSTRUCTION — 
It shall be the duty of the Inspector General to conduct, supervise, 
and coordinate audits and investigations of the treatment, 
handling, and expenditure of amounts appropriated or otherwise 
made available for the reconstruction of Afghanistan, and of the 
programs, operations, and contracts carried out utilizing such 
funds, including subsections (A) through (G) below

Review appropriated/ 
available funds
 
Review programs, operations, 
contracts using appropriated/ 
available funds

Full report

Section 1229(f)(1)(A) The oversight and accounting of the obligation and expenditure of 
such funds 

Review obligations and 
expenditures of appropriated/
available funds

SIGAR Oversight
Funding

Section 1229(f)(1)(B) The monitoring and review of reconstruction activities funded by 
such funds

Review reconstruction activities 
funded by appropriations and 
donations

SIGAR Oversight

Section 1229(f)(1)(C) The monitoring and review of contracts funded by such funds Review contracts using 
appropriated and available 
funds

Note 

Section 1229(f)(1)(D) The monitoring and review of the transfer of such funds and 
associated information between and among departments, 
agencies, and entities of the United States, and private and 
nongovernmental entities

Review internal and external 
transfers of appropriated/
available funds

Appendix B

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229
Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(f)(1)(E) The maintenance of records on the use of such funds to facilitate 
future audits and investigations of the use of such fund[s] 

Maintain audit records SIGAR Oversight
Appendix C
Appendix D

Section 1229(f)(1)(F) The monitoring and review of the effectiveness of United States 
coordination with the Governments of Afghanistan and other donor 
countries in the implementation of the Afghanistan Compact and 
the Afghanistan National Development Strategy 

Monitoring and review  
as described

Audits

Section 1229(f)(1)(G) The investigation of overpayments such as duplicate payments 
or duplicate billing and any potential unethical or illegal actions 
of Federal employees, contractors, or affiliated entities, and the 
referral of such reports, as necessary, to the Department of Justice 
to ensure further investigations, prosecutions, recovery of further 
funds, or other remedies

Conduct and reporting of 
investigations as described

Investigations 

Section 1229(f)(2) OTHER DUTIES RELATED TO OVERSIGHT — 
The Inspector General shall establish, maintain, and oversee 
such systems, procedures, and controls as the Inspector General 
considers appropriate to discharge the duties under paragraph (1)

Establish, maintain, and 
oversee systems, procedures, 
and controls

Full report

Section 1229(f)(3) DUTIES AND RESPONSIBILITIES UNDER INSPECTOR GENERAL ACT 
OF 1978 — 
In addition, … the Inspector General shall also have the duties and 
responsibilities of inspectors general under the Inspector General 
Act of 1978

Duties as specified in Inspector 
General Act

Full report

Section 1229(f)(4) COORDINATION OF EFFORTS — 
The Inspector General shall coordinate with, and receive the 
cooperation of, each of the following: (A) the Inspector General 
of the Department of Defense, (B) the Inspector General of the 
Department of State, and (C) the Inspector General of the United 
States Agency for International Development

Coordination with the  
inspectors general of  
DOD, State, and USAID

Other Agency 
Oversight

Federal Support and Other Resources

Section 1229(h)(5)(A) ASSISTANCE FROM FEDERAL AGENCIES — 
Upon request of the Inspector General for information or 
assistance from any department, agency, or other entity of the 
Federal Government, the head of such entity shall, insofar as is 
practicable and not in contravention of any existing law, furnish 
such information or assistance to the Inspector General, or an 
authorized designee

Expect support as  
requested

Full report

Section 1229(h)(5)(B) REPORTING OF REFUSED ASSISTANCE —
Whenever information or assistance requested by the Inspector 
General is, in the judgment of the Inspector General, unreasonably 
refused or not provided, the Inspector General shall report the 
circumstances to the Secretary of State or the Secretary of 
Defense, as appropriate, and to the appropriate congressional 
committees without delay

Monitor cooperation N/A

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Reports

Section 1229(i)(1) QUARTERLY REPORTS — 
Not later than 30 days after the end of each fiscal-year 
quarter, the Inspector General shall submit to the appropriate 
committees of Congress a report summarizing, for the period of 
that quarter and, to the extent possible, the period from the end 
of such quarter to the time of the submission of the report, the 
activities during such period of the Inspector General and the 
activities under programs and operations funded with amounts 
appropriated or otherwise made available for the reconstruction of 
Afghanistan. Each report shall include, for the period covered by 
such report, a detailed statement of all obligations, expenditures, 
and revenues associated with reconstruction and rehabilitation 
activities in Afghanistan, including the following – 

Report – 30 days after the 
end of each calendar quarter 
 
Summarize activities of the 
Inspector General 
 
Detailed statement of all 
obligations, expenditures, 
and revenues 

Full report

Appendix B

Section 1229(i)(1)(A) Obligations and expenditures of appropriated/donated funds Obligations and expenditures 
of appropriated/donated 
funds

Appendix B

Section 1229(i)(1)(B) A project-by-project and program-by-program accounting of the 
costs incurred to date for the reconstruction of Afghanistan, 
together with the estimate of the Department of Defense, 
the Department of State, and the United States Agency for 
International Development, as applicable, of the costs to 
complete each project and each program 

Project-by-project and 
program-by-program 
accounting of costs. List 
unexpended funds for each 
project or program 

Funding

Note 

Section 1229(i)(1)(C) Revenues attributable to or consisting of funds provided by 
foreign nations or international organizations to programs and 
projects funded by any department or agency of the United States 
Government, and any obligations or expenditures of  
such revenues 

Revenues, obligations, and 
expenditures of donor funds 

 Funding 

Section 1229(i)(1)(D) Revenues attributable to or consisting of foreign assets seized or 
frozen that contribute to programs and projects funded by any 
U.S. government department or agency, and any obligations or 
expenditures of such revenues 

Revenues, obligations, and 
expenditures of funds from 
seized or frozen assets

Funding

Section 1229(i)(1)(E) Operating expenses of agencies or entities receiving amounts 
appropriated or otherwise made available for the reconstruction 
of Afghanistan 

Operating expenses of 
agencies or any organization 
receiving appropriated funds

Funding 

Appendix B 

Section 1229(i)(1)(F) In the case of any contract, grant, agreement, or other funding 
mechanism described in paragraph (2)*—  
(i) The amount of the contract or other funding mechanism; 
(ii) A brief discussion of the scope of the contract or other funding 
mechanism; 
(iii) A discussion of how the department or agency of the United 
States Government involved in the contract, grant, agreement, 
or other funding mechanism identified and solicited offers from 
potential contractors to perform the contract, grant, agreement, 
or other funding mechanism, together with a list of the potential 
individuals or entities that were issued solicitations for the offers; 
and 
(iv) The justification and approval documents on which was based 
the determination to use procedures other than procedures that 
provide for full and open competition

Describe contract details Note 

Continued on the next page
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TABLE A.1 (CONTINUED)

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 110-181, § 1229

Public Law Section SIGAR Enabling Language SIGAR Action Report Section

Section 1229(i)(3) PUBLIC AVAILABILITY — 
The Inspector General shall publish on a publicly available 
Internet website each report under paragraph (1) of this 
subsection in English and other languages that the Inspector 
General determines are widely used and understood in 
Afghanistan 

Publish report as directed at 
www.sigar.mil

Dari and Pashto translation 
in process 

Full report 

Section 1229(i)(4) FORM — 
Each report required under this subsection shall be submitted 
in unclassified form, but may include a classified annex if the 
Inspector General considers it necessary

Publish report as directed Full report

Section 1229(j)(1) Inspector General shall also submit each report required under 
subsection (i) to the Secretary of State and the Secretary 
of Defense

Submit quarterly report Full report

Note: Although this data is normally made available on SIGAR’s website (www.sigar.mil), the data SIGAR has received is in relatively raw form and is currently being reviewed, analyzed, 
and organized for future SIGAR use and publication. 
* Covered “contracts, grants, agreements, and funding mechanisms” are defined in paragraph (2) of Section 1229(i) of Pub. L. No. 110-181 as being— 
“any major contract, grant, agreement, or other funding mechanism that is entered into by any department or agency of the United States Government that involves the use of 
amounts appropriated or otherwise made available for the reconstruction of Afghanistan with any public or private sector entity for any of the following purposes:  
To build or rebuild physical infrastructure of Afghanistan. 
To establish or reestablish a political or societal institution of Afghanistan. 
To provide products or services to the people of Afghanistan.”

CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(1) Description of significant problems, abuses, 
and deficiencies

Extract pertinent information from SWA/JPG 
member reports
List problems, abuses, and deficiencies from 
SIGAR audit reports, investigations, and 
inspections

Other Agency Oversight 
SIGAR Oversight 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(2) Description of recommendations for corrective 
action … with respect to significant problems, 
abuses, or deficiencies

Extract pertinent information from SWA/JPG 
member l reports 

List recommendations from SIGAR audit reports

Other Agency Oversight 
SIGAR Oversight 
See Letters of Inquiry at 
www.sigar.mil

Section 5(a)(3) Identification of each significant recommendation 
described in previous semiannual reports on 
which corrective action has not been completed

List all instances of incomplete corrective action 
from previous semiannual reports

Posted in full at  
www.sigar.mil

Section 5(a)(4) A summary of matters referred to prosecutive 
authorities and the prosecutions and convictions 
which have resulted

Extract pertinent information from SWA/JPG 
member reports 
 
List SIGAR Investigations that have been referred

Other Agency Oversight 
 
 
SIGAR Oversight

Section 5(a)(5) A summary of each report made to the [Secretary 
of Defense] under section 6(b)(2) (instances 
where information requested was refused or 
not provided)

Extract pertinent information from SWA/JPG 
member reports 
 
List instances in which information was refused 
SIGAR auditors, investigators, or inspectors

Other Agency Oversight 
 
 
SIGAR Oversight 

Section 5(a)(6) A listing, subdivided according to subject matter, 
of each audit report, inspection report and 
evaluation report issued ... showing dollar value 
of questioned costs and recommendations that 
funds be put to better use

Extract pertinent information from SWA/JPG 
member reports 
 
List SIGAR reports

Other Agency Oversight 
 
 
SIGAR Oversight

Continued on the next page
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(7) A summary of each particularly significant report Extract pertinent information from SWA/JPG 
member reports 
 
Provide a synopsis of the significant SIGAR reports

Other Agency Oversight 
A full list of significant 
reports can be found at 
www.sigar.mil

Section 5(a)(8) Statistical tables showing the total number 
of audit reports and the total dollar value of 
questioned costs

Extract pertinent information from SWA/JPG 
member reports 
 
Develop statistical tables showing dollar value  
of questioned cost from SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(9) Statistical tables showing the total number of 
audit reports, inspection reports, and evaluation 
reports and the dollar value of recommendations 
that funds be put to better use by management

Extract pertinent information from SWA/JPG 
member reports
 
Develop statistical tables showing dollar value 
of funds put to better use by management from 
SIGAR reports

See reports of SWA/JPG 
members 
 
In process

Section 5(a)(10) A summary of each audit report, inspection 
report, and evaluation report issued before the 
commencement of the reporting period for which 
no management decision has been made by the 
end of reporting period, an explanation of the 
reasons such management decision has not been 
made, and a statement concerning the desired 
timetable for achieving a management decision

Extract pertinent information from SWA/JPG 
member reports 
 
Provide a synopsis of SIGAR audit reports in  
which recommendations by SIGAR are still open

See reports of SWA/JPG 
members 
 
Posted in full at  
www.sigar.mil

Section 5(a)(11) A description and explanation of the reasons for 
any significant revised management decision

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which 
significant revisions have been made to 
management decisions

See reports of SWA/JPG 
members 
 
None

Section 5(a)(12) Information concerning any significant 
management decision with which the Inspector 
General is in disagreement

Extract pertinent information from SWA/JPG 
member reports 
 
Explain SIGAR audit reports in which SIGAR 
disagreed with management decision

See reports of SWA/JPG 
members 
 
No disputed decisions  
during the reporting period

Section 5(a)(13) Information described under [Section 804(b)] of 
the Federal Financial Management Improvement 
Act of 1996 (instances and reasons when an 
agency has not met target dates established in a 
remediation plan)

Extract pertinent information from SWA/JPG 
member reports 

Provide information where management has not 
met targets from a remediation plan

See reports of SWA/JPG 
members 
 
No disputed 
decisions during the 
reporting period

Section 5(a)(14)(A) An Appendix containing the results of any peer 
review conducted by another Office of Inspector 
General during the reporting period; or

None conducted during the reporting period None

Section 5(a)(14)(B) If no peer review was conducted within that 
reporting period, a statement identifying the date 
of the last peer review conducted by another 
Office of Inspector General

SIGAR has posted in full the results of, and 
reports from, SIGAR’s last peer review by FDIC OIG 
for the period ending 4/29/2019

SIGAR received a rating of pass

Posted in full at  
www.sigar.mil

Continued on the next page
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CROSS-REFERENCE TO SEMIANNUAL REPORTING REQUIREMENTS UNDER  
SECTION 5 OF THE IG ACT OF 1978, AS AMENDED (5 U.S.C. APP. 3) (“IG ACT”)
IG Act Section IG Act Language SIGAR Action Section

Section 5(a)(15) A list of any outstanding recommendations from 
any peer review conducted by another Office 
of Inspector General that have not been fully 
implemented, including a statement describing 
the status of the implementation and why 
implementation is not complete

All peer review recommendations have been 
implemented

Recommendations and 
related materials posted in 
full at www.sigar.mil

Section 5(a)(16) Any peer reviews conducted by SIGAR of another 
IG Office during the reporting period, including a 
list of any outstanding recommendations made 
from any previous peer review . . . that remain 
outstanding or have not been fully implemented

SIGAR assisted the SBA OIG in conducting
an inspection and evaluation peer review
of the HUD OIG’s Office of Evaluation.
A report was issued May 12, 2020

Final report published
in full at www.hudoig.gov

TABLE A.2 (CONTINUED)

TABLE A.3

CROSS-REFERENCE TO SIGAR QUARTERLY REPORTING REQUIREMENTS UNDER PUB. L. NO. 115-91, §1521

Public Law Section NDAA Language SIGAR Action Report Section

Section 1521(e)(1) (1) QUALITY STANDARDS FOR IG PRODUCTS—Except as 
provided in paragraph (3), each product published or issued 
by an Inspector General relating to the oversight of programs 
and activities funded under the Afghanistan Security Forces 
Fund shall be prepared—
(A) in accordance with the Generally Accepted Government 
Auditing Standards/Government Auditing Standards 
(GAGAS/GAS), as issued and updated by the Government 
Accountability Office; or
(B) if not prepared in accordance with the standards referred 
to in subparagraph (A), in accordance with the Quality 
Standards for Inspection and Evaluation issued by the 
Council of the Inspectors General on Integrity and
Efficiency (commonly referred to as the ‘‘CIGIE Blue Book’’)

Prepare quarterly report in accordance 
with the Quality Standards for 
Inspection and Evaluation, issued by 
the Council of the Inspectors General 
on Integrity and Efficiency (CIGIE), 
commonly referred to as the “CIGIE 
Blue Book,” for activities funded under 
the Afghanistan Security Forces Fund

Section 1
Reconstruction Update
Funding

Section 1521(e)(2) (2) SPECIFICATION OF QUALITY STANDARDS FOLLOWED—
Each product published or issued by an Inspector General 
relating to the oversight of programs and activities funded 
under the Afghanistan Security Forces Fund shall cite within 
such product the quality standards followed in conducting 
and reporting the work concerned

Cite within the quarterly report 
the quality standards followed in 
conducting and reporting the work 
concerned. The required quality 
standards are quality control, planning, 
data collection and analysis, evidence, 
records maintenance, reporting, and 
follow-up

Inside front cover
Appendix A
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TABLE B.1 

U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS)

U.S. Funding Sources Agency Total FY 2002–09 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Security
Afghanistan Security Forces Fund (ASFF) DOD $82,899.77 18,666.47 9,166.77 10,619.28 9,200.00 4,946.19 3,962.34 3,939.33 3,502.26 4,162.72 4,666.82 3,920.00 3,099.98 3,047.61
Train and Equip (T&E) DOD 440.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.13 1,059.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 19.57 7.41 1.76 1.56 1.18 1.42 1.50 1.05 0.86 0.80 0.80 0.43 0.80 0.00
Voluntary Peacekeeping (PKO) State 69.33 69.33 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 550.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Drug Interdiction and Counter-Drug Activities (DICDA) DOD 3,284.94 1,118.23 392.27 379.83 472.99 255.81 238.96 0.00 138.76 135.61 118.01 10.18 24.30 0.00

Total - Security 88,322.73 21,910.58 9,560.80 11,000.67 9,674.16 5,203.43 4,202.80 3,940.38 3,641.88 4,299.12 4,785.62 3,930.61 3,125.08 3,047.61

Governance & Development
Commanders’ Emergency Response Program (CERP) DOD 3,711.00 1,639.00 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00 5.00 5.00 10.00 5.00 2.00
Afghanistan Infrastructure Fund (AIF) DOD 988.50 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) DOD 822.85 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00 0.00 0.00 0.00 0.00 0.00
Economic Support Fund (ESF) USAID 21,100.94 7,706.18 3,346.00 2,168.51 1,836.76 1,802.65 907.00 883.40 633.27 767.17 500.00 350.00 200.00 0.00
Development Assistance (DA) USAID 887.59 884.90 0.30 0.00 0.00 0.35 0.00 0.95 0.00 0.00 0.00 1.09 0.00 0.00
Global Health Programs (GHP) USAID 559.63 392.09 92.30 69.91 0.00 0.25 0.01 0.06 0.00 0.00 0.00 0.00 5.00 0.00
Commodity Credit Corp (CCC) USAID 34.95 23.79 4.22 3.09 0.38 0.00 0.00 0.00 0.00 1.95 1.52 0.00 0.00 0.00
USAID-Other (Other) USAID 54.06 30.27 3.45 6.25 7.10 1.84 0.80 0.82 2.91 0.29 0.00 0.00 0.33 0.00
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 881.34 348.33 70.74 69.30 65.32 52.60 43.20 43.50 37.96 37.00 36.60 38.30 38.50 0.00
International Narcotics Control and Law Enforcement (INCLE) State 5,421.16 2,275.13 589.00 400.00 357.92 593.81 225.00 250.00 210.00 184.50 160.00 87.80 88.00 0.00
Human Rights and Democracy Fund (HRDF) State 13.77 3.19 1.29 0.60 1.98 1.63 0.10 0.99 0.76 0.25 2.99 0.00 0.00 0.00
Educational and Cultural Exchange Programs (ECE) State 96.56 36.58 5.76 6.45 8.17 2.46 7.28 3.95 2.65 2.39 2.71 9.08 9.08 0.00
Contributions to International Organizations (CIO) State 493.81 29.47 36.92 49.92 58.73 53.03 43.17 41.79 41.35 40.31 36.12 32.72 30.28 0.00
U.S. International Development Finance Corporation (DFC) DFC 320.39 205.05 60.25 40.25 3.00 0.00 10.00 0.00 0.00 0.00 1.85 0.00 0.00 0.00
U.S. Agency for Global Media (USAGM) USAGM 281.17 15.54 27.41 24.35 21.54 21.54 22.11 22.68 23.86 25.91 25.74 25.89 24.60 0.00
Drug Enforcement Administration (DEA) DOJ 281.13 127.44 19.20 18.70 18.70 17.00 18.70 9.05 3.31 11.03 11.11 13.01 12.92 0.96

Total - Governance & Development 35,948.86 13,731.41 5,316.09 3,795.57 3,425.34 3,030.85 1,573.62 1,270.90 961.06 1,075.81 783.64 567.89 413.71 2.96

Humanitarian
P.L. 480 Title II USAID 1,095.68 664.39 58.13 112.55 59.20 46.15 65.97 53.73 26.65 4.69 4.22 0.00 0.00 0.00
International Disaster Assistance (IDA) USAID 1,152.67 342.27 29.61 66.23 56.00 21.50 28.13 24.50 39.78 93.84 119.64 152.35 178.61 0.23
Transition Initiatives (TI) USAID 37.54 33.33 0.84 1.08 0.62 0.32 0.82 0.49 0.04 0.00 0.00 0.00 0.00 0.00
Migration and Refugee Assistance (MRA) State 1,526.47 529.84 80.93 65.00 99.56 76.07 107.89 129.27 84.27 89.24 77.19 86.69 100.53 0.00
Emergency Refugee and Migration Assistance (ERMA) State 25.20 25.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
USDA Programs (Title I, §416(b), FFP, FFE, ET, and PRTA) USDA 288.26 288.26 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 4,125.83 1,883.29 169.51 244.85 215.38 144.04 202.82 207.99 150.74 187.76 201.05 239.04 279.14 0.23

Agency Operations
Diplomatic Programs, incl. Worldwide Security Protection (DP) State 11,220.07 1,481.50 859.14 730.08 1,126.56 1,500.79 752.07 822.19 743.58 843.20 858.27 824.94 677.76 0.00
USAID Operating Expenses (OE) USAID 1,661.97 309.70 197.60 172.20 216.02 174.64 61.75 137.00 95.30 102.17 77.52 72.34 44.16 1.58
Oversight 702.83 42.00 34.40 37.20 59.00 58.70 62.65 68.60 62.37 55.74 55.67 55.81 55.76 54.94
Other 1,287.78 515.42 610.33 2.02 4.48 4.69 12.95 12.81 23.55 15.98 23.85 25.96 23.33 12.41

Total – Agency Operations 14,872.65 2,348.62 1,701.47 941.50 1,406.06 1,738.82 889.41 1,040.60 924.79 1,017.08 1,015.31 979.05 801.01 68.93

Total Funding $143,270.07 39,873.89 16,747.87 15,982.59 14,720.94 10,117.14 6,868.65 6,459.87 5,678.47 6,579.78 6,785.61 5,716.59 4,618.94 3,119.74

TABLE B.2

COUNTERNARCOTICS ($ MILLIONS)

Fund
Cumulative Appropriations

Since FY 2002

ASFF 1,311.92 

DICDA 3,284.94 

ESF 1,456.03

DA 77.72 

INCLE 2,381.56 

DEAa 490.54 

Total $9,002.71

Table B.2 Note: Numbers have been rounded. Counternarcotics 
funds cross-cut both the Security and Governance & Development 
spending categories; these funds are also captured in those 
categories in Table B.1. Figures represent cumulative amounts 
committed to counternarcotics initiatives in Afghanistan since 
2002. Intitatives include eradication, interdiction, support to 
Afghanistan’s Special Mission Wing (SMW), counternarcotics-
related capacity building, and alternative agricultural development 
efforts. ESF, DA, and INCLE figures show the cumulative amounts 
committed for counternarcotics intiatives from those funds. 
SIGAR excluded ASFF funding for the SMW after FY 2013 from 
this analysis due to the decreasing number of counterternarcotics 
missions conducted by the SMW.

Table B.2 a DEA receives funding from State’s Diplomatic & 
Consular Programs account in addition to DEA’s direct line 
appropriation listed in Appendix B.

Table B.2 Source: SIGAR analysis of counternarcotics funding, 
1/16/2021; State, response to SIGAR data call, 1/7/2021; 
DOD, response to SIGAR data call, 1/15/2021; USAID, response 
to SIGAR data call, 1/10/2021; DEA, response to SIGAR data 
call, 1/6/2021.

Table B.1 Note: Numbers have been rounded. DOD reprogrammed 
$1 billion from FY 2011 ASFF, $1 billion from FY 2012 ASFF, 
$178 million from FY 2013 ASFF, and $604 million from FY 2019 
ASFF to fund other DOD requirements. DOD reprogrammed 
$230 million into FY 2015 ASFF. ASFF data reflects the following 
rescissions: $1 billion from FY 2012 in Pub. L. No. 113-6, 
$764.38 million from FY 2014 in Pub. L. No. 113-235, $400 million 
from FY 2015 in Pub. L. No. 114-113, $150 million from FY 2016 
in Pub. L. No. 115-31, $396 million from FY 2019 in Pub. L. No. 
116-93, and $1.10 billion in FY 2020 in Pub. L. No. 116-260. 
DOD transferred $101 million from FY 2011 AIF, $179.5 million 
from FY 2013 AIF, and $55 million from FY 2014 AIF to the ESF 
to fund infrastructure projects implemented by USAID.

Table B.1 Source: DOD, responses to SIGAR data calls, 
1/15/2021, 1/15/2021, 10/12/2017, 10/22/2012, 
10/14/2009, and 10/1/2009; State, responses to SIGAR 
data calls, 1/14/2021, 1/13/2021, 1/7/2021, 10/13/2020, 
10/9/2020, 10/8/2020, 7/13/2020, 6/11/2020, 1/30/2020, 
10/5/2018, 1/10/2018, 10/13/2017, 10/11/2017, 
5/4/2016, 10/20/2015, 4/15/2015, 4/15/2014, 6/27/2013, 
10/5/2012 and 6/27/2012; OMB, responses to SIGAR data 
calls, 4/16/2015, 7/14/2014, 7/19/2013 and 1/4/2013; 
USAID, responses to SIGAR data calls, 1/19/2021, 1/8/2021, 
10/12/2020, 10/7/2020, 10/8/2018, 10/15/2010, 
1/15/2010, and 10/9/2009; DOJ, response to SIGAR data 
call, 1/6/2021, 10/7/2019, 6/30/2017 and 7/7/2009; DFC, 
response to SIGAR data call, 10/19/2020; USAGM, response 
to SIGAR data call, 9/22/2020; USDA, response to SIGAR data 
call, 4/2009; DFAS, “AR(M) 1002 Appropriation Status by FY 
Program and Subaccounts December 2020,” 1/19/2020; OSD 
Comptroller, 16-22 PA: Omnibus 2016 Prior Approval Request, 
6/30/2016; Pub. L. Nos. 116-93, 115-31, 114-113, 113-235, 
113-76, 113-6, 112-74, 112-10, 111-212, 111-118.

U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION 
Table B.1 lists funds appropriated for Afghanistan reconstruction by agency and fund per year, and Table B.2 lists 
funds appropriated for counternarcotics initiatives, as of December 31, 2020. 
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U.S. FUNDS FOR AFGHANISTAN RECONSTRUCTION ($ MILLIONS)

U.S. Funding Sources Agency Total FY 2002–09 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 FY 2017 FY 2018 FY 2019 FY 2020 FY 2021

Security
Afghanistan Security Forces Fund (ASFF) DOD $82,899.77 18,666.47 9,166.77 10,619.28 9,200.00 4,946.19 3,962.34 3,939.33 3,502.26 4,162.72 4,666.82 3,920.00 3,099.98 3,047.61
Train and Equip (T&E) DOD 440.00 440.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Foreign Military Financing (FMF) State 1,059.13 1,059.13 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
International Military Education and Training (IMET) State 19.57 7.41 1.76 1.56 1.18 1.42 1.50 1.05 0.86 0.80 0.80 0.43 0.80 0.00
Voluntary Peacekeeping (PKO) State 69.33 69.33 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Afghanistan Freedom Support Act (AFSA) DOD 550.00 550.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Drug Interdiction and Counter-Drug Activities (DICDA) DOD 3,284.94 1,118.23 392.27 379.83 472.99 255.81 238.96 0.00 138.76 135.61 118.01 10.18 24.30 0.00

Total - Security 88,322.73 21,910.58 9,560.80 11,000.67 9,674.16 5,203.43 4,202.80 3,940.38 3,641.88 4,299.12 4,785.62 3,930.61 3,125.08 3,047.61

Governance & Development
Commanders’ Emergency Response Program (CERP) DOD 3,711.00 1,639.00 1,000.00 400.00 400.00 200.00 30.00 10.00 5.00 5.00 5.00 10.00 5.00 2.00
Afghanistan Infrastructure Fund (AIF) DOD 988.50 0.00 0.00 299.00 400.00 145.50 144.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
Task Force for Business and Stability Operations (TFBSO) DOD 822.85 14.44 59.26 239.24 245.76 138.20 122.24 3.72 0.00 0.00 0.00 0.00 0.00 0.00
Economic Support Fund (ESF) USAID 21,100.94 7,706.18 3,346.00 2,168.51 1,836.76 1,802.65 907.00 883.40 633.27 767.17 500.00 350.00 200.00 0.00
Development Assistance (DA) USAID 887.59 884.90 0.30 0.00 0.00 0.35 0.00 0.95 0.00 0.00 0.00 1.09 0.00 0.00
Global Health Programs (GHP) USAID 559.63 392.09 92.30 69.91 0.00 0.25 0.01 0.06 0.00 0.00 0.00 0.00 5.00 0.00
Commodity Credit Corp (CCC) USAID 34.95 23.79 4.22 3.09 0.38 0.00 0.00 0.00 0.00 1.95 1.52 0.00 0.00 0.00
USAID-Other (Other) USAID 54.06 30.27 3.45 6.25 7.10 1.84 0.80 0.82 2.91 0.29 0.00 0.00 0.33 0.00
Non-Proliferation, Antiterrorism, Demining & Related (NADR) State 881.34 348.33 70.74 69.30 65.32 52.60 43.20 43.50 37.96 37.00 36.60 38.30 38.50 0.00
International Narcotics Control and Law Enforcement (INCLE) State 5,421.16 2,275.13 589.00 400.00 357.92 593.81 225.00 250.00 210.00 184.50 160.00 87.80 88.00 0.00
Human Rights and Democracy Fund (HRDF) State 13.77 3.19 1.29 0.60 1.98 1.63 0.10 0.99 0.76 0.25 2.99 0.00 0.00 0.00
Educational and Cultural Exchange Programs (ECE) State 96.56 36.58 5.76 6.45 8.17 2.46 7.28 3.95 2.65 2.39 2.71 9.08 9.08 0.00
Contributions to International Organizations (CIO) State 493.81 29.47 36.92 49.92 58.73 53.03 43.17 41.79 41.35 40.31 36.12 32.72 30.28 0.00
U.S. International Development Finance Corporation (DFC) DFC 320.39 205.05 60.25 40.25 3.00 0.00 10.00 0.00 0.00 0.00 1.85 0.00 0.00 0.00
U.S. Agency for Global Media (USAGM) USAGM 281.17 15.54 27.41 24.35 21.54 21.54 22.11 22.68 23.86 25.91 25.74 25.89 24.60 0.00
Drug Enforcement Administration (DEA) DOJ 281.13 127.44 19.20 18.70 18.70 17.00 18.70 9.05 3.31 11.03 11.11 13.01 12.92 0.96

Total - Governance & Development 35,948.86 13,731.41 5,316.09 3,795.57 3,425.34 3,030.85 1,573.62 1,270.90 961.06 1,075.81 783.64 567.89 413.71 2.96

Humanitarian
P.L. 480 Title II USAID 1,095.68 664.39 58.13 112.55 59.20 46.15 65.97 53.73 26.65 4.69 4.22 0.00 0.00 0.00
International Disaster Assistance (IDA) USAID 1,152.67 342.27 29.61 66.23 56.00 21.50 28.13 24.50 39.78 93.84 119.64 152.35 178.61 0.23
Transition Initiatives (TI) USAID 37.54 33.33 0.84 1.08 0.62 0.32 0.82 0.49 0.04 0.00 0.00 0.00 0.00 0.00
Migration and Refugee Assistance (MRA) State 1,526.47 529.84 80.93 65.00 99.56 76.07 107.89 129.27 84.27 89.24 77.19 86.69 100.53 0.00
Emergency Refugee and Migration Assistance (ERMA) State 25.20 25.20 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
USDA Programs (Title I, §416(b), FFP, FFE, ET, and PRTA) USDA 288.26 288.26 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00

Total - Humanitarian 4,125.83 1,883.29 169.51 244.85 215.38 144.04 202.82 207.99 150.74 187.76 201.05 239.04 279.14 0.23

Agency Operations
Diplomatic Programs, incl. Worldwide Security Protection (DP) State 11,220.07 1,481.50 859.14 730.08 1,126.56 1,500.79 752.07 822.19 743.58 843.20 858.27 824.94 677.76 0.00
USAID Operating Expenses (OE) USAID 1,661.97 309.70 197.60 172.20 216.02 174.64 61.75 137.00 95.30 102.17 77.52 72.34 44.16 1.58
Oversight 702.83 42.00 34.40 37.20 59.00 58.70 62.65 68.60 62.37 55.74 55.67 55.81 55.76 54.94
Other 1,287.78 515.42 610.33 2.02 4.48 4.69 12.95 12.81 23.55 15.98 23.85 25.96 23.33 12.41

Total – Agency Operations 14,872.65 2,348.62 1,701.47 941.50 1,406.06 1,738.82 889.41 1,040.60 924.79 1,017.08 1,015.31 979.05 801.01 68.93

Total Funding $143,270.07 39,873.89 16,747.87 15,982.59 14,720.94 10,117.14 6,868.65 6,459.87 5,678.47 6,579.78 6,785.61 5,716.59 4,618.94 3,119.74



SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

APPENDICES

174 SPECIAL INSPECTOR GENERAL  I  AFGHANISTAN RECONSTRUCTION

APPENDIX C

SIGAR WRITTEN PRODUCTS*

SIGAR AUDITS
Alert Letters Issued
SIGAR issued one alert letter during this reporting period. 

SIGAR ALERT LETTER ISSUED AS OF DECEMBER 31, 2020

Report Identifier Report Title Date Issued

SIGAR 21-09-AL Afghanistan’s Anti-Corruption Efforts 11/2020

Performance Audit Reports Issued
SIGAR issued two performance-audit reports during this reporting period.

SIGAR PERFORMANCE-AUDIT REPORTS ISSUED AS OF DECEMBER 31, 2020

Report Identifier Report Title Date Issued

SIGAR 21-14-C-AR
Afghan Air Forces: DOD Has Taken Steps to Develop Afghan Aviation 
Capability but Continued U.S. Support is Needed to Sustain Forces 

1/2021

SIGAR 21-11-AR
Military Equipment Transferred to the Afghan Government: DOD Did Not 
Conduct Required Monitoring to Account for Sensitive Articles

10/2020

New Performance Audits
SIGAR initiated one new performance audit during this reporting period.

NEW SIGAR PERFORMANCE AUDITS

Project Identifier Project Title Date Initiated

SIGAR 146A APPS 11/2020

Ongoing Performance Audits 
SIGAR had 11 ongoing performance audits during this reporting period.

 ONGOING SIGAR PERFORMANCE AUDITS AS OF DECEMBER 31, 2020

Project Identifier Project Title Date Initiated

SIGAR 145A State Conventional Weapons Destruction 10/2020

SIGAR 144A ANDSF Women’s Incentives 10/2020

SIGAR 143A No Contracting With The Enemy Follow-Up 6/2020

SIGAR 142A Vanquish NAT Contract 7/2020

SIGAR 141A Post-Peace Planning 5/2020

SIGAR 140A ACC-A BAF Base Security 4/2020

* As provided in its authorizing statute, SIGAR may also report on products and 
events occurring after December 31, 2020, up to the publication date of this report.
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SIGAR 139A Anti-Corruption 3 2/2020

SIGAR 138A-2 DOD Enforcement of Conditionality (Full Report) 11/2019

SIGAR 137A ANA Trust Fund 12/2019

SIGAR 135A U.S. Investments in Afghan Energy 9/2019

SIGAR 132A-2 Counternarcotics/Counter Threat Finance (Full Report) 2/2019

Ongoing Evaluations 
SIGAR had four ongoing evaluations during this reporting period.

ONGOING SIGAR EVALUATIONS AS OF DECEMBER 31, 2020

Project Identifier Project Title Date Initiated

SIGAR-E-007 ARTF-2 5/2020

SIGAR-E-005 Financial Audit Summary 2/2020

SIGAR-E-003 Capital Assets 10/2019

SIGAR-E-002 Fuel Follow-Up 10/2019

Financial-Audit Reports Issued 
SIGAR issued five financial-audit reports during this reporting period.

SIGAR FINANCIAL AUDITS ISSUED AS OF DECEMBER 31, 2020

Project Identifier Project Title Date Issued

SIGAR 21-13-FA
USAID’s Strong Hubs for Afghan Hope and Resilience Program: Audit of 
Costs Incurred by DAI Global LLC.

1/2021

SIGAR 21-12-FA
Department of the Air Force’s Support for the Afghan Air Force’s C-130H 
Airlift Capability: Audit of Costs Incurred by AAR Government Services Inc.

9/2020

SIGAR 21-10-FA
USAID’s Power Transmission Expansion and Connectivity Project: Audit of 
Costs Incurred by Da Afghanistan Breshna Sherkat

9/2020

SIGAR 21-08-FA
Department of Defense’s Cooperative Biological Engagement Program to 
Enhance Biosafety and Biosecurity in Afghanistan: Audit of Costs Incurred 
by CH2M Hill Inc.

8/2020

SIGAR 21-07-FA 
Department of State’s Demining Activities in Afghanistan: Audit of Costs 
Incurred by the Mine Detection Dog Center

8/2020
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Ongoing Financial Audits 
SIGAR had 36 financial audits in progress during this reporting period. 

ONGOING SIGAR FINANCIAL AUDITS AS OF DECEMBER 31, 2020

Project Identifier Project Title Date Initiated

SIGAR-F-221 International Legal Foundation 11/2020

SIGAR-F-219 Albany Associates International Inc. 11/2020

SIGAR-F-218 MCPA 11/2020

SIGAR-F-217 Premiere Urgence Internationale 11/2020

SIGAR-F-216 International Medical Corps 11/2020

SIGAR-F-215 Medair 11/2020

SIGAR-F-214 Chemonics International Inc. 11/2020

SIGAR-F-213 DAI 11/2020

SIGAR-F-212 Roots of Peace (ROP) 11/2020

SIGAR-F-211 Davis Management Group Inc. 11/2020

SIGAR-F-210 MSI - Management Systems International Inc. 11/2020

SIGAR-F-209 Engility LLC 9/2020

SIGAR-F-208 PAE Government Services 9/2020

SIGAR-F-207 Miracle Systems LLC 9/2020

SIGAR-F-206 The Asia Foundation (TAF) 9/2020

SIGAR-F-205 Demining Agency of Afghanistan (DAFA) 9/2020

SIGAR-F-204 AECOM International Development Inc. 3/2020

SIGAR-F-203 FHI 360 3/2020

SIGAR-F-202 The Asia Foundation 3/2020

SIGAR-F-201 DAI-Development Alternatives Inc. 3/2020

SIGAR-F-200 Development Alternatives Inc. 3/2020

SIGAR-F-199 Development Alternatives Inc. 3/2020

SIGAR-F-197 Internews Network Inc. 3/2020

SIGAR-F-196 ATC 12/2019

SIGAR-F-195 IDLO 12/2019

SIGAR-F-194 AUAF 12/2019

SIGAR-F-193 IAP Worldwide Services Inc. 12/2019

SIGAR-F-192 IAP Worldwide Services Inc. 12/2019

SIGAR-F-191 Sierra Nevada Corporation 12/2019

SIGAR-F-190 International Rescue Committee 12/2019

SIGAR-F-189 Save the Children Federation Inc. 12/2019

SIGAR-F-188 Associates in Rural Development 12/2019

SIGAR-F-187 Blumont Global Development Inc. 12/2019

SIGAR-F-186 Roots of Peace 12/2019

SIGAR-F-185 Counterpart International Inc. 12/2019

SIGAR-F-183 Tetra Tech ARD 12/2019
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SIGAR INSPECTIONS
Inspection Reports Issued
SIGAR issued no inspection reports during this reporting period.  

Ongoing Inspections 
SIGAR had 10 ongoing inspections during this reporting period.

ONGOING SIGAR INSPECTIONS AS OF DECEMBER 31, 2020

Project Identifier Project Title Date Initiated

SIGAR-I-072 Salang Tunnel Substation 9/2020

SIGAR-I-071 KNMH Morgue 10/2020

SIGAR-I-070 ANP FPT Phase 1 10/2020

SIGAR-I-068 Pol-i-Charkhi Substation Expansion 4/2020

SIGAR-I-067 MSOE @ Camp Commando 4/2020

SIGAR-I-066 KNMH Elevators 3/2020

SIGAR-I-065 ANA NEI in Dashti Shadian 1/2020

SIGAR-I-063 Inspection of the ANA MOD HQ Infrastructure & Security Improvements 11/2019

SIGAR-I-062 Inspection of the NEI Kunduz Expansion Project 11/2019

SIGAR-I-061 Inspection of the Kandahar 10 MW Solar Power Plant 7/2019

SIGAR SPECIAL PROJECTS
Special Projects Reports Issued
SIGAR issued one special-projects report during this reporting period.

SIGAR SPECIAL PROJECT ISSUED AS OF DECEMBER 31, 2020

Product Identifier Product Title Date Issued

SIGAR 21-15-SP
Hamid Karzai International Airport: Despite Improvements, Controls 
to Detect Cash Smuggling Still Need Strengthening

1/2021
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SIGAR LESSONS LEARNED PROGRAM
Ongoing Lessons-Learned Projects
SIGAR has four ongoing lessons-learned projects this reporting period. 

ONGOING SIGAR LESSONS-LEARNED PROJECTS AS OF DECEMBER 31, 2020

Project Identifier Project Title Date Initiated

SIGAR LL-14 Empowering Afghan Women and Girls 10/2019

SIGAR LL-13 Police and Corrections 9/2019

SIGAR LL-11 U.S. Support for Elections 9/2018

SIGAR LL-10 Contracting 8/2018

SIGAR RESEARCH & ANALYSIS DIRECTORATE
Reports Issued
SIGAR issued one quarterly report during this reporting period. 

SIGAR REPORT ISSUED AS OF DECEMBER 31, 2020

Product Identifier Report Title Date Issued

SIGAR 2021-QR-1 Quarterly Report to the United States Congress 1/2020



REPORT TO THE UNITED STATES CONGRESS  I  JANUARY 30, 2021

APPENDICES

179

APPENDIX D

SIGAR INVESTIGATIONS AND HOTLINE 

SIGAR Investigations
This quarter, SIGAR opened two new investigations and closed 24, bringing 
the total number of ongoing investigations to 96. Of the closed investiga-
tions, most were closed due to lack of investigative merit, unfounded 
allegations, and administrative action, as shown in Figure D.1. The new 
investigations were related to procurement and contract fraud, and theft as 
shown in Figure D.2.  

Total: 24

Criminal Conviction

Administrative Action

Civil Settlement

Lack of Investigative Merit

Allegations Unfounded

0 2 4 6 8 10 12

Source: SIGAR Investigations Directorate, 1/4/2021.        
  

SIGAR’S CLOSED INVESTIGATIONS, OCTOBER 1–DECEMBER 31, 2020

FIGURE D.1 FIGURE D.2

SIGAR NEW INVESTIGATIONS, 
OCTOBER 1–DECEMBER 31, 2020

Total: 2

Procurement/
Contract Fraud

1
Theft

1

Source: SIGAR Investigations Directorate, 
1/4/2021.    
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SIGAR Hotline
The SIGAR Hotline (By e-mail: sigar.hotline@mail.mil, web submission: 
www.sigar.mil/investigations/hotline/report-fraud.aspx, phone: 866-329-8893 
in the USA, or 0700107300 via cell phone in Afghanistan) received 31 com-
plaints this quarter, as shown in Figure D.3. In addition to working on new 
complaints, the Investigations Directorate continued its work this quarter 
on complaints received prior to October 1, 2020. This quarter, the direc-
torate processed 73 complaints, most of which are under review or were 
closed, as shown in Figure D.4.

SIGAR SUSPENSIONS AND DEBARMENTS
Table D.1 is a comprehensive list of finalized suspensions, debarments, and 
special-entity designations relating to SIGAR’s work in Afghanistan as of 
December 31, 2020. 

SIGAR lists its suspensions, debarments, and special-entity designations 
for historical purposes only. For the current status of any individual or 
entity listed herein as previously suspended, debarred, or listed as a special-
entity designation, please consult the System for Award Management, www.
sam.gov/SAM/. 

Entries appearing in both the suspension and debarment sections are 
based upon their placement in suspended status following criminal indict-
ment or determination of non-responsibility by an agency suspension 
and debarment official. Final debarment was imposed following criminal 
conviction in U.S. Federal District Court and/or final determination by an 
agency suspension and debarment official regarding term of debarment.

0 5 10 15 20 25 30 35

Source: SIGAR Investigations Directorate, 1/4/2021.

STATUS OF SIGAR HOTLINE COMPLAINTS: OCTOBER 1–DECEMBER 31, 2020

Total: 73
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FIGURE D.4

Total: 31

Electronic 
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Source: SIGAR Investigations Directorate, 1/4/2021.

SOURCE OF SIGAR HOTLINE COMPLAINTS, 
OCTOBER 1–DECEMBER 31, 2020

FIGURE D.3
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TABLE D.1

SPECIAL-ENTITY DESIGNATIONS, SUSPENSIONS, AND DEBARMENTS AS OF DECEMBER 31, 2020

Special Entity Designations

Suspensions

Al-Watan Construction Company
Basirat Construction Firm
Naqibullah, Nadeem
Rahman, Obaidur
Robinson, Franz Martin
Aaria Middle East
Aaria Middle East Company LLC
Aftech International
Aftech International Pvt. Ltd.
Albahar Logistics
American Aaria Company LLC
American Aaria LLC
Sharpway Logistics
United States California Logistics Company
Brothers, Richard S.
Rivera-Medina, Franklin Delano

Arvin Kam Construction Company
Arvin Kam Group LLC, d.b.a. “Arvin Kam Group Security,” 
d.b.a. “Arvin Kam Group Foundation,” d.b.a. “Arvin Global 
Logistics Services Company”
Ayub, Mohammad
Fruzi, Haji Khalil
Muhammad, Haji Amir 
Haji Dhost Mohammad Zurmat Construction Company
Jan, Nurullah
Khan, Haji Mohammad Almas

Noh-E Safi Mining Company
Noor Rahman Company
Noor Rahman Construction Company
Nur Rahman Group, d.b.a. “NUCCL Construction 
Company,” d.b.a. “RUCCL Rahman Umar Construction 
Company,” d.b.a. “Rahman Trading and General Logistics 
Company LLC
Rahman, Nur, a.k.a. “Noor Rahman, a.k.a. “Noor 
Rahman Safa”
Rhaman, Mohammad

Saadat, Vakil
Triangle Technologies
Wasim, Abdul Wakil
Zaland, Yousef
Zurmat Construction Company
Zurmat Foundation
Zurmat General Trading
Zurmat Group of Companies, d.b.a. “Zurmat LLC”
Zurmat Material Testing Laboratory

Autry, Cleo Brian
Chamberlain, William Todd
Cook, Jeffrey Arthur
Harper, Deric Tyron
Walls, Barry Lee, Jr.
International Contracting and Development
Sobh, Adeeb Nagib, a.k.a. “Ali Sobh”
Stallion Construction and Engineering Group
Wazne Group Inc., d.b.a. “Wazne Wholesale”
Wazne, Ayman, a.k.a. “Ayman Ibrahim Wazne”
Green, George E.
Tran, Anthony Don
Vergez, Norbert Eugene
Bunch, Donald P.
Kline, David A.

Farouki, Abul Huda 
Farouki, Mazen
Maarouf, Salah
ANHAM FZCO
ANHAM USA
Green, George E.
Tran, Anthony Don
Vergez, Norbert Eugene
Bunch, Donald P.
Kline, David A.
Farouki, Abul Huda*
Farouki, Mazen*
Maarouf, Salah*
ANHAM FZCO
ANHAM USA

Debarments

Farooqi, Hashmatullah
Hamid Lais Construction Company
Hamid Lais Group
Lodin, Rohullah Farooqi
Bennett & Fouch Associates LLC
Brandon, Gary
K5 Global
Ahmad, Noor
Noor Ahmad Yousufzai Construction Company
Ayeni, Sheryl Adenike
Cannon, Justin
Constantino, April Anne
Constantino, Dee
Constantino, Ramil Palmes
Crilly, Braam
Drotleff, Christopher
Fil-Tech Engineering and Construction Company
Handa, Sdiharth
Jabak, Imad
Jamally, Rohullah 

Khalid, Mohammad
Khan, Daro
Mariano, April Anne Perez
McCabe, Elton Maurice
Mihalczo, John
Qasimi, Mohammed Indress
Radhi, Mohammad Khalid
Safi, Fazal Ahmed
Shin Gul Shaheen, a.k.a. “Sheen Gul Shaheen”
Espinoza-Loor, Pedro Alfredo
Campbell, Neil Patrick*
Navarro, Wesley
Hazrati, Arash
Midfield International
Moore, Robert G.
Noori, Noor Alam, a.k.a. “Noor Alam”
Northern Reconstruction Organization
Shamal Pamir Building and Road Construction Company
Wade, Desi D.
Blue Planet Logistics Services

Mahmodi, Padres
Mahmodi, Shikab
Saber, Mohammed
Watson, Brian Erik
Abbasi, Shahpoor
Amiri, Waheedullah
Atal, Waheed
Daud, Abdulilah
Dehati, Abdul Majid
Fazli, Qais
Hamdard, Mohammad Yousuf
Kunari, Haji Pir Mohammad
Mushfiq, Muhammad Jaffar
Mutallib, Abdul
Nasrat, Sami
National General Construction Company
Passerly, Ahmaad Saleem
Rabi, Fazal
Rahman, Atta
Rahman, Fazal

Continued on the following page

* Indicates that the individual or entity was subject to two final agency actions by an agency suspension and debarment official, resulting in a suspension followed by final debarment following the 
resolution of a criminal indictment or determination of non-responsibility by agency suspension and debarment official. Entries without an asterisk indicate that the individual was subject to a sus-
pension or debarment, but not both.
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Roshandil, Mohammad Ajmal
Saber, Mohammed
Safi, Azizur Rahman
Safi, Matiullah
Sahak, Sher Khan
Shaheed, Murad
Shirzad, Daulet Khan
Uddin, Mehrab
Watson, Brian Erik
Wooten, Philip Steven*
Espinoza, Mauricio*
Alam, Ahmed Farzad*
Greenlight General Trading*
Aaria Middle East Company LLC*
Aaria Middle East Company Ltd. – Herat*
Aaria M.E. General Trading LLC*
Aaria Middle East*
Barakzai, Nangialai*
Formid Supply and Services*
Aaria Supply Services and Consultancy*
Kabul Hackle Logistics Company*
Yousef, Najeebullah*
Aaria Group*
Aaria Group Construction Company*
Aaria Supplies Company LTD*
Rahimi, Mohammad Edris*
All Points International Distributors Inc.*
Hercules Global Logistics*
Schroeder, Robert*
Helmand Twinkle Construction Company
Waziri, Heward Omar
Zadran, Mohammad
Afghan Mercury Construction Company, d.b.a. “Afghan 
Mercury Construction & Logistics Co.”
Mirzali Naseeb Construction Company
Montes, Diyana
Naseeb, Mirzali
Martino, Roberto F.
Logiotatos, Peter R.
Glass, Calvin
Singleton, Jacy P.
Robinson, Franz Martin
Smith, Nancy
Sultani, Abdul Anas a.k.a. “Abdul Anas”
Faqiri, Shir
Hosmat, Haji
Jim Black Construction Company
Arya Ariana Aryayee Logistics, d.b.a. “AAA Logistics,” d.b.a. 
“Somo Logistics”
Garst, Donald
Mukhtar, Abdul a.k.a. “Abdul Kubar”
Noori Mahgir Construction Company
Noori, Sherin Agha
Long, Tonya*

Isranuddin, Burhanuddin
Matun, Navidullah, a.k.a. “Javid Ahmad”
Matun, Wahidullah
Navid Basir Construction Company
Navid Basir JV Gagar Baba Construction Company
NBCC & GBCC JV
Noori, Navid 
Asmatullah, Mahmood, a.k.a. “Mahmood”
Khan, Gul
Khan, Solomon Sherdad, a.k.a. “Solomon”
Mursalin, Ikramullah, a.k.a. “Ikramullah”
Musafer, Naseem, a.k.a. “Naseem”
Ali, Esrar
Gul, Ghanzi
Luqman Engineering Construction Company, d.b.a. “Luqman 
Engineering”
Safiullah, a.k.a. “Mr. Safiullah”
Sarfarez, a.k.a.”Mr. Sarfarez”
Wazir, Khan
Akbar, Ali
Crystal Construction Company, d.b.a. “Samitullah Road 
Construction Company”
Samitullah (Individual uses only one name)
Ashna, Mohammad Ibrahim, a.k.a. “Ibrahim”
Gurvinder, Singh
Jahan, Shah
Shahim, Zakirullah a.k.a. “Zakrullah Shahim”, a.k.a. “Zikrullah 
Shahim”
Alyas, Maiwand Ansunullah a.k.a. “Engineer Maiwand Alyas”
BMCSC
Maiwand Haqmal Construction and Supply Company

New Riders Construction Company, d.b.a. “Riders 
Construction Company,” d.b.a. “New Riders Construction and 
Services Company”

Riders Constructions, Services, Logistics and Transportation 
Company

Riders Group of Companies
Domineck, Lavette Kaye*
Markwith, James*
Martinez, Rene
Maroof, Abdul
Qara, Yousef
Royal Palace Construction Company
Bradshaw, Christopher Chase
Zuhra Productions
Zuhra, Niazai
Boulware, Candice a.k.a. “Candice Joy Dawkins”
Dawkins, John
Mesopotamia Group LLC
Nordloh, Geoffrey
Kieffer, Jerry
Johnson, Angela
CNH Development Company LLC
Johnson, Keith

Military Logistic Support LLC
Eisner, John
Taurus Holdings LLC
Brophy, Kenneth Michael*
Abdul Haq Foundation
Adajar, Adonis
Calhoun, Josh W.
Clark Logistic Services Company, d.b.a. “Clark Construction 
Company”
Farkas, Janos
Flordeliz, Alex F.
Knight, Michael T. II
Lozado, Gary
Mijares, Armando N. Jr.
Mullakhiel, Wadir Abdullahmatin
Rainbow Construction Company
Sardar, Hassan, a.k.a. “Hassan Sardar Inqilab”
Shah, Mohammad Nadir, a.k.a. “Nader Shah”
Tito, Regor
Brown, Charles Phillip
Sheren, Fasela, a.k.a. “Sheren Fasela”
Anderson, Jesse Montel
Charboneau, Stephanie, a.k.a. “Stephanie Shankel”
Hightower, Jonathan
Khan, Noor Zali, a.k.a. “Wali Kahn Noor”
Saheed, a.k.a. “Mr. Saheed;” a.k.a. “Sahill;” a.k.a. 
“Ghazi-Rahman”
Weaver, Christopher
Al Kaheel Oasis Services
Al Kaheel Technical Service
CLC Construction Company
CLC Consulting LLC
Complete Manpower Solutions
Mohammed, Masiuddin, a.k.a. “Masi Mohammed”
Rhoden, Bradley L., a.k.a. “Brad L. Rhoden”
Rhoden, Lorraine Serena
Royal Super Jet General Trading LLC
Super Jet Construction Company
Super Jet Fuel Services
Super Jet Group
Super Jet Tours LLC, d.b.a. “Super Jet Travel and Holidays LLC”
Super Solutions LLC
Abdullah, Bilal
Farmer, Robert Scott
Mudiyanselage, Oliver
Kelly, Albert III
Ethridge, James
Fernridge Strategic Partners
AISC LLC*
American International Security Corporation*
David A. Young Construction & Renovation Inc.*
Force Direct Solutions LLC*
Harris, Christopher*
Hernando County Holdings LLC*
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Hide-A-Wreck LLC*
Panthers LLC*
Paper Mill Village Inc.*
Shroud Line LLC*
Spada, Carol*
Welventure LLC*
World Wide Trainers LLC*
Young, David Andrew*
Woodruff and Company
Borcata, Raul A.*
Close, Jarred Lee*
Logistical Operations Worldwide*
Taylor, Zachery Dustin*
Travis, James Edward*
Khairfullah, Gul Agha
Khalil Rahimi Construction Company
Momand, Jahanzeb, a.k.a. “Engineer Jahanzeb Momand”
Yar-Mohammad, Hazrat Nabi
Walizada, Abdul Masoud, a.k.a. “Masood Walizada”
Alizai, Zarghona
Aman, Abdul
Anwari, Laila
Anwari, Mezhgan
Anwari, Rafi
Arghandiwal, Zahra, a.k.a. “Sarah Arghandiwal”
Azizi, Farwad, a.k.a. “Farwad Mohammad Azizi”
Bashizada, Razia
Coates, Kenneth
Gibani, Marika
Haidari, Mahboob
Latifi, Abdul
McCammon, Christina
Mohibzada, Ahmadullah, a.k.a. “Ahmadullah Mohebzada”
Neghat, Mustafa
Qurashi, Abdul
Raouf, Ashmatullah
Shah, David
Touba, Kajim
Zahir, Khalid
Aryubi, Mohammad Raza Samim
Atlas Sahil Construction Company
Bab Al Jazeera LLC
Emar-E-Sarey Construction Company
Muhammad, Pianda
Sambros International, d.b.a. “Sambros International LTD,” 
d.b.a. “Sambros-UK JV”
Sambros JV Emar-E-Sarey Construction Company, d.b.a. 
“Sambros JV ESCC”
Antes, Bradley A.
Lakeshore Engineering & Construction Afghanistan Inc., 
d.b.a. “Lakeshore General Contractors Inc.”
Lakeshore Engineering Services Inc.
Lakeshore Engineering Services/Toltest JV LLC
Lakeshore Toltest – Rentenbach JV LLC

Lakeshore Toltest Corporation, d.b.a. “Lakeshore Group,” 
d.b.a. “LTC Newco d.b.a. “LTC CORP Michigan,” d.b.a. 
“Lakeshore Toltest KK”
Lakeshore Toltest Guam LLC
Lakeshore Toltest JV LLC
Lakeshore Toltest RRCC JV LLC
Lakeshore/Walsh JV LLC
LakeshoreToltest METAG JV LLC
LTC & Metawater JV LLC
LTC Holdings Inc.
LTC Italia SRL
LTC Tower General Contractors LLC
LTCCORP Commercial LLC
LTCCORP E&C Inc.
LTCCORP Government Services-OH Inc.
LTCCORP Government Services Inc.
LTCCORP Government Services-MI Inc.
LTCCORP O&G LLC
LTCCORP Renewables LLC
LTCCORP Inc.
LTCCORP/Kaya Dijbouti LLC
LTCCORP/Kaya East Africa LLC
LTCCORP/Kaya Romania LLC
LTCCORP/Kaya Rwanda LLC
LTCORP Technology LLC
Toltest Inc., d.b.a. “Wolverine Testing and Engineering,” d.b.a. 
“Toledo Testing Laboratory,” d.b.a. “LTC,” d.b.a. “LTC Corp,” 
d.b.a. “LTC Corp Ohio,” d.b.a. “LTC Ohio”
Toltest/Desbuild Germany JV LLC
Veterans Construction/Lakeshore JV LLC
Afghan Royal First Logistics, d.b.a. “Afghan Royal”
American Barriers
Arakozia Afghan Advertising
Dubai Armored Cars
Enayatullah, son of Hafizullah
Farhas, Ahmad
Inland Holdings Inc.
Intermaax, FZE
Intermaax Inc.
Karkar, Shah Wali
Sandman Security Services
Siddiqi, Atta
Specialty Bunkering
Spidle, Chris Calvin
Vulcan Amps Inc.
Worldwide Cargomasters
Aziz, Haji Abdul, a.k.a. “Abdul Aziz Shah Jan,” a.k.a. “Aziz”
Castillo, Alfredo, Jr.
Abbasi, Asim
Muturi, Samuel
Mwakio, Shannel
Ahmad, Jaweed
Ahmad, Masood
A & J Total Landscapes

Aryana Green Light Support Services
Mohammad, Sardar, a.k.a. “Sardar Mohammad Barakzai”
Pittman, James C., a.k.a. “Carl Pittman”
Poaipuni, Clayton
Wiley, Patrick
Crystal Island Construction Company
Bertolini, Robert L.*
Kahn, Haroon Shams, a.k.a. “Haroon Shams”*
Shams Constructions Limited*
Shams General Services and Logistics Unlimited*
Shams Group International, d.b.a. “Shams Group 
International FZE”*
Shams London Academy*
Shams Production*
Shams Welfare Foundation*
Swim, Alexander*
Norris, James Edward
Afghan Columbia Constructon Company
Ahmadi, Mohammad Omid
Dashti, Jamsheed
Hamdard, Eraj
Hamidi, Mahrokh
Raising Wall Construction Company
Artemis Global Inc., d.b.a. “Artemis Global Logistics and 
Solutions,” d.b.a. “Artemis Global Trucking LLC”
O’Brien, James Michael, a.k.a. “James Michael Wienert”
Tamerlane Global Services Inc., d.b.a. “Tamerlane Global 
LLC,” d.b.a. “Tamerlane LLC,” d.b.a. “Tamerlane Technologies 
LLC”
Sherzai, Akbar Ahmed*
Jean-Noel, Dimitry
Hampton, Seneca Darnell*
Dennis, Jimmy W.
Timor, Karim
Wardak, Khalid
Rahmat Siddiqi Transportation Company
Siddiqi, Rahmat
Siddiqi, Sayed Attaullah
Umbrella Insurance Limited Company
Taylor, Michael
Gardazi, Syed
Smarasinghage, Sagara
Security Assistance Group LLC
Edmondson, Jeffrey B.*
Montague, Geoffrey K.*
Ciampa, Christopher*
Lugo, Emanuel*
Bailly, Louis Matthew*
Kumar, Krishan
Marshal Afghan American Construction Company
Marshal, Sayed Abbas Shah
Masraq Engineering and Construction Company
Miakhil, Azizullah
Raj, Janak

Continued on the following page
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Singh, Roop
Stratton, William G
Umeer Star Construction Company
Zahir, Mohammad Ayub
Peace Thru Business*
Pudenz, Adam Jeff Julias*
Green, Robert Warren*
Mayberry, Teresa*
Addas, James*
Advanced Ability for U-PVC*
Al Bait Al Amer*
Al Iraq Al Waed*
Al Quraishi Bureau*
Al Zakoura Company*
Al-Amir Group LLC*
Al-Noor Contracting Company*
Al-Noor Industrial Technologies Company*
California for Project Company*
Civilian Technologies Limited Company*
Industrial Techniques Engineering Electromechanically 
Company*
Pena, Ramiro*
Pulsars Company*
San Francisco for Housing Company
Sura Al Mustakbal*
Top Techno Concrete Batch*
Albright, Timothy H.*
Insurance Group of Afghanistan
Ratib, Ahmad, a.k.a. “Nazari”
Jamil, Omar K.
Rawat, Ashita
Qadery, Abdul Khalil
Casellas, Luis Ramon*
Saber, Mohammad a.k.a. “Saber,” a.k.a. “Sabir”
Zahir, Shafiullah Mohammad a.k.a. “Shafiullah,” a.k.a. 
“Shafie”
Achiever’s International Ministries Inc., d.b.a. “Center for 
Achievement and Development LLC”
Bickersteth, Diana
Bonview Consulting Group Inc.
Fagbenro, Oyetayo Ayoola, a.k.a. “Tayo Ayoola Fagbenro”
Global Vision Consulting LLC
HUDA Development Organization
Strategic Impact Consulting, d.b.a. “Strategic Impact KarKon 
Afghanistan Material Testing Laboratory”
Davies, Simon
Gannon, Robert, W.
Gillam, Robert
Mondial Defence Systems Ltd.
Mondial Defense Systems USA LLC
Mondial Logistics
Khan, Adam
Khan, Amir, a.k.a. “Amir Khan Sahel”
Sharq Afghan Logistics Company, d.b.a. “East Afghan 
Logistics Company”

Hafizullah, Sayed; a.k.a. “Sadat Sayed Hafizullah”; a.k.a. 
“Sayed Hafizullah Delsooz”
Sadat Zohori Construction and Road Building Company; 
d.b.a. “Sadat Zohori Cons Co.”
Abdullah, Son of Lal Gul
Ahmad, Aziz
Ahmad, Zubir
Aimal, Son of Masom
Ajmal, Son of Mohammad Anwar
Fareed, Son of Shir
Fayaz Afghan Logistics Services
Fayaz, Afghan, a.k.a. “Fayaz Alimi,” a.k.a. “Fayaz, Son of 
Mohammad”
Gul, Khuja
Habibullah, Son of Ainuddin
Hamidullah, Son of Abdul Rashid
Haq, Fazal
Jahangir, Son of Abdul Qadir
Kaka, Son of Ismail
Khalil, Son of Mohammad Ajan
Khan, Mirullah
Khan, Mukamal
Khoshal, Son of Sayed Hasan
Malang, Son of Qand
Masom, Son of Asad Gul
Mateen, Abdul
Mohammad, Asghar
Mohammad, Baqi
Mohammad, Khial
Mohammad, Sayed
Mujahid, Son of Abdul Qadir
Nangiali, Son of Alem Jan
Nawid, Son of Mashoq
Noorullah, Son of Noor Mohammad
Qayoum, Abdul
Roz, Gul
Shafiq, Mohammad
Shah, Ahmad
Shah, Mohammad
Shah, Rahim
Sharif, Mohammad
Waheedullah, Son of Sardar Mohammad
Wahid, Abdul
Wais, Gul
Wali, Khair
Wali, Sayed
Wali, Taj
Yaseen, Mohammad
Yaseen, Son of Mohammad Aajan
Zakir, Mohammad
Zamir, Son of Kabir
Rogers, Sean
Slade, Justin
Morgan, Sheldon J.*

Dixon, Regionald
Emmons, Larry
Epps, Willis*
Etihad Hamidi Group; d.b.a. “Etihad Hamidi Trading, 
Transportation, Logistics and Construction Company”
Etihad Hamidi Logistics Company; d.b.a. “Etihad Hamidi 
Transportation, Logistic Company Corporation” 
Hamidi, Abdul Basit; a.k.a. Basit Hamidi
Kakar, Rohani; a.k.a. “Daro Khan Rohani”
Mohammad, Abdullah Nazar
Nasir, Mohammad
Wali Eshaq Zada Logistics Company; d.b.a. “Wali 
Ashqa Zada Logistics Company”; d.b.a. “Nasert Nawazi 
Transportation Company”
Ware, Marvin*
Belgin, Andrew
Afghan Bamdad Construction Company, d.b.a. “Afghan 
Bamdad Development Construction Company”
Areeb of East Company for Trade & Farzam Construction 
Company JV
Areeb of East for Engineering and General Trading 
Company Limited, d.b.a. “Areeb of East LLC”
Areeb-BDCC JV
Areebel Engineering and Logisitcs - Farzam
Areebel Engineering and Logistics
Areeb-Rixon Construction Company LLC, d.b.a. “Areeb-
REC JV”
Carver, Elizabeth N.
Carver, Paul W.
RAB JV
Ullah, Izat; a.k.a. “Ezatullah”; a.k.a. “Izatullah, son of 
Shamsudeen”
Saboor, Baryalai Abdul; a.k.a. “Barry Gafuri”
Stratex Logistic and Support, d.b.a. “Stratex Logistics”
Jahanzeb, Mohammad Nasir
Nasrat, Zaulhaq, a.k.a. “Zia Nasrat”
Blevins, Kenneth Preston*
Banks, Michael*
Afghan Armor Vehicle Rental Company
Hamdard, Javid
McAlpine, Nebraska
Meli Afghanistan Group
Badgett, Michael J.*
Miller, Mark E.
Anderson, William Paul
Kazemi, Sayed Mustafa, a.k.a. “Said Mustafa Kazemi”
Al Mostahan Construction Company

Nazary, Nasir Ahmad
Nazanin, a.k.a. “Ms. Nazanin”
Ahmadzai, Sajid
Sajid, Amin Gul 
Elham, Yaser, a.k.a. “Najibullah Saadullah”*
Everest Faizy Logistics Services*
Faizy Elham Brothers Ltd.*
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Faizy, Rohullah*
Hekmat Shadman General Trading LLC*
Hekmat Shadman Ltd., d.b.a. “Hikmat Shadman Ltd.”*
Hikmat Shadman Construction and Supply 
Company*
Hikmat Himmat Logistics Services Company*
Hikmat Shadman Logistics Services Company, 
d.b.a. “Hikmat Shadman Commerce Construction 
and Supply Company,” d.b.a. “Hikmat Shadman 
Commerce Construction Services”*
Saif Hikmat Construction Logistic Services and 
Supply Co.*
Shadman, Hikmatullah, a.k.a. “Hikmat Shadman,” 
a.k.a. “Haji Hikmatullah Shadman,” a.k.a. 
“Hikmatullah Saadulah”*
Omonobi-Newton, Henry
Hele, Paul
Highland Al Hujaz Co. Ltd.
Supreme Ideas – Highland Al Hujaz Ltd. Joint 
Venture, d.b.a. SI-HLH-JV
BYA International Inc. d.b.a. BYA Inc.
Harper, Deric Tyrone*
Walls, Barry Lee, Jr.*
Cook, Jeffrey Arthur*
McCray, Christopher
Jones, Antonio
Autry, Cleo Brian*
Chamberlain, William Todd*
JS International Inc.
Perry, Jack
Pugh, James
Hall, Alan
Paton, Lynda Anne
Unitrans International Inc.
Financial Instrument and Investment Corp., d.b.a. “FIIC”
AIS-Unitrans (OBO) Facilities Inc., d.b.a. “American 
International Services”
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SECURITY
Question ID Question

Jan-Sec-01

1. Please provide the following classified information on ANA strength as of the latest available date (month-end):
a. the most recent ANA APPS month-end report with “as of” dates on each.

2. Please provide the following unclassified information on ANA strength as of the latest available date (month-end):
a. the topline strength of the ANA (with “as of” date provided).
b. a description of general ANA attrition trends over the last quarter.

3. On ANA attrition:
a. Given current attrition trends, does CSTC-A think that the ANA is manned and can be sustained at adequate levels. Please describe what 

CSTC-A considers “adequate.” How specifically has attrition affected ANA readiness and performance (for example, are incoming personnel 
as well trained, skilled, fit as those they are replacing)?

b. What are the steps MOD took during the quarter to minimize attrition from desertion, AWOL, or refusals to reenlist? Please comment how 
effective these have or have not been.

c. Describe any affects COVID-19 has had on MOD elements’ recruitment/attrition this quarter.

Jan-Sec-04

1. On the ANDSF’s performance:
a. Please provide a recent unclassified assessment of the ANDSF elements below the ministerial level. The assessment should include 

updates on how the ANDSF is performing in each of the Top 10 Challenges and Opportunities (as shown on pages 30–40 of the latest 
1225 report). 

b. Please provide a description of the sources of information used to determine/track ANDSF performance in each of the Top 10 
Challenges and Opportunities.

c. Please provide the latest, classified NATO Periodic Mission Review (PMR). If there will be no PMR released this quarter, please 
indicate.

2.  Please provide a recent, unclassified assessment of the ANDSF at the ministerial level. 
3.  Is ANET functioning yet? Last quarter you said it was not yet producing monthly ANDSF assessment reports due to contract challenges. 

If ANET is functioning, please provide the most recent monthly or quarterly reports quantifying ANDSF performance using the new ANET 
assessment system. If ANET still has not begun generating these reports, please provide the reasons why, including a description of 
ongoing contract challenges, if applicable, and the reports’ expected start date.

Jan-Sec-08

1. Please provide the following classified information on ANP strength as of the latest available date (month-end):
a. the most recent ANP APPS month-end report with “as of” dates on each.

2. Please provide the following unclassified information on ANP strength as of the latest available date (month-end):
a. the topline strength of the ANP (with “as of” date provided).
b. a description of general ANP attrition trends over the last quarter.

3. On ANP attrition:
a. Given current attrition trends, does CSTC-A think that the ANP is manned at adequate and sustainable levels. What does CSTC-A consider 

to be “adequate”? How specifically has this affected ANP readiness and performance (for example, are incoming personnel as well trained, 
skilled, fit as those they are replacing)?

b. What steps did MOI take during the quarter to minimize attrition from desertion, AWOL, or refusals to reenlist? Please comment how effective 
these have or haven’t been.

c. Describe any affects COVID-19 has had on MOI elements’ recruitment/attrition this quarter.

APPENDIX E
SIGAR DATA CALL QUESTIONS THAT RECEIVED 
CLASSIFIED OR UNCLASSIFIED BUT NOT PUBLICLY 
RELEASABLE RESPONSES
Every quarter, SIGAR sends U.S. implementing agencies in Afghanistan a 
list of questions about their programs. This quarter, United States Forces-
Afghanistan (USFOR-A) classified or designated unclassified but not 
publicly releasable its responses to the bolded portions of these questions 
from SIGAR’s data call. 

Continued on the next page
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Jan-Sec-23

1. Please provide information on insider attacks against Coalition Forces from October 1, 2020, through the latest available date (month end):
a. the number of insider attacks against U.S. and Coalition military personnel
b. the number of U.S. and Coalition military personnel wounded or killed from insider attacks
c. the number of insider attacks against the ANDSF
d. the number of ANDSF personnel wounded or killed as a result of insider attacks

2.  Please provide the classified CIDNE Excel file export of all ANDSF casualties from October 1, 2020, through the latest available 
date (month end). It is not necessary to filter the CIDNE export, but, at a minimum, these data should include the unit (lowest level 
available), location (highest fidelity possible), and date for all casualties.

3.  Please provide us a response to the following: In an unclassified, publicly releasable format, describe how ANDSF casualty rates during 
the quarter compare to casualty rates during the same quarter one year ago. Differentiate between casualties that occurred during 
offensive operations and those that occurred during defensive operations.

Jan-Sec-26

1. Regarding USG support to the Special Mission Wing (SMW):
a. Please provide a recent, comprehensive update of the SMW as of the latest possible date.
b. Please identify each type of aircraft in the SMW inventory and the number of each. If aircraft became unusable during this reporting 

period, please indicate when and the reason for each.
c. Please provide the number of aircraft purchased but not yet fielded and what the anticipated dates are for fielding.
d. Please complete the attached ANDSF spreadsheet/SMW tab, or provide the applicable data. (Sec-26 tab Data Call Attachment 

Spreadsheet)
e. What percentage of the SMW sorties are in support of counternarcotics? Of counterterrorism? or counternexus (CN & CT)?
f. How many aircrew members does the SMW currently have, by crew position and airframe? Please break out their level of mission 

qualification (e.g. Certified Mission Ready (night-vision qualified), the daytime equivalent, etc.):
1) Mi-17 Pilots and Pilot Trainers
2) Mi-17 Flight Engineers
3) Mi-17 Crew Chiefs
4) PC-12 Pilots
5) PC-12 Mission System Operators

g. Please provide an update on the operational readiness rate of the SMW and its achievement benchmarks this quarter, if one is 
available.

h. How many and what type of aircraft maintainers are currently assigned / authorized? Are these SMW personnel or contractors? If 
contractors, are they Afghan or international contractors?

i. Provide the cost of aircraft maintenance being paid with ASFF or money from other countries.  

Jan-Sec-58

1.  On U.S. and Afghan air strikes in Afghanistan, please provide any updates necessary for the following totals from last quarter, as well as this 
quarter’s data (October 1, 2020, through the latest available month-end date):
a. How many air strikes have been carried out monthly by U.S. forces? If classified, please provide some unclassified statements on data trends 

(like with EIA/EEIA data in Sec-63).
b. How many civilian casualties have been incurred from these air strikes monthly?
c. How many civilian casualties resulted from AAF air strikes monthly?

2.  Please provide any updates necessary for the overall RS/USFOR-A tracked Afghan civilian casualty figures from last quarter, as well as this 
quarter’s data from October 1, 2020, through the latest available month-end date (in the Data Call Attachment Spreadsheet, Tabs Sec-58) 
and include:
a. the monthly breakout of the data
b. the breakout of civilian casualties by each province
c. the percentage breakdown of the top causes of the total civilian casualties
d. the breakout of civilian casualties by responsible party (i.e. ANDSF, U.S. and Coalition forces, insurgents, unknown). In RS’s civilian casualty 

collection methodology, if an enemy initiated attack occurs, and the Coalition or Afghan response (e.g., ground operation or air strike) kills or 
injures Afghan civilians, to whom are civilian casualties attributed?
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Jan-Sec-61

1.  Provide a spreadsheet documenting all concluded ANDSF CONOPs for offensive operations conducted from October 1, 2020, through 
the latest available date (month-end date). Each concluded operation should be on its own row. For our purposes, an operation involves 
(1) at least one ANA kandak or (2) a combination of units from at least two Afghan security entities (MOI, MOD, and/or NDS). For each 
operation, we request the following information:
a. the district in which the operation primarily occurred (District name)
b. the province in which the operation primarily occurred (Province name)
c. the start date of the operation (YYYY-MM-DD)
d. the end date of the operation (YYYY-MM-DD)
e. whether AAF A-29s or AC-208s provided direct support during the operation (Yes/No)
f. whether AAF MD-530s, UH-60s, or Mi-17s provided direct support during the operation (Yes/No)
g. whether ANASOC MSFVs provided direct support during the operation (Yes/No)
h. whether the operation involved ANA units (Yes/No)
i. whether the operation involved MOI units (Yes/No)
j. whether the operation involved NDS units (Yes/No)
k. whether the operation involved ANASOC units (Yes/No)
l. whether the operation was enabled by U.S. or Coalition air support (Yes/No)
m. whether the operation was enabled by U.S. or Coalition ground support (Yes/No)
n. whether any U.S. or Coalition military aircraft provided medical evacuation support (Yes/No)
o. did the operation achieve its objective (Yes/No)

Jan-Sec-63

1.  Please provide data on the total number of enemy-initiated attacks monthly from January 1, 2020, through December 31, 2020, in the 
Data Call Attachment Spreadsheet, tab Sec-63, and include the following for the last two quarters separately (July–September and 
October–December):
a. the total number of enemy initiated attacks by month
b. the attacks broken out by categories, to include direct fire, IED/mine strikes, indirect fire, SAFIRE, etc.
c. the attacks broken out by province

2.  Please provide data on the total number of effective enemy-initiated attacks monthly from January 1, 2020, through December 31, 2020, 
in the Data Call Attachment Spreadsheet, tab Sec-63, and include the following for the last two quarters separately (July–September 
and October–December):
a. the attacks broken out by types of attacks, to include direct fire, IED/mine strikes, indirect fire, SAFIRE, etc.
b. the attacks broken out by province

3.  Please also provide any updates to the 2019 data given to us, using the Data Call Attachment Spreadsheet, tab Sec-63:
a. Any updates to 2019 EIA and/or EEIA monthly totals.
b. Please provide the monthly and provincial breakdowns of both EIA and EEIA that occurred from (October 1–December 31 2019).

4.  If there has been any change in margin of error or time period lag in the data, please explain what the change is and why it occurred. 
5.  If questions 1–3 remain U//FOUO this quarter, please provide the same level of unclassified description of EIA trends provided to us in your 

vetting response last quarter.
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APPENDIX F
ABBREVIATIONS AND ACRONYMS

ACRONYM OR 
ABBREVIATION DEFINITION

AABIS Afghan Automated Biometric Information System

AAF Afghan Air Force

ABP Afghan Border Police

ACJC Anti-Corruption Justice Center

ACLED Armed Conflict Location & Event Data Project

ADALAT Assistance for Development of Afghan Legal Access and Transparency

ADB Asian Development Bank

AFMIS Afghan Financial Management Information System

AFN afghani (currency)

AGO Attorney General’s Office

AIC Access to Information Commission

AITF Afghanistan Infrastructure Trust Fund

ALP Afghan Local Police

AMANAT Afghanistan’s Measure for Accountability and Transparency

ANA Afghan National Army

ANASOC ANA Special Operations Corps

ANDSF Afghan National Defense and Security Forces

ANP Afghan National Police

ANDPF II Afghanistan National Peace and Development Framework

AO abandoned ordnance

APF Afghanistan Partnership Framework

APPS Afghan Personnel and Pay System

AROC Afghan Resources Oversight Council

ARTF Afghanistan Reconstruction Trust Fund

ASFF Afghanistan Security Forces Fund

ASSF Afghan Special Security Forces

AUP Afghan Uniform Police

AUAF American University of Afghanistan

AWOL Absent Without Leave

BAG Budget Activity Group

BHA Bureau of Humanitarian Assistance

Continued on the next page



190

APPENDICES

REPORT TO THE UNITED STATES CONGRESS  I  JANUARY 30, 2021

ACRONYM OR 
ABBREVIATION DEFINITION

CCAP Citizens’ Charter Afghanistan Project

CDCS Country Development Cooperation Strategy

CENTCOM U.S. Central Command

CERP Commanders’ Emergency Response Program

CID U.S. Army Criminal Investigation Command

CIGIE Council of the Inspectors General on Integrity and Efficiency

CIO Contributions to International Organizations

CJ-ENG Combined Joint Engineers

CMS Case Management System

CN counternarcotics

CNHC Counternarcotics High Commission

CNPA Counter Narcotics Police of Afghanistan

COIN counterinsurgency

COMAC Conflict Mitigation Assistance for Civilians

COR contracting officer’s representative

CoreIMS Core Inventory Management System

CPRBD Checkpoint Reduction and Base Development Plan

CPD Central Prisons Directorate

CPDS Continuing Professional Development Support

CSSP Corrections System Support Program

CSTC-A Combined Security Transition Command-Afghanistan

CTF Counterterrorism Financing

CWC Commission on Wartime Contracting in Iraq and Afghanistan

DAB Da Afghanistan Bank

DABS Da Afghanistan Breshna Sherkat

DEA Drug Enforcement Administration (U.S.)

DFC Development Finance Corporation

DHS Department of Homeland Security

DICDA Drug Interdiction and Counter-Drug Activities (U.S.)

DOD Department of Defense (U.S.)

DOD OIG Department of Defense Office of Inspector General

DOJ Department of Justice (U.S.)

DSCA Defense Security Cooperation Agency

ECC Eradication Coordination Committee

EEIA effective enemy initiated attacks

EIA enemy-initiated attacks
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ERW explosive remnants of war

ESF Economic Support Fund

EU European Union

EUM end-use monitoring

EXBS Export Control and Related Border Security

FAO Food and Agriculture Organization (UN)

FAP Financial and Activity Plan

FBI Federal Bureau of Investigation

FEFA Free and Fair Elections Forum of Afghanistan Organization

FFP Food for Peace

FOB Forward Operating Base

FMS Foreign Military Sales

FHI Family Health International

FY fiscal year

GAO Government Accountability Office (U.S.)

GCPSU General Command of Police Special Units

GDP gross domestic product

GIROA Government of the Islamic Republic of Afghanistan

GLE Governor-Led Eradication

GMAF Geneva Mutual Accountability Framework

HAZMAT hazardous materials

HMMWV high mobility multipurpose wheeled vehicle (commonly known as a Humvee)

HQ headquarters

ICRC International Committee of the Red Cross

ICS Integrated Country Strategy 

IDA International Development Association

IDP internally displaced persons

IEC Independent Election Commission (Afghan)

IED improvised explosive device

IFC International Finance Corporation

IG inspector general

IHSAN Initiative for Hygiene, Sanitation, and Nutrition

IIU Intelligence and Investigation Unit (Afghan)

IMF International Monetary Fund

INCLE International Narcotics Control and Law Enforcement (U.S.)

INL Bureau of International Narcotics and Law Enforcement Affairs (U.S.)
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ACRONYM OR 
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IOM International Organization for Migration

IPC infection prevention and control

IPP independent power producers

IS-K Islamic State-Khorasan

ISLA Initiative to Strengthen Local Administrations Program

ISR Intelligence, Surveillance, and Reconnaissance (ISR)

IWA Integrity Watch Afghanistan

JAF Joint Air Force

JSSP Justice Sector Support Program (State)

JWIP judicial wire intercept program

kg kilogram

KCEC Kabul Carpet Export Center

KIA killed in action

LAMP Livelihood Advancement for Marginalized Population

LLP Lessons Learned Program

LOA Letters of authorization

LOTFA Law and Order Trust Fund for Afghanistan

MAIL Ministry of Agriculture, Irrigation and Livestock (Afghan)

MAG ministerial advisory group

MAPA Mine Action Programme for Afghanistan

MCN Ministry of Counter-Narcotics (Afghan)

MCTF Major Crimes Task Force

MELRA Multi-Dimensional Legal Economic Reform Assistance

MIGA Multilateral Investment Guarantee Agency

MOCI Ministry of Commerce and Industry  (Afghan)

MOD Ministry of Defense (Afghan)

MOD CID MOD Criminal Investigation Directorate

MOD IG Ministry of Defense Inspector General

MOE Minister of Education (Afghan)

MOEc Ministry of Economy (Afghan)

MOF Ministry of Finance (Afghan)

MOHE Ministry of Higher Education (Afghan)

MOI Ministry of Interior (Afghan)

MOIC Ministry of Industry and Commerce

MOI CID Ministry of Interior (Afghan) Criminal Investigation Directorate

MOI IG Ministry of Interior (Afghan) Inspector General
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ACRONYM OR 
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MOJ Ministry of Justice (Afghan)

MOMP Ministry of Mines and Petroleum (Afghan)

MOPH Ministry of Public Health (Afghan)

MOU memorandum of understanding

MOWA Ministry of Women’s Affairs

MPTF Multi-Partner Trust Fund

MPD Ministry of Interior Affairs and Police Development Project

MRA Migration and Refugee Assistance

MRRD Ministry of Rural Rehabilitation and Development (Afghan)

MW megawatt

NAVAIR Naval Air Systems Command

NADR Non-Proliferation, Antiterrorism, Demining, and Related Programs

NATF NATO ANA Trust Fund

NATO North Atlantic Treaty Organization

NCO Noncommissioned officers

NDAA National Defense Authorization Act

NDAP National Drug Action Plan

NDS National Directorate of Security (Afghan)

NEPS Northeast Power System

NGO nongovernmental organization

NSA National Security Advisor

NSC National Security Council

NSIA National Statistics and Information Authority (Afghan)

NSOCC-A NATO Special Operations Component Command-Afghanistan

NSPA NATO Support and Procurement Agency

O&M operations and maintenance

OCHA Office for the Coordination of Humanitarian Affairs

OCO Overseas Contingency Operations

OEG Office of Economic Growth (USAID)

OFDA Office of U.S. Foreign Disaster Assistance 

OFS Operation Freedom’s Sentinel

OIG Office of the Inspector General

OPA Office of Prison Affairs

OUSD-P Office of the Undersecretary of Defense for Policy

OTA Office of Technical Assistance (U.S. Treasury)

OTI Office of Transition Initiatives 
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ACRONYM OR 
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PDPs provincial development plans

PM/WRA Bureau of Political-Military Affairs’ Office of Weapons Removal and Abatement 
(State)

PPA power-purchase agreement

PPE personal protective equipment

PRM Bureau of Population, Refugees and Migration (U.S. State)

PMO Program Mangement Office

PTEC Power Transmission Expansion and Connectivity

PSI Peace Stabilization Initiative

RADP Regional Agriculture Development Program

RC Recurrent Cost

RFE/RL Radio Free Europe/ Radio Liberty

RIV reduction in violence

RC recurrent cost

RS Resolute Support

SAG Subactivity Group

SCIP Security Cooperation Information Portal

SEPS Southeast Power System

SFAB Security Force Assistance Brigade

SHAHAR Strong Hubs for Afghan Hope and Resilience

SIGACT significant act (violence against coalition troops)

SIU Sensitive Investigative Unit (Afghan)

SME subject-matter expert

SMW Special Mission Wing (Afghan)

SOF Special Operations Forces (U.S.)

SRAR Special Representative for Afghanistan Reconcilation

State OIG Department of State Office of the Inspector General

SWIM Strengthening Watershed and Irrigation Management

TAA train, advise, and assist

TAAC train, advise, and assist command

TAAC-Air train, advise, and assist command-air

TAF The Asia Foundation

TF task force

TIU Technical Investigative Unit

TPDC Transferring Professional Development Capacity

UN United Nations
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UN WFP United Nations World Food Programme

UNAMA United Nations Assistance Mission in Afghanistan

UNDP United Nations Development Programme

UNHCR United Nations High Commissioner for Refugees

UNICEF United Nations Children’s Fund

UNMAS United Nations Mine Action Service

UNODC United Nations Office on Drugs and Crime

USAAA U.S. Army Audit Agency

USACE U.S. Army Corps of Engineers

USAID U.S. Agency for International Development

USAID OIG USAID Office of the Inspector General

USD U.S. dollar

USFOR-A U.S. Forces-Afghanistan

USIP United States Institute of Peace

UXO unexploded ordnance

WASH water, sanitation and hygiene

WHO World Health Organization

WIA wounded in action

WTO World Trade Organization
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The National Defense Authorization Act for FY 2008 (Pub. L. No. 110-
181) established the Special Inspector General for Afghanistan 
Reconstruction (SIGAR). 

SIGAR’s oversight mission, as defined by the legislation, is to provide for the 
independent and objective 
• conduct and supervision of audits and investigations relating to the programs  

and operations funded with amounts appropriated or otherwise made available 
for the reconstruction of Afghanistan.

• leadership and coordination of, and recommendations on, policies designed 
to promote economy, efficiency, and effectiveness in the administration of the 
programs and operations, and to prevent and detect waste, fraud, and abuse  
in such programs and operations.

• means of keeping the Secretary of State and the Secretary of Defense fully  
and currently informed about problems and deficiencies relating to the 
administration of such programs and operations and the necessity for and 
progress on corrective action.

Afghanistan reconstruction includes any major contract, grant, agreement,  
or other funding mechanism entered into by any department or agency of the  
U.S. government that involves the use of amounts appropriated or otherwise made 
available for the reconstruction of Afghanistan. 

As required by the National Defense Authorization Act for FY 2018 (Pub. L. No. 
115-91), this quarterly report has been prepared in accordance with the Quality 
Standards for Inspection and Evaluation issued by the Council of the Inspectors 
General on Integrity and Efficiency.

Source: Pub.L. No. 110-181, “National Defense Authorization Act for FY 2008,” 1/28/2008: Pub. L. No. 115-91, 
”National Defense Authorization Act for FY 2018,” 12/12/2017.
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